

CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE EXECUTIVE DIRECTOR, CEMSU,  
KURMITOLA, DHAKA.

**Approved**

Annual Procurement Plan (APP) Revised  
for the Year 2021-2022

**ANNUAL PROCUREMENT PLAN, CEMSU**  
**FINANCIAL YEAR: 2020-2021 (01.07.2021 – 30.6.2022 )**

Implementation Unit : CEMSU  
USER UNIT: ALL AIRPORTS


SUMMARY

Code	Total Works/Service	Budget allocation (2020-21) Taka( Lakh)	Remarks
100	115	CEMSU Budget- <b>17080.00</b> FSR Budget-2653.00	
3258105	20	720.00	
3258134	30	315.00	
3258102	1	340.00	
3258103	1	21.00	
3821101	lot	5.00	
3221102	1	75.00	
3255102/456	1	10.00	

সদয় অনুমোদনের জন্য অনুরোধ করা হলো।


  
E/M

  
D(PSS)

  
Dir.(CNS-M)

  
Ex.Dir. (CEMSU)

  
Dir.(Plan Tr)

  
Member (Ops Plan)

**Approved**  
  
Chairman  
Air Vice Marshal M Mafidur Rahman  
BBP, BSP, BUP, ndu, afwc, psc  
Civil Aviation Authority of Bangladesh  
Headquarters, Kurmitola, Dhaka

**Revised Annual Procurement Plan (Central Procurement Engineering & Store Unit)**

**FINANCIAL YEAR: 2021-2022 (01.07.2021 – 30.6.2022 )**

Ministry/Division : Ministry of Civil Aviation and Tourism

Budget:

Agency :Bangladesh Civil Aviation Authority

Budget Allocation of 100 code for FY 2021-2022 : for CEMSU **17080.00 Lakh**

Procuring Entity Name and Code : Executive Director CEMSU

and for **FSR: 2653.00 Lakh** Project/Programme Name and Code

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
<b>CNS</b>																					
1	CNS SL-1	P1	100	115	Flight Inspection and Calibration of Radio Navigational Aids installed at different Airports of Bangladesh code no 100 (Financial Code-120) (Continue) (Phase-3)	Lot	1	OTM	CAAB	Own Fund	261.00	261.00	PIDates PIDays Ac.Date		On going Work						existing
2	CNS SL-2	P1	100	149	Flight Inspection & Calibration of RADAR(PSR & SSR) for the purpose of commissioning on turnkey at HSIA & SAIA In Bangladesh (July'2020 to June'2022)	Lot	1	OTM	CAAB	Own Fund	150.00	200.00	PIDates PIDays Ac.Date		On going Work						existing
3	CNS SL-3	P1	100	164	Supply,Installation,Testing Commissioning of CCTV system at Saidpur Airport	Lot	1	OTM	CAAB	Own Fund	53.00	53.00	PIDates PIDays Ac.Date		On going Work						existing
4	CNS SL-4	P1	100	137	Up-gradation of existing Communication Engineering Training Lab and expansion of 02(two) work station at CATC.	Lot	1	OTM	CAAB	Own Fund	197.00	197.00	PIDates PIDays Ac.Date		On going works						existing
5	CNS SL-5	P1	100	165	Repair, Maintenance and smooth operation with necessary spare parts for two EDS machine (Brand-Morpho Detection Model- CTX-9800Dsi) at export cargo village for 1 (one) year at HSIA.	Lot	1	OTM	CAAB	Own Fund	400.00	300.00	PIDates PIDays Ac.Date		On going works						existing
6	CNS SL-6	P1	100	161	Emergency Maintenance & installation of comm equipment of different airport. (Providing ,replacement , fitting & fixing of Conveyor belt for X-ray Scanning Machine at Saidpur ,Cox's bazar and Barishal Airport of CAAB.)	Lot	1	LTM	CAAB	Own Fund	7.00	7.00	PIDates PIDays Ac.Date		On going Work						existing
7	CNS SL-7	P1	100	166	Inspection, repair & Maintenance service of ILS14 (Localizer Tx-1 &2) at HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	38.00	38.00	PIDates PIDays Ac.Date		On going Work						existing

**Approved**

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
8	CNS SL-8	P1	100	145	Upgradation/ Supply, Installation, testing and commissioning of dual DVOR & DME on turnkey basis at HSIA, Dhaka.	Lot	1	OTM/DPM	CAAB	Own Fund	800.00	100.00	PI Dates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
9	CNS SL-9	P2	101	109	Supply, installation, Configuration & Testing of VHF Repeater with Antenna & feeder cable for different Airports, CAAB.	Lot	2	OTM	CAAB	Own Fund	60.00	1.00	PI Dates PIDays Ac.Date		2 Dec 2021	2 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
10	CNS SL-10	P1	100	155	Supply, installation & testing of VHF transceiver & communication items for EOC at HSIA, SAIA, OIA and different Airports.	Lot	1	OTM	CAAB	Own Fund	100.00	100.00	PI Dates PIDays Ac.Date		On going Work					existing	
11	CNS SL-11	P1	100	135	Up gradation / new installation of PA (Public Address) System at Osmani International Airport (OIA), Sylhet.	Lot	1	OTM	CAAB	Own Fund	60.00	70.00	PI Dates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
12	CNS SL-12	P1	100	124	Supply of Fiber Optic cable splicing machine with cable tester (OTDR) at different Airports.	Lot	1	LTM/OTM	CAAB	Own Fund	15.00	20.00	PI Dates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
13	CNS SL-13	P1	100	141	Service Agreement of Body Scanner Model: Provision-2 including Providing, fitting, fixing of all necessary spare parts by local/ foreign Expert at different International Airport of Bangladesh.	Lot	1	OTM	CAAB	Own Fund	300.00	200.00	PI Dates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
14	CNS SL-14	P1	322 1102		Provision and operation of ATN/AMHS between Dhaka and Bangkok and ATS-DSC between Dhaka and Yangon by VSAT Communication service on rental basis. Duration 3(three) years (16th January 2021 to 15th January 2024).	Lot	1	OTM	CAAB	Own Fund	20.00	75.00	PI Dates PIDays Ac.Date		On going Work					existing	
15	CNS SL-15	P1	100	167	Design, develop, test, commissioning and Managed service of CAAB independent website..	Each	As reqd	OTM	CAAB	Own Fund	29.00	29.00	PI Dates PIDays Ac.Date		On going Work					existing	
16	CNS SL-16	P1	100	142	Supply installation, configuration, testing of CCTV for Runway, Taxi way, Apron and other area at SAIA, Chattogram on turn-key basis.	Lot	1	OTM	CAAB	Own Fund	90.00	100.00	PI Dates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
17	CNS SL-17	P1	100	125	Upgradation/ Providing , installation and testing & commissioning of PA System at extended Boarding Bridge (8 & 16) and Domestling Terminal and other area inside the terminal building integrating with the existing system for Hazrat Shahjalal International Airport, Dhaka.	Lot	1	OTM	CAAB	Own Fund	300.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
18	CNS SL-18	P1	100	136	New Installation of CBT/ Upgradation of existing Computer Based Training System (CBT) Lab with terminal point expansion (for AVSEC practical training) at CATC .	Lot	1	OTM	CAAB	Own Fund	500.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
19	CNS SL-19	P1	100	169	Managed ICT support service for ICT & e-Governance at different division of CAAB.	Lot	1	OTM	CAAB	Own Fund	1000.00	1000.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
20	CNS SL-20	P1	100	111	Supply ,Installation & Testing, VHF Transceiver & Antenna for different Airports.	Each	As reqd	OTM/OSTEM	CAAB	Own Fund	130.00	170.00	PIDates PIDays Ac.Date		On going Work					existing	
21	CNS SL-21	P1	100	172	Providing, fitting, fixing and Installation of earthing system with lightning arresstor for CNS equipment in ECR & DVOR/ME at different Airports.	Lot	As reqd	LTM	CAAB	Own Fund	12.00	15.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
22	CNS SL-22	P1	100	195	Supply and installation 43 and 55 inch LED TV at cox's bazar airport.	Each	As reqd	LTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	
23	CNS SL-23	P1	100	176	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Jasshore Airport, Jasshore.	Each	As reqd	OTM	CAAB	Own Fund	50.00	60.00	PIDates PIDays Ac.Date		On going Work					existing	
24	CNS SL-24	P1	100	177	Providing, fitting, fixing, Installation & extension of FIDS controller & monitor with existing FIDS Jashore Airport.	Each	As reqd	OTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
25	CNS SL-25	P1	100	180	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Shah Makhdum Airport, Rajsahi.	Each	As reqd	OTM	CAAB	Own Fund	50.00	50.00	PIDates PIDays Ac.Date		On going Work					existing	

Approved

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
26	CNS SL-26	P1	100	181	Supply and installation of 55 inch, 42 inch, 32 inch FIDS Monitor for FIDS system repair & Maintenance at SAIA, Chattogram.	Each	As reqd	OTM	CAAB	Own Fund	50.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
27	CNS SL-27	P1	100	183	Providing and testing of spare parts for Maru DVOR-DME at different airports.	Each	As reqd	OTM	CAAB	CAAB own fund	50.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
28	CNS SL-28	P1	100	184	Providing and testing of spare parts for Selex/ Thales ILS at different airports.	Each	As reqd	OTM	CAAB	CAAB own fund	50.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
29	CNS SL-29	P1	100	185	Providing fitting fixing installation and testing of spare parts for Rapiscan Dual view scanning machine at different airports.	Each	As reqd	OTM	CAAB	CAAB own fund	50.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
30	CNS SL-30	P1	100	186	Providing fitting fixing installation and testing of spare parts for Smith detection Dual view scanning machine at different airports.	Job	As reqd	OTM	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date		On going Work					existing	
31	CNS SL-31	P1	100	188	Providing, fitting & fixing of 65 inch interactive monitor for meeting purpose at CEMSU executive director roomagenda display at CEMSU director room.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	5.00	7.00	PIDates PIDays Ac.Date		On going Work					existing	
32	CNS SL-32	P1	100	108	Design, development and Deployment of AT (Air Transportation) Management Software for CAAB.	Each	As per Proposed Estimate	OTM (QBCS)	CAAB	CAAB own fund	500.00	1000.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
33	CNS SL-33	P1	100	189	Providing & installation of spare parts for ETD machine (model QS-B220) at SAIA, chattogram and OIA, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	10.00	10.00	PIDates PIDays Ac.Date		On going Work					existing	
34	CNS SL-34	P1	100	194	Supply and Installation of 4K LED TV and Kiosk display for Osmani international Airport, sylhet.	Each	As reqd	OTM	CAAB	Own Fund	24.00	32.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
35	CNS SL-35	P1	100	192	Repair, Maintenance and smooth operation with necessary spare parts & consumable for 02 (Two) EDS (Rapiscan RTT-110) at HSA, Dhaka.	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
36	CNS SL-36	P1	100	203	Supply, installation, configuration & Testing of CCTV camera system at Cargo village and different area of OIA on turn-key basis.	Each	As reqd	OTM	CAAB	Own Fund	52.00	100.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
37	CNS SL-37	P1	100	191	Repair, Maintenance with consumable items & spare parts of EDS Machine No-2 (Brand: Morpho Detection : Model : CTX9800Dsi) at export cargo village of HSIA.	Each	As reqd	DPM	CAAB	Own Fund	88.00	88.00	PIDates PIDays Ac.Date		On going Work					New	
38	CNS SL-38	P1	100	190	Development, Customization, Installation & Commissioning of Import & Export cargo warehouse charge billing and payment systems automation at SAIA and other Airports.	Each	As reqd	OTM	CAAB	Own Fund	210.00	210.00	PIDates PIDays Ac.Date		On going Work					New	
39	CNS SL-39	P1	100		Repair, Maintenance and smooth operation with necessary spare parts of CHS (Cargo Handlig System ) (Brand: Daifuku) at HSIA, Dhaka.	Each	As reqd	OTM	CAAB	Own Fund	200.00	0.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
40	CNS SL-40	P1	101		Fitting, fixing & Installation of new Intercom system/ PABX at Banani residential Area, CAAB.	Each	As reqd	OTM	CAAB	Own Fund	8.00	0.00	PIDates PIDays Ac.Date		2 Dec 2021	2 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
41	CNS SL-41	P1	100	105	Design, Customization & Development of Flight Revenue Management systems and Automation of CAAB	Each	As reqd	OTM	CAAB	Own Fund	500.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
42	CNS SL-42	P1	100	201	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Barishal Airport, Barishal.	Each	As reqd	OTM	CAAB	Own Fund	40.00	1.00	PIDates PIDays Ac.Date		2 Dec 2021	2 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
43	CNS SL-43	P1	100	204	Supply, installation, configuration, testing of CCTV camera system on turn-key basis at Cox's Bazar Airport, Cox's Bazar.	Each	As reqd	OTM	CAAB	Own Fund	40.00	5.00	PIDates PIDays Ac.Date		3 Dec 2021	3 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
44	CNS SL-44	P1	100	163	Supply & installation of 55 inch LED TV (4K UHD) for Osmani international Airport, Sylhet and Barishal.	Each	As reqd	OTM	CAAB	Own Fund	0.30	0.30	PIDates PIDays Ac.Date		3 Dec 2021	3 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
45	CNS SL-45	P1	100	133	Supply of spare parts like Timing controller card , processor, TR limiter and amplifier module for NEC radar at SAIA, Chattagram.	Each	As reqd	OTM	CAAB	Own Fund	381.00	1.00	PIDates PIDays Ac.Date		4 Dec 2021	4 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	New
Store & Supply																					

Approved

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertis e Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark	
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19	
46	CNS,H Q	P1	100	128	Supply, Installation of Explosive Detection System(EDS) for Osmani International Airport, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	1.00	1.00	PIDates PIDays Ac.Date	On going (partial payment due)								
47	HQ. Admin	P1	100	167	Supply of Wrecker ( 10 Ton capacity ) for HQ. MT POOL, CAAB, DHAKA	Each	As reqd	OTM	CAAB	Own Fund	215.00	215.00		On going works								
48	CNS,H Q	P3	100	new	Supply, Installation of Cabin baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	525.00	550.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022		
49	CNS,H Q	P1	100	184	Supply, Installation of Dual View Hold Baggage for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	861.00	862.00		On going works								
50	CNS,H Q	P1	100	166	Supply, Installation of Explosive Trace detector Machine with Consumables for different Airports. )	Each	As reqd	OTM	CAAB	Own Fund	650.00	650.00	PIDates PIDays Ac.Date	On going (partial payment due)								
51	ATM	P1	100	102	(a) বিভিন্ন বিমান বন্দরের জন্য ঘাসকাটার মেশিন ক্রয় (ট্রাকটরসহ) (b) Supply of Grass Cutting Machine Petrol Engine Operated, Hand grass cutting Machine and Fire Crash Alarm Fire Siren	Each	As reqd	OTM	CAAB	Own Fund	25.00	30.00	PIDates PIDays Ac.Date	On going works								
52	Fire control	P1	100	128	Supply & Commissioning of 3 Nos. 10,000Ltr capacity ARFF (Aircraft Resque & Fire Fighting) Vehicle for Hazrat Shahjalal Int'l Airport, Dhaka, Shah Mukdum Airport, Rajshahi & Saidpur Airport, Saidpur & 5(five) Years maintenance & repair	Each	As reqd	OTM	CAAB	Own Fund	1.00	48.65	PIDates PIDays Ac.Date	On going works								
53	Fire control	P1	100	162	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Resque & Fire Fighting) Vehicle for Osmani International Airport, Sylhet & Jashore Airport,Jashore	Each	As reqd	OTM	CAAB	Own Fund	2150.00	100.00	PIDates PIDays Ac.Date	On going works								
54	Dir admin	P1	100	163	Supply of Photocopier Machine for different section at CEMSU.	Each	As reqd	LTM	CAAB	Own Fund	11.63	20.00		On going works								

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
55	CNS,HQ	P1	100	174	Airport Security Pass/ID Approval, Printing and Access Control System.	Each	As reqd	OTM	CAAB	Own Fund	1250.00	1250.00									On going works
56	CNS,HQ	P1	100	183	Supply, installation and commissioning of Voice Communication Control System (VCCS) for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1485.00	1485.00	PIDates PIDays Ac.Date								On going works
57	CNS,HQ	P2	100	108	বিভিন্ন বিমান বন্দরের জন্য ওয়াকিটকি ক্রয়।	Each	As reqd	OTM	CAAB	Own Fund	23.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
58	CNS,HQ	P2	100	106	Supply of Hand Held Metal Detector with Charger for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	20.00	15.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
59	CNS,HQ	P2	100	130	Supply, Installation of Under Vehicle Scanning System(UVSS) for Osmani International Airport,Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
60	FSR	P2	100	102	Procurement of Anti Drone Equipment.	Each	As reqd	OTM	CAAB	Own Fund	1000.00	50.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
61	CNS,HQ	P2	100	164	Supply & Installation of DVOR at Barishal Airport	Each	As reqd	OTM	CAAB	Own Fund	900.00	1.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
62	CNS,HQ	P2	100	104	নতুন টেলিফোন/সোবাইল সেট ক্রয় এবং সংস্থাপন।	Each	As reqd	LTM/ OTM	CAAB	Own Fund	10.00	5.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
63	FSR	P2	100	101	Procurement of Anti Drone Equipment to reduce bird strike ( Supply , Installation, Commissioning and Technical support of bird monitoring and Deterrent System for CAAB on Tunkey basis )	Each	As reqd	OTM	CAAB	Own Fund	653.00	850.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
64	CNS,HQ	P3	100	175	Supply , Installation testing and commissioning of new Instrument Landing System (ILS) for Jashore Airport Saidpur & Rajshahi Airport.	Each	As reqd	OTM	CAAB	Own Fund	50.00	1.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	

Approved

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Authori ty	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertis e Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
65	ATM	P2	100	159	Supply of Mosquito Killing Medicine and Octane for Fogger machine use in different Airports,CAAB	Each	As reqd	OTM	CAAB	Own Fund	19.00	15.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
66	ATM	P2	100	100	Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in different Airport:	Each	As reqd	OTM/L TM	CAAB	Own Fund	0.00	75.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
					a) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Shah Amanat Int'l Airport, Ctg.	Each	As reqd	OTM/L TM	CAAB	Own Fund	13.00		PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
					b) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Osmani Int'l Airport, Sylhet & Saidpur Airport, Saidpur.	Each	As reqd	OTM/L TM	CAAB	Own Fund	24.00		PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
					c) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Jeshore & Barishal Airport.	Each	As reqd	OTM/L TM	CAAB	Own Fund	7.00		PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
					d) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Cox's Bazar Airport.	Each	As reqd	OTM/L TM	CAAB	Own Fund	10.00		PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
					e) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Shah Mokhdum Airport, Rajshahi.	Each	As reqd	OTM/L TM	CAAB	Own Fund	10.00		PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
67	Admin	P3	100	100	যানবাহন জর (Jeep-10, Micro-5, Bus-3, Truck-1)	Each	As reqd	OTM	CAAB	Own Fund	4000.00	4000.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
68	ATM	P3	100	100	Supply of shot gun for different Airports.	Each	As reqd	OTM /LTM	CAAB	Own Fund	15.00	0.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
69	ATM	P3	100	112	Supply of Platform height double mast aluminium power source(AC/DC)Vertical lift/ uplift for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	

Approved

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
70	ATM	P3	100	114	Determination of WGS 84 Coordinates at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	20.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
71	ATM	P3	100	118	Supply of Tire Tube and spare parts for ARFF Vehicle at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
72	ATM	P3	100	138	অচল নিম্ন উদ্ধারযান সংগ্রহ করন	Each	As reqd	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
73	ATM	P3	100	147	Supply of Runway Sweeper for diff Airports	Each	As reqd	OTM	CAAB	Own Fund	1000.00	100.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
74	ATM	P3	100	157	Supply of Fogger Machine for diff Airports.	Each	As reqd	OTM/ LTM	CAAB	Own Fund	25.00	10.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
75	ATM	P3	100	100	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Resque & Fire Fighting) Vehicle for Shah Amant International Airport, Chattogram & Cox's Bazar Airport, Cox's Bazar.	Each	As reqd	OTM	CAAB	Own Fund	2200.00	50.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
76	FSR	P3	100	105	Supply of Revenue Management System Automation	Lot	2	OTM	CAAB	Own Fund	2500.00	2500.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
77	ATM	P3	134		Supply of Spare parts of ARFF vehicle	Lot	3	OTM	CAAB	Own Fund	100.00	315.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
78	ATM	P3	134		Supply of Spare parts of Runway Sweeper	Each	3	OTM	CAAB	Own Fund	100.00	315.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	

Approved

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Authori ty	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
79	CNS,H Q	P1		100	Supply & Installation of Explosive detection systems (EDS) at diff Airports (July 2022 to June2023) (হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের কার্গো ভিলেজের কার্গো স্ক্যানিং ও নিউইয়র্কগামী প্যাসেঞ্জার লাইটের হোল্ড ব্যাগেজ স্ক্যানিং এর জন্য ০৩(তিন)সেট Explosive Detection System (EDS) সরাসরি ক্রয় পদ্ধতিতে সংগ্রহ ও সংস্থাপন)	Each	As per Estimate	OTM	CAAB	CAAB own fund	4200.00	4400.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
80	FSR	P3	100	100	Automation of AME Licensing.	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	150.00	1.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
81	FSR	P3		104 100	APIS Implementation.	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	1000.00	50.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
82	CNS,H Q	P3	100	100	Supply of Consumable items for ETD machine at CTG,SYL	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	50.00	0.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
83	FSR	P3	100	107	CNS-ATM (Communications, Navigation and surveillance-Air Traffic Management)System RADAR at HSIA	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	80000.00	50000.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
84	FSR	P3	100	103	Flight permission and Automation	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	1000.00	1.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
85	ATM	P3	100	117	Supply of portable battery operated floor cleaning machine for diff airport	Job	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
86	ATM	P3	100	175	Supply of Small Size Runway Sweeper for Cox's Bazar Airport.	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	100.00	50.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
CEMSU (Admin)																					

Approved

E/M

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
87	admin	P3	100		Supply of office equipments ( Laptop, Computer accessories, Laser Jet printer, Scanner, UPS etc) and office furniture for CEMSU.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	75.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	
88	admin	P3	3255 102		Supply of Stationary Items for CEMSU.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	
E/M																					
89	ATM SL- 21	P1	100	120	Providing & Installation of A/C Unit at Shah Amanot International Airport, Chittagong & Osmani International Airport, Sylhet.	Job	1	e-GP OTM	CAAB	CAAB own fund	24.99	25.00	PIDates PIDays Ac.Date		Work Completed					Exist	
90	ATM SL- 103	P1	100	202	Repairing, Overhauling & other related works of Fire vehicles of different Airport outside of Dhaka (S: H: Repair, Maintenance & Replacement of Spare Parts for TITAN 4 X 4 Fire Vehicle at Jessore Airport, Jessore.	Each	1	e-GP OTM	CAAB	CAAB own fund	19.70	19.70	PIDates PIDays Ac.Date		Work Completed					Exist	
91	ATM SL- 102	P1	100	201	Supply of Tire-Tube & Spare Parts for ARFF different Airport (S: H: Providing & Installation of Tubeless Tyre for ARFF Vehicle PROTECTOR 6 X 6, RED-5 at Hazrat Shah Jalal International Airport, Dhaka)	Each	1	e-GP OTM	CAAB	CAAB own fund	46.17	47.00	PIDates PIDays Ac.Date		Work Completed					Exist	
92	Fire SL- 41	P1	100	140	Supply of Spare Parts for Runway Sweeper for different Airport (S: H: Providing fitting/fixing of Spare Parts & Repair of RUNWAY SWEEPER-4 at Hazrat Shah Jalal International Airport, Dhaka)	Each	1	e-GP OTM	CAAB	CAAB own fund	150.00	150.00	PIDates PIDays Ac.Date		Work Completed					Exist	
93	ATM SL- 17	P1	100	116	Providing & Installation of Floor level 10 to 50 ton capacity Digital Pit Type Scale & others related works i/c. Civil Works at Cargo Complex RA3 Area, HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	49.00	48.08	PIDates PIDays Ac.Date		Work Completed					Exist	

  
E/M

D(PSS)

  
D(CNS-M)

ExDir.(CEMSU)

  
Dir.(Plan Tr)

Member (Ops Plan)

Chairman

**Approved**


S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark	
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19	
94	Fire SL- 45	P1	100	144	Supply of spare parts and other related works for Iturri Red- 2 at Cox's Bazar Airport.	Each	1	e-GP OTM	CAAB	CAAB own fund	28.88	29.00	PIDates PIDays Ac.Date								On going work	Exist
95	Fire SL- 44	P1	100	143	Supply of spare parts and other related works for Iturri Red- 1 at Cox's Bazar Airport.	Each	1	e-GP OTM	CAAB	CAAB own fund	28.88	29.00	PIDates PIDays Ac.Date								On going work	Exist
96	Fire SL- 38	P1	100	137	Supply of Spare Parts for Runway Sweeper for Osmani Int'l Airport, Sylhet (S: H: Providing fitting/fixing of Spare Parts & Repair of RUNWAY SWEEPER at Osmani International Airport, Sylhet)	Each	1	e-GP LTM	CAAB	CAAB own fund	5.91	150.00	PIDates PIDays Ac.Date								On going work	Exist
97	Fire SL- 39	P1	100	138	Supply of servicing materials (Filter, Oil Lubricant etc. for daily time to time use in ARFF Fire Vehicles at HSIA and different Airport) (S.H: Supply of 14 Nos. ARFF Vehicles servicing materials Filter Oil Lubricant etc. for daily time to time use in ARFF Fire Vehicle at HSIA and different Airport).	Job	1	e-GP OTM	CAAB	CAAB own fund	101.00	86.00	PIDates PIDays Ac.Date								On going work	Exist
98	ATM SL- 100	P1	100	199	Providing fitting/fixing of Spare Parts, ECM & Different Type of Sensor i/c. other related works of TITAN 4 X 4 Fire Vehicle at Osmani International Airport, Sylhet).	Each	1	e-GP OTM	CAAB	CAAB own fund	16.00	10.00	PIDates PIDays Ac.Date								On going work	Exist
99	ATM SL- 97	P1	100	196	Providing fitting fixing of spare parts and repair TITAN 6 X 6 Fire vehicle at Saidpur Airport, Nilphamari.	Each	1	e-GP OTM	CAAB	CAAB own fund	14.00	14.00	PIDates PIDays Ac.Date								On going work	Exist
100	ATM SL- 60	P1	100	159	Providing & Installation of A/C unit for Communication Equipment at Saidpur, Rajshahi, Jashore, Barisal, Ishurdi and Cox's Bazar Airports.	Job	1	e-GP OTM	CAAB	CAAB own fund	22.00	22.00	PIDates PIDays Ac.Date								On going work	Exist


Approved

  
E/M

D(PSS)

D(CNS-M)

  
ExDir.(CEMSU)

  
Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
101	ATM SL-104	P1	100	203	Repairing, Overhauling & other related works for Fire vehicles for different Airport (S: H: Repair, Maintenance & Replacement of Spare Parts for TITAN 6 X 6 Fire Vehicle at Shah Mokhdum Airport, Rajshahi).	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
102	Fire SL-34	P1	100	133	Supply of Air Compressor, Air Compressor Flexible, Oil Lifting Machine & Grease Gun at Cox's Bazar Airport, Cox's Bazar & Barisal Airport, Barisal).	Each	1	e-GP OTM	CAAB	CAAB own fund	17.50	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
103	Fire SL-26	P1	100	125	Providing, fitting/fixing of spare parts & Repair of TITAN 4 X 4, Fire vehicle at HSA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	56.00	10.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
104	Fire SL-27	P1	100	126	Providing fitting/fixing of Spare Parts & Repair of TITAN 4 X 4 Fire Vehicle at Shah Amanot International Airport, Chittagong).	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	0.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
105	ATM SL-96	P1	100	195	Providing fitting fixing of spare parts and repair TITAN 6 X 6 Fire vehicle at Osmani International Airport, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
106	Fire SL-31	P1	100	130	Providing fitting/fixing of Spare Parts & Repair of PROTECTOR 6 X 6 Fire Vehicle at Saidpur Airport, Saidpur.	Each	1	e-GP OTM	CAAB	CAAB own fund	30.00	7.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
107	ATM SL-51	P1	100	150	Supply of Spare parts for General Vehicle for different Airport.	Each	1	e-GP OTM	CAAB	CAAB own fund	30.00	0.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
108	Fire SL-46	P1	100	145	Supply of spare parts and other related works for Naffco 6 X 6 at SAIA, Ctg.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
109	Fire SL-47	P1	100	146	Supply of spare parts and other related works for Naffco 6 X 6 at OIA, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist



E/M

D(PSS)

D(CNS-M)



ExDir.(CEMSU)



Dir.(Plan Tr)

Member (Ops Plan)

**Approved**

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) TK	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
110	Fire SL- 48	P1	100	147	Supply of spare parts and other related works for Morita at HSIA, Dhaka).	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
111	ATM SL- 61	P1	100	160	Providing & Installation of A/C unit for Communication Equipment at HSIA, Dhaka.	Job	1	e-GP LTM	CAAB	CAAB own fund	20.00	15.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
112	ATM SL- 54	P1	100	153	Supply & commissioning of Recar with vehicle for HQ.MT Pool, CAAB, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	100.00	5.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
113	ATM SL- 55	P1	100	154	Supply, Installation, Testing, commissioning of latest machinery equipment, Tools and others necessary work at HQ. MT Pool, CAAB, Dhaka.	Job	1	e-GP OTM	CAAB	CAAB own fund	1800.00	10.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
114	Fire SL- 66	P1	100	165	Supply of Compressor and other spares (for 2 Ton, 3Ton, 5 Ton split type A/C) for different Airports for Communication Equipment.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
115	CNS SL- 112	P1	100	211	Providing & Installation of SPD type Thundering protection at different Airport.	Job	1	e-GP LTM	CAAB	CAAB own fund	50.00	50.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
116	ATM SL- 73	P1	100	172	Relocation of Floor level Scale & Roller Scale necessary Civil works at Osmani International Airport, Sylhet.	Each	1	e-GP LTM	CAAB	CAAB own fund	20.40	10.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
117	ATM SL- 65	P1	100	164	Providing & Installation of 10 ton capacity Digital Pit Type Floor level Scale & other related works i/c. all other necessary works such as Civil Works at Cargo Complex of necessary airports outside of Dhaka (OIA, Sylhet)	Each	1	e-GP LTM	CAAB	CAAB own fund	64.00	1.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
118		P1	100		Providing, fitting/fixing of spare parts i/c. other related works of Morita-2 ARFF vehicle at HSIA, Dhaka	Each	1	e-GP OTM	CAAB	CAAB own fund	10.00	0.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New

Approved

  
E/M

D(PSS)

D(CNS-M)

  
ExDir.(CEMSU)

  
Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Authori ty	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
119		P1	100		Providing, fitting/fixing of spare parts i/c. other related works of Protector 6 X 6 ARFF vehicle at HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	10.00	0.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
											117932.36	73818.73									
					Repair and Maintenance work																
CNS																					
1	CNS Main-1	P1	105	32 58105	Extension of Intercom system to new rest House & terminal Building and Dismantling of all communication equipment from old Control Tower & ECR and re-installation to new Control Tower & ECR at Saidpur Airport, Nilphamari.	Lot	1	LTM	CAAB	Own Fund	7.00	7.00	PIDates PIDays Ac.Date		On going works					existing	
2	CNS Main-2	P1	105	32 58105	Providing ,replacement , fitting & fixing of Conveyor belt for X-ray Scanning Machine at Saidpur ,Cox's bazar and Barishal Airport of CAAB.	Lot	1	LTM	CAAB	Own Fund	7.00	7.00	PIDates PIDays Ac.Date		On going works					existing	
3	CNS Main-3	P2	105	32 58105	Dismantling of Old CVOR& NDB system at Saidpur Airport, Nilphamari.	Lot	1	LTM	CAAB	Own Fund	1.00	1.00	PIDates PIDays Ac.Date		On going works					existing	
4	CNS Main-4	P2	105	32 58105	Providing, fitting, fixing & extension of existing FIDS system at new terminal building Saidpur airport, Nilphamari.	Lot	1	OTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		On going works					existing	
5	CNS Main-5	P2	105	32 58105	Supply and installation of online UPS with required accessories for communication equipment at different Airports of CAAB.	Lot	1	OTM	CAAB	Own Fund	5.00	5.00	PIDates PIDays Ac.Date		On going works					existing	
6	CNS Main-6	P2	105	32 58105	Supply and Installation of 70 (inch) or compitable Monitor for ATC simulator at CATC.	Lot	1	OTM	CAAB	Own Fund	12.00	12.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
7	CNS Main-7	P3		32 58105	Repair & maintenance of work station table and supply of communication items for maintenance work at CEMSU work shop.	Lot	1	LTM	CAAB	Own Fund	7.00	7.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing




E/M

D(PSS)



D(CNS-M)

ExDir.(CEMSU)



Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
8	CNS Main-8	P3		32 58105	Dismantling of 90 feet & 60 feet HF antenna mast and 15 feet feeder pole of transmitting station at HSIA	Lot	1	LTM	CAAB	Own Fund	5.00	5.00	PIDates PIDays Ac.Date		On going works					existing	
9	CNS Main-9	P3		32 58105	Supply of Consumable items for Explosive Trace Detector(ETD) Machine (Model QS B220) at OIA, Sylhet.	Lot	2	OTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		On going works					existing	
10	CNS Main-10	P3		32 58105	Supply, Installation, Configuration and Testing of CCTV spare parts (work station & Monitor) compatible with existing cctv system at Saidpur Airport, Nilphamari	Lot	1	LTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
11	CNS Main-11	P3		32 58105	Emergency repair & maintenance of existing cctv system at Aviation Bhaban ( Chairman & Member. (ops & plan)) Tejgaon, Dhaka.	Lot	1	LTM	CAAB	Own Fund	8.00	8.00	PIDates PIDays Ac.Date		On going works					existing	
12	CNS Main-12	P3		32 58105	Repair, Maintenance of LLZ Antenna, Nearfield Antenna, GP/L-DME, DVOR remote line at SAIA, Chattogram & OIA, Sylhet and Painting of DVOR hut & antenna for different Airports.	Lot	1	LTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
13	CNS Main-13	P3		32 58105	Supply of different types of communication items like Spare parts for Eventide Voice recorder for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	11.00	11.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
14	CNS Main-14	P3		32 58105	Providing ,replacement , fitting & fixing of Conveyor belt for X-ray Scanning Machine at SAIA, chattogram and different Airports.	Each	As reqd	LTM	CAAB	Own Fund	9.00	9.00	PIDates PIDays Ac.Date		On going works					existing	
15	CNS Main-15	P3		32 58105	<del>Supply and Installation different types of UPS for CNS equipment at different Airports.</del>	Each	As reqd	OTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	existing
16	CNS Main-16	p3		32 58105	Repair, Maintenance of 30 KVA UPS use for EDS machine at Cargo village , HSIA.	Lot	2	OTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		1 Dec 2021	1 Mar 2022	1 Apr 2022	15 Apr 2022	1 May 2022	15 May 2022	new
Store & Supply																					

Approved


  
E.M

D(PSS)


  
D(CNS-M)


  
ExDir.(CEMSU)


  
Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
17	ATM	P1		325 8134	Supply of Fire items for Shah Mukdum Airport, Rajshahi.	Each	As reqd	LTM	CAAB	Own Fund	11.85	11.85	PIDates PIDays Ac.Date		On going works						
18	ATM	P1		325 8134	Supply of short gun cartridges for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		On going works						
19	ATM	P2		325 8134	Supply of Portable Fire Extinguisher for different Airport,CAAB.	Each	As reqd	OTM/L TM	CAAB	Own Fund	30.00	30.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
20	ATM	P2		325 8134	Supply of Queue belt with stand for diff Airport	Each	As reqd	OTM/L TM	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
21	ATM	P3		325 8134	Supply of Water dispenser machine for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
22	ATM	P2		325 8134	Supply of Hand Gloves for diff Airports	Each		LTM	CAAB	Own Fund	12.00	12.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
23	ATM	P1		325 8134	Supply of antivirus spray with infrared thermometer for diff Airports	Each	As per Proposed Estimate	LTM/D PM	CAAB	CAAB own fund	14.00	14.00	PIDates PIDays Ac.Date		On going works						
24	ATM	P1		325 8134	Supply of Fabric Face Mask for CAAB (attached with CAAB monogram, Civil Aviation Authority of Bangladesh & Moha Bijoyer Moha Nayak)	Each	As per Proposed Estimate	LTM/D PM	CAAB	CAAB own fund	2.00	2.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
25	ATM	P1		325 8134	Supply of Surgical Mask for different Airport.	Each	As per Proposed Estimate	DPM	CAAB	CAAB own fund	2.00	2.00	PIDates PIDays Ac.Date		On going works						
26	ATM	P3		325 8134	Supply of Night vision Goggles ,Binocular for diff airport	Each	As per Proposed Estimate	OTM/L TM	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	

Approved



E/M

D(PSS)



D(CNS-M)



ExDir.(CEMSU)




Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
27	ATM	P3		325 8134	Supply of Covid items in case of emergency	Each	As per Proposed Estimate	LTM/D PM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
28	ATM	P1		325 8134	Supply of wind sock for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	4.65	4.65	PI Dates PI Days Ac.Date		On going						
29	ATM	P3		325 8134	Supply of Queue belt for Sylhet Airport	Each	As per Proposed Estimate	OTM/L TM	CAAB	CAAB own fund	15.00	15.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
30	ATM	P3		325 8134	Supply of Disinfection Liquid(Hand sanitizer) for HISA.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	12.00	12.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
31	ATM	P3		325 8134	Supply of Anti-virus spray for HSIA	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	24.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
32	ATM	P3		325 8134	Supply of Disinfection Spray(Hand sanitizer) for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	24.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
33	ATM	P3		325 8134	Supply of antivirus spray for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	22.00	22.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
34	ATM	P3		325 8134	Supply of Disinfection Liquid(Hand sanitizer) for use automatic spray machine, HSIA.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	24.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
35	ATM	P1		325 8134	Supply of Queue belt for Shah Amanat Int'l Airport,Ctg	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	5.80	5.80	PI Dates PI Days Ac.Date		On going						
36	ATM	P3		325 8134	Supply of Emergency items for ATM related	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	

Approved


  
E/M

D(PSS)


  
D(CNS-M)

ExDir.(CEMSU)


  
Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
37	ATM	P3		325 8134	Supply of different types of fire items for different Airports.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
38	ATM	P3		325 8134	Supply of floor Cleaning Machine for Cox's Bazar Airport.	Each	As per Proposed Estimate	OTM/LTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
39	CNS	P3		325 8105	Supply of Emergency items for CNS related	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
40	ATM	P3		325 8134	Supply of Fire Accesories for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
41	ATM	P3		325 8134	Supply of diffrent items for FSR Division	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		20.7. 2022	19.8. 2022	4.9. 2022	11.9. 2022	16.10. 2022	24.10. 2022	
E/M																					
42		P1		3258 105	Unseen/Unexpected EM works - Providing, Installation & Commissioning of SS Power Roller Conveyor Bed and Roller Bed at EDS Machine i/c other related works at Export Cargo Complex RA-3 at HSIA, Dhaka.	Each	1	e-GP LTM	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date		Work completed						Exist
43		P1		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Saidpur Airport, Saidpur.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
44		P1		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Jeshore Airport, Jeshore.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
43		P1		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Rajshahi Airport, Rajshahi.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New




E/M



D(PSS)



D(CNS-M)



ExDir.(CEMSU)



Dir.(Plan Tr)

Member (Ops Plan)

Chairman

**Approved**

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Authori ty	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evalu ation	Appro val to Award	Notific ation of Award	Signing of Contract	Remark
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	19
45		P1	3258 105		Providing, fitting / fixing of Lightning Protection system i/c. related works at Cox's Bazar Airport, Cox's Bazar.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	New
46		P1	3258 134		Supply of different type of Electrical & A/C items for EM Workshop at CEMSU (Code- 3258134).	Each	1	e-GP LTM	CAAB	Own Fund	13.40	13.40	PIDates PIDays Ac.Date		Work completed					Exist	
44		P1	3258 134		Supply Emergency Supply & Maintenance of SHIA, Ctg. (S: H: Providing and Installation of Electric Insects Killer (Electric Grill), Best Quality (Foreign made) at SHIA, Chittagong).	Each	1	e-GP LTM	CAAB	Own Fund	11.06	11.06	PIDates PIDays Ac.Date		On going Work					Exist	
47		P1	3258 134		Repairing & Servicing of A/C Unit i/c. other related works at HSIA, Dhaka and other Airports.	Job	1	e-GP LTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
48		P1	3258 134		Yearly servicing & repair of roller Conveyer, Weighting Scale and other related works at Export Cargo Complex at HSIA and Osmani International Airport, Sylhet.	Job	1	e-GP LTM	CAAB	Own Fund	5.00	5.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	Exist
45		P1	3258 134		Providing, fitting, fixing of spare parts & repair of TITAN 4x4, Red 3 ARFF Vehicle at Shah Amanat International Airport, Chattogram.	Job	1	e-GP LTM	CAAB	Own Fund	7.00	7.00	PIDates PIDays Ac.Date		1 Dec 2021	1 March 2022	1 April 2022	15 April 2022	1 May 2022	15 May 2022	new
											865.76	865.76									

Approved


  
E/M

D(PSS)


  
D(CNS-M)

ExDir.(CEMSU)



Dir.(Plan Tr)



Member (Ops Plan)

Chairman