



CIVIL AVIATION AUTHORITY BANGLADESH  
HAZRAT SHAHJALAL INTERNATIONAL AIRPORT  
OFFICE OF THE EXECUTIVE ENGINEER

**CIVIL DIVISION- 1**  
KURMITOLA, DHAKA-1229

*Approved*

**ANNUAL PROCUREMENT PLAN**

**Financial Year 2021-2022**

(As Per Preliminary Budget)



# Development Works(100)

Approved

**ANNUAL PROCUREMENT PLAN**  
**WORKS, GOODS & CONSULTANCY SERVICES**  
**FINANCIAL YEAR- 2021-2022**

## ANNEXURE-A


Ministry/Division:-Ministry of Civil Aviation & Tourism  
Agency:- Civil Aviation Authority, Bangladesh  
Name of the Procuring Entity : Chairman, CAAB  
Division: Civil Division-1

Capital Expenditure (Development Works)  
Code No- 100  
Preliminary Budget Allocation : Tk. 5852.37 Lac

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			<b>Priority-1</b>																
1	46 17-18	100	Re-construction of Passenger Apron along the center line Back side of bay No-07, Bay No-24 and inbetween Bay No. 25 to 29 at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	100.00 (984.00)										
2	22 18-19	102	Construction of Box culvert works for drainage system along 14 End connecting taxiway and construction of connecting Taxiway from Runway to towards east Ch 4+10 m to 5+78 m at North taxiway bend at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	300.00(2490.00)										
3	07 19-20	103	Consturction of RCC drain at North side of Fire Station along apron up to exisiting canel in/c. other allied wroks at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	67.46(77.76)										
4	39 19-20	104	Improvement of drainage system at the west side of paassenger apron at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	63.00(91.95)										
5	02 20-21	107	Development works of M.S grating or cover of Airside drain & pit area at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	23.00(53.20)										
6	09 19-20	108	Re-Construction of apron infront of fire station at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	138.00(237.44)										

Approved

On-going

  
 এ কে এম মনজুর আহমেদ  
 Page ৪/২১  
 পরিচালক (পরিকল্পনা), সিএএবি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
7	05 19-20	109	Construction of box culvert works for drainage system along apron taxi lane for connecting existing export cargo apron and GSE maintenance apron and open channel works up to operational boundary wall in/c. other allied works at HSIA, Kurmitola, Dhaka..	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	300.40(1769.00)										
8	14 20-21	110	Upgradation of pavement at town side of export cargo village in/c other allied works at HSIA, Kurmitola, Dhaka. (July' 2020 to June' 2022)	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	10.00(198.00)										
9	C-4 16-17	111	Extension of maintenance apron towards west upto GEC road to export cargo apron in/c other associated works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	100.00(676.00)										
10	32 17-18	112	Replacement of aluminum false ceiling at Boarding Bridge holding lounge no-05,06,07,08,09 & 10 in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	20.00(348.21)										
11	13 19-20	113	Providing column barrier with R.C.C work under boarding bridge and domestic air side area in/c. other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	1.00(93.32)										
12	06 20-21	114	Development of departure driveway at Passenger Terminal Building with other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	5.00(241.00)										
13	24 19-20	116	Providing bituminous carpeting in front of export cargo village airside area in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	122.23(152.23)										
*** 14	45 19-20	132	Supplying and installation of water line and food grade overhead watertank for Passenger Terminal Building in/c other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(90.09)										
15	13 20-21	138	Re-construction of R.C.C drain west side of road from gate no-8 towards export cargo village channel in/c other necessary works at HSIA, Kurmitola, Dhaka. (July' 2020 to June' 2022)	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	129.00(229.00)										
16	55 19-20	139	Renovation of toilet at 3rd floor PTB-2 & 2nd floor of PTB-1, south side near lift and multistoried carpark in/c other necessary works at HSIA, Kurmitola, Dhaka. (July' 2020 to June' 2022)	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	5.00(86.77)										

Approved

on going

১৪/১২  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
17	23 19-20	145	Renovation of multistoried carpark in/c. other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	2.00(84.00)											
18	03 20-21	184	Construction of Sub-Station Building at New General Aviation Hangar area in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	5.00(243.00)											
19	15 19-20	197	Re-construction of Passenger apron along the centre line from ch 16+00 to ch 23+75 , ch 26+50 to ch 27+75, Bay No.20, Bay No. 22 and Bay No.04 in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	1200.00(2496.00)											
20	23 18-19	123	Construction of new toilet and renovation of existing toilet at import cargo village in/c. other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	5.00(77.53)											
21	03 19-20	119	Providing bituminous carpeting work at driveway under boarding bridge 4 to 11 in/c. other allied works at HSIA, Kurmitola, Dhaka. (July' 2020 to June' 2022)	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	10.00(97.85)											
22	08 20-21	122	S.F&F column guard barrier, curb stone barrier and R.C.C work of baggage area and under boarding bridge No. 4 to 6 in/c. other allied works at HSIA , Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	30.00(55.59)											
23	46 19-20	141	Extension of vehicle parking shed north side of fire station at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	3.00(32.07)											
24	37 19-20	151	Emergency asphalt concrete works at holding point of north & south end taxiway (14 & 32) and foxtrot taxiway centre line in/c other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	132.28(232.28)											
25	64 19-20	177	Emergency installation of 2 Nos 200x400 mm dia deep tube well boring at operational area in/c. other associated works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	52.00(152.00)											
26	01 17-18	181	Face-lifting with aluminium composite pannel out side of Passenger Terminal Building with other related works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	300.00(1557.33)											

Approved

on going

22/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
27	20 20-21		Improvement of top surface to existing road from Khilkhet gate towards VOR) at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(102.48)										
28	21 19-20		Re-construction of boundary wall and drain at town side of export cargo village in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(149.53)										
29	C- 21- 21		Providing fencing and peripheral development of work for proposed heliport area at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(2429.94)										
30		204	Assessment of the present condition of the Runway and Taxiway at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(39.00)										
31	31 20-21	219	Extension of 8 no hangar gate carpark towards south side (townside) area in/c. other necessary works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	30.00(59.16)										
32	52 20-21	192	Construction of toilet for director security office, painting, glass partition at immigration NSI office & arrival immigration area in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	40.00(60.00)										on going
33	60 20-21	196	Interior Decoration and Renovation of different office room and wash room of Operational Building in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	70.00(121.60)										
34	56 20-21	208	Construction and providing Security Fencing wall around the RADAR Station in/c. other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	23.00(22.85)										
35	42 20-21	212	Civil works for installation of lift beside boarding bridge-4 in/c. other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	10.00(98.29)										
36	59 20-21	213	Installaton of false ceiling at canopy-1 & 2 of international arrival area in/c other allied works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	140.00(140.00)										
37	40 20-21	216	Construction of boundary fencing at south side of Domestic Baggage handling area in/c. allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	30.00(44.56)										

Approved

২০/৮/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
38	34 20-21	217	Providing pipe culvert from newly proposed Domestic carpark to BFCC Box culvert in/c other allied works	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	150.00(198.88)										
39	C- 21- 22		Providing R.C.C pipe for connecting two cannel (East and West side sluice - gate ) at North side of 14 end overrun in/c other allied works) at HSIA.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(196.16)						on going				
40	1 21-22		Renovation of shed at Domestic Canopy & Domestic VIP Connecting Corridor in/c. other associated works at Kurmitola Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(133.39)										
							sub-Total		3616.37(16641.01)										
			<b>Priority-2</b>																
1		211	Re-construction of damaged slab around Bay No. 4,6,8,10,11 & North side of Import Cargo Apron inc. other associated works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	200.00(1915.01)	Planned date	N/A								
2			Construction of Box culvert for drainage system of fire station along the North Taxiway cannel at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(570.00)	Planned date	N/A								
3			Re-construction of apron in between Hanger Apron & Fire station from Foxtrot taxiway towards north in/c other associated works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(2355.75)	Planned date	N/A								
			<b>Priority-3</b>																
1		176	Extension of General Aviation Hanger apron and culvert other associated works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	500.00(2480.00)	Planned date	N/A								
2		178	Beautification and landscaping work from CAAB New Headquarter to international VIP gate in/c. lighting system with other related works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	50.00(500.00)	Planned date	N/A								
3		186	Construction of Under Ground Water Reservoir at New General Aviation Hanger in/c. other associated works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	100.00(279.00)	Planned date	N/A								
4		160	Renovation and re-arrangement of Domestic VIP in/c other associated works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	55.00(60.00)	Planned date	N/A								

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
5		163	Supply of survey equipments at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	35.00(40.00)	Planned date	N/A								
6		198	Emergency new parallel boring of BFCC existing pump at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	45.00(60.00)	Planned date	N/A								
7		199	Emergency new parallel boring of RAB existing pump at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	42.00(58.00)	Planned date	N/A								
8		202	Interior decoration works and construction of canopy shed inbetween Boarding bridge holding lounge No - 4, and newly extended Domestic Terminal Building in/c. other necessary works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	95.00(100.00)	Planned date	N/A								
9		218	Construction of security gate, access road and carparking facilities for Newly constructed General Aviation Hangar at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	100.00(1700.00)	Planned date	N/A								
10		222	Construction of watch tower in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	15.00(53.00)	Planned date	N/A								
11		157	Construction of Emergency Fire Exit Stair ( 2 nos ) at Export Cargo Village in/c. other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	50.00(99.00)	Planned date	N/A								
12		168	Renovation of VIP entrance with landscaping work in/c. other associated works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	50.00(500.00)	Planned date	N/A								
13		169	Construction underground water reservoir at PTB with allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	100.00(200.00)	Planned date	N/A								
14		175	Construction of water reserver tank at fire station in/c other associated works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	60.00(96.00)	Planned date	N/A								
15		180	Improvement of Fire fighting system at Passenger Terminal Building-1&2 in/c. other allied works at HSIA, kurmitola Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	100.00(500.00)	Planned date	N/A								
16		206	Construction of Heliport at kawlar, Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	50.00(00.00)	Planned date	N/A								

Approved

২২/৪/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিচালনা), সিএআবি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
17		209	Consultancy services for Development of water supply, sewerage, and drainage system at Operational and CAAB residential area in HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	30.00(200.00)	Planned date	N/A								
18			Partial Re-Placement of False Ceiling at Ground of Passenger Terminal Building-2 in/c other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(100.00)	Planned date	N/A								
19			Supplying Fitting and Fixing of Pavement Floor tiles at 2nd Floor of Multi-storied car park in/c other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(00.00)	Planned date	N/A								
20			Renovation works of Executive Director (HSIA) Office room 3rd floor of Passenger Terminal Building -2 in/c other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(00.00)	Planned date	N/A								
21			Renovation works of CAAB Office room 3rd floor of Passenger Terminal Building -2 in/c other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(00.00)	Planned date	N/A								
22			Renovation works of Conference Hall-1 of 2nd floor of Passenger Terminal Building-1 in/c other necessary works. 2nd floor of PTB -1	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(70.00)	Planned date	N/A								
23			Supplying and Installation of Main water pipe line in/c pump house from new Pump (Balaka Bhaban) to Domestic Terminal Building in/c other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(60.00)	Planned date	N/A								
24			Renovation of Toilet/wash at 2nd floor of PTB-2 North side, 2nd floor of PTB-1 hajj camp, 3rd floor PTB-1 Airlines office area south side at Passenger Terminal Building in/c other associated works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(110.00)	Planned date	N/A								
25			Upgradation of pavement of parking area at town side import cargo village in/c other allied works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(160.00)	Planned date	N/A								
26			Construction of scanning machine room RA-7, RA-8 & Extension of RA-3 area at Export Cargoo Village with other allied works at HSIA	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(200.00)	Planned date	N/A								
27			Construction of connecting corridor in between International Terminal Building to Domestic Terminal Building with other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(00.00)	Planned date	N/A								
28			Upgrading works of Boarding Bridge No-04-11 using Heavy-Duty Vinyl flooring in/c other necessary works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(100.00)	Planned date	N/A								

Approved

9/21/21  
 এ কে এম হাজির আহমেদ  
 পরিচালক (পরিকল্পনা), সিএবি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
29			Supplying Fitting and Fixing of Stainless Steel gate at Canopy -1 & 2 Entry/ Exit gate and other security fencing barrier of Canopy in/c other necessary works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(00.00)	Planned date	N/A								
30			Decoration of Boundary wall works from BFCC gate to Golchakkr along the boundary wall with other allied works	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(150.00)	Planned date	N/A								
31			Improvement of drainage system from gate No-17 to Hanger Apron Canel in/c other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(500.00)	Planned date	N/A								
32			Supply of Passenger Lounge chair of Domestic Terminal Building at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(150.00)	Planned date	N/A								
33			Shifting of Boundary wall and construction of RCC drain with duct line from RAB HQ exit gate to Baribad guard room along the west side of road in/c other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(200.00)	Planned date	N/A								
34			Construction of cable duct line from gate no-8 towards export cargo building in/c other allied works.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(100.00)	Planned date	N/A								
35			Interior and Beautification of Extended Domestic Terminal Building) at HSIA	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(61.22)	Planned date	N/A								
36			Construction of Marshaller yard at passenger apron area in/c other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(20.00)	Planned date	N/A								
37			Re-Construction of covered Canal from BAF central Taxiway towards 14 end west side of Runway at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(2450.00)	Planned date	N/A								
38			Construction of new turning pad at the west side 14 end runway at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(700.00)	Planned date	N/A								
39			Construction of RCC drain beside the footpath from Golchakkr gurd room to Domestic Terminal Building gurd room in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(105.00)	Planned date	N/A								
40			Interior and Exterior decoration works of VVIP Lift side under Boarding Bridge no-4 in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/L TM	Chairman CAAB	CAAB own fund	0.00(50.00)	Planned date	N/A								

Approved

এ কে এম মনজুর আহমেদ  
পরিচালক (পরিচালনা), সিএডি

Sl. No (*)	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
41			Re-Construction of BAF Arresting barrier base 14 end over runway in/c other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	0.00(95.00)	Planned date	N/A									
42			Construction of RCC drain east side of fire station apron and runway recovery shelter room in/c other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	0.00(100.00)	Planned date	N/A									
43			Construction of AVSEC Briefing room at the roof of canopy-2 in/c other necessary work at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	0.00(00.00)	Planned date	N/A									
44			Supplying and Making of Airport Security Manager (ASM) office room at 1st floor south side of PTB-1 near Baby care room in/c other necessary work at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	0.00(50.00)	Planned date	N/A									
45			Construction of connecting road from new general Aviation A-type hanger (A-1) to post guard 49 peripheral road in/c other necessary works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	0.00(100.00)	Planned date	N/A									
<b>sub-Total</b>									<b>1677.00(34034.42)</b>											
<b>Total</b>									<b>5293.37(50675.43)</b>											

(\*\*\* To be included in next budget)

22/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএমবি

## Maintenance Works:

Code No: 3000(3258133),  
3002(3258104),  
3004(3258106).

Approved

13


**ANNUAL PROCUREMENT PLAN  
WORKS  
FINANCIAL YEAR- 2021-2022**

ANNEXURE-B

**Ministry/Division:-Ministry of Civil Aviation & Tourism**  
**Agency:- Civil Aviation Authority, Bangladesh**  
**Name of the Procuring Entity : Chairman, CAAB**  
**Division: Civil Division-1**

**Repair & Maintenance, Code No- 3000(3258133)**  
**Preliminary Budget Allocation : Tk. 650.00 Lac**

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		<b>Priority -1</b>																
1	26 19-20	Re-painting of Taxiway marking with other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	44.66	<p style="font-size: 2em; color: purple; transform: rotate(-15deg);">Approved</p> <p style="font-weight: bold; color: black;">On-going</p>									
2	41 19-20	Runway, Taxiway and Apron- Marking-Renewing Runway marking with other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM	Chairman CAAB	CAAB own fund	85.12										
3	42 19-20	Runway, Taxiway and Apron- Marking-Renewing Apron marking with other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM	Chairman CAAB	CAAB own fund	98.75										
4	62 19-20	Repair and maintenance of inter connecting road between 14 end turning pad to security guard room wall with other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	56.00										
5	05 20-21	Essential repairing with renewing plaster, barbed wire, painting including other associated works of Hangar gate towards embankment operational boundary wall at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	18.01										
6	25 20-21	Airside road repair and maintenance -providing R.C.C road at BAF connecting taxiway end to north side security approach road near guard room no. 50 in/c.other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	42.81										

  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএএবি

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
7	29-20-21	Providing mass concrete work along boundary wall of road side with other allied from GP-52 towards BAF south taxiway peripheral road at HSIA kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.46											
8	35-20-21	Runway, Taxiway and Apron- Renewing export cargo apron and maintenance apron with other necessary works)at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	37.60											
9	37-20-21	Airside road repair and maintenance- Providing R.C.C road at BAF connecting taxiway (North Alpha) end towards BAF North Alpha (Ch:6+00 to 16+00) security petrol road in/c. other allied works) at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	60.43											
10	39-20-21	Emergency renewing plaser, weather coat and repairing rolled fencing inside and outside boundary wall at 8 no. gate to Gate no. 17 in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	18.87											
11	45-20-21	Repair and maintenance of existing toilet and reconstruction of septic tank & soak wall at GP-03, GP-04, GP-06, GP-12, Khilkhet no 02 gate toilet in/c other allied works) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	17.69											
12	54-20-21	Lean Mix concrete works at 14 over runway down area) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	151.88											
13	58-20-21	Repair and maintenance of hardner floor and replacement of profile sheet in export cargo village in/c. other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	90.19											
								Sub-total	742.47										
		<b>Priority -2</b>																	
1		Emergency Clearing Canal and drainage area at Existing Apron & taxiway area from Victor taxiway towards fire and HSIA operational inside and outside in/c. other allied works) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	40.00	Planned date	N/A									

Approved

On-going

D

wls

D

১২/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
2		Emergency Dewatering and Clearing Canal from fire towadds 14 end runway and approach area Drainage in/c. other allied works) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	42.00	Planned date	N/A								
3		providing MS gate, Auto Shutter gate works at Export Cargo village with other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
<b>Priority -3</b>																		
1		Renewing painting works of operational boundary wall from 14 end pocket gate to west side of GAHP in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	35.00	Planned date	N/A								
2		Providing mass concrete work along boundary wall of road side with other allied from GP-53 towards BAF North Taxiway peripherial road at HSIA kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A								
3		Airside road repair and maintenance - Repair and maintenance of BFCC carpark area in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	25.00	Planned date	N/A								
4		Providing rolled fencing, plaster and painting works on import cargo boundary wall area in/c. other necessary works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	33.00	Planned date	N/A								
5		Emergency removing earth/clay sand grass rubbish from west side canal of passenger apron area drain, maintenance apron drain and marking paint at 14 turning pad connecting taxiway area and driveway area in/c other allied works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	45.00	Planned date	N/A								
6		Repaire and maitenance of pump house at BFCC, RAB with temporary security hut in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	25.00	Planned date	N/A								
7		Repair and maitenance of road from CCR building to north taxiway in/c. other necessary works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	42.10	Planned date	N/A								

২২/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

Approved

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
8		Removing hazard of earth and leveling dressing work at near north taxiway area and beside 14 end connecting taxiway area with in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
9		Emergency supplying and fitting of M.S grating and manhole cover plate in/c. cleaning of main sewerage line and pit other allied works at townside of PTB & DTB at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
10		Repair and maintenance of internal service petrol road from mid south taxiway of ILS ch. 0'-00" to 2194' with other associated works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	33.10	Planned date	N/A								
11		Repair and maintenance of internal service petrol road from ILS VOR upto (ch.0.00' to 2010'-0") in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	29.00	Planned date	N/A								
12		Emergency repaire and maintenance of burst out water sub-line at import cargo carpark, Biman hangar and other location at HSIA in/c. other necessary works at HSIA	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	6.00	Planned date	N/A								
13		Upgradation of flexible pavement at 8 no hangar gate parking area (townside) and from hangar gate road to GSE corner in/c. drainage works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	35.75	Planned date	N/A								
14		Cleaning and removing sewerage sludged, substance clay sand etc. in R.C.C drain culvert and open channel from B.F.C.C to export admin building in/c. other allied works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A								
15		Airside road repair and maintenance- Providing R.C.C road at BAF connecting taxiway (North Alpha) end towards BAF North Alpha (Ch:16+00 to 26+00) security petrol road in/c. other allied works) at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	47.85	Planned date	N/A								

Approved

D

m/s

০২/৪/২০  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিচালনা), সিএবি

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
16		Emergency renewing plaser, weather coat and repairing rolled fencing inside and outside boundary wall at 14 end to North Alpha taxiway 8 no. gate to Gate no. 17 in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.20	Planned date	N/A								
17		Airside road repair and maintenance -Re-construction of R.C.C road from 14 end to BAF connecting taxiway in/c other allied works) at HSIA, Kurmitola,Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	47.57	Planned date	N/A								
18		Making emergency arrangement for movement of domestic passenger terminal building) at HSIA, Kurmitola,Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	69.87	Planned date	N/A								
19		Renewing of painting at Import Cargo Apron Airside shade ,wall ,marking with other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	18.20	Planned date	N/A								
20		Providing mass concrete work along boundary wall of road side with other allied from GP-52 towards BAF south taxiway peripherial road) at HSIA, Kurmitola,Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.57	Planned date	N/A								
21		Emergency renewing plaster, weather coat and repairing rolled fencing inside and out side boundary wall at 8 no gate to gate no 17 in/c other allied works) at HSIA, Kurmitola,Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	18.87	Planned date	N/A								
22		Airside road repair and maintenance - Repair and maintenance of BFCC carpark area in/c other allied works) at HSIA, Kurmitola,Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	21.99	Planned date	N/A								
23		Providing mass concrete work along boundary wall of Road side with other allied works from G.P -53 towards BAF North taxiway pheripheral road) at HSIA, Kurmitola,Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	26.25	Planned date	N/A								
24		Repair and maintenance work- Repairing of damaged carpeting at Back side of 14 end ILS (Peripheral road) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	24.76	Planned date	N/A								

Approved

১৮/৮/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিচালনা), সিএবি

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
25		Emergency repairing with plastering painting works of operational boundary wall BAFcenter taxiway towards BAF south taxiway at runway west site at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	11.12	Planned date	N/A								
26		Emergency repairing plaster, weather coat and repairing rolled fencing inside and outside boundary wall at 14 end to BAF North Alpha Taxiway) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	13.45	Planned date	N/A								
27		Emergency repairing with plastering painting works of operational boundary wall BAF North Taxiway towards BAF south taxiway at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	11.12	Planned date	N/A								
28		Emergency repair and maintenance works with bituminous carparking at apron, driveway & shoulder of passenger apron area and marking at 14 turning pad and connecting taxiway area in/c other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	40.20	Planned date	N/A								
29		Repair & maintenance of works- Providing 38mm thick bituminous carpeting works at 8 No Hanger gate road toGSE corner in/c other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	17.44	Planned date	N/A								
30		Providing bituminous carpeting at B.F.C.C check post gate to Import cargo parking exit gate (380'-0" north ) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.90	Planned date	N/A								
31		Emergency yearly Clearing the Existing Drainage system and culverts area from terminal up north side of town side of HSIA.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	80.00	Planned date	N/A								
32		Repair and maintenance work Providing bituminous carpeting from terminal-01 ram to round circle, terminal-01 arrival ram to round circle & other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	21.94	Planned date	N/A								
33		Repair and maintenance work-Repairing of damaged carpeting at road from maintenance apron to new hanger apron near fire station) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	24.77	Planned date	N/A								

Approved

২২/৪/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএবি

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
34		Emergency asphalt overlay works from central Taxiway holding point to south taxiway holding point, passenger Apron & Export cargo apron with other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	200.80	Planned date	N/A									
35		Providing bituminous carpeting both side of BAF Arresting barrier 32 end of over Runway at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	27.09	Planned date	N/A									
36		Repairing of damaged slab at Export Cargo Apron (air side area) in/c other necessary works at HSIA, Kurmitola , Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A									
37		Emergency asphalt overlay works from south taxiway holding point to victor taxiway in/c other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	200.50	Planned date	N/A									
38		Emergency asphalt overlay works from victor taxiway to center taxiway & passenger Apron , Export Cargo Apron in/c other allied works at HSIA , Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	200.90	Planned date	N/A									
39		Surface treatment of Runway and Taxiway in/c. other related works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	100.00	Planned date	N/A									
<b>Sub-Total</b>								<b>3034.71</b>											
<b>Total(On-going+New job)</b>								<b>3777.18</b>											
2) Supply																			
3) Runway , Taxiway and Apron																			
		Marking	L.S	L.S	OTM	Chairman CAAB	CAAB own fund												
		Removing of rubber deposit	L.S	L.S	OTM	Chairman CAAB	CAAB own fund												
		Joint filling	L.S	L.S	OTM	Chairman CAAB	CAAB own fund												

Approved

১২/১১/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিষ্করণ), সিএএবি

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		Carpeting	L.S	L.S	OTM	Chairman CAAB	CAAB own fund											
4)		Airside road																
5)		Grass & jungle cutting and leveling dressing																
6)		Signage marking/painting																
7)		Ditch area and drain cleaning																
8)		Any other Runway, Taxiway, Apron and Airside related works																

Approved

✓

L.S

✗

9/2/8/21  
 এ কে এম মমজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএএবি

**ANNUAL PROCUREMENT PLAN  
WORKS  
FINANCIAL YEAR- 2021-2022**

ANNEXURE- C

**Ministry/Division:-Ministry of Civil Aviation & Tourism  
Agency:- Civil Aviation Authority, Bangladesh  
Name of the Procuring Entity : Chairman, CAAB  
Division: Civil Division-1**

**Repair & Maintenance, Code No- 3002(3258104)  
Preliminary Budget Allocation : Tk. 14.00 Lac**

Sl. No	Package No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (lakh)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
1	41 20-21	Water proofing on the roof of C.C.R Building and surface drain apron septic tank, with inspection pit at Radar station in/c. other necessary works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	24.88											on going
								24.88											
2)	Radar Station																		
3)	CCR building																		
4)	Localizer area																		

Approved

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten signature]*

*[Handwritten signature]*  
22/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিচালনা), সিএএবি

**ANNUAL PROCUREMENT PLAN  
WORKS  
FINANCIAL YEAR- 2021-2022**

ANNEXURE-D

Ministry/Division:-Ministry of Civil Aviation & Tourism  
Agency:- Civil Aviation Authority, Bangladesh  
Name of the Procuring Entity: Chairman, CAAB  
Division: Civil Division-1

Repair & Maintenance, Code No- 3004(3258106)  
Preliminary Budget Allocation : Tk. 600.00 Lac

Sl. No	P.No	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost in taka (Lac)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		<b>Priority -1</b>														
1	66 19-20	Removing water hyacinth beside CEMSU lake with other allied works at HSIA, kurmitola, Dhaka	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	10.26								
2	15 20-21	Emergency repair and maintenance and cleaning of entire main sewerage line and Rain water line in/c fitting and fixing M.S grating main Hole cover and inspection pit cover etc. from PTB carpark (Town side) to sewerage treatment and different places of HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	28.37								
3	23 20-21	Repairing and maintenance works providing 38mm thick bituminous carpeting works at road of post office to G.S.E building at HSIA, kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	27.00								
4	26 20-21	Repair and maintenance of water proofing felt on the roof of fire station building with other allied works at HSIA, kurmitola Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	75.00								
5	27 20-21	Renovation of VIP-2 (Dolonchapa) & VIP-3 (Bokul) in/c. other allied works at kurmitola Dhaka	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	29.91								
6	28 20-21	Providing water proofing works on the roof of 8 No. hangar gate security section building in/c other allied works at HSIA, kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	29.84								
7	32 20-21	Removing unsuitable materials, trash, tares in/c beautification works (by water lilies) in front of domestic terminal building ditch area at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	7.13								

Approved

on going

22/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

8	33 20-21	Emergency repair and maintenance works of footpath and carpark in front of Passenger Terminal Building 1 & 2 (Townside) with other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	19.79
9	36 20-21	Repair and maintenance of import cargo wire house and airside canopy shade in/c. other associated works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	39.21
10	38 20-21	Providing marbel tiles on floor, Renewing painting in front of Domestic waiting room and driveway footpath in/c. other necessary works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	51.28
11	43 20-21	Airside road repair and maintenance - Repair and maintenance of BFCC car park area in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	19.50
12	44 20-21	Repair and maintenance of rolled barbed wire fencing on boundary wall at operational area from GP-54 towards GP-55 (Beside BAF north Alfa) in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	38.52
13	46 20-21	Providing water supply line including other related works of CAAB Headquarters west side towards M.T building at HSIA, kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.50
14	47 20-21	Improvement of pavement surface at car park of International passenger terminal in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	83.12
15	48 20-21	Improvement of pavement surface at main approach road of PTB and other area in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	85.08
16	50 20-21	Renovation of CD-1 store room in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	29.32
17	53 20-21	Cleaning of VVIP road and adjacent drains, foot paths etc. in/c. cutting jungles from related area for VVIP movement ( Yearly basis) with other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.35
18	55 20-21	Providing column guard barrier on CC works at export cargo area in/c other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	36.84
19	57 20-21	Repair and maintenance of pump house at BFCC RAB, HQ with temporary security hut in/c other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	19.30

Approved

on going

৪/২/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

20	61 20-20	Emergency fitting and fixing of security barbed wire fencing at VVIP boundary wall in/c other allied works)at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	8.87	<b>on going</b>							
21	62 20-20	Repair and maintenance of different floor at cargo complex building in/c other allied works)at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	42.63								
22	63 20-21	Repair and maintenance in/c renewing painting inside export cargo village with other related works)at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	37.87								
<b>Sub-Total</b>								<b>754.69</b>								
<b>Priority -2</b>																
1		Emergency Supplying of Sanitary and hardware materials for daily maintenance of Passenger Terminal Building and other Operational Building of HSIA in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A						
2		Emergency Bust out of Main water supply line of different dia at different location of HSIA in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A						
3		Emergency cleaning of blocked swerage line from Passenger Terminal Building 1 & 2 , Domestic Terminal Building and Boarding Bridge 4 to 11 and other swerage line of operational area in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A						
4		Emergency cleaning of blocked swerage line and storm water line from infront of Passenger Terminal Building 1 & 2 , Saudia Mosque to Export Cargo, and other line of operational area in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A						
5		Emergency cleaning of roof Passenger Terminal Building, Boarding Bridge Holding Lounge, Domestic Terminal Building and other Operational Building of HSIA in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A						
6		Water profing work at the roof of Boarding Bridge Holding Lounge-6,7 & 8 remaing area in/c other necessary works) At HSIA.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A						

Approved


19

~~19~~

22/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

Priority -3												
1	Export cargo - any other related works - Emergency renewing plaster , weather coat and repairing rolled fencing inside and outside boundary wall at 8 No. gate to export cargo in/c. other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	11.25	Planned date	N/A			
2	Emergency works-Renewing plaster and painting work of outside surface of Passenger Terminal Building 01 & 02 with other allied at HSIA, kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	74.10	Planned date	N/A			
3	Repaire and maintenance of internal service petrol road from ILS VOR upto (ch 0'.00" to 2010'.0") in/c. other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	32.00	Planned date	N/A			
4	Repaire and maintenance of internal service petrol road from mid-south taxiway to ILS (ch 0.00 to 2010'.0") in/c. other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	35.00	Planned date	N/A			
5	Providing of police immigration booth by decorative glass panel with frame in/c. other facilities work at PTB-1 in HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A			
6	Yearly maintenance of water supply, sewerage and waste water line in/c. other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	70.00	Planned date	N/A			
7	Repaire maintenance of wash room under south ramp sub-station in/c. alluminium false ceiling at public toilet in/c. other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A			
8	Repaire and maintenance of internal petrol road between south taxiway to khilkhet gate ( guard room) with other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A			
9	Cargo-admin building- Toilet related works-Renovation of toilets at communication office and workshop building at cargo admin building (RAB HQ) in/c. other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	23.00	Planned date	N/A			
10	Any other related works-Water supply and sewerage related works- Emergency cleaning blocked sewerage and waste water line and pit surrounding area of PTB in/c. other associated works at HSIA, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A			
11	Supply (Snaitary, hardware goods & others )- Supply of best quality and heavy duty sanitary and hardware materials for day to day maintenance of other operational building at HSIA, kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A			

Approved




১১/১১/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিচালনা), সিএবি

12	Providing bituminous carpeting at Domestic car park (townside) with other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	23.21	Planned date	N/A							
13	Water proofing work at the roof of PTB-1 & 2 in/c. other allied works at kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	70.00	Planned date	N/A							
14	Cargo-admin building- Toilet related works-Renovation of 2nd floor of north and south end staff toilet at Cargo Admin building in/c. other allied works at kurmitola Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	23.50	Planned date	N/A							
15	Beautification of town side garden and footpath area at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	25.00	Planned date	N/A							
16	Emergency cleaning and jungle cutting at CAAB Headquarter, CATC admin building in/c. necessary works at HSIA, kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A							
17	Cleaning of city side road & town side pavement area of PTB in/c cleaning of curb inlet pits and rain water passing pipe, pits, city side road related works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	11.00	Planned date	N/A							
18	Renewing painting outside & inside surface, Repairing of inspection pit, drain, Replacement of rain water down pipe in/c. other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	32.00	Planned date	N/A							
19	VVIP movement related works- Emergency Cleaning and polishing of brass nosing, name folok, flower tops at VVIP Terminal in/c. other related works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A							
20	Providing bituminous carpeting in front of Cargo Admin Building and internal carpark with other allied works at kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	35.00	Planned date	N/A							
21	Emergency renewing of Passenger Terminal Building-False ceiling -Airlines office, concourse hall, passenger transit& 4th floor area at PTB-1& 2 in/c.other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	45.00	Planned date	N/A							
22	Emergency Repair works with renewing wooden door, plaster, painting and renewing toilet facilities with sanitary fittings at power house at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A							
23	Repair and maintenance of elevated overhead water tank in front of CAAB Headquarter at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	43.51	Planned date	N/A							

Approved

S

under

✗

29/8/21  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএবি

24	Passenger Terminal Building inside painting -Renewing painting of the inside surface of passenger terminal building in/c other associated works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	32.00	Planned date	N/A							
25	Providing M.S grating & renovation of E/M store room in/c. other allied works at TB-13 at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A							
26	Repair and maintenance of security boundary wall- Providing barbed wire with rolled fencing over the existing old boundary wall at operational area from GP-54 towards GP-55( Beside BAF north Alfa) in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	80.00	Planned date	N/A							
27	Landscaping and yearly maintenance of lake and green area infront of Domestic Terminal Building in/c. other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
28	Providing placing and Installation of false ceiling at operational Building in/c.other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A							
29	Emergency repair of burst out main water line of different dia at different location in/c. other necessary works at HSIA (Townside and Airside) at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	90.00	Planned date	N/A							
30	Yearly maintenance works of Passenger Terminal Building - Yearly reparaire & maintenance of different toilets false ceiling glass partition in/c. fitting fixing sanitary materials and other associated works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	146.00	Planned date	N/A							
31	Repair and water proofing work of PTB-1 & 2 Chilekotha roof with other allied works in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A							
32	Emergency replacement of Macdonald sheet by providing fiber glass sheet on the roof of connecting corridor between boarding bridge and passenger departure lounge in/c other works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	45.50	Planned date	N/A							
33	Re-arrangement of AVSEC control room in/c other allied works infront of PTB-1 at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	19.50	Planned date	N/A							
34	Ceramic brick surface treatment in/c. renewing painting work at outside and inside of power house building in/c. other associated works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	18.00	Planned date	N/A							

Approved

D

mlf

D

2/8/21  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিষ্করণ), সিএএবি

35	Providing false ceiling and Renewing painting Room No. 301, 302, 303, 304, 305, 311, 312, 313,& 314 at operational Building at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	49.00	Planned date	N/A								
36	Repair and maintenance of floor at different Operational Building in/c. other allied works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	45.00	Planned date	N/A								
37	Emergency repaire and maintenance of burst out main and sub-water supply line in front of PTB beside water fountain and other different location at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	12.50	Planned date	N/A								
38	Yearly maintenance of PTB & other operational buildings and associated areas ) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	248.48	Planned date	N/A								
39	Repair and maintenance of Re-excavation of earth for R.C.C drain and kacha drain at North-West side of Runway in/c other associated works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	35.00	Planned date	N/A								
40	Emergency Repair and Maintenance of East driveway at town side of PTB-1 & 2 with other allied works) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	8.22	Planned date	N/A								
41	Emergency repair and maintenance works passenger terminal building 1 & 2 , Domestic Terminal Building in/c other operational Building)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	19.04	Planned date	N/A								
42	Providing water supply line including other related works of CAAB Headquarter west side towards M.T building)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	29.83	Planned date	N/A								
43	Emergency replacement of M.S grating tiles tempered glass, door and sanitary fitting in/c other allied works)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.41	Planned date	N/A								
44	Yearly works- Yearly cleaning of VVIP road and adjacent drains footpaths etc in/c cutting jungles from surrounding area for VVIP movement with other allied works)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	15.34	Planned date	N/A								
45	Improvement of pavement surface at main approach road of PTB and other area in/c other allied works)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	83.09	Planned date	N/A								
46	Providing bituminous carpeting at Domestic Carpark (Town side) with other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	32.31	Planned date	N/A								
47	Ceramic brick surface treatment in/c renewing painting work at out side and in side of power house building in/c other associated works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	13.45	Planned date	N/A								

Approved

০২/০৮/২১  
 এ কে এম খানজুর রাহমেদ  
 পরিচালক (পরিষ্কার), সিএএবি

48	Construction of Dog squad room, stair, ramp and taking out grill fencing with other allied works at Export Cargo Village) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	35.64	Planned date	N/A								
49	Repair and maintenance of Marshalar Room in/c Polish of S.S barrier at town side of HSIA with other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.65	Planned date	N/A								
50	Improvement of pavement surface at carpark of international passenger terminal in/c other allied works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	83.12	Planned date	N/A								
51	Emergency repair and maintenance of burst out water sub-line at import cargo carpark ,biman hanger and other location at HSIA in/c other necessary works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	6.00	Planned date	N/A								
52	Emergency renewing painting work of outside surface of VVIP complex building in/c boundary wall from VVIP complex to khilkhet gate in/c other necessary works) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	32.80	Planned date	N/A								
53	Providing barbed wire fencing over beribadh (north side of gate no 17 to west side) security boundary wall) at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	40.82	Planned date	N/A								
54	Emergency repair of burst out main water line of different dia at different location in/c other necessary works at HSIA (Town side and Airside) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	61.44	Planned date	N/A								
55	City side road related works-cleaning of town side pavement area of PTB in/c cleaning of curb inlet pits and rain water passing pipes and pits with other allied works ) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	12.36	Planned date	N/A								
56	Emergency supplying fitting and fixing of sanitary and hardware materials in/c cleaning of swerge line at different location of PTB in/c other allied works) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	9.96	Planned date	N/A								
57	Construction of toilet and raod for chiller plant and substation of PTB-2 and construction at staff Room at carrier chiller plant of Boarding Bridge holding lounge with other allied works) at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
58	Repair and maintenance in/c renewing painting in side export cargo village with other related works)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	38.12	Planned date	N/A								
59	Landscaping works at triangular island infront of BANGABANDHU Mural at HSIA in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	13.98	Planned date	N/A								

Approved

✓

u/s

✗

২২/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

60	Cutting jungle, Levelling dressing, Cleaning drain and road in/c removing debris from different site in different location of HSIA with other necessary works at HSIA, kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	13.67	Planned date	N/A							
61	Painting works of all operational buildings-Renewing painting inside and outside surface of Cargo admin buuilding RAB HQ in/c. other related works at HSIA, kurmitola Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	14.90	Planned date	N/A							
62	Emergency Replacement of Glass door Passenger Terminal Building and other Operational Building in/c other necessary works.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A							
63	Renovation of VIP Lounge of Domestic Terminal Building at HSIA at Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
64	Renovation of PABX room at operational building in/c other necessary works at HSIA)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	31.00	Planned date	N/A							
65	Supplying and Laying of Tinted paper on Inside glass at Boarding Bridge Holding Lounge and both side of corridor (4 to 11) in/c other necessary works.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
66	Supplying and Installation of Main water gate valve different dia at different location in operational at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
67	Replacement of Floor Tiles at VIP (Dolon chapa, Rajonigondha )Lounge and VIP Porch in/c other necessary works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
68	Supplying Fitting and Fixing of Stainless Steel column barrier at Passenger Terminal Building-1 & 2 in/c other necessary works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
69	Supplying Fitting and Fixing of Stainless Steel column barrier at Domestic Terminal Building in/c other necessary works at HSIA, kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A							
70	Construction of flag mast foundation with other allied works in front of Terminal Building at HazratShahjalal International Airport, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	27.41	Planned date	N/A							
71	Repair and maintenance of Freight Sub-station building near Import cargo area at HSIA Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A							
72	Essential repair & maintenance in/c cleaning & disinfection works of main overhead water tank at Headquarter complex at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	36.00	Planned date	N/A							

Approved

২২/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

73	Re-newing painting of Outside surface of Passenger Terminal Building 1 & 2 in/c other necessary works) at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	85.00	Planned date	N/A								
74	Re-newing painting of Inside surface of Passenger Terminal Building 1 & 2 in/c other necessary works) at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	40.00	Planned date	N/A								
75	Re-newing painting of Inside and Out surface of Boarding Bridge Holding Lounge (4 to 11) in/c other necessary works) at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A								
76	Re-newing painting of Inside and Out surface of Operational Building in/c other necessary works) at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
77	Water profing work at the roof of Boarding Bridge Holding Lounge-5,9 10,11 remainig area in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A								
78	Re-newing painting of Inside and Out surface of VVIP Complex Building in/c other necessary works) at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
79	Re-newing painting of Inside and Out surface of Domestic Terminal Building in/c other necessary works) at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A								
80	Operation and Maintenance of Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year of 2021-2022 (S.H:- Repair and maintenance of Out side Thai fixed window glass of Boarding Bridge (4 to 11) providing Sealent Gum and sliding window neoprane fitting fixing of glass paper in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A								
81	Supplying Fitting and Fixing of Aluminium panel for covering cable duct at first floor of PTB gate 1 to 6 in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	40.00	Planned date	N/A								
82	Repair and Maintenance of roof of Canopy 1& 2 providing roofing felt in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	80.00	Planned date	N/A								
83	Repair and maintenance of Passenger Terminal Building Chilakota roof providing roofing felt and 38mm thick APS with wire mesh in/c other allied works).	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	104.00	Planned date	N/A								
84	Repair and Maintenance of footpath providing paving tiles under Boarding Bridge Alpha gate area in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A								

Approved

D

WLS

D

১২/৪/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিচালনা), সিএএবি

85	Repair and Maintenance of Power glass door and partition at different location of PTB in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A							
86	Repair and Maintenance of drive way pavement surface of Baggage Handling area (air side) in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A							
87	Re-placement of damage false ceiling at different CAAB office room of Passenger Terminal Building 1 & 2 in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A							
88	Re-placement of damage Looking glass and other necessary sanitary and hardware item at different Toilet/Wash room of Passenger Terminal Building 1 & 2 and other Operational Building in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	40.00	Planned date	N/A							
89	Repair and maintenance of Airport Thana in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	15.00	Planned date	N/A							
90	Supplying and providing of tinted/frosted glass paper on thai window glass of from Boarding Bridge (4 to 11) in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	40.00	Planned date	N/A							
91	Repair and Maintenance of floor & wall tiles at Passenger Terminal Building 1 in different floor in/c other necessary works) At HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A							
92	Out sourcing of man power for year wise maintenance passenger Terminal Building of HSIA in/c other associated works at HSIA, kurmitola, Dhaka	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	42.92	Planned date	N/A							
93	Repair and maintenance of profile sheet in the extended portion at the roof of export cargo Building in/c. other allied works at HSIA, Kurmitola, Dhaka	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							
94	Emergency repair of roof slab at Power house office & other area with necessary allied works at HSIA.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A							
95	Renewing water supply line at Fire station to pump house at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A							
96	Construction of Toilet and replacement of damaged tiles in/c. other allied works at power house at HSIA, Kurmitola, Dhaka.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A							
97	Repair and Maintenance of Column providing wall tiles at Ground floor of PTB1&2 in/c other necessary works.	LS	LS	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A							

Approved


৪/২/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএএবি

98	Construction of Information Counter Booth at 1st floor of departure drive way near gate no-3 and 6 in/c other necessary works at HSIA)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A									
99	Repair and Maintenance of Security guard room at VIP, CIP gate area in/c other necessary works.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	20.00	Planned date	N/A									
100	Installation of Main water service Inter connection line from Pump to Passenger Terminal Building and other Operatinal Building area in/c other allied works at HSIA.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	100.00	Planned date	N/A									
101	Repair and Maintenance of different type of sinage at Apron and Runway side area in/c other allied works.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	19.00	Planned date	N/A									
102	Supplying and Renovation of Investigation room under south side stair of Passenger Terminal Building-1 in/c other necessary work at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A									
103	Construction of Guard room at VIP carpark area in/c other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	10.00	Planned date	N/A									
104	Restrengthening of Pavement surface infront of International VIP Lounge in/c other allied works at HSIA, Kurmitola, Dhaka	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	60.00	Planned date	N/A									
105	Upgradation of pavement at town side of import cargo village in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	100.00	Planned date	N/A									
106	Upgradation of wast water line of HSIA with other allied works at HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A									
107	Re-constuction of damaged baggage handling movement pavement area and driveway connection with other allied worksat HSIA, Kurmitola, Dhaka.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A									
108	Renovation of Director CNS-I room and SATO room at operational building in/c other necessary works at HSIA)	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	50.00	Planned date	N/A									
109	Cleaning Debris and de-watering from passenger apron west side cannal and infront of 14 sluice gate cannal at HSIA.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	70.00	Planned date	N/A									
110	Repair and Maintenance of floor & wall tiles at Passenger Terminal Building 2 in/c other necessary works) At HSIA.	L.S	L.S	OTM/LTM	Chairman CAAB	CAAB own fund	30.00	Planned date	N/A									
Sub-Total							4215.03											
Total(On-going+New job)							4969.72											

Approved

JS

mlr



8/21  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএবি

2)	Yearly Works																		
	Supply (Snaitary, hardware goods & others																		
	Hajj arrangement																		
	Istema																		
	Any other Special work																		
3)	Painting works of all operational buildings																		
4)	VVIP Terminal																		
	VVIP movement related works																		
	Floor repair																		
	False ceiling																		
	Door & window																		
	Thai Aluminum partition and door																		
	Tempered glass partition and door																		
	Toilet related works																		
	Adjacent road & carpark																		
	Any other related works																		
5)	Passenger Terminal Building																		
	Floor repair																		
	False ceiling																		
	Door & window																		
	Thai Aluminum partition and door																		
	Tempered glass partition and door																		
	Toilet related works																		
	Any other related works																		
6)	Boarding Bridge																		
	Floor repair																		
	False ceiling																		
	Door & window																		
	Thai Aluminum partition and door																		
	Tempered glass partition and door																		
	Toilet related works																		
	Any other related works																		

Approved

22/8/21  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএএবি

7)	Domestic Terminal Building																			
	Floor repair																			
	False ceiling																			
	Door & window																			
	Thai Aluminum partition and door																			
	Tempered glass partition and door																			
	Toilet related works																			
	Any other related works																			
8)	Domestic VIP																			
	Floor repair																			
	False ceiling																			
	Door & window																			
	Thai Aluminum partition and door																			
	Tempered glass partition and door																			
	Toilet related works																			
	Any other related works																			
9)	Multistoried Carpark																			
	Floor repair																			
	False ceiling																			
	Door & window																			
	Thai Aluminum partition and door																			
	Tempered glass partition and door																			
	Toilet related works																			
	Any other related works																			
10)	Control Tower & power house																			
	Floor repair																			
	False ceiling																			
	Door & window																			
	Thai Aluminum partition and door																			
	Tempered glass partition and door																			
	Toilet related works																			
	Any other related works																			
11)	Import Cargo																			
	Floor repair																			
	False ceiling																			

Approved

B

wls



১২/৪/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিবহন), সিএএবি



17)	Garden related works
18)	Water supply and sewerage related works
19)	Security hut related works
20)	Ditch cleaning

Approved

২২/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি