



**CIVIL AVIATION AUTHORITY OF BANGLADESH**  
**HAZRAT SHAHJALAL INTERNATIONAL AIRPORT, DHAKA.**

**OFFICE OF THE EXECUTIVE ENGINEER**

**CIVIL DIVISION-2**

**KURMITOLA, DHAKA-1229.**

**Approved**

**REVISED ANNUAL PROCUREMENT PLAN.**

**Financial Year 2021-2022**

**(As per Revised Budget)**

## SUMMARY.

Name OF Airport/Division:- Civil Division-2


Economic Code No.	Carried Over (on going) works				New Jobs.			Total		
	Budget Allocated (2021-2022)	No. of works	Estimated Cost (Lac)	Expected Expenditure (2021-2022)	No. of works	Estimated Cost (Lac)	Proposed Expenditure	No. of works	Estimated Cost (Lac)	Proposed Expected
1	2	3	4	5	6	7	8	8 (2+6)	9 (4+7)	10 (5+8)
Development	6424.95	43	9569.92	5236.23	117	133611.50	942.00	160	143181.42	6178.23
3258133	100.00	03	113.03	100.00	1	20.64	0	4	133.67	100.00
3258104	80.00	01	14.67	80.00	3	64.94	0	4	79.61	80.00
3258106	1800.00	82	1762.84	1800.00	51	851.56	0	133	2614.40	1800.00


Name OF Airport/Division:- Civil Circle


Economic Code No.	Carried Over (on going) works				New Jobs.			Total		
	Budget Allocated (2021-2022)	No. of works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8	8 (2+6)	9 (4+7)	10 (5+8)
100	8.00	01	8.00	8.00	-	-	-	01	8.00	8.00
3258104	2.10	01	2.10	2.10	-	-	-	01	2.10	2.10
3255102	12.00	01	12.00	12.00	-	-	-	1	12.00	12.00


হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের সিভিল ডিভিশন-২ এর ২০২১-২০২২ আর্থিক সালের উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের বার্ষিক ত্রয় পরিকল্পনা প্রণয়ন করা হয়েছে। এপিপি'তে অন্তর্ভুক্ত on going কাজ, অনুমোদিত কাজগুলোর দরপত্র কার্যক্রম সম্পন্ন করা হয়েছে। এমতাবস্থায়, কাজগুলোর ইতিপূর্বে গৃহীত কার্যক্রম অপরিবর্তিত রেখে ২০২১-২০২২ আর্থিক সালের সংশোধিত বাজেট হতে ব্যয় নির্বাহের অনুমোদন সহ বাজেট বরাদ্দের মধ্যে সীমাবদ্ধ রেখে প্রণীত ত্রয় পরিকল্পনা অনুমোদন প্রদান করা যেতে পারে।


সদয় অনুমোদনের জন্য উপস্থাপন করা হল।


  
(মোঃ ফারুক ইসলাম)  
নির্বাহী প্রকৌশলী (সিভিল)  
সিভিল ডিভিশন-২  
সিএএবি, কুর্মিটোলা, ঢাকা।


  
(এ.এইচ.এমডি নূরউদ্দিন চৌধুরী)  
তত্ত্বাবধায়ক প্রকৌশলী (চ:দা:)  
সিভিল সার্কেল  
সিএএবি, কুর্মিটোলা, ঢাকা।

  
(প্রকৌশলী মোঃ হানিফ উদ্দিন)  
পরিচালক  
(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং)  
সিএএবি সদর দপ্তর, কুর্মিটোলা, ঢাকা।

  
(মোঃ কামরুল ইসলাম, বিপিপি, এসিএসসি, পিএসসি)  
গ্রুপ ক্যাপ্টেন  
নির্বাহী পরিচালক  
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর  
ঢাকা-১২২৯।

  
(মোঃ আব্দুল মালেক)  
প্রধান প্রকৌশলী  
সিএএবি সদর দপ্তর, কুর্মিটোলা, ঢাকা।

  
(এয়ার কমডোর সাদিকুর রহমান চৌধুরী)  
জিইউপি, এনডিসি, পিএসসি  
সদস্য (পরিচালনা ও পরিকল্পনা)  
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুর্মিটোলা, ঢাকা।

**Approved**  
  
(এয়ার ভাইস মার্শাল মোঃ মফিজুর রহমান)  
বিবিপি, বিএসপি, বিইউপি, এনডিইউ, এএফডব্লিউসি, পিএসসি  
চেয়ারম্যান  
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুর্মিটোলা, ঢাকা।



**CIVIL AVIATION AUTHORITY OF BANGLADESH**  
**HAZRAT SHAHJALAL INTERNATIONAL AIRPORT, DHAKA.**

**OFFICE OF THE EXECUTIVE ENGINEER**  
**CIVIL DIVISION-2**  
**KURMITOLA, DHAKA-1229.**

**Approved**

**REVISED ANNUAL PROCUREMENT PLAN.**  
**DEVELOPMENT WORKS**

**Financial Year 2021-2022.**

(As per Revised Budget)

**REVISED ANNUAL PROCUREMENT PLAN.**

FINANCIAL YEAR- 2021-2022

Ministry/Division : Ministry of Civil Aviation & Tourism.  
 Agency : Civil Aviation Authority of Bangladesh.  
 procuring Entity Name & Code : Code No.  
 Project/Programme Name & Code : Capital Expenditure (Self Finance).

**Preliminary Budget : Development**  
**Tk. 6424.95**

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract	
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>(A)- Residential Building:-</b>																				
<b>Priority-1:</b>																				
1	29(20-21)	148	Construction of 2-storied 6 (six) unit unclassified building with 5-storied foundation at Outer Marker, Earpur in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (190.00)											On going.
2	01(20-21)	176	Development & Renovation internal & external works of H-2 building for shifting of CATC Hostel at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	52.00 (66.00)											On going.
<b>Priority-2:</b>																				
3		185	Construction of 6 (six) stories of 14 (fourteen) storied C-type residential building at Tejgaon R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	50.00 (2500.00)	Planned dates										
4		186	Construction of 6 (six) stories of 14 (fourteen) storied D-type residential building at Tejgaon R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	50.00 (2400.00)	Planned dates										
<b>Priority-3:</b>																				
5		187	Construction of 14 (fourteen) storied G-type-01 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2450.00)	Planned dates										
6		188	Construction of 14 (fourteen) storied G-type-02 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2450.00)	Planned dates										
7		189	Construction of 14 (fourteen) storied G-type-03 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2450.00)	Planned dates										
8		190	Construction of 14 (fourteen) storied G-type-04 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2450.00)	Planned dates										
9		191	Construction of 14 (fourteen) storied G-type-05 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2450.00)	Planned dates										
10		192	Construction of 14 (fourteen) storied H-type-01 residential building along with other allied works at Irshall Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)	Planned dates										
11		193	Construction of 14 (fourteen) storied H-type-02 residential building along with other allied works at Irshall Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)	Planned dates										

**Approved**



Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
12		194	Construction of 14 (fourteen) storied H-type-03 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)										
13		195	Construction of 14 (fourteen) storied H-type-04 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)										
14		196	Construction of 14 (fourteen) storied H-type-05 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)										
15		197	Construction of 14 (fourteen) storied H-type-06 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)										
16		198	Construction of 14 (fourteen) storied H-type-07 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)										
17		199	Construction of 14 (fourteen) storied H-type-08 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2300.00)										
18		200	Construction of high-rise D-type-01 & D-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (9000.00)										
19		201	Construction of high-rise E-type-01 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2700.00)										
20		202	Construction of high-rise E-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2700.00)										
21		203	Construction of high-rise E-type-03 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2700.00)										
22		204	Construction of high-rise E-type-04 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2700.00)										
23		205	Construction of high-rise F-type-01 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										
24		206	Construction of high-rise F-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										
25		207	Construction of high-rise F-type-03 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										
26		208	Construction of high-rise F-type-04 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation (Estd Cost) in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
27		209	Construction of high-rise F-type-05 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										
28		211	Construction of high-rise F-type-07 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										
29		212	Construction of high-rise F-type-08 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2600.00)										
30		135	Construction of highrise building complex at CAAB Residential area in Kawlar in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (7000.00)										
31		136	Construction of highrise building complex at CAAB Residential area in Tejaon in/c. other allied works) at Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (7000.00)										
32		184	Soil investigation work for proposed 14 Storied highrise building at Tejaon R/A, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (20.00)										
<b>Sub-station Building:-</b>																			
<b>Priority-1:</b>																			
33	45-19-20	123	Construction of Sub-station building with other associated work at Irshall coloney R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	176.50 (305.00)										On going.
34	101(20-21)	141	Construction of Sub-station building at Ansar Barrack no.02 & other allied associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	100.00 (300.00)										On going.
35	94 (20-21)	150	Vertical extension of sub-station of newly constructed CAAB Headquarter at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	75.00 (200.00)										On going.
<b>Priority-3:</b>																			
36		167	Construction of Sub-station and fuel store in/c. other related works at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00) (L.S)	Planned dates									
37		213	Construction of Sub-Station building with other allied works at Earpur, Savar.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (70.00)	Planned dates									
<b>(C)- Ansar Barrack/Security Barrack:-</b>																			
<b>Priority-1:</b>																			
38	259(15-16)	102	Construction of Ansar /Security Barrack/shade at Residential area, Kawla) at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	80.00 (423.87)										On going.
<b>Priority-2:</b>																			
39		137	Construction of 14- storied Security Barrack including other associated works at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (7500.00)	Planned dates									
40		214	Construction of emergency fire exit with supply of Cot, Prayer met, common room furniture for Ashkona Ansar Barrack No.02 including other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (200.00) (L.S)	Planned dates									
41		253	Construction of high-rise Ansar Barrack at Ashkona in/c. internal electrification works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (2500.00)	Planned dates									

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract	
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>(D)- Mosque:-</b>																				
<b>Priority-1:</b>																				
42	03(19-20)	127	Vertical extension of existing newly constructed mosque near H-type, G-type area mosque at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund												On going.
43	31 (20-21)	103	Vertical extension with renovation of existing mosque near U type tinshed quarter in/c. other related works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	30.00 (64.00)											On going.
<b>Priority-2:</b>																				
44		110	Construction of new mosque at CATC complex and other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	100.00 (2100.00)											
45		122	Construction of Ambagan new Mosque complex with other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	50.00 (2000.00)											
46		116	Construction of new mosque in/c. other associated works at Irshall coloney R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	SSTE	Chairman CAAB	CAAB own Fund	0.00 (900.00)											
47		215	Vertical extension with renovation in/c. retrofitting of ground floor & 1st floor of Tejgaon R/A Jamey Mosque at Tejgaon, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (200.00)	Planned dates										
<b>(E)- Mondir/Temple:-</b>																				
<b>Priority-1:</b>																				
48	41 (19-20)	177	Construction of Semi pucca unclassified quarter of TAP Mondir for clengy & services man at TAP R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	11.00 (40.33)											On going.
<b>Priority-2:</b>																				
49	-	105	Construction of Durga Temple Complex at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (900.00) (L.S)	Planned dates										
<b>Priority-3:</b>																				
50	-	104	Construction of Nut Mondir, Office Building and other allied works at TAP R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	10.00 (400.00) (L.S)	Planned dates										
<b>(F)- School &amp; College:-</b>																				
<b>Priority-1:</b>																				
51	70 (20-21)	138	Supplying fitting & placing of class room bench & chair for School & College section at CAAB High School & College in/c. other related works at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	217.00 (250.00)											On going.
<b>Priority-3:</b>																				
52		216	Construction of Academic building (west side) including other related works of CAAB high school at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (500.00) (L.S)	Planned dates										
53		157	Construction of vertical extension (3rd floor level) west building Civil Aviation School & College at Tejgaon R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)	Planned dates										
54		217	Construction of Shahid Minar including other related works of CAAB high school at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (50.00) (L.S)	Planned dates										

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
55		218	Development of playground including other allied works of CAAB high school at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (50.00) (L.S)	Planned dates									
<b>(G)- Road/Footpath/Walkway:-</b>																			
<b>Priority-1:</b>																			
56	113(18-19)	180	Construction of duct line works in front of RAB HQ along main road upto BADC office at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	101.00 (200.00)										On going.
57	160(16-17)	124	Construction of peripheral road along CAAB property boundary wall from Kawlar Bazar to southside of U-type tinshed quarters in/c. improvement of drainage and other associated works at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	LTM	Chairman CAAB	CAAB own Fund	182.48 (228.23)										On going.
58	34 (20-21)	154	Development of road in front of Durga Mondir to Transmitting Station and providing palasiding works different road side in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	46.00 (50.00)										On going.
<b>Priority-2:</b>																			
59		152	Construction of road nearby east side boundary wall of Headquarter complex for entrance and exist facilities in/c. other allied works at Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (60.00)	Planned dates									
60		220	Construction of road along boundary wall of new Headquarter complex for entrance and exit facilities in/c. other allied works at Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (60.00)	Planned dates									
61		221	Construction of peripheral road DESCO corner to APBN Brack in/c. other related works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	25.00 (50.00)	Planned dates									
62		222	Construction of Roads, Car-park, Security fencing drainage and sewerage system of Community Center at CAAB Residential Area, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (2252.07)	Planned dates									
<b>Priority-3:</b>																			
63		223	Construction of peripheral road with footpath facilities from west side of Kawlar School to graveyard with other associated works at Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (2500.00)	Planned dates									
64		248	Construction of road & footpath from Hajcamp to Irshall colony residential area with other associated works at Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)	Planned dates									
65		254	Construction of connecting road from Earpur CAAB Residential area to Union Parishad road including other associated works at Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)	Planned dates									
66		155	Development of roads and footpath at CAAB Kawlar Residential Area Kurmitola, Dhaka (Phase-1).	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00)	Planned dates									
67		171	Development of existing damaged procession approach road (Middle Marker) and other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (95.00)	Planned dates									
68		219	Development of road & footpath in/c. other associated works at CAAB Kawla Residential area) at Kurmitola, Dhaka Group-1)	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (150.00)	Planned dates									

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
69		246	Development of road & footpath in/c. other associated works at CAAB Kawla Residential area) at Kurmitola, Dhaka Group-2).	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (150.00)		Planned dates								
70		256	Construction of Road from M.T. to DESCO corner in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)		Planned dates								
71			Construction of Culvert/Bridge in/c. new approach road from Dhaka-Mymensingh highway to kawla R/A and Heliport at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (2500.00)		Planned dates								
72		247	Construction of ppherial road with footpath facilities from west side of Kawlar School to graveyard with other associated works at Kurmitola, Dhaka. নিম্নলিখিত কাজটি কোড নং-২৪৭ এ উদ্বেচিত কাজের স্থলাভিষিক্ত হবে। Construction of road and culvert (Part of Pheripheral road) from Kawla Rail crossing culvert to Community Centre in/c. other allied works at Kawla R/A, HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (2500.00)		Planned dates								
<b>(H)- Boundary wall/Security fencing:-</b>																			
<b>Priority-1:</b>																			
73	08-19-20	117	Re-construction of west side boundary wall of Middle Marker approach at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (298.46)										On going.
74	04(19-20)	120	Re-construction of existing boundary wall around B-type area with other associated works at Banani R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (67.05)										On going.
75	12(19-20)	147	Construction of Pheripheral/Property boundary wall west side of graveyard in/c. other associated works at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	115.00 (165.00) (L.S)										On going.
76	17-19-20	112	Re-construction of property damaged boundary wall & installation of signboard at Outer Marker, Earpur at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	5.00 (116.00)										On going.
77	21(20-21)	179	Construction of boundary wall in/c. other allied works of C-5 Banglow at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	90.00 (100.00)										On going.
78	264(15-16)	182	(S.H:-Re-Construction of damaged boundary wall from Shamsul Alam Madrasha to Banarupa gate along property line) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	LTM	Chairman CAAB	CAAB own Fund	2.00 (10.00)										On going.
79	181(15-16)	109	Emergency construction of boundary wall down area north side of BAF north Taxiway in operational area at HSIA, Dhaka	L.S.	L.S.	LTM	Chairman CAAB	CAAB own Fund	0.00 (148.54)										On going.
80	25 (20-21)	119	Re-construction of existings property boundary wall from Irshall colloney Kashai Bari gate to pump house east side gate at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	0.00 (153.00)										On going.
81	102 (20-21)	224	Construction of boundary wall along road inner west side for Kawlar Bazar to U-type tinshed quarter (Gowal Bari) south corner with guard room drain etc. at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (120.46)										On going.
82	96 (20-21)	159	Re-construction of boundary wall west & north side for M.T Pool at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	60.00 (150.00)										On going.

Approved

*(Handwritten signatures and marks)*

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Priority-2:</b>																			
83		118	Construction of boundary wall along CAAB property line Golf Club ditch area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	0.00 (100.00)										
84		113	Re-construction of east side boundary wall of Middle Marker approach road at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (400.00)										
85		153	Re-construction of boundary wall Ashkona Ansar Barrack-02 east side outer property line in/c. other allied works at Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (50.00)										
86		225	Providing of M.S angle with rolled fencing over boundary wall around old & new Headquarter compund including other associated works) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (65.00)	L.S.									
87		226	Re-construction of property damaged boundary wall from Uttara-01 sector Mosque to DESCO office at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00)	(L.S)									
<b>Priority-3:</b>																			
88		169	Construction of CAAB Kurmitola R/A main gate in/c. other related works at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00)	(L.S)									
89		170	Construction of main gate east & north side in/c. other related works at CAAB Irshall Coloney R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00)	(L.S)									
90		227	Construction of boundary wall M.T pool approach Road east & west side at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (27.70)										
91		161	Construction of CAAB main entry & exit gate with guard room at entrance point from Dhaka-Tongi Highway in/c. other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (600.00)										
92	71 (21-22)	228	Construction of property boundary wall from Hajcamp road to Irshall coloney including other associated works at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (97.00)										
93		229	Construction of property boundary wall from Kashai Bari to railway station parking area (west side) including other associated works at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00)										
94		230	Construction of property boundary wall at Kawla Residential area entry (near bazar) to west side of welfare market including other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (150.00)										
95		250	Construction of Guard Room including security gate, security fencing & landscaping on both side at the entrance of the new CEMSU office & MT Pool in/c. drainage system along the MT Pool Road at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (150.00)	(L.S)									
96		249	Construction of property boundary wall graveyard south side to Banorupa culvert in/c other allied works at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (77.63)										
97		111	Construction of shed in front of graveyard in/c. walkway and other allied works at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (52.90)										

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract	
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
98		173	Providing of M.S angle with rolled fencing over boundary wall along flood protection embankment of operational area DESCO west corner towards 14 end approach) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (65.00)											
99		244	Construction of boundary wall in the West side of RAB Headquarter & South side of P&D/QS Circle (Civil Division-3) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)											
<b>(I)- Drainage/Water disposal system:-</b>																				
<b>Priority-1:</b>																				
100	18(18-19)	125	Construction of RCC pipe line works near Kawlar Bazar and drain west side of U-type building 21-40 surface in/c. de-watering & other allied works at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	0.00 (158.01)											On going.
<b>Priority-2:</b>																				
101		231	Improvement of ditch area & drainage system at Ashkona Ansar Barrack (North side of Muktijodha Market) including other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	20.00 (150.00) (L.S)											
102		165	Construction of Box culvert near Hanger gate in/c. other related works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)											
103		255	Construction of RCC drainage system starting from 14 end to City corporation lake-4 at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (1200.00) (L.S)											
<b>Priority-3:</b>																				
104		160	Providing water disposal network including other allied works of CAAB Residential area, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00) (L.S)											
105		163	Providing water disposal system west side connecting line 14 end to WASA in/c. related works of Middle Marker station at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00) (L.S)											
106		164	Providing water disposal system east side connecting line 14 end to WASA in/c. related works of Middle Marker station at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00) (L.S)											
107		174	Development and renovation of sewerage treatment plant at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	5.00 (500.00)											
108		210	Re-construction of footpath, surface drain, surface water disposal system & providing premixed bituminous carpeting from main entry road of highway to kurmitola high school intersection in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (263.41)											
<b>(J)- Water supply system:-</b>																				
<b>Priority-1:</b>																				
109	26(19-20)	175	Emergency new parallel boring existing pump at TAP R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	66.04 (70.00)											On going.
110		100	Emergency new parallel boring of existing pump at Banani R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	0.00 (76.29)											On going.

Approved

*[Handwritten signatures and initials]*

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract	
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>Priority-2:</b>																				
111		151	Construction of water reservoir for fire fighting system at new Headquarter building in/c. other allied works Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (200.00)											
112		232	Development of water supply line from D-type Circle to C-type compound area and D-type (1-6), Dormitory (1-2), E-type (1-7) (10-15), Medical Centre, Substation, P-3 (1-8), (24-30), F-type (1-12), G-type (1-4), P-4(1-8), (9-16) including other related works) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	35.00 (180.00) (L.S)											
113		233	Installation of 200mm x 400mm dia deep tube well in/c. other related works at Tejgaon Residential area, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	12.00 (62.00) (L.S)											
114		162	Providing deep tube well (150mm x 250 mm dia) and water supply in/c. other related works of Civil Aviation High School, Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (25.00)											
<b>Priority-3:</b>																				
115		251	Installation of 200mm x 400mm dia deep tube well in/c. other related works for Ashkona Ansar Barrack at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (64.00) (L.S)											
<b>Administrative Building/Office area:-</b>																				
<b>Priority-1:</b>																				
116	10(19-20)	178	Emergency development works west side of FSR office in/c. other associated works of existing CAAB Headquarter at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	17.00 (50.00)											On going.
117	24(20-21)	114	Landscape and beautification works in front of new Headquarters and other administrative area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own fund	540.00 (500.14)											On going.
118	19(20-21)	108	Vertical extension of CATC (south block) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (100.00)											On going.
119	53(20-21)	106	Development & Renovation of different type rooms from Ground floor to 3rd floor at CATC at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	45.00 (45.00)											On going.
120	22 (20-21)	143	Interior & other associated works of Auditorium at newly constructed CAAB Headquarters Complex in/c. E/M works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	1000.00 (2200.00)											On going.
121	14-19-20	181	Providing cubical arrangement and Supplying, fitting, fixing of office furniture for CAAB HQ complex at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	223.00 (1460.00)											On going.
122	72 (17-18)	131	Construction of RCC floor at extension part canopy in import cargo (Airsides) HSIA, Dhaka.	L.S.	L.S.	LTM	Chairman CAAB	CAAB own fund	19.87 (297.98)											On going.
123	73 (17-18)	132	Providing fiber sheet roofing works for extension area of Import Cargo canopy at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	LTM	Chairman CAAB	CAAB own fund	287.02 (287.02)											On going.
124	23 (20-21)	142	Interior decoration of Museum at CAAB Headquarters Complex at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	200.00 (350.00)											On going.

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
125	108 (20-21)	144	Basement floor treatment of new Headquarter building at HSIA, Kurmitola, Dhaka	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	40.00 (80.00)										On going.
126	01 (21-22)	145	Interior & Civil works with customized furniture supply for 6th floor, 8th Floor, ground floor, reception lobby and Chairman lift with canopy in/c. other associated works at newly constructed Headquarter building at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	600.00 (700.00)										On going.
127	17 (17-18)	133	Providing fitting, fixing & installation of Database and Middleware services server, access switch and card printer with security for Implementation of Electronic Pilot License (EPL) Automation system at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (23.45)										On going.
128	20 (21-22)	235	Construction of semi pucca kitchen for Hazrat Shahjalal International Airport welfare unit beside CATC staff canteen area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	12.16 (12.16) (L.S)										On going.
129	18 (21-22)	236	Renovation of CATC Staff Canteen & development of drainage system along with Septic Tank & Soak Well including cleaning of surrounding area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	40.00 (40.00) (L.S)										On going.
<b>Priority-2:</b>																			
130	-	130	Construction of new 6-storied office building over existing underground reservoir inside of CAAB Headquarters (east side) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	100.00 (2500.00) (L.S)	Planned dates									
131		140	Construction of M.T shed at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)	Planned dates									
132		234	Construction of emergency fire exit for CAAB old Headquarter building in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (170.00)	Planned dates									
<b>Priority-3:</b>																			
133	-	107	Construction of CATC Hostel at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00) (L.S)	Planned dates									
134		158	Construction of CEMSU Office Complex in/c. Workshop, Wire house at CAAB Administrative area, at HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (500.00) (L.S)	Planned dates									
135		168	Construction of Complain Office Building (Civil & E/M), Store building and stacking yard with boundary wall in/c. other related works at Irshall Coloney R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00) (L.S)	Planned dates									
136		166	Construction of Complain Office Building (Civil & E/M), Store building and stacking yard with boundary wall in/c. other related works at Kurmitola R/A, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (300.00)	Planned dates									
137		156	Construction of Transmitting station including E/M works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	450.00 (600.00)										
138		146	Construction of Civil Aviation Training Academy and other allied works at Kurmitola, HSIA, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (1000.00)	Planned dates									

Approved

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
139		237	Interior decoration and renovation of CATC library & record keeping room in/c. furniture at CATC, HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00) (L.S)		Planned dates								
140		238	Interior decoration and providing furniture for the canteen on the 1st floor of new HQ of CAAB at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	10.00 (180.00) (L.S)		Planned dates								
141		239	Renovation interior works of FSR office 1st floor to 3rd floor in/c. other associated works of existing CAAB Headquarter at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (600.00) (L.S)		Planned dates								
142		115	Development & Renovation of different type rooms of existing Headquarter and Annex building for shifting of CEMSU at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (50.00) (L.S)		Planned dates								
143		134	Providing, installation, testing & payment gateway & other integration, EPL Licensing Software with database, EPL App (Android & IOS version) for Implementation of Electronic Pilot License (EPL) Automation system with other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (16.00) (L.S)		Planned dates								
144		172	Development of ground floor Annex building in/c. other allied works at existing CAAB Headquarter at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (30.00) (L.S)		Planned dates								
145		245	Providing new Conference room & re-arrangement of others room in/c. renovation & interior decoration of Member Administration office on 5th floor of CAAB Headquarter building allied with other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (40.00) (L.S)		Planned dates								
146		252	Construction of Interim Cargo Warehouse along with other associated works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (2500.00)		Planned dates								
<b>(L)- Miscellaneous:-</b>																			
<b>Priority-1:</b>																			
147	33(20-21)	139	Development of Shishu park at kawla CAAB residential area in/c. other allied works at HSIA, kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	300.00 (300.00)										On going.
148	104 (20-21)	183	Emergency Digital Survey works for providing existing & future master plan at Tejgaon Residential R/A & Administrative area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	13.16 (13.16)										On going.
149	46 (21-22)	149	Extention of graveyard at Kurmitola Residential area in/c. other associated works at Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	20.00 (100.00) L.S										On going.
150		240	Advisory Services for the project of (i) Providing fiber sheet roofing works for extension area of Import Cargo canopy (ii) Construction of RCC floor at extension part canopy in import cargo (Airsides) and (iii) Construction of Ansar /Security Barrack/shade at Residential area, Kawla) at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	43.12 (43.12)										
151		241	Providing Master Plan for CAAB Kawlar, Irshall Colony R/A with other allied works, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	50.00 (50.00)		Planned dates								

Approved

*[Handwritten signatures and initials]*

Sl. No.	Pack No	Economic Code	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Budget Allocation /Estd Cost in Tk (Lakh)	Time Code for process	Invite prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Priority-2:</b>																			
152		242	Supply and installation of Survey equipment RTK, GPS, GPR, Totalstation, leveling machine, Desktop, Printer etc. including other allied works for Civil Division-2 at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (100.00)		Planned dates								
<b>Priority-3:</b>																			
153		243	Providing SS protection railing at different area & floor in/c. Manufacturing, S.F & F stair for roof top with other associated works at CAAB new Headquarter Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	20.00 (80.00)		Planned dates								
154		121	Installation of signboard/Bill board works of Bango Bandhu Aviation & Aero space university near Haj camp & Irshall coloney area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	5.00 (16.23)		Planned dates								
155		126	Development of Community Centre including other associated works at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (800.00)		Planned dates								
156		129	Earth filling with other associated works for Eidgah field near Ambagan Mosque at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (35.00)		Planned dates								
157		128	Installation of signboard for CAAB's different places ditch area at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (25.10)		Planned dates								
158		101	Construction of Motor Cycle shed with other allied works at Kurmitola R/A at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (67.00) (L.S)		Planned dates								
159			Construction of culvert and security petrol road for precession approach road (Middle Marker) in/c. other related works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (135.46)		Planned dates								
160			Construction of grill fencing wall around old graveyard near by Hajcamp road in/c. other allied works at HSIA, Kurmitola, Dhaka.	L.S.	L.S.	OTM	Chairman CAAB	CAAB own Fund	0.00 (30.00)		Planned dates								
<b>Total</b>								=	<b>6101.35</b>										

Approved





**CIVIL AVIATION AUTHORITY OF BANGLADESH**  
**HAZRAT SHAHJALAL INTERNATIONAL AIRPORT, DHAKA.**

**OFFICE OF THE EXECUTIVE ENGINEER**  
**CIVIL DIVISION-2**  
**KURMITOLA, DHAKA-1229.**

*Approved*

**REVISED ANNUAL PROCUREMENT PLAN.**  
**REPAIR & MAINTENANCE WORKS**

**Financial Year 2021-2022.**

(As per Revised Budget)

**REVISED ANNUAL PROCUREMENT PLAN.**

**Financial Year 2021-2022.**

Ministry/Division : Ministry of Civil Aviation & Tourism.  
 Agency : Civil Aviation Authority of Bangladesh.  
 Procuring Entity Name & Code : Civil Division-2, CAAB –Code No.3258133 (3000)  
**Code No.3258133 (3000) (R.M.O. Aerodrome)**

<b>Preliminary Budget :</b>	<b>Maintenance</b>
	<b>Tk. 100.00 Lakh</b>

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Priority:1</b>																		
1	66-20-21	R.M.O Aerodrome during the year 2020-2021 (S.H.-Essential repairing with renewing plaster, painting including other associated works of Nikonjo Sluice gate towards Gulf club outer property boundary wall) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	15.96										
2	68-20-21	-do- (S.H.-Essential repair & maintenance of existing damaged precession approach road (Middle Marker) and other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	89.26										
3	72-20-21	-do- (S.H.-Essential repairing with renewing plaster, painting including other associated works of DESCO to 14 end outside property boundary wall) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	7.81										
								<b>113.03</b>										
<b>Priority: 2</b>																		
4	64-21-22	-do- (S.H.-Essential repairing with renewing plaster, painting including other associated works of 14 end to BAF North Taxiway (Guard room) outer boundary wall) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	20.64										
								<b>20.64</b>										
								<b>Total = 133.67</b>										

On going.

**Approved**

*Rm2*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**REVISED ANNUAL PROCUREMENT PLAN.**

**Financial Year 2021-2022.**

Ministry/Division : Ministry of Civil Aviation & Tourism.  
 Agency : Civil Aviation Authority of Bangladesh.  
 Procuring Entity Name & Code : Civil Division-2, CAAB –Code No.3258104 (3002)

<b>Preliminary Budget :</b>	<b>Maintenance</b>
<b>Tk. 80.00</b>	<b>Lakh</b>

**Code No.3258104 (3002) (R.M.O. Communication & equipment)**

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
		<b>Priority: 1</b>																	
1	41-20-21	R.M.O. Communication & equipment during the year 2020-2021 (S.H.-Essential repair & maintenance works of around boundary wall at NDB hut Communication area in/c. other associated works ) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	14.67											
								14.67											
		<b>Priority: 3</b>																	
1	-	R.M.O. Communication & equipment during the year 2021-2022 (S.H.-Emergency cleaning debris, sweeping, cutting jungle, lawn grass in/c. other allied works of M.T pool approach road, Hanger gate to Dhaka Tongi Highway road) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	4.94											
2	-	(S.H.-Cleaning and removal eradication /destruction of unauthorized and illegally constructed installation of Civil Aviation Authority near Kawla rail crossing, Ashkona Hajj Camp, Kawla Transmitter and in the vicinity of Kawla Bazar) at Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	20.00											
3	-	(S.H.-Essential repair & maintenance works of Transmitting station, power house in/c. other associated works of different communication buildings) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	20.00											
4	-	(S.H.-Essential repair & maintenance works of Equipment Building in/c. other associated works of Earpur outer marker area) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	20.00											

On going.

**Approved**

64.94

Total = 79.61

*(Signature)*

*under*

*(Signature)*

*(Signature)*

*(Signature)*

## REVISED ANNUAL PROCUREMENT PLAN.

Financial Year 2021-2022.

Ministry/Division : Ministry of Civil Aviation & Tourism.  
 Agency : Civil Aviation Authority of Bangladesh.  
 Procuring Entity Name & Code : Civil Division-2, CAAB –Code No.3258106 (3004) (R.M.O. Building)  
**Civil Division-2, CAAB, Kurmitola, Dhaka.**

<b>Preliminary Budget :</b>	<b>Maintenance</b>
<b>Tk. 1800.00</b>	<b>Lakh</b>

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Priority: 1</b>																		
1	48-19-20	(S.H:- Repair & maintenance of road & road site in front of G-5 & 12 to G-14 & 24 building in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	Chairman CAAB	CAAB Own fund	25.58										
2	100-18-19	(S.H:- Emergency supplying glass & putty for daily maintenance- Procurement of 3mm glass & putty for day to day repairing & maintenance of Kurmitola Residential quarters, office & Administrative building & other operational units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	3.80										
3	22-19-20	(S.H:-Essential repair top surface road inside of CATC Manager building compound) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	37.36										
4	29-19-20	Emergency repair works of U-type building 49 Nos. (196 units) at Irshall colony R/A.(S.H:-Emergency M.S door painting, C.I sheet & other allied works U-33,39,26,80,65,87 (06 units) at Irshall colony R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	8.61										
5	30-19-20	(S.H:-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No.G-2/1 to 8 =8 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	8.99										
6	42-19-20	Emergency sewerage line works at Kurmitola - Emergency cleaning sewerage line, septic tank, soak well, inspection pit, uPVC pipe in/c other allied works of P-type Bldg. (1 to 5), P-3 type Bldg. (1 to 4) & P-4 type Bldg. (1 to 2), P-5 type Bldg. (1 to 2) at Kurmitola R/A) HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	5.74										
7	03-20-21	(S.H:- Essential repair works of Airport Health Officer's room & providing toilets facilities ground floor in CATC building in/c. other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	8.97										
8	04-20-21	(S.H:- Repairing, cleaning, washing etc of overhead water tank and outlet pipe and other allied works of different type building at Kurmitola R/A) HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	8.24										
9	08-20-21	(S.H:-Essential repair & maintenance of existing road surface from Irshall colony entrance gate (east) to pump house in/c. other allied works at Irshall colony R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	26.22										
10	09-20-21	(S.H:- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.61 to 72 (12-Units) at Irshall colony) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	10.83										
11	36-20-21	-do- (S.H:-Essential repair & maintenance in/c other allied works of U-type tinshed (staff) quarter different Units No.U-43, 63(B), 72(B), 74 (A) at Kurmitola R/A, Dhaka.	1	1	OTM	-do-	-do-	11.58										

On going.

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
12	37-20-21	-do- (S.H.-Essential repair & maintenance in/c other allied works of U-type tinshed (staff) quarter different Units No.U-91(A) to 95(B) = 10 units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	21.88										
13	38-20-21	-do-(S.H.-Essential repair & maintenance in/c other allied works of U-type tinshed (staff) quarter different Units No.U-67(A), 73(B), 75(A), 77(A), 79(A), 80(A) = 06 units at Kurmitola R/A, Dhaka.	1	1	OTM	-do-	-do-	16.60										
14	43-20-21	(S.H.-Supplying, fitting and placing science laboratory , furniture & ICT room computer in/c. other associated works of Civil Aviation School and College) at Tejgaon, Dhaka.	1	1	OTM	-do-	-do-	22.00										
15	44-20-21	(S.H.-Essential repair & maintenance with renewing door, plaster, painting & Sanitary fitting in/c. other related works of E-type bldg. units E-5/2, E-6/3, E-6/4, E-7/4, E-10/8, E-13/3, Dormitory bldg. units-09, 10, 11, 25 and G-type bldg. unit G-5/4, G-11/9, G-11/10, G 12/8 at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	25.19										
16	45-20-21	(S.H.-Providing Aluminium sliding window frame & shutter in/c other related works of Dormitory Bldg. No. 1 & 2 (30 units) at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	23.31										
17	47-20-21	(S.H.-Providing surface drain & apron around D-type Bldg-6 & H-type Bldg-2 (CATC Hostel) in/c. other allied works at Kurmitola R/A), Dhaka.	1	1	OTM	-do-	-do-	5.75										
18	49-20-21	-do- (S.H.-Supply of Sanitary materials for daily maintenance works at Tejgaon & Banani R/A) Dhaka.	1	1	OTM	-do-	-do-	12.00										
19	50-20-21	-do-(S.H.-Providing floor tiles, plaster, painting west side building 1st floor & 2nd floor class room in/c. other associated works at Civil Aviation School and College) at Tejgaon, Dhaka.	1	1	OTM	-do-	-do-	23.09										
20	51-20-21	-do- (S.H.-Providing test boring for deep tube well in/c. other related works at Tejgaon R/A), Dhaka.	1	1	OTM	-do-	-do-	10.21										
21	52-20-21	(S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.5/11 to 20 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	16.90										
22	54-20-21	(S.H.-Repairing works of CATC store road back side in/c. other allied works of CATC Complex) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	7.86										
23	55-20-21	(S.H.- Essential repair with renewing plaster, painting in/c. other allied works of CATC Jamay Mosque) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	21.92										
24	56-20-21	(S.H.-Essential repair works of D-4 building (D-4/1, 4/3, 4/4, 4/5, 4/6) outside plaster, dump proof in/c. other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	29.17										
25	57-20-21	Yearly maintenance of Buildings and associated area at CAAB R/A situated area HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	175.00										
26	60-20-21	-do-(S.H.- Essential repair & maintenance of renewing door, window, C.I. sheet, False ceiling, plaster, painting and sanitary fittings including other allied works of U-type tinshed (staff) quarter Unit No.70(A), 76(A), 82(A), 92(A) & 92(B) =05 units and U-type 2 storied building unit No.123) at Kurmitola R/A, Dhaka.	1	1	OTM	-do-	-do-	14.29										
27	61-20-21	(S.H.-Essential repairing & renewing wooden door, plaster & painting in/c. other allied works of D-type building No.D-03/1 & D-03/7 at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	12.25										

On going.

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
28	62-20-21	(S.H.-Essential repair work with renewing wooden door, plaster painting & replace sanitary fittings in/c. other allied works of H-type Bldg No-03/11 to 20= 10 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	10.97										
29	63-20-21	(S.H.-Providing false ceiling works by PVC melamine board at U-type unclassified quarter (staff) (U-37, 38, 39, 40, 41, 42, 43, 44, 55, 69, 70, 71, 81, 82, 83, 84, 89, 90 =18 units at Irshall colony R/A) at HSIA, Dhaka.	1	1	OTM	-do-	-do-	10.42										
30	64-20-21	-do- (S.H.- Repair and maintenance of tiles, water proofing on roof, door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type Building No. G-17 (1 to 10) =10 Units) at Kurmitola R/A, Dhaka.	1	1	OTM	-do-	-do-	18.73										
31	65-20-21	-do- (S.H.-Renewing outside painting of different type building in/c. other allied works at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	28.66										
32	67-20-21	(S.H.-Emergency repair & maintenance of D-type building No.D-3/3, D-3/4 & D-3/8 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	18.65										
33	69-20-21	(S.H.-Repair & Maintenance of C-5 Banglo in/c. Other allied works at Kawlar R/A) at HSIA, Kurmitola,Dhaka.	1	1	OTM	-do-	-do-	23.19										
34	71-20-21	(S.H.-Essential External & internal repairing the wooden door, window, floor, roof, plaster in/c renewing painting works of F-type Bldg. No.02 (F-2/1 to 8=08 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	19.45										
35	73-20-21	-do- (S.H.-Essential and maintenance of renewing door, window, plaster, APS on roof painting and Sanitary fitting in/c. other related works of U-type 2-stored bldg. unit No-117, 118, 120, 121, 122, 124 = 06 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	17.10										
36	74-20-21	(S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.10/1 to 10 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	11.09										
37	75-20-21	(S.H.-Essential repair work with providing floor wall tiles for kitchen, toilet, bath, replace sanitary fittings in/c. other allied works of G-type building No.26/1 to 10=10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	9.47										
38	76-20-21	(S.H.-Essential repair & maintenance of water proofing works on roof C-3 building, D-1 building, D-2 building, D-4 building and outside painting of C-3 & D-1 building in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	39.59										
39	77-20-21	(S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.73 to 84 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka.	1	1	OTM	-do-	-do-	15.12										
40	78-20-21	(S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.37 to 48 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka.	1	1	OTM	-do-	-do-	13.37										
41	79-20-21	(S.H.-Providing water tank base, plaster, painting & cleaning in/c. other allied works of U-01 to 196 = 196 units (49 bldg.) unclassified quarter at Irshall colony R/A) at Dhaka.	1	1	OTM	-do-	-do-	13.35										

On going.

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
42	80-20-21	(S.H.-Repair and cleaning sludges and night soil from septic tank, soak well, inspection pit, drain, stacking earth hip and sanitary fitting, fixing in/c. other related works of Semi pucca Ansar Barrack-2) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	2.65										
43	81-20-21	(S.H.- Providing supply fitting & fixing of single M.S khat & providing shed for Kitchen facilities for Ansars at Kawla Community Center in/c. other allied works at kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	34.33										
44	82-20-21	(S.H.-Essential External & internal repairing the wooden door, window, floor, roof, plaster in/c renewing painting works of F-type Bldg. No.01 (F-1/1 to 8=08 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	19.89										
45	83-20-21	(S.H.-Essential repairing & renewing the door, window, floor, plaster & roof truss C.I sheet, painting in/c. works of U-type tinshed (staff) quarter No-51, 52, 53, 54, 56, 57, 58, 59, 60 = 09 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	12.70										
46	84-20-21	(S.H.-Providing floor and wall tiles works of H-type bldg. No.01 (H-1 to 24= 24 units) at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	22.46										
47	85-20-21	(S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of P-type building units No.P-2/1, 2, 3 at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	16.71										
48	86-20-21	(S.H.-Essential repair of wooden & uPVC door frame, plaster, painting and replacement of sanitary fittings in/c. other related works of E-type building No.11/1 to 10 Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	12.30										
49	87-20-21	(S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No. 7/21 to 30 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	10.78										
50	88-20-21	(S.H.-Essential repair work with renewing wooden door, plaster painting & replace sanitary fittings in/c. other allied works of H-type Bldg No-03/1 to 10= 10 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	15.27										
51	89-20-21	(S.H.- Repairing and maintenance of renewing door, window, C.I. sheet, plaster, painting, sanitary fittings in/c. other related works of U type tinshed (staff) quarter unit No.26, 27, 28, 29 = 04 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	17.79										
52	90-20-21	(S.H.-Emergency cleaning of road, footpath, water hyacinth, surface drain & cutting jungles, Banana tree branches in/c. other allied works at Kawlar R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	48.73										
53	91-20-21	(S.H.-Emergency cleaning of water hyacinth, box drain & banana tree, tree branches in/c. other allied works at Ashkona & Irshall Colony R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	28.98										
54	92-20-21	(S.H.-Emergency repair & maintenance outside building of D-4 building in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	22.71										
55	93-20-21	(S.H.-Essential cleaning of sludge removing, septic tank, soak well, pit of U-type unclassified staff quarter No.U-101 to 196 units (24 Nos. Bldg.) & other related works at Irshall colony) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	6.09										

On going.

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
56	94-20-21	-do-(S.H.-Yearly maintenance of Water supply, Sewerage & Drainage system at CAAB residential areas situated in Dhaka.	1	1	OTM	-do-	-do-	75.39										
57	97-20-21	(S.H.-Replacement of damaged industrial sheet in/c. other related works of CAAB Headquarter top roof east side) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	18.33										
58	98-20-21	(S.H.-Essential repair work with wooden door frame, shutter, plaster, paint, sanitary fittings etc. in/c painting and other allied works of D-type building No.05/2 at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	7.67										
59	99-20-21	-do- (S.H.-Yearly maintenance of Administrative & other Buildings and associated area) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	123.73										
60	100-20-21	-do- (S.H.-Essential repair & Maintenance works of guard room pump house in front of old CAAB Headquarter and boundary wall from CAAB gate to DESCO) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	41.96										
61	103-20-21	(S.H.-Supply of Sanitary materials for daily maintenance works at Irshall colony R/A) Dhaka.	1	1	OTM	-do-	-do-	9.32										
62	105-20-21	(S.H.- Repair and maintenance of ablution and toilet area at Airport Mosque beside Multistoried carpark in/c. other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	10.55										
63	107-20-21	(S.H.-Essential repair & maintenance of building unit No. C-3/1 & C-3/3 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	40.89										
64	02-21-22	(S.H.-Emergency yearly routine water testing of different existing deep tube well of HSIA) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	3.60										
65	04-21-22	(S.H.-Removal of unauthorized and illegally occupied person and destruction of unauthorized Structure along with other allied works at outer marker, Earpur) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	1.65										
66	05-21-22	(S.H.-Cleaning and removal of unauthorized and illegally occupied Nursery and destruction works at Kurmitola Residential area), Dhaka.	1	1	OTM	-do-	-do-	2.03										
67	06-21-22	(S.H.-Emergency sewerage line works at Kurmitola R/A-Emergency cleaning sewerage line, septic tank, soak well, inspection pit, uPVC pipe in/c other allied works of H-type Bldg. (1 to 7) & 10 at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	4.51										
68	07-21-22	(S.H.-Renewing painting existing boundary wall in/c. other allied works at Kurmitola R/A, Dhaka.	1	1	OTM	-do-	-do-	25.69										
69	08-21-22	(S.H.-Supply of moving sink cock, angle stop cock, glass shelf and siphone set for daily maintenance works of Kurmitola R/A), Dhaka.	1	1	OTM	-do-	-do-	4.98										
70	09-21-22	(S.H.-Vehicle Branding for the Ministry of Civil Aviation & Tourism (MOCAT) on the occasion of the Victory day 16th December, 2021) at Dhaka.	1	1	OTM	-do-	-do-	37.86										
71	10-21-22	(S.H.-Repair and maintenance of CATC Lift core in/c. alcabone, aluminium fixed partition, glass cantilever and a connection drain between CATC Mosque to main drain and pot hole repairing in the entry road of CAAB and in front of CATC along with other allied works at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	27.23										
72	13-21-22	(S.H.-Emergency repair & maintenance external surface & stair case of E-type building (1 & 2) in/c. other allied works Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	40.17										

On going.

Approved

*Ru*

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
73	14-21-22	(S.H.-Essential repair of wooden & uPVC door frame, plaster, painting and replacement of sanitary fittings in/c. other related works of E-type building No.1/1 to 8 Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	46.10											
75	17-21-22	(S.H.-Essential repairing and maintenance works of FSR Room No.414 (toilet) interior and outside painting in/c. other related works of old CAAB Headquarter) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	12.83											
77	21-21-22	(S.H.- Cleaning sewerage line, septic tank, soak well, inspection pit, uPVC pipe in/c other allied works of F-type Bldg. No. (1 to 12), (15 to 18), 21, 25 to 30 & 32 = 24 Bldg. at Kurmitola R/A) HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	8.28											
78	24-21-22	(S.H.-Hire charge of excavator drum truck etc. and labour charge for cleaning and removal eradication/destruction of unauthorized and illegally occupied hotel, shop, other structure at P&D/QS circle area) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	1.34											
80	28-21-22	(S.H.-Essential repair & maintenance of U-type quarter No.46, 55, 64(A), 68(A), 71(B), 74(B), 78(A), 83(A), 84(A), 84(B), 89(A) in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	36.81											
81	29-21-22	(S.H.-Essential repair & maintenance of D-2/5, D-2/8 & E-12/9 including other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	23.89											
82	31-21-22	(S.H.-Essential repair & maintenance inside of E-type building No.02 in/c. other related works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	44.14											
								<b>Total =</b>	<b>1762.84</b>										
		<b>Priority: 2</b>																	
83	16-21-22	(S.H.-Repair and maintenance of painting, sanitary fittings including different items works of Aviation Bhaban, Member (Ops) Banglow, Mondir & B-type unit No.3/4 at Banani and TAP Residential area) Dhaka.	1	1	OTM	-do-	-do-	9.88											
84	19-21-22	(S.H.-Providing of semi pucca shed kitchen with dining facilities in/c. other related works for women Ansar Barrack (Remote Receiving) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	11.69											
85	25-21-22	(S.H.- Essential repair & maintenance of plaster, painting in/c. other allied works of Mondir compound and E/M Sub-station building at TAP R/A), Dhaka.	1	1	OTM	-do-	-do-	3.58											
86	33-21-22	(S.H.-Emergency repair of burst out water supply line of E-1, E-2, D-5, P-5, H-7, H-2, H-4, H-10/15, H-10/16, U-101 to 108 building with other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	LTM	-do-	-do-	19.15											
87	37-21-22	(S.H.-Repair and maintenance of Aircraft Accident Investigation Committee Members Office including other associated works at CAAB Headquarter) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	21.16											
88	44-21-22	(S.H.-Essential repair and maintenance outside of E-5 & E-6 and inside E-6/8, E-5/10, F-7/10 and D-5 building water proofing works in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	28.33											

On going.

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
89	52-21-22	(S.H.- Providing 3 Nos. test boring for production of deep tube well at Ansar Barrack, Irshall colony, at Civil Aviation High School & College, Kurmitola and at Civil Aviation High School and College, Tejgaon) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	14.14										
90	55-21-22	(S.H.-Emergency repair and maintenance works of water proof on roof, Internal & External painting, Sanitary fitting and Boundary wall tiles, Pavement tiles, cleaning in/c other associated works of Aviation Bhaban compound area at Tejgaon R/A) Dhaka.	1	1	LTM	-do-	-do-	29.14										
91	62-21-22	(S.H.-Providing site survey for the Master Plan at Kawlar & Irshall Colony R/A in/c. other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	41.96										
92	65-21-22	(S.H.-Providing water line connection, disposal line, liquid soap dispenser, glass shelf, sink and water purifier to all pantry room, common space, common toilet and other attached toilet of new CAAB Headquarter complex including other allied works) at HSIA, Kurmitola, Dhaka.	1	1	LTM	-do-	-do-	49.07										
93	67-21-22	(S.H.-Supplying, fitting and fixing vertical venetian blinds and repair & maintenance of wooden door, Aluminium sliding window, renewing of French polishing in/c. other related works of Civil Aviation Academy building) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	11.49										
94	50-19-20	Emergency supply works of Hardwire materials for daily maintenance.	1	1	OTM	-do-	-do-	24.92										
95	106-20-21	O & M of Hazrat Shahjalal Internal Airport Kurmitola Dhaka during the year 2018-2019 (S.H.-Painting works of all operational building- Renewing painting inside and outside surface of Airport Jame Mosque in/c. other allied works)	1	1	OTM	-do-	-do-	9.96										
96	11-21-22	(S.H.-Providing false ceiling works of U-type tinshed different units No.U-29 to 32 , U-45 to 50, U-57, 58, 67, U-73 to 80, U-85 to 88, U-97 to 100, U-111, 126, 128, 138, 150, 151, 162, 154, 173 =39 units at Irshall colony) at HSIA, Dhaka.	1	1	OTM	-do-	-do-	19.93										
97	12-21-22	(S.H.-Repair & maintenance of burst out water supply line of different type tinshed quarter area at Irshall colony R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	9.43										
98	15-21-22	(S.H.-Essential repair of works with wooden door, plaster, painting, sanitary fittings and other allied works of B-type building units No.B 2/5 & B-2/6) at Banani R/A, Dhaka.	1	1	OTM	-do-	-do-	10.68										
99	22-21-22	(S.H.-Essential repair & maintenance the door, window, floor, plaster, painting replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter No. 125 to 144 =20 units (5 Bldg. ) at Irshall colony R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	21.88										
100	23-21-22	(S.H.-Essential repair & maintenance of P-3/2, 3/4, P-3/26 & G-21/6 in/c. other allied works of Kurmitola Residential area) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	7.55										
101	26-21-22	(S.H.-Essential repair & maintenance in/c. other allied works of U-type tinshed (staff) quarter different Units No. U-81(A), 81(B), 82(B), 83(B) = 04 units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	9.73										

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
102	27-21-22	(S.H.-Repair & maintenance of door, painting inside & outside and sanitary fittings including other allied works of CAAB High School east, west, middle building at Kurmitola R/A), Dhaka.	1	1	OTM	-do-	-do-	17.26										
103	30-21-22	(S.H.-Essential External & internal repairing the wooden door, window, floor, roof, plaster in/c. renewing painting works of F-type Bldg. No.27 (F-27/1 to F-27/10=10 Units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	15.03										
104	32-21-22	(S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.105 to 116 =12-Units (3 Bldg.) at Irshall coloney R/A) Dhaka.	1	1	OTM	-do-	-do-	15.14										
105	34-21-22	(S.H.-Essential repair & maintenance the door, window, floor, plaster, painting replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter No. 181 to 196 =16 units (4 Bldg.) at Irshall coloney R/A) Dhaka.	1	1	OTM	-do-	-do-	19.17										
106	35-21-22	(S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.H-5/21 to 30 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	15.14										
107	36-21-22	(S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of P-type bldg. units No. 5/13 to 24 = 12 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	19.16										
108	38-21-22	(S.H.- Essential repair & Maintenance of existing road Hajcamp towards Irshall coloney gate (Remote received station front road) at Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	27.50										
109	39-21-22	(S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.49 to 60 & 101 to 104 = 16 Units)at Irshall coloney R/A) at Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	15.56										
110	40-21-22	(S.H.-Essential repair & maintenance in/c other allied works of U-type tinshed (staff) quarter different Units No.U-64(B), 65(A), 65(B), 66(A) & 66(B) =05 units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	14.02										
111	41-21-22	(S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No. G-9/1 to 10 = 10 units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	19.61										
112	42-21-22	(S.H.- Repair & maintenance works of Renewing door, plaster, painting and sanitary fittings in/c other works of E-3 (1 to 8) = 08 units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	9.81										
113	43-21-22	(S.H.-Essential repair & maintenance the door, window, floor, plaster, painting replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter No. 169 to 180 =12 units (3 Bldg.) at Irshall coloney R/A) Dhaka.	1	1	OTM	-do-	-do-	16.96										
114	45-21-22	(S.H.- Essential repairing with renewing wooden & uPVC door frame & shutter in/c. painting works of different type quarter units (F type, G-type, P-3 type, P-4 type, P-5 type, H-type, U-type etc.) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	9.99										
115	47-21-22	(S.H.-Providing water tank base, plaster, painting and septic tank, soak well, inspection pit in/c. other allied works of U-21 to 40 = 20 units (4 bldg.) unclassified quarter at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	27.45										
116	48-21-22	(S.H.-Providing store room facilities at Manager building area (back side of Canteen) with repairing sewerage line at CATC in/c. other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	12.05										

Approved

Handwritten signature

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If appli-cable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
117	49-21-22	(S.H:- Essential repair and maintenance of renewing door, window, C.I. sheet, plaster, painting, sanitary fittings in/c. other necessary works of U-type tinshed (staff) quarter unit No.21,24 & 25 =03 units) at Kurmitola R/A, Dhaka.	1	1	OTM	-do-	-do-	14.91										
118	50-21-22	(S.H:-Repair and maintenance of renewing plaster, Exterior paint and other related works of H-4 Bldg. outside at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	12.73										
119	51-21-22	(S.H:-Essential repair of renewing door frame, shutter, plaster, painting & sanitary fittings in/c. other related works of H-type bldg. units No.H-6/1 to 10 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	11.59										
120	53-21-22	(S.H:- Providing palisading works of Mondir pond area & essential repair works of Mondir compound area at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	18.08										
121	54-21-22	(S.H:-Essential repair work with renewing wooden door, plaster painting & replace sanitary fittings in/c. other allied works of H-type Bldg No-03/21 to 30= 10 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	9.83										
122	56-21-22	(S.H:-Essential repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No. G-11/1 to 10 = 10 Units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	20.99										
123	57-21-22	(S.H:- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.85 to 96 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka.	1	1	OTM	-do-	-do-	15.10										
124	58-21-22	(S.H:-Repair & maintenance of Ground floor of old CAAB Headquarter in/c. other allied works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	12.07										
125	59-21-22	(S.H:-Essential repair and maintenance works of wooden, uPVC door, floor, wall tiles, plaster, painting and sanitary fittings in/c. other allied works of B-type building unit No. B-3/1 & B-3/5 = 02 units at Banani R/A) at Dhaka.	1	1	OTM	-do-	-do-	21.40										
126	60-21-22	(S.H:-Essential repair of door, window, plaster, tiles, sanitary fittings in/c. painting with other associated works of G-type building No.G-8 (1 to 10) =10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	19.52										
127	61-21-22	(S.H:-Essential repair of E-type building-14 (1,2,4,5,6,7,8,9 & 10) = 9 units) in/c. other related works) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	16.85										
128	62-21-22	(S.H:-Essential repair of renewing door frame, shutter, plaster, painting & sanitary fittings in/c. other related works of H-type bldg. units No.H-6/21 to 30 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	11.52										
129	68-21-22	(S.H:-Essential repair & maintenance in/c. other allied works of U-type tinshed (staff) quarter different Units No. U-85(A), 85(B), 86(A), 86(B), 87(B) = 05 units at Kurmitola R/A) Dhaka.	1	1	OTM	-do-	-do-	13.05										
130	69-21-22	(S.H:-Essential repair and maintenance of D-type quarter units No.D-6/6 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	5.93										
131	70-21-22	(S.H:- Repair & maintenance works with providing floor tiles & sanitary fittings at F-05 (10 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	15.45										

Approved

Sl. No.	Pack No	Description of Procurement package works	Unit	Qty.	Procurement Method & Type.	Contract approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
132	72-21-22	(S.H.-Essential repair & maintenance and renewing APS on roof, plaster, external & internal paint, sanitary works with other allied works of C-type-building unit No. C/4 & C/5 = 2 units at TAP R/A) at Dhaka.	1	1	OTM	-do-	-do-	8.57										
133	73-21-22	(S.H.- Repair & maintenance works with providing floor tiles & sanitary fittings at F-04 (10 units) at HSIA, Kurmitola, Dhaka.	1	1	OTM	-do-	-do-	16.45										
<b>Total =</b>								<b>851.56</b>										

Approved

Code No.3258133 (3000) + 3258104 (3002) + 3258106 (3004)- On going =	1890.54
Code No.3258133 (3000) + 3258104 (3002) + 3258106 (3004) New work=	937.14
<b>Grand total =</b>	<b>2827.68</b>



*mtf*



*08/5/22*

