



**CIVIL AVIATION AUTHORITY, BANGLADESH  
HAZRAT SHAHJALAL INTERNATIONAL AIRPORT  
(E/M DIVISION-2)  
KURMITOLA, DHAKA-1229.**

**Approved**

**REVISED ANNUAL PROCUREMENT PLAN (APP)  
DEVELOPMENT, REPAIR & MAINTENANCE WORKS**

**FINANCIAL YEAR: 2021-2022.**

>>>><<<<<

## SUMMARY


Name of Airport: - Hazrat Shahjalal International Airport, Dhaka


Division:- E/M Division-2


Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total Works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8 (2+5)	9 (3+6)	10 (4+7)
100	137	29728.00	23509.66	187	3221.00	3048.60	324	32949.00	26558.26
3001	4	68.50	68.50	17	234.60	231.50	21	303.10	300.00
3003	2	21.22	21.14	7	159.86	155.86	9	181.08	177.00
3005	46	903.72	589.66	53	904.48	240.34	99	1808.20	830.00


হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা ২০২১-২০২২ আর্থিক সালের ই/এম উন্নয়ন, মেরামত ও রক্ষাবেক্ষন কাজের জন্য Revised Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২২ এর Revised Annual Procurement Plan অনুমোদিত হলে সকল কাজের (তাৎক্ষণিকভাবে সম্পাদনযোগ্য কাজ ব্যতিত) টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। বিগত আর্থিক সালের এবং এই অর্থ বছরের শুরুতে উন্নয়ন, মেরামত কাজ সমূহের কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে কাজগুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি আর্থিক সালে (২০২১-২০২২) চলমান রেখে প্রশাসনিক অনুমোদন নবায়নসহ Tender Validity এর মেয়াদ আগামী ৩০-০৬-২০২২ ইং তারিখ পর্যন্ত বর্ধিত করা যেতে পারে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল। HOPE কর্তৃক APP অনুমোদনের পর e-GP তে PE কর্তৃক APP অনুমোদন করা যেতে পারে।


দাখিলকৃত APP টি সদয় অনুমোদনের জন্য পেশ করা হলো।

  
20/8/22  
(মোঃ শফিকুল ইসলাম)  
নির্বাহী প্রকৌশলী (ই/এম) (চঃদাঃ)  
ই/এম বিভাগ-২, সিএএবি, ঢাকা।


  
21/8/22  
(মোঃ জাকারিয়া হোসেন)  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।


  
21/8/22  
(প্রকৌশলী মোঃ হানিফ উদ্দীন)  
পরিচালক  
(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ উন্নয়ন ও  
মনিটরিং)

  
পরিচালক  
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা।

  
21/8/22  
(মোঃ আব্দুল মমেন)  
প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা।

Approved

  
(এয়ার ভাইস মার্শাল মোঃ মফিদুর রহমান)  
চেয়ারম্যান  
সিএএবি, সদর দপ্তর, ঢাকা।

  
29/8/22  
(এয়ার কমন্ডার সাদিকুর রহমান চৌধুরী)  
জিইউপি, এনডিবি, পিএসসি  
সদস্য (পরিঃ/পরিঃ)  
সিএএবি, সদর দপ্তর, ঢাকা।

## ANNUAL PROCUREMENT PLAN

Financial Year 2021-2022

Ministry/Division : Ministry of Civil Aviation &amp; Tourism

Agency : Civil Aviation Authority of Bangladesh

Procuring Entity Name &amp; Code : Chairman, CAAB &amp; Code No. 100

Project/Programme Name &amp; : Capital Expenditure (Own Fund)

Budget: Development

Revised Budget for FY 2021-2022: Tk. 26558.26 Lakh

Sl No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
<b>Outside ADP (Fixed Asset Investment) Code:100</b>																				
1	100		Dismantling the existing runway light fittings, Primary & Secondary cable, Transformer, Manhole pit etc and re-drawing the same primary & secondary cable by PVC pipe, re-construct the transformer pit i/c other related E/M work and Providing & Installation of taxiway light fitting i/c other related E/M works for runway 14-End turn pad area at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	627.00	40.00										
2	101		Dismantling & reinstallation of existing Centerline & TDZ light fittings including pouring sealant in the cable duct & core and related works at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	1.00										
3	102		Dismantling and reinstallation of taxiway light fittings and replacement of sealant incl. related works at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	55.00	0.00										
4	103		Procurement of CPU Module, Mother Board for ALCMS & 400 KVA UPS for AGL systems at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	80.00										
5	104		Providing & Installation of service cable, A/C units, light fittings, MDB i/c related works for Newly Constructed Control Room at Export Cargo village at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00										

Approved

6	105	Providing & Installation of generator set i/c related works for RAB pump at export cargo gate at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
7	106	Providing & Installation of service cable, A/C units, light fittings, MDB i/c related works for Newly Constructed scanning machine room at Export Cargo village at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	12.00		
8	107	Construction of Community Center at Kurmitola Residential Area of HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	50.00		
9	108	Supply of Electrical ceiling fan, exhaust fan etc. for CAAB Residential Area & Offices. (July' 2018 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00		
10	109	Providing & installation of Fire detection & alarm system incl. related works for newly constructed CAAB Headquarters at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.70		
11	110	Internal electrification incl. related works for newly constructed C-type High rise building at Kurmitola Residential Area of HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	1.00		
12	111	Providing & Installation of BMS system for newly constructed CAAB Headquarters at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	510.00	7.50		
13	112	Supply, installation, testing & commissioning of Lifts for CAAB HQ complex at HSIA) (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	590.00	0.00		
14	113	Providing & installation of chandelier & internal lighting incl. related works for newly constructed CAAB HQ complex at HSIA) (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	0.00		

Approved

*[Handwritten signatures]*

15	114	Procurement of Spare part for runway lighting systems at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	160.00	100.00		
16	115	Providing, installation, testing & commissioning of Sub-Station equipment incl. other related E/M works. for Irshal colony askona at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	170.00	135.00		
17	116	Shifting & Upgradation of Electrical Sub Station at new Ansar Barrack & Irshal colony area at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	175.00	0.00		
18	117	Providing & Installation of LT panels for freight sub-station at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	250.00	1.90		
19	118	Corrosion test for existing old high mast at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
20	119	Installation of Windsock beside central taxiway incl. related works at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	20.00		
21	120	Providing & Installation of Time Attendance System at different office of HSIA. (July' 2018 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	0.00		
22	121	Providing & Installation of Fire fighting System of HQ and CATC Building at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	120.00	0.00		
23	122	Construction of 12 storied highrise E-type quarter at Tejgaon Residential area- E/M Work. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
24	123	Providing & Installation of water lifting pump incl. other related works for underground reserver to overhead tank of quater Residential building at Kurmitola R/A at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	47.00		
25	124	Construction of CAAB Headquarters Complex at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		

Approved



26	125	Consultancy service for construction of CAAB Head Quarter at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
27	126	Providing, installation, testing & commissioning of submersible pump motor set incl. related works for CAAB cargo pump house at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
28	127	Electrification in/c. Service connection form Newly constructed 1st Floor Mosque near H-Type Building including related works at kurmitola R/A. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	43.00		
29	128	Internal electrification incl. other related E/M works for newly constructed building 3rd & 4th floor at north side of High school at Kurmitola R/A. (July' 2018 to June' 2021)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
30	129	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for Newly constructed Ansar Barrack at askona at Hazrat Shahjalal International Airport. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
31	130	Electrification Service connection, fitting/ fixture, Feeder Box at Irshal Colony R/A. (July' 2018 to June' 2021)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
32	131	Providing & Installation of Solar Panel & H.T Meter including related works for 1250 KVA Sub-station of Kurmitolla R/A at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	19.00		
33	132	Making & fabrication of Checker plate in/c securtiy fencing around the transformer in/c related works for 1250 KVA sub station at kurmitolla R/A at HSIA (July' 2018 to June' 2021)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
34	133	Procurement of Spare parts for AVDGS systme at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	160.00	50.00		

Approved

35	134	Up gradation of AGL lighting system for category-I to category-II at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	2400.00	2000.00		
36	135	Replacement of Beacon light & crash Siren i/c related works for tower & fire station at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	3.00		
37	136	Providing & Installation of flash strobe light fittings for AGL System at HSIA, (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	350.00	316.00		
38	137	Electrical Wiring, Fitting, fixture, Fan,,MDB, SDB,service Line included Air-conditioning Work of Sub - Station equipment room with related works (July' 2020 to June' 2021)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
39	138	Supply of equipment/component of runway lighting system at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
40	139	Development work of apron lighting system at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
41	140	Development work of electrical pole & lighting system of ISSB road & runway peripheral road at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00		
42	141	Providing & installation of selector switch & optical fiber i/c related works for stop bar lighting system in/c. gurd light at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	130.00	0.00		
43	142	Providing & laying of cable i/c related work for newly constructed friction car garrage & store adjacent to fire station at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
44	143	Providing of spare parts/component i/c related works of ALCMS system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	0.00		

Approved

*[Handwritten signatures and initials]*

45	144	Providing & Installation of LT cable & LT panel i/c related works of Apron mast lighting system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.79		
46	145	Development of residential building, security streeel light, power supply system of Kurmitola and Irshal colony RQ area (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	0.00		
47	146	Development of wateer supply system at Tejgaon and Banani R/A (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
48	147	Construction of Mosque at Irshal colony R/A-Construction of new mosque in/c. other associated works at Irshal colony R/A- Electrical wiring, light, fan, power line etc. E/M works at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
49	148	Development of electromechanical system for Import and Export Cargo village at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	4.20		
50	149	Upgradation of CAAB HQ, CATC and RAB HQ substation at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
51	150	Development work of electro-mechanical system of different offices at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
52	151	Development work of water supply system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
53	152	Supply Installation Testing & Commissioning of lift for CAAB HQ HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
54	153	Development of electro-mechanical system at Tejgaon, Banani R/A and School. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
55	154	Development of E/M installation for mosque, temple and graveyard at all R/A (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		

Approved

*[Handwritten signatures]*

56	155	Electrical development works for CAAB Headquarters ,CATC& adjacent area at HSIA.(S.H.: Providing & Installation of AC units Member (ATM), Director (Finance) & CAAB HQ different floor office rooms at HSIA.) (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	22.08		
57	156	Replacement of High Mast incl. related works at HSIA (S.H.: Providing & Installation of High Mast for National Flag at Hazrat Shahjalal International Airport.) (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	15.62		
58	157	Development work of ISSB Road Runway Peripheral road Electrical Pole & Light at HSIA (SH: Providing & Laying of emergency power cable from Khilkhet Anser barrack Security hut MDB at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	17.84		
59	158	Construction of Electrical Sub-station & other related works for Community Canter at kurmitola Residential area at Hazrat Shahjalal International Airport, Dhaka. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	47.63		
60	159	Electrification and other related E/M works of Constructed decorative S.S grill and glass fencing around the Bangabandhu Sheikh MujiburRhaman monument infront of PTB-1 in/c other associated works at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	28.00	22.17		
61	160	Electrical development works for Export & adjacent area at HSIA (S.H.: (S.H.: Providing and Installation of Service cable, LED Light fittings, MDB/SDB i/c related works for shohid Lt colonel Azad memorial Hall at RAB HQ & adjacent area at HSIA.) (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	24.00	0.00		

Approved

*[Handwritten signatures]*

62	161		Development of Electrification incl. works for car park area at Hazrat Shahjalal International Airport. (S.H: Providing & fitting/fixing of different type light, service cable i/c related works at mural of Father of the Nation of Bangladesh Bangabandhu Sheikh Mujibur Rahman in front of Terminal Building at HSIA) (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	12.00	10.53		
63	162		Installation of Windssock beside central taxiway incl. related works at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
64	163		Development work of electrical pole & lighting system of ISSB road & runway peripheral road at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
65	164		Providing & laying of cable i/c related work for newly constructed friction car garrage & store in/c other related works of adjacent to fire station at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
66	165		Providing & Installation of insulation & replacement of U/S compressor with allied works at different EDS machine room, scanning machine room-1,2,3,4 at export cargo village at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	21.00	20.26		
67	166		Rewring & Providing fitting /Fixture, light, Fan, switch, Socket, MDB, SDB etc of U Type (No- 12 Unir),- D-Type (5/7,2/8), Transmitting station & Power House Building in/c. other related works of Kurmitula R/A Area at HSIA). (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	17.00	0.00		
68	167		Rewiring & Replacement of LED street light fittings, pole, service cable i/c others related E/M works MT Pool Road and adjacent area at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	17.00	15.45		

Approved

*[Handwritten signatures]*

69	168	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from main power house gate to import cargo village entrance gate area (east & west side) & adjacent area at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	26.00		
70	169	Supply of spare part of compressor, fan motor, capacitor, gas i/c related others under E/M Division-2 at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	24.72		
71	170	Development of CATC Building at HSIA - Providing & Installation of Air-condition machine LED light fittings, switch, socket, wiring i/c related works at Library, different Class room, office room, Mosque etc at different floor of CATC at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	12.00	12.10		
72	171	Providing and Installation of pole, MDB/SDB, LED light i/c other related works at export cargo of HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	19.88		
73	172	Supply Installation testing & Commissioning of MUD Pump, floating switch including other necessary works for CAAB New HQ Complex at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	90.00	90.00		
74	173	Re-fitting/fixing of duct, damper i/c related works for HVAC system at different floors of CAAB New HQ at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	134.00		
75	174	Shifting & Installation of different light fittings, switch socket, IT Points etc at 6th floor of CAAB New HQ at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	115.00	113.00		

Approved

76	175	Providing & fitting fixing of Solar system, door access control system and Shifting & Installation of different light fittings, switch socket, IT Points etc at different floors (except 6th floor) of CAAB New HQ at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	250.00	0.00		
77	176	Providing & installation of obstruction light , secondary cable for 14 & 32 end approach lighting system, ALCMS monitor for runway lighting system , water purifier in/c others related works at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00		
78	177	Providing & fitting/fixing of essential parts for Flash strobe light fittings in/c other related works of 14 end approach at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		
79	178	Providing & Installation of LED flood light/high bay light, cable i/c related works at export cargo of HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	45.00	40.00		
80	179	Providing & installation of A/C units, aircurtain, lights i/c related works at export cargo village of HSIA). (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	37.00		
81	180	Procurement of mobile/portable generator for runway lighting system & office area at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	20.00		
82	181	Providing & Installation of essential spare parts of fire detection & alarm system for Export & Import cargo village at HSIA.. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
83	182	Providing & Installation of Submersible pump,street pole, LED light, MDB/SDB, earthing, power cable in/c other related works for outer marker locator savar at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00		

Approved

84	183	Providing and Installation of cable tray with cable dressing, wiring for lightning system in/c others related works in different location of export cargo village at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	0.00		
85	184	Replacement of LED flood light for different masts located at town side area of HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
86	185	Providing & fitting/fixing of electrical fitting/fixture in/c others related works for waiting room beside gate no-8 at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		
87	186	Replacement of Beacon light in/c other related E/M works for R/W lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	17.00		
88	187	Providing & Installation of Air cooling system, aircurtain, LED panellights i/c related works at 08 No Hangar gate of HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00		
89	188	Procurement of hydraulic ladder for runway lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	0.00		
90	189	Providing & fitting/fixing of globe light fittings on the top of decorative boundary wall in front of VVIP complex & domestic terminal building upto main road in/c other related works at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00		
91	190	Development works of apron lighting system i/c others related work at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
92	191	Providing & laying of power cable i/c related works for mast lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		
93	192	Providing & Fitting/Fixing of LED light, power cable i/c other related works from VVIP Complex to end of ISSB road at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		

Approved

*[Handwritten signatures]*

94	193	Providing & Installation of wing bar, Edge, Approach & Threshold light fittings i/c related works for runway lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	0.00		
95	194	Procurement of different capacity encapsulated isolating transformer for runway lighting system at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	30.00		
96	195	Procurement of different capacity bulb for AGL system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	90.00	32.00		
97	196	Procurement of different capacity CCR for runway lighting system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	300.00	140.00		
98	197	Dismantling & reinstallation of existing TDZ light fittings including pouring sealant in the cable duct & core and related works at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
99	198	Construction of pit cover i/c cable duct for relocation of AGL & mastcable including related works at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	50.00		
100	199	Procurement of spare parts for Runway lighting system at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	41.00		
101	200	Providing, shifting/relocation & laying of power cable i/c other related works for apron & domestic mast lighting from VVIP Sub Station at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	85.00	80.00		
102	201	Development of lighting system and i/c others related E/M works of Shishu park at CAAB residential area at HSIA, kurmitola, Dhaka. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	0.00		
103	202	Development of sound system, Chandeliers, LED signboard i/c others related E/M works of saudia mosque at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00		

**Approved**

*AK* *J*

*Sam*

104	203	Providing & laying of underground services cable,SDBi/c others related E/M works front of terminal building garden at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	23.00		
105	204	Providing & laying of underground services cable Old HQ sub-station to MT at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	50.85		
106	205	Providing & installation of Air conditioning unites different office room CATC, CATC admin complex & CAAB HQ at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
107	206	Replacement of Induction Light fittings from gate no-8 to Export cargo village road in/c other E/M works at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	15.00		
108	207	Development of beautification of street light from saudia mosque to BFCC Pump by decorative pole & other i/c E/M works at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
109	208	Providing & installation of induction light fitting , pole i/c other related E/m works from Hazi camp to bot-tala at Irshal colony. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
110	209	Providing & installation of water floating control system and replacement of unservisable AVR panel in/c necessary electric control system works for khilkheth Anser Barak pump house at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
111	210	Providing & Installation of light,Fan,switch,socket i/c other related E/M works for line mess at Irshal colony. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
112	211	Providing & fitting/fixing of security lighting system in/c related works for sewage sub-station at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		

Approved

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten signature]*

113	212	Providing & Laying of power cable from RAB Sub-station to Cargo pump house & P&D/QS Circle office with related works at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	0.00		
114	213	Providing & Installation fire pump i/c related works for CAAB New HQ at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
115	214	Making & fitting/fixing of LT panel with 2x60HP pump controller, Battery with charging system i/c other related works for cargo pump & RAB Sub-station at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	23.00	18.00		
116	215	Supply Installation testing & Commissioning of New BFCC Parallel Pump motor set in/c related works at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	21.00	0.00		
117	216	Supply Installation testing & Commissioning of Parallel Pump motor set in/c related works near VIP area at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
118	217	Providing & Installation of Security lighting System, Aircooler, Cable dressing, Earthing and necessary related works for Import cargo Building at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
119	218	Providing & Installation Of Water Treatment Plant , light, fan etc for aviation bhaban i/c other related Works at Tejgaon R/A) (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		
120	219	Providing & fitting/ fixing of LED Security street light at Transmitting to Khilkhet Road Kurmitola R/A.). (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	24.00	0.00		

Approved



121	220	Providing, Installation, Testing & Commissioning of HT & LT Switchgear incl. split type air-cooler with other related works at Tejgaon Sub-station. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	41.00		
122	221	Providing & Installation of split Type AC of Computer Lab Room i/c other related Works at Tejgaon High School at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
123	222	Providing, installation, testing & commissioning of submersible pump motor set incl. related works at Tejgaon Residential Area at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	50.00		
124	223	Electrification & Service connection of Newly Constructed MT shed incl. other related works at Kawla Residential Area at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	19.00	0.00		
125	224	Electrification & Service connection of Newly Constructed Semi pucca Anser Barrack incl. other related works at Tejgaon Residential Area at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	7.44		
126	225	Providing & laying of underground LT cable from new sub station to D-Type Pump House for 2Nos 75HP Submersible pump motor set. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
127	226	Electrical service connection from DESCO Sub-station to Hanger Sub-station i/c. related works at HSIA (Deposit work) (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	100.00		
128	227	Providing Installation Testing & Commissioning of Digital conference System incl. related works for New CAAB HQ Complex (except 6th Floor) at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	107.00		

Approved

22  
S  
Jm

129	228		Supply, Installation, Testing & Commissioning of lift for Tejgaon High School at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
130	229		Development work of water supply system at Tejgaon and Banani Residential Area at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	40.00		
131	230		Development of residential building, security street light, power supply system of Kurmitola, Tejgaon and Banani R/Q area at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	0.00		
132	231		Providing & Installation of air-conditioning system for Newly constructed 1st Floor Mosque near H-Type Building including related works at kawla Residential Area at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	35.00		
133	232		Providing & Installation of Solar Panel in/c related works for Tejgaon new Sub-station at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00		
134	233		Supply, Installation, testing & commissioning of digital thermostat, modulating valve i/c allied works for CAAB New HQ. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	0.00		
135	234		Development of control cable for AGL System. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
136	235		Supply, Installation, testing & commissioning of Submersible pump motor set in/c related works at Biman Balaka HQ area at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	140.00		
137	236		Construction of electrical substation & related works at Kurmitola Residential area(Sustation Equipment) (July' 2020 to June' 2024)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
নতুন ধকল												
138	237		Construction of Transformer pit i/c pit cover and Earthing of AGL System at HSIA works at HSIA (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	51.00		

Approved



139	238	Supply of different type encapsulated isolation transformer, connector kits etc for AGL systems. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	30.00		
140	239	Providing and laying of power cables for 2 Nos 20 Mtr Mast for CARGO Apron side at HSIA (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00		
141	240	Automation of mast light switching system i/c other related E/M work at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	95.00		
142	241	Providing & Laying of service cable i/c related works from CATC sub-station to Airport Restaurant Area at HSIA. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	18.00	0.00		
143	242	Providing & Installation of street Light at Kurmitola graveyard Area (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	12.00		
144	243	Development works of PAPI Lighting system of 14 end at Hazrat Shahjalal International Airport. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	25.00		
145	244	Supply and laying of 2x3cx120 Sqmm H.T Power cable from Kurmitola, Sub-Station to New Community Center Sub-Station i/c. other related works (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	250.00	235.00		
146	245	Providing & Installation of Outdoor Feeder Box i/c. other related work at Kurmitola Residential Area. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	40.00		
147	246	Electrification i/c lighting of New HQ Substation of Vertical Extension & Re-location of HQ Firefighting system from Existing place to Basement-2 (South side) with related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	40.00		
148	247	Supply of spare parts for chiller installed at CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	0.00		

Approved

149	248	Providing , Installation & Integration of SCADA system with pump installed at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
150	249	Providing & Installation of air conditioning system i/c related works at reception & other area at CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
151	250	Providing & installation of signage & signboard with allied job at new HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00		
152	251	Providing & installation of façade lighting at CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	500.00	0.00		
153	252	Providing & Laying of 1C-4x70Sqmm alternative Power cable for BFCC, Cargo & Old HQ pumps in/c related other works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00		
154	253	Providing, Instalation, testing & commissioning of thermostat, modular valve for HVAC system with allied works for diiferent rooms of CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	0.00		
155	254	Supply Installation Testing & Commissioning of Central monitoring control system for Kurmitola R/A water pumping system at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00		
156	255	Supply Installation Testing & Commissioning of Fire Suppression system for CAAB HQ Substation & electrical equipment of Old & New HQ Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	70.00		
157	256	Providing & installation of Fire detection & alarm system incl. related works for 8th& 9th floor and Integration with existing control system of CAAB HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	0.00		

Approved

*[Handwritten signatures]*

158	257	Providing & Installation/replacement of light fittings, switch socket etc at different floors of CAAB HQ & installation of Split Type Aircondition for Lift Machine rooms of HQ Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	61.00		
159	258	Providing & Installation of ventilation fan motor including related works at cargo export area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	120.00	120.00		
160	259	Providing & Installation of digital sign board including related works at cargo export & import area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
161	260	Procurement of scissors lift for cargo import Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	0.00		
162	261	Providing & instalation of cable tray & dressing cable at hangar gate & adjacent area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
163	262	Replacemt of guidance signage for AGL system at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
164	263	Providing & laying of power cable from RAB sub-station to export cargo new RA3 i/c other related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	51.00		
165	264	Providing & Installation of different type light fittings MDB,SDB in/c related works for Import Cargo village at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	45.00	0.00		
166	265	Providing & Installation of service cable, A/C units, light fittings, MDB i/c related works for Newly Constructed scanning machine room-7 & 8, Dog Squad & Export Gate at Export Cargo village at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	59.00		
167	266	Dismantling & reinstallation of taxiway centre line light from charlie to south taxiway at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	100.00		

Approved

22 J 19 OF 19

168	267	Providing & Installation of service cable, A/C units, light fittings, MDB, Blower fan i/c related works for Newly Constructed Hangar Sub-station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00		
169	268	Dismantling & reinstallation of taxiway centre line light from charlie to foxtrot taxiway at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00		
170	269	Dismantling, Providing & Installation of 20 mtr mast(departmentaly supplied) Instead of unserviceable damage 20 mtr mast in front of apron, Bay marking light fittings & pump boring in/c other allied works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	32.00	32.00		
171	270	Providing & Installation of service cable, A/C units, light fittings, street light & MDB i/c related works for access road, car parking & security gate no-09 of newly constructed general aviation hangar at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	300.00	0.00		
172	271	Providing & Installation of wind sock with allied work for Newly constructed Hangar helipad at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00		
173	272	Supply, Installation, Testing and commissioning of runway distance markers at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	0.00		
174	273	Supply of spare parts for mast & street light maintainance vehicle at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	65.00	0.00		
175	274	Rewiring and replacement of electrical fitting/fixing i/c other related works for 1250KVA Substation and different pump house of kurmitola R/A at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	15.00		

Approved

*[Handwritten signatures]*

176	275	Providing & Installation/Replacement testing commissioning of HT Energy meter unit and in/c other related works at Transmitting Sub-Station of kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00		
177	276	Electrification & Service connection of Newly Constructed U-Type Quarter including other related works near mondir at Tejgaon R/A at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	5.00		
178	277	Providing & Installation of Electrical Wiring, MDB, Switch socket, Light fittings, i/c related works for newly constructed Sub-Station Building at Outer Marker Locator Yearpur, Savar of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
179	278	Providing & Installation of Generator i/c Related Works at Outer Marker Locator Yearpur, Savar of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
180	279	Providing & fitting /fixture of split type AC, Pedstal Fan, Ceiling Fan, Exhaust Fan, Light, Switch/Soket, MDB, SDB and Electric Applaiances etc. i/c other related E/M Works of Civil Aviation High School Kurmitola & Tejgaon R/A at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	65.00	65.00		
181	280	Providing & fitting/fixture of PA (Sound) System of Civil Aviation High School Kurmitola at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	60.00		
182	281	Providing & fitting /Fixture , street light, pole, light, Fan, MDB, SDB etc of Basketball Court and adjacent area at C-5 Bungalow at Kawla R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	18.00	18.00		

Approved

SK ↓ Joon

183	282		Installation, Testing & Commissioning of Departmentally supplied of 2 x 900KVA Diesel Engine Generating Set at Community Centre including other related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	35.00	35.00		
184	283		Development of electro-mechanical system for Sewage Treatment Plant (STP) at North side of P&D QS Circle at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	2000.00	10.00		
185	284		Development of E/M Works of newly constructed Pump House at general Aviation Hangar of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	0.00		
186	285		Modification & Upgradation of water fountain in front of PTB, HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
187	286		Providing & laying of underground services cable from Kawla 1250 KVA sub-station to H type Mosque at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	37.00	38.00		
188	287		Providing & Installation of sound system, LED Signboard i/c others related E/M works at MT Pool Mosque & electrification of newly constructed semi pucca shed of MT Pool at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	8.00	8.00		
189	288		Providing and Installation of LED Tube light fittings, Air Curtain, switch/socket i/c related works for Multistoried Car park ground floor & saudia mosque at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	11.00	11.00		
190	289		Providing & Installation of decorative type street light pole, light fittings and other related works for CATC admin complex & CATC area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	8.60	8.60		

Approved

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

191	290	Providing & Installation of AC units at different office rooms, Class rooms and other related works for CATC at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
192	291	Providing & Installation of AC units, light fittings, switch/socket, services cable, SDB, MDB i/c other related E/M works for CATC building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
193	292	Electrical Wiring, Fittings/fixtures, Pump, light, Fan, MDB etc Extra work of 5 Storied security Barrack No-2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	14.00	22.00		
194	293	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works near D-type, E-Type, F-type, G-type different locaton of kumitola residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00		
195	294	Providing & Installation MDB box, Service cable of different Buildings at Kurmitola residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	40.00		
196	295	Supply of different size cable, consumable materials, switch socket, fan, capacitor, light fittings, spot light, Pedestal fan, digital energy meter, circuit breaker, spare parts of passenger lift, Air conditioning Units etc under E/M Division -2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	50.00		
197	296	Providing & Installation Outdoor Feeder box , MDB, Main cable Sub-Station to outdoor feeder box at Irshal colony residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	21.00	21.00		

Approved

*[Handwritten signatures]*

198	297	Providing & Fitting/fixture MDB , Power cable laying Sub Station to temple road Feeder Box-2 of Irshal Colony residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00		
199	298	Providing & Installation of service cable, switch socket, light fittings, feeder box i/c related works for Newly constructed 2 storied 6 (six) units unclassified building, Outer markae Locator yarpur savar of HSIA.) (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
200	299	Renovation & Upgradation of LED spot light, tube light, switch/ socket, internal wiring & other related E/M works for M(FSR) office room & Others office rooms at OLD CAAB HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00		
201	300	Providing & Installation of decorative type street light pole, light fittings and other related works for MT Pole & Saudia Mosque Out Side area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
202	301	Renovation & Upgradation of LT Switch Gear, PFI , AC & Other Related E/M Works at RAB HQ Sub-Station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	0.00		
203	302	Installation, Testing & Commissioning of Departmentally supplied 1000KVA Transformer and Renovation, Upgradation of LT Switch Gear, PFI , AC & Other Related E/M Works at Sewage Sub-Station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
204	303	Providing, Dismantling & reinstallation of taxiway centre line light from Foxtrot to N2 taxiway at HSIA (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	140.00	148.00		

Approved

205	304	Providing & fitting/fixing of MDB, SDB and laying of power cable from switch room to west wall of old RA-3 i/c related works at export cargo. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
206	305	Development work of electrical pole & lighting system of runway peripheral road at HSIA (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	0.00		
207	306	Providing & replacement of service cable from freight substation to switch room of Import cargo i/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
208	307	Upgradation & Intrigation of Existing 55.8kw CATC solar system i/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	50.00		
209	308	Supply Installation testing & commissioning of 250 KVA Engine generator set i/c related works for Cargo pump at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	0.00		
210	309	Supply Installation testing & commissioning of 2x50HP Submersible pump motor set i/c related works for Old HQ reserver tank to Main water Supply Pipe line at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	60.00		
211	310	Providing & Installation of Pump Motor set, Main cable, Control Panel, AVR i/c. related EM works at Anser Barrack, Ashkona. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	0.00		
212	311	Providing & Installation of outdoor feeder box , Service cable at Kurmitola residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	40.00		

Approved

*AS* *J* *Jhu*

213	312	Installation, Testing & Commissioning of Departmental supplied 1000 KVA Sub-Station & Procurement & laying of HT Cable In/c Other related works for RT-PCR Lab at Multistoried Car Park at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	500.00	200.00		
214	313	Providing & Installation of service cable, A/C units, light fittings, MDB Internal Electrification i/c related works for Newly Constructed Exit Gate at Export Cargo village at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	0.00		
215	314	DESCO Deposit money for Replacement of Existing Electric Pole at Gate No-08 to RAB HQ Road at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	10.00		
216	315	Procurement of Different type Daily Maintenance Tools/Equipments for E/M Division-2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
217	316	Renovation & Upgradation of LT Switch Gear & MDB in/c Other related works at Multistoried Car Park Switch room at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
218	317	Providing & Installation of Decorative light pole in/c other related works in front of Old HQ and Admin Building area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
219	318	Providing, Installation of fire suppression system for Freight, General Aviation Hanger, CCR Substation, Import & Export Cargo at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00		
220	319	Providing & Installation of lightning arrester/Surge Protection i/c related works at different building kurmitola Residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		

Approved

*[Handwritten signatures]*

221	320	Providing & Installation of single phase transformer for GP(Glide path), CCR & Localizer including related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
222	321	Supply of AHU motor, V-belt and Other necessary accessories for CAAB HQ Air conditioning system at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00		
223	322	Providing & Replacement of Flow meter, Gate Valve, Non-return valve, Butterfly valve and other necessary equipment of different pump house under E/M Division - 2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
224	323	Supply, Installation, Testing & Commissioning of Lift in/c related works for Tejgaon Aviation House at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00		
225	324	Providing & Laying of service cable i/c related works from Sewage sub-station to P&QS Circle and Bangabandhu Project Office at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	55.00	55.00		
226	325	Procurement of different type spare parts of 3x1600KVA Engine generating set & synchronous panel for CAAB HQ Sub-station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00		
227	326	Providing & Installation of SDB, MDB, Decorative Light, Fan & IPS in/c related works for B-Type Bungalow at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		
228	327	Providing, Installation, Testing & Commissioning of power cable, HT, LT, PFI, X-Former, Generator, street light i/c related works for Newly Constructed Transmitting Sub-Station (East side of Hajj Camp) at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	0.00		

Approved

*[Handwritten signatures]*

229	328	Supply Installation Testing and Commissioning of Submersible pump motor set in/c related works for Newly Constructed Transmitting Building (East side of Hajj Camp) at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
230	329	Development of HVAC system in/c related works for Community Center at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	400.00	0.00		
231	330	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works for Boundary wall & Kawlar Rail Crossing to Community Center at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
232	331	Development of Electrification for Community Center at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
233	332	Supply, Installation, Testing & Commissioning of Air Conditioning System In/c Other related works for RT-PCR Lab at Multistoried Car Park at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	500.00	200.00		
234	333	Providing, Laying service cable sewage sub-station to export cargo in/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	100.00		
235	334	Providing and Installation of LED Light, Switch Socket & electrification in 8th Floor North and south Block of new HQ i/c other related works of different offices at CAAB New HQ Building and other associated works at Kurmitola, Dhaka. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	30.00		
236	335	Providing and Installation of LED light, switch Socket i/c and other related works of Ground floor different offices at CAAB HQ of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	4.50	7.00		

Approved

*[Handwritten signatures]*

237	336	Providing & Laying service cable from 1250KVA Sub-station to Transmitting Pump house in/c related works at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	0.00		
238	337	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for C-Type Hihg rise building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
239	338	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for D-Type Hihg rise building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
240	339	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for C & D-Type Hihg rise building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
241	340	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for C-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
242	341	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for D1, D2-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
243	342	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for F1 to F8-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		

Approved

*[Handwritten signatures]*

244	343	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for F-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
245	344	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for G-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
246	345	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for H-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
247	346	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for C-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
248	347	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for D-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
249	348	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for E-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
250	349	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for F-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
251	350	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for G-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		

Approved

252	351	Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for H-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
253	352	Internal electrification, AC, Sound system in/c related works for vartical extension at Tejgaon R/A Jamey Mosque. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
254	353	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from DESCO corner to APBN Barrack at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
255	354	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from CAAB Hihg school to Graveyard at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
256	355	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from Kurmitola R/A to Dhaka-Mymensingh road at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
257	356	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from Hajcamp to Irshal colony R/A at Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
258	357	Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works for Earpur Outer marker locator to Union parishad road at Earpur. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
259	358	Internal electrification in/c related works for Security gate at CEMSU & MT Pool road at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		

Approved

*AK* *S* *Juan*

260	359	Internal electrification incl. related works for newly constructed Semi pucca kitchen at CATC staff canteen area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	8.00		
261	360	Internal electrification incl. related works for renovation of CATC staff canteen & library area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
262	361	Providing & installation of Air conditioning units i/c works at 6 storid vertical extension of HQ underground reservoir at CAAB old HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	0.00		
263	362	Providing and Installation of LED flood light fittings, cable i/c related works for Car park & adjacent Area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	12.00		
264	363	Internal electrification incl. related works for C & E type general aviation hanger at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	0.00		
265	364	Providing & Installation of Irrigation System (Sprinkler) and light fittings (Piramid section) i/c others related works for land scape & Beautification of CAAB New HQ Building area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	100.00		
266	365	Supply Installation Testing & Commissioning of Digital Conference system i/c related others E/M works for central conference Hall (6th floor south side) at CAAB HQ Building kurmitola dhaka. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	0.00		
267	366	Providing & Installation of Solar Panel including related works for 1250 KVA Sub-station of Kurmitolla R/A at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	0.00		
268	367	Providing & Installation of Solar Panel in/c related works for Tejgaon new Sub-station at HISA.	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	0.00		

Approved

*[Handwritten signatures]*

269	368	Providing & Installation of Decorative Pole Light fitting, Display unit i/c related works at road divider from New HQ to Gate No-8 at HSIA.	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
270	369	Electrification work of interim cargo house at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	0.00		
271	370	Renovation & Upgradation of Old HQ 2nd, 3rd, 4th floor office and others by interior lighting, Switch, Socket i/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	0.00		
272	371	Providing & Installation of Internal electrification, Telecommunication, Lift, Fire fighting, AC, LT panel, SDB, MDB i/c related works for 6 storied with 10 storied office building (CEMSU) at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	0.00		
273	372	Providing & Installation of Internal electrification, Telecommunication, Lift, Fire fighting, LT panel, SDB, MDB i/c related works for Civil Aviation Academy Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	0.00		
274	373	Providing & Installation of Switch, Socket, Decorative Light fitting, AC i/c related works for Allocated of CATC store, Library, Record keeping room and CATC staff canteen others area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	0.00		
275	374	Providing & Installation of Kitchen equipment and Electrification of CAAB New HQ Canteen as per Interior design at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	0.00		
276	375	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 01 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		

Approved

277	376	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 02 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
278	377	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 03 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
279	378	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 04 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
280	379	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 05 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
281	380	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 06 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
282	381	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 07 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		

Approved

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten signature]*

283	382	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 08 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
284	383	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 09 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
285	384	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 10 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
286	385	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 01 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
287	386	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 02 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
288	387	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 03 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		

Approved

*[Handwritten signatures]*

289	388	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 04 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
290	389	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 05 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
291	390	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 06 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
292	391	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 07 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
293	392	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 08 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
294	393	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied D-type 01& D-type 02 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		

Approved

*[Handwritten signatures]*

295	394	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 01 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
296	395	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 02 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
297	396	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 03 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
298	397	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 04 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
299	398	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 01 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
300	399	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 02 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		

Approved

*AD* *JK* *JK*

301	400	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 03 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
302	401	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 04 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
303	402	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 05 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
304	403	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 06 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
305	404	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 07 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
306	405	Electrification with related work (G+11) storied. Anser barrac for CAAB at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
307	406	Electrification with related work 14 storied E-type-01 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		

Approved

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten signature]*

308	407	Electrification with related work Durga Temple complex at Kurmitola R/A, at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
309	408	Electrification with related work 14 storied H-type-01 Block type-H residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
310	409	Electrification with related work 14 storied H-type-02 Block type-H 02 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
311	410	Electrification with related work 14 storied H-type-01 Block type-H 03 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
312	411	Electrification, Lighting, AC, Sound System i/c related works for Newly constructed Mosque in front of CATC Admin Complex at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
313	412	Development & beautification of Boundary wall light around New HQ at HSIA. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
314	413	Providing, installation, testing & commissioning of submersible pump motor set incl. related works Banani R/A at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	35.00	0.00		
315	414	Electrification with related work for Academic building (West side) CAAB High School at Kurmitola R/A (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
316	415	Electrification with related work for Community center Car Park, Sewage System at Kurmitola R/A (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		

Approved

*[Handwritten signatures and initials]*

317	416	Providing, Installation, Testing & Commissioning of Electrification, Lift, lightning protection, Fire Alarm & Fighting in/c related works for Multistoried Dormitory & F-type combined building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	0.00		
318	417	Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works newly constructed 8-storied B-type residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
319	418	Providing & installation of street light for kashai bari to railway station parking area (West side) at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
320	419	Providing & installation of decorative light, sound system, wiring i/c related works at Member Administration office on 5th floor of CAAB New HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	0.00		
321	420	Installation, Testing & Commissioning of Departmentally supplied 1000KVA Transformer and Renovation, Upgradation of LT Switch Gear, PFI, AC & Other Related E/M Works at Sewage Sub-Station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	0.00		
322	421	Providing & Laying HT Cable from sewage sub-station to RAB HQ Sub-Station in/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	100.00		
323	422	Providing & installation of LT Underground power cable from 1250KVA sub-station to C-type quarter at kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	1.00		

Approved

*(Handwritten signatures)*

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Quantity	Procurement method & Tpye	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation	Time Code for Process	Not used in Goods	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificas tion of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
324	423		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের জেনারেল এভিওশন হাঙ্গার, হাঙ্গার এজোন এবং ফায়ার স্টেশনের উত্তর দিকে এপ্রোন নির্মাণ।	Job	1	NCT-OTM	HOPE	CAAB Own Fund	0.00	18702.00										
			সমাপ্ত প্রকল্প						0.00	0.00										
<b>Budget Allocation (BA) and Estimated cost (EC) 2021-2022</b>									<b>Total-</b>	<b>32949.00</b>	<b>26558.26</b>									

Approved

*(Signature)*

20.4.22

**(MD. SHAFIQU L ISLAM)**  
Executive Engineer (E/M) (C.C)  
E/M Division-2, CAAB, Dhaka.

*(Signature)*

মোঃ জাকারিয়া হোসেন  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।

*(Signature)*

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেঙ্গামরিক বিমান চর্চাচল কর্তৃপক্ষ

*(Signature)*

**Md. Hanif Uddin**  
Director (Planning & Training)  
Civil Aviation Authority of Bangladesh  
Headquarter, Kurmitola, Dhaka-1229

**ANNUAL PROCUREMENT PLAN**  
**Financial Year 2021-2022**

Ministry/Division

: Ministry of Civil Aviation & Tourism

: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code

: Chairman, CAAB & Code No. 3001 3258134

Project/Programme Name & Code

: Revenue Expenditure (Repair & Maintenance)

**Budget :Tk. 300 Lac**

Sl. No.	Package No.	Priorty No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
<b>3001 - Repair &amp; Maintenance of Aerodrome (E/M)</b>																				
<b>On going works</b>																				
1	GR-1	P-1	Providing & Installation of different capacity UPS for AVDGS & ALCMS system	Job	1	NCT-OTM	HOPE	Revenue	11.5	11.36	Planned Dates								NOA Issued	
											Planned Days									
											Actual Dates									
2	GR-2	P-1	Supply of spare parts for CCR at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	24.77	Planned Dates								NOA Issued	
											Planned Days									
											Actual Dates									
3	GR-3	P-1	Supply of different type LED Lamps, energy saving lamps, & E/M tools for different E/M installation for airside of runway & ISSB road etc. at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	7	7	Planned Dates								NOA Issued	
											Planned Days									
											Actual Dates									
4	GR-4	P-1	Procurement of different type Lamp,lense, PCB etc for AGL System at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	24.77	Planned Dates								NOA Issued	
											Planned Days									
											Actual Dates									
5	GR-5	P-3	Painting of different height lighting pole apron & outside apron , ISSB road, inside of patrol road at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	10	10	Planned Dates									
											Planned Days									
											Actual Dates									
6	GR-6	P-3	Repair & replacement of RDML PCB and Mother board in/c other necessary works for runway lighting system at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	16	15.1	Planned Dates									
											Planned Days									
											Actual Dates									
7	GR-7	P-3	Providing & installation of Submersible pump for 14 end guard room i/c Laying of U/G cable for Security post & fitting /fixing of light fittings & necessary works for security Guard room at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates									
											Planned Days									
											Actual Dates									

**Approved**

*(Handwritten signatures)*

Sl. No.	Package No.	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract.
8	GR-8	P-3	Procurement of consumable materials for runway lighting system at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	9.5	9.5	Planned Dates								
											Planned Days								
9	GR-9	P-3	Cleaning & painting the manhole pits & pit cover and numbering the all light fittings for Runway lighting system at HSIA	Job	1	NCT-OTM	HOPE	Revenue	10	10	Planned Dates								
											Planned Days								
10	GR-10	P-3	Providing and fitting/fixtures including necessary wiring of fire station and sub-station at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	15	15	Planned Dates								
											Planned Days								
11	GR-11	P-3	Providing & fitting/fixing of HDPC wire of Earthing i/c others works for runway lighting system at HSIA	Job	1	NCT-OTM	HOPE	Revenue	13	12.5	Planned Dates								
											Planned Days								
											Actual Dates								
12	GR-12	P-3	Providing & Installation of barrier i/c related works for 20 Mtr mast lights at HSIA	Job	1	NCT-OTM	HOPE	Revenue	19	19	Planned Dates								
											Planned Days								
											Actual Dates								
13	GR-13	P-3	Providing & Installation of different capacity encapsulated transformer i/c related works for runway lighting system.	Job	1	NCT-OTM	HOPE	Revenue	7	7	Planned Dates								
											Planned Days								
											Actual Dates								
14	GR-14	P-3	Minor repairing, cleaning, servicing of different guidance signage i/c other related E/M works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	8	8	Planned Dates								
											Planned Days								
											Actual Dates								
15	GR-15	P-3	O&M of E/M work services at Hazrat Shahjalal International Airport Kurmitola Dhaka during the 2020-2021(S:H- Repair and maintenance of PFI in/c. related works for CCR sub-station at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	7	7	Planned Dates								
											Planned Days								
											Actual Dates								
16	GR-16	P-3	Rewiring, Repair & replacement of u/s light fitting, pole, cable in/c others related works of post office & gate no-8 to 10 at HSIA	Job	1	NCT-OTM	HOPE	Revenue	16	15.5	Planned Dates								
											Planned Days								
											Actual Dates								

Approved

2/20 1 Jan


Sl. No.	Package No.	Priorty No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approvi ng Authorit	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocatation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notific ation of Award	Signing of Contract	Time for completion of contract.
17	GR-17	P-3	O&M of works at Hazrat Shahjalal International Airport, Dhaka during the year 2021-2022(S.H: Unseen/Emergency repair/maintenance/supply works at AGL System and others- Supply of service cable, Bollard light, Solar system automatic LDR signal light and related goods for new VVIP Approach road at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	9	9	Planned Dates Planned Days  Actual Dates								
18	GR-18	P-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2021-2022 (SH: Unseen/Emergency repair/ maintainance/ supply works AGL system and others - Repair, replacement of damage components, checking, testing & commissioning of hydraulic ladder, Boom Lift , Photometric vehicle i/c. necessary works)	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days  Actual Dates								
19	GR-19	P-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2021-2022 (SH: Unseen/Emergency works under E/M Division-II- Providing & Installation of different capacity UPS for AVDGS & ALCMS system)	Job	1	NCT-OTM	HOPE	Revenue	11.1	11.1	Planned Dates Planned Days  Actual Dates								
20	GR-20	P-3	O&M of works at Hazrat Shahjalal International Airport, Dhaka during the year 2021-2022(S.H: Unseen/Emergency repair/maintenance/supply works at AGL System and others- Supply of spare parts for National Flag mast at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	7	7	Planned Dates Planned Days  Actual Dates								
21	GR-21	P-3	O&M of E/M works at Hazrat Shahjalal International Airport, kurmitola, dhaka Dhaka during the year 2021-2022(S.H: Unseen/Emergency work under e/m Division-II Repair & maintainance of Beacon, power lift,scissors lift, RDML and other necessary work for AGL maintainance at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	15.1	15.1	Planned Dates Planned Days  Actual Dates								


Approved


*[Handwritten signatures]*

Sl. No.	Package No.	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estid Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract.
22	GR-22	P-3	Unseen/Emergency repair / maintenance/ Supply works at AGL Systems and others	Job	1	NCT-OTM	HOPE	Revenue	21.3	21.3	Planned Dates								
											Planned Days								
											Actual Dates								
									<b>Total</b>	<b>303.1</b>	<b>300</b>								
									<b>Budget Allocated (BA) 2021-2022</b>		<b>300</b>								

Approved

  
20.4.22  
(MD. SHAFIQU L ISLAM)  
Executive Engineer (E/M) (C.C)  
E/M Division-2, CAAB, Dhaka.

  
21.04.22  
মোঃ জাঙ্কারিয়া হোসেন  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।

  
21/4/22  
মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

  
22/4/22  
Md. Hanif Uddin  
Director (Planning & Training)  
Civil Aviation Authority of Bangladesh  
Headquarter, Kurmitola, Dhaka-1223

**ANNUAL PROCUREMENT PLAN**  
Financial Year : 2021-2022

Ministry/Division : Ministry of Civil Aviation & Tourism  
: Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code : Chairman, CAAB & Code No. 3003  
Project/Programme Name & Code : Revenue Expenditure (Repair & Maintenance)

3258105

**Budget Allocation: Tk. 177.0 Lac**


Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Est'd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
<b>3003 - Repair &amp; Maintenance of Communication Equipment (E/M installation)</b>																			
<b>SUB-STATION &amp; OTHER RELATED WORK</b>																			
<b>On going works</b>																			
1	GR-1	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Unseen/Emergency works under E/M Division-2, Dismantling, Re-location of 100 KVA Transformer and Repair, Checking & Testing of 150 KVA Transformer incl. other related works at 150 KVA Sub-station Tejgaon R/A)	Job	1	NCT-OTM	HOPE	Revenue	5.52	5.44	Planned Dates								Tender is in progress
											Planned Days								
											Actual Dates								
2	GR-2	P-1	O & M of E/M Work at Hazrat Shahjalal International Airport, Kurmitola Dhaka during the year 2020-2021 (S.H:- Supply of Spare parts for Generator set Under E/M Division-2 at HSIA).	Job	1	NCT-OTM	HOPE	Revenue	15.7	15.7	Planned Dates								NOA
											Planned Days								
											Actual Dates								
3	GR-3	P-3	Procurement of POL for Stand by Diesel Generator at Outer Marker Locator, Tejgaon R/A, Sewage Sub-Station, Transmitting Station and New HQ Sub-Station at HSIA.	Job	3	NCT-OTM	HOPE	Revenue	14	14	Planned Dates								Est Through
											Planned Days								
											Actual Dates								
4	GR-4	P-3	Checking testing of different sub-station at HSIA	Job	1	NCT-OTM	HOPE	Revenue	7	6	Planned Dates								
											Planned Days								
											Actual Dates								
5	GR-5	P-3	Checking Testing, Servicing & Routine Maintenance of HQ Sub-Station and Generator sets of New HQ at HSIA.	Job	3	NCT-OTM	HOPE	Revenue	10	10	Planned Dates								
											Planned Days								
											Actual Dates								
6	GR-6	P-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka. (SH:- Minor Repair & Maintenance works of Engine Generator set Under E/M Division-2.) Code No 3005.	Job	3	NCT-OTM	HOPE	Revenue	23.75	23.75	Planned Dates								NOA
											Planned Days								
											Actual Dates								
7	GR-7	P-3	Replacement of DC battery and Providing fitting/fixing, commissioning of battery charger at 1250KVA sub-station and Transmitting Power house of Kurmitola R/A at HSIA.	Job	3	NCT-OTM	HOPE	Revenue	12	10	Planned Dates								
											Planned Days								
											Actual Dates								


**Approved**

*Da I Jan*

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract	
8	GR-8	P-3	O&M of E/M Works at HSIA Kurmitola Dhaka during the year 2021-2022 (S.H.- Servicing, Checking and Testing of H.T/L.T switchgear of different Sub-station under Kurmitola R/A at HSIA.	Job	3	NCT-OTM	HOPE	Revenue	6	5	Planned Dates									
											Planned Days									
											Actual Dates									
9	GR-9	P-3	Unseen/Emergency works under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	87.11	87.11	Planned Dates									
											Planned Days									
											Actual Dates									
Sub Total									181.08	177										
Total =									181.08	177										
Revised Budget Allocated (BA) 2021-2022									177											

Approved

  
20.4.22  
**(MD. SHAFIQU L ISLAM)**  
Executive Engineer (E/M) (C.C)  
E/M Division-2, CAAB, Dhaka.

  
20.04.22  
**মোঃ জাকারিয়া হোসেন**  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।

  
21/4/22  
**মোঃ আব্দুল মালেক**  
প্রধান প্রকৌশলী  
বেঙ্গামরিক বিমান চলাচল কর্তৃপক্ষ

  
21-4-22  
**Md. Hanif Uddin**  
Director (Planning & Training)  
Civil Aviation Authority of Bangladesh  
Headquarter, Kurmitola, Dhaka-1229

## ANNUAL PROCUREMENT PLAN

Financial Year : 2021-2022

Ministry/Division

: Ministry of Civil Aviation & Tourism  
: Civil Aviation Authority of BangladeshProcuring Entity Name & Code  
Project/Programme Name & Code: Chairman, CAAB & Code No. 3005  
: Revenue Expenditure (Repair & Maintenance)

3258107

Revised Budget: Tk. 830 Lac

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
<b>3005 - Repair &amp; Maintenance of Communication Equipment (E/M installation)</b>																			
<b>SUB-STATION &amp; OTHER RELATED WORK</b>																			
<b>On going works</b>																			
1	GR-1	P-1	O & M of E/M works Services at Hazrat Shahjalal International Airport, Dhaka during the year 2017-2018 (S.H:- Yearly servicing, Operation & maintenance, chemical cleaning, minor repairing i/c other related works of different capacity split/package type A/C Units installed at different operational area under E/M Division-2 at HSIA). (36 Months)	Job	1	NCT-OTM	HOPE	Revenue	9.6	9.6	Planned Dates Planned Days Actual Dates	Bill Paid							
2	GR-2	P-1	Unseen/Emergency works under E/M Division-2 at HSIA 2020-2021 (S.H:- Monthly Operation & maintenance of lift installed for CAAB New HQ of HSIA for 36 Months).	Job	1	NCT-OTM	HOPE	Revenue	15	15	Planned Dates Planned Days Actual Dates	Bill Paid							
3	GR-3	P-1	Unseen/Emergency works under E/M Division-2 at HSIA Dhaka during the year 2020-2021 (S.H:- Monthly Operation & maintenance of lift installed at CAAB & CATC of HSIA for 36 Months).	Job	1	NCT-OTM	HOPE	Revenue	8	0	Planned Dates Planned Days Actual Dates								
4	GR-4	P-1	O & M of E/M works Services at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Monthly Operation of BMS & fire fighting system installed for CAAB new HQ (36 Months)	Job	1	NCT-OTM	HOPE	Revenue	80.64	16	Planned Dates Planned Days Actual Dates								
5	GR-5	P-1	O & M of E/M works services at Hazrat Shahjalal International Airport, Dhaka during the year 2019-2020 (S.H:- Monthly Operation & Maintenance of Electrical distribution system under E/M Division-2 at HSIA	Job	1	NCT-OTM	HOPE	Revenue	34.8	25	Planned Dates Planned Days Actual Dates	Bill Paid							
6	GR-6	P-1	O & M of E/M works Services at Hazrat Shahjalal International Airport, Dhaka during the year 2020-2021 (S.H:- Monthly Operation & maintenance HVAC system for CAAB New Headquarters for 36 Months	Job	1	NCT-OTM	HOPE	Revenue	76.19	31.72	Planned Dates Planned Days Actual Dates	Bill Paid							
7	GR-7	P-1	O & M of E/M works Services at Hazrat Shahjalal International Airport, Dhaka during the year 2020-2021 (S.H:- Monthly Operation & maintenance of water pump system for 12(Twelve) Months under E/M Division-2 at HSIA	Job	1	NCT-OTM	HOPE	Revenue	46.99	46.05	Planned Dates Planned Days Actual Dates	Bill Paid							
8	GR-8	P-1	O & M of E/M works Services at Hazrat Shahjalal International Airport, Dhaka during the year 2021-2022 (S.H:- Monthly Operation & maintenance of water pump system for 24(Twenty four) Months under E/M Division-2 at HSIA	Job	1	NCT-OTM	HOPE	Revenue	89.3	0	Planned Dates Planned Days Actual Dates	Bill Paid							
9	GR-9	P-1	O & M of E/M works Services at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Monthly Operation of fire detection & alarm system installed at Export & Import cargo village (36 Months).	Job	1	NCT-OTM	HOPE	Revenue	35.8	30	Planned Dates Planned Days Actual Dates	Bill Paid							

Approved

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract	
10	GR-10	P-1	O & M of E/M works services at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S:H-Monthly Operation & Maintenance Electrical distribution system for CAAB New Headquarters for 36 Months)	Job	1	NCT-OTM	HOPE	Revenue	21.3	34.53	Planned Dates Planned Days Actual Dates	Bill Paid								
11	GR-11	P-1	O & M of E/M works and services at Hazrat Shahjalal International Airport, Dhaka during the year 2020-2021 (S:H-Unseen/Emergency works under E/M Division-2 Providing , installation of light fittings/ fixture, security light etc at Boundary wall 1 No mosque- Kurmitola Ambagan Jame Masjid at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	9.97	9.97	Planned Dates Planned Days Actual Dates	Bill Paid								
12	GR-12	P-1	O & M of E/M Work services at Hazrat Shajjalal International Airport, Dhaka. During the year 2019-2020.( Supply of different size cable, tools, consumable materials, switch socket, fanregulator, capacitor, light fittings, spot light, Pedestal fan, digital energy meter, circuit breaker, spare parts of passenger lift, Air conditioning Units etc under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	70	40	Planned Dates Planned Days Actual Dates	Bill Paid								
13	GR-13	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S:H-Unseen/Emergency works under E/M Division-2- Rewiring & providing fitting /Fixture , light, Fan, switch ,Socket, SDB etc of U Type ( 30unit )- Residential Quarters inc. other related works of Kurmitola R/A Area at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	17.86	17.86	Planned Dates Planned Days Actual Dates	Bill Paid								
14	GR-14	P-1	O & M of E/M Work services at Hazrat Shajjalal International Airport Dhaka During the year 2019-2020.(S:H-Unseen/Emergency works under E/M Division-2 Repair wiring & fitting/fixture, light, switch, Socket, MDB, SDB etc of U-Type (U-31 to U-40) at kurmitola R/A at HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	5.23	5.22	Planned Dates Planned Days Actual Dates	Bill Paid								
15	GR-15	P-1	Repair, fitting /Fixture & Installation of light, Fan, switch ,Socket and New Sign Board i/c other related works for Civil Aviation High School at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	9	9	Planned Dates Planned Days Actual Dates	Devation/NOA								
16	GR-16	P-1	Rewiring, repairing & Replacement of U/S pole, Light fitting i/c allied works from saudia mosque to custom car park and adjacent area.HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	15.8	15.8	Planned Dates Planned Days Actual Dates	Bill Paid								
17	GR-17	P-1	Repair & Maintenance of sewage, CEMSU, RAB , CATC, CAAB HQ sub-station at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	9.5	9.5	Planned Dates Planned Days Actual Dates	Bill Paid								
18	GR-18	P-1	Supply of different type circuit breaker, magnetic contactors, Mother Board for sewage, cemsu, RAB , CATC, CAAB HQ sub-station at HSIA .	Job	1	NCT-OTM	HOPE	Revenue	25	25	Planned Dates Planned Days Actual Dates	Bill Paid								
19	GR-19	P-1	Providing & Replacement of Security Street lighting system of Sub-station, C-Type and Mondir area at Tejgaon Residential area.	Job	1	NCT-OTM	HOPE	Revenue	22	23	Planned Dates Planned Days Actual Dates	Bill Paid								
20	GR-20	P-1	Replacement of old & damaged technical furniture for different substation & pump houses under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	18.2	18.2	Planned Dates Planned Days Actual Dates	Bill Paid								
21	GR-21	P-1	Repair wiring & fitting /fixture, light, switch, Socket, SDB etc of D-Type (3 units), E-Type (2 units), F-Type (3 units), P-Type (2 units) at Kurmitola Residential Area at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	11	11	Planned Dates Planned Days Actual Dates	Bill Paid								

Approved

*[Handwritten signatures]*

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
22	GR-22	P-1	Providing & Installation of water pump & replacement of main cable i/c other related works at Ansar barrack of community of centre & Ashkona.	Job	1	NCT-OTM	HOPE	Revenue	2.5	2.5	Planned Dates Planned Days Actual Dates	Bill Paid							
23	GR-23	P-1	Repair & Maintenance of different type Pump motor set & AVR with other related works of Kurmitola & Irshal Colony area at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	16	16	Planned Dates Planned Days Actual Dates	NOA Issued							
24	GR-24	P-1	Providing & Replacement of street light fittings, Indoor MDB, Outdoor feeder box & service line at R/Q C-Type 4 Nos. Building area.	Job	1	NCT-OTM	HOPE	Revenue	9	9	Planned Dates Planned Days Actual Dates	NOA Issued							
25	GR-25	P-1	R.M.O E/M works Service at Hazrat Shahjalal International Airport Kurmitola, Dhaka during the year 2020- 2021( S.H:- Repair & fitting /Fixture , Pump, street light, pole, light, Fan, MDB, SDB etc of C-Typeand adjacent area at Tejgaon R/A.	Job	1	NCT-OTM	HOPE	Revenue	10	10	Planned Dates Planned Days Actual Dates	NOA							
26	GR-26	P-1	Unseen/Emergency works under E/M Division-2.Repair & fitting/Fixture & Installation of boundary/gate light fittings, LED tube light fittings, Socket, SDB and i/c other related works for CATC Admin complex boundary wall, old CAAB HQ security room, pump room & MT pool security room at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	4.98	4.98	Planned Dates Planned Days Actual Dates	NOA Issued work done							
27	GR-27	P-1	Replacement of different light fittings, fan, motor etc at cargo export area of HSIA.	Job	1	NCT-OTM	HOPE	Revenue	11	0	Planned Dates Planned Days Actual Dates	NOA							
28	GR-28	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2020-2021 (SH:- Unseen/Emergency works under E/M Division-2 Repair & Fitting/Fixture , Light, Fan, Switch, Socket, MDB, SDB & Service Cable etc at Tejgaon Residential area at HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	12.7	0	Planned Dates Planned Days Actual Dates	Est through Advance work done							
29	GR-29	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2020-2021 (SH:- Unseen/Emergency works under E/M Division-2 Repair & Fitting/Fixture , Light, Fan, Switch, Socket, MDB, SDB & Service Cable etc of B-Type, Pump House and adjacent area at Banani R/A.)	Job	1	NCT-OTM	HOPE	Revenue	17	17	Planned Dates Planned Days Actual Dates	NOA, Work Done							
30	GR-30	P-1	Unseen/Emergency works under E/M Division-2 at HSIA 2020- 2021 (S.H:- Providing & Installation of control system & in/c other related works for CATC lift at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	10	0	Planned Dates Planned Days Actual Dates	Noa							
31	GR-31	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Unseen/Emergency works under E/M Division-2 Cleaning & Washing works of BFCC pump house boaring at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	5.2	5.17	Planned Dates Planned Days Actual Dates	Bill Paid							
32	GR-32	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Unseen/Emergency works under E/M Division-2 Providing & Installation of LED street light fittings, pole, base, service cable i/c others related E/M works Tinsed mosque to Bonorupa gate and adjacent area at Kurmitola R/A).	Job	1	NCT-OTM	HOPE	Revenue	11	11	Planned Dates Planned Days Actual Dates	Bill Paid							

Approved

*[Handwritten signatures]*

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
33	GR-33	P-1	Supply of 100W LED Street Light fittings, Induction light fittings, ceiling fan etc for kawla Residential Quarter.	Job	1	NCT-OTM	HOPE	Revenue	19	19	Planned Dates Planned Days	Noa							
34	GR-34	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H.-Unseen/Emergency works under E/M Division-2 - Rewiring & Providing of fitting/fixture, light, fan, switch, socket, SDB etc of U type (16 Unit) at Kurmitola Residential quarter in/c other related at HSIA	Job	1	NCT-OTM	HOPE	Revenue	8.34	8.31	Planned Dates Planned Days Actual Dates	Bill Paid							
35	GR-35	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H.-Unseen/Emergency works under E/M Division-2 - Repair & fitting/fixture, light, Fan, Street light etc of old anser barrack in/c other related works of Ashkona at HSIA	Job	1	NCT-OTM	HOPE	Revenue	5.3	5.2	Planned Dates Planned Days Actual Dates	Bill Paid							
36	GR-36	P-1	Unseen/Emergency works under E/M Division-2 at HSIA 2020-2021 (S.H.-Rewiring, Replacement & Painting of Existing security pole, LED street light fittings, pole, service cable i/c others related E/M works Kurmitola R/A.	Job	1	NCT-OTM	HOPE	Revenue	12.7	12.7	Planned Dates Planned Days Actual Dates	Noa							
37	GR-37	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H.-Unseen/Emergency works under E/M Division-2- Rewiring & providing of fitting /Fixture, light, Fan, switch, Socket, SDB, MDB, meter box, services cable etc of U Type ( 16 unit ) - kurmitola Residential Quarters in/c. other related works at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	18.85	18.85	Planned Dates Planned Days Actual Dates	NOA							
38	GR-38	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 ( SH- Repair & Maintenance of AVR & Panel Board at Pump House at Tejgaon and Banani. )	Job	1	NCT-OTM	HOPE	Revenue	12	0	Planned Dates Planned Days Actual Dates								
39	GR-39	P-1	R.M.O E/M works Service at Hazrat Shahjalal International Airport Kurmitola, Dhaka during the year 2020-2021 ( SH- Repair & fitting /Fixture, light, Fan, switch, Socket, MDB, SDB etc of C-Type (C4 & C5) at Tejgaon Residential area. )	Job	1	NCT-OTM	HOPE	Revenue	9.47	0	Planned Dates Planned Days Actual Dates								
40	GR-40	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H.-Unseen/Emergency works under E/M Division-2, Rewiring & Providing of fitting/Fixture, light, Fan, switch, Socket, SDB, MDB, meter box, service cable etc of U-Type (16 unit) kurmitola Residential Quarter in/c other related at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	19	19	Planned Dates Planned Days Actual Dates	Bill Paid							
41	GR-41	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H.-Unseen/Emergency works under E/M Division-2 Repair wiring & fittings/Fixture, light, Fan, switch, Socket, at-H5 Residential Quarters-30 (Unit) Kurmitola at HSIA	Job	1	NCT-OTM	HOPE	Revenue	10	10	Planned Dates Planned Days Actual Dates	Noa							
42	GR-42	P-1	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H.-Unseen/Emergency works under E/M Division-2 Rewiring & Providing of fitting/ Fixture, Light, Fan, Switch, Socket, SDB etc of U-Type (16 unit) Kurmitola Residential Quarter in/c other related at HSIA. Code No 3005	Job	1	NCT-OTM	HOPE	Revenue	8.5	0	Planned Dates Planned Days Actual Dates								

Approved

*[Handwritten signatures]*


Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
43	GR-43	P-1	Unseen/Emergency works under E/M Division-2- Repair & fitting /Fixture, Light, Fan, Street light etc of old anser barack in/c other related works of Ashkona at HSIA.) Code No-3005.	Job	1	NCT-OTM	HOPE	Revenue	5.2	5.2	Planned Dates Planned Days Actual Dates	Bill Paid							
44	GR-44	P-3	Dismantling of AVR, Panel board, SDB, MDB, Submersible pump, Transformer, PFI, Light, Fan, Switch, Socket etc i/c other related E/M Works from khilkhet Anser Barrak, CEMSU Substation & MT Substation and Installation of new Split Type AC, Fan & Cable Laying at RAB Sub-Station & Barbad Anser Barrak. Code No. 3005	Job	1	NCT-OTM	HOPE	Revenue	8.3	8.3	Planned Dates Planned Days Actual Dates	NOA Issued							
45	GR-45	P-3	Providing & Installation of IPS, Emergency Light, Cabling Works, Garden Lighting etc i/c other related E/M Works at Tejgaon R/A.	Job	1	NCT-OTM	HOPE	Revenue	15	15	Planned Dates Planned Days Actual Dates	NOA Issued & Work Done							
46	GR-46	P-3	Providing, Replacement, Testing & Commissioning of submersible water pump motor set incl. related works at Tejgaon pump house at Tejgaon R/A, Code-3005.	Job	1	NCT-OTM	HOPE	Revenue	11.5	0	Planned Dates Planned Days Actual Dates	Tender is in progress							
47	GR-47	P-3	Providing & Installation of Light, Decorative Fan, Cabling Works, SDB, MDB etc i/c other related E/M Works at Tejgaon R/A. Code 3005.	Job	1	NCT-OTM	HOPE	Revenue	10	0	Planned Dates Planned Days Actual Dates	Advance Work Done							
48	GR-48	P-3	O & M of E/M work services at Hazrat Shahjalal International Airport, Dhaka. ( S.H.- Yearly servicing, operation and maintenance, chemical cleaning, minor repairing i/c. other related work of different capacity split/package type A/C Units installed at different operational area, office area under E/M Division-2 at HSIA.) (36 month) Accounts Code No-3005	Job	1	NCT-OTM	HOPE	Revenue	86.6	0	Planned Dates Planned Days Actual Dates	NOA							
49	GR-49	P-3	Providing & Installation of digital signboard & Other related works for different sub-station and Pump House Under E/M division -2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	15	0	Planned Dates Planned Days Actual Dates	Est through							
50	GR-50	P-3	Providing & Installation of AC, Light, Fan, Pump etc i/c other related E/M Works of CAAB School & College at Tejgaon R/A. Code-3005.	Job	1	NCT-OTM	HOPE	Revenue	20	0	Planned Dates Planned Days Actual Dates	Advance Work Running							
51	GR-51	P-3	Providing & Installation of Light,Fan,Switch,Socket at Mojzid inside Anser Barak beside E/M division -3 service cable i/c others related E/M Works at HSIA. Code No. 3258107(3005).	Job	1	NCT-OTM	HOPE	Revenue	5.8	0	Planned Dates Planned Days Actual Dates								
52	GR-52	P-3	Providing & Replacement of street light fittings, Pole ,SDB & service line at Banani R/A. Code No. 3258107(3005).	Job	1	NCT-OTM	HOPE	Revenue	15	0	Planned Dates Planned Days Actual Dates								
53	GR-53	P-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2020-2021 (S.H.- Unseen/Emergency works under E/M Division-2 Providing & Installation of Induction light fittings, pole, base, services cable in/c other E/M works at The main entrance of Kawiar R/A. Code No 3005	Job	1	NCT-OTM	HOPE	Revenue	15.6	0	Planned Dates Planned Days	Est through							
54	GR-54	P-3	Lifting & Dismantling of VVIP Pump and Pipeline in/c related works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	22	0	Planned Dates Planned Days Actual Dates	Est through/Work done							

Approved

*[Handwritten signatures]*

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
55	GR-55	P-3	Cleaning, Washing, Servicing and Re-Installation of pump works of Different pump house & Pump boring Under E/M Division-2 at HSIA	Job	1	NCT-OTM	HOPE	Revenue	16	15.4	Planned Dates Planned Days Actual Dates	NOA, Work Done							
56	GR-56	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at C-4,C-5& D-6 Building(12-units) at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	15	0	Planned Dates Planned Days Actual Dates								
57	GR-57	P-3	Replacement& Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at E-2,E-4,E-6(30-units) Building at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	22.5	22.5	Planned Dates Planned Days Actual Dates	Noa							
58	GR-58	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at H-4(30-units) Building at Kawla residential area.	Job	1	NCT-OTM	HOPE	Revenue	22	0	Planned Dates Planned Days Actual Dates	Noa							
59	GR-59	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at H-3(30-units) Building at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	22	0	Planned Dates Planned Days Actual Dates	Noa							
60	GR-60	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at G-1,G-2,G-3,G-16,G-17,G-18 Building at Kawla residential area.	Job	1	NCT-OTM	HOPE	Revenue	16	16	Planned Dates Planned Days Actual Dates	Noa							
61	GR-61	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at P-1,P-2,P-3 Building (20-units) at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	16	0	Planned Dates Planned Days Actual Dates	HQ							
62	GR-62	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at F-type(F-1,F-2,F3) Building at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	22	19.54	Planned Dates Planned Days Actual Dates	Noa							
63	GR-63	P-3	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works at Dormitory-1, Dormitory-2 Building(26-units) at Kawla residential area.	Job	1	NCT-OTM	HOPE	Revenue	8	8	Planned Dates Planned Days Actual Dates	Noa							
64	GR-64	P-3	Unseen/Emergency works under E/M Division-2 at HSIA. (S:H- Repair wiring & fitting /Fixture , light , switch ,Socket, SDB, MDB, Service Cable etc of U-Type 193-196 Units at Irshal Colony Residential Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	7.5	7.16	Planned Dates Planned Days Actual Dates	Noa							
65	GR-65	P-3	O & M of E/M works at HazratShahjalal International Airport, Kurmitola, Dhaka during the 2021-2022(SH:-Unseen/Emergency works under E/M Division-2-Repair &fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of G-type (8 units), U-Type (06 units), P-Type(04 units), F-Type(04 unit),E-Type(03 unit) D-Type (1 unit) Building in/c. other related works of Kurmitola R/A Area at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	17.5	17.5	Planned Dates Planned Days Actual Dates	Noa							
66	GR-66	P-3	Providing & Installation of fitting /Fixture , light, Exhaust Fan, switch ,Socket, SDB in/c other E/M works for semi pucca Kitchen for HSIA welfare unite beside CATC staff canteen area at HSIA, Kurmitola Dhaka.	Job	1	NCT-OTM	HOPE	Revenue	3	0	Planned Dates Planned Days Actual Dates								
67	GR-67	P-3	Providing & Replacement of power socket, fan, light, switch ,Socket, ac unites power connection for Old CAAB HQ different rooms.	Job	1	NCT-OTM	HOPE	Revenue	7	0	Planned Dates Planned Days Actual Dates								

Approved



Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
68	GR-68	P-3	Providing & Installation of sound system, Light, fan & other related E/M works of CATC Mosque at Hsia.	Job	1	NCT-OTM	HOPE	Revenue	6	5.6	Planned Dates Planned Days Actual Dates	NOA							
69	GR-69	P-3	Providing & Installation of ARD and ATS Panel for CATC Lift & CATC Sub-Station at Hsia.	Job	1	NCT-OTM	HOPE	Revenue	5	0	Planned Dates Planned Days Actual Dates								
70	GR-70	P-3	Providing & Installation of Generator silencer, Cabling Work, Minor Repair & Maintenance E/M Works at Outer Marker Locator, Savar. Under E/M Division-2.)	Job	1	NCT-OTM	HOPE	Revenue	8	0	Planned Dates Planned Days Actual Dates								
71	GR-71	P-3	Providing & Installation of Field Lighting system i/c related Works for playground of kurmitola R/A School At Hsia.	Job	1	NCT-OTM	HOPE	Revenue	11.25	11.1	Planned Dates Planned Days Actual Dates								
72	GR-72	P-3	O&M of E/M Works at Hsia Kurmitola Dhaka during the year 2021-2022 (S.H.-Repairing and fitting/fixture,Fan,Flood light,tube light,Fan,Switch,Socket etc. for temporary Anser barrack of community center at Hsia.	Job	1	NCT-OTM	HOPE	Revenue	10	0	Planned Dates Planned Days Actual Dates								
73	GR-73	P-3	O & M of E/M works and services at Hazrat Shahjalal International Airport, Dhaka during the year 2020-2021 (S.H.- Supply and replacement of LED pannel light, exhaust fan of different office and toilets of export cargo at Hsia)	Job	1	NCT-OTM	HOPE	Revenue	15	15	Planned Dates Planned Days Actual Dates	Noa							
74	GR-74	P-3	Monthly Operation & maintenance of electrical distribution system at Sewage Sub-Station, Export Cargo, Import Cargo, P&QS Circle, RAB HQ Sub-Station, Outer Marker Locator, Old HQ, MT and Other area under E/M Division-2 at Hsia.(24 months) Code No-3005.	Job	1	NCT-OTM	HOPE	Revenue	70	0	Planned Dates Planned Days Actual Dates								
75	GR-75	P-3	O & M of E/M work service at Hazrat Shajalal International Airport, kurmitola ,Dhaka during the year 2020-2021(S.H.- Repair & fitting/fixture, light, fan, switch, socket , SDB etc of different type R/Q Irshal Colony & Ashkona Anser capm at Kurmitola R/A Area.)	Job	1	NCT-OTM	HOPE	Revenue	9.5	9.5	Planned Dates Planned Days Actual Dates	NOA							
76	GR-76	P-3	O & M of E/M work service at Hazrat Shajalal International Airport, kurmitola ,Dhaka during the year 2020-2021(S.H.- Unseen/Emergency works under E/M Division-2 Repair & fitting/Fixture, light,Fan, Switch , socket, MDB, SDB etc of C-type (2 units), E-type(9 units), Dormitory-(02 units), F-type (01 unit) Building in/c. other related works of kurmitola R/A Area at Hsia).	Job	1	NCT-OTM	HOPE	Revenue	10	10	Planned Dates Planned Days Actual Dates	NOA							
77	GR-77	P-3	Unseen/Emergency works under E/M Division-2 at Hsia. (S.H.- Repair & fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of Irshal Colony Moque in/c. other related works of Irshal Colony R/A Area at Hsia) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	8.73	8.73	Planned Dates Planned Days Actual Dates	NOA							
78	GR-78	P-3	Unseen/Emergency works under E/M Division-2- Providing & Laying of power cable related others E/M works different area of kurmitola Residential area at Hsia.	Job	1	NCT-OTM	HOPE	Revenue	8.5	8.5	Planned Dates Planned Days Actual Dates	NOA							
79	GR-79	P-3	Unseen/Emergency works under E/M Division-2(Replacement Service cable, MDB i/c EM works of U-type(101-108)(109-116)(117-124) 24 units at kurmitola Residential Area.)	Job	1	NCT-OTM	HOPE	Revenue	25	8	Planned Dates Planned Days Actual Dates	Tender process							

Approved

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
80	GR-80	P-3	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for newly construction of female anser barrack cook house at Ahskona, Irshal Colony Pump House& U-Type 4 nos quater. Code No-3005,	Job	1	NCT-OTM	HOPE	Revenue	11	0	Planned Dates	Est through							
											Planned Days								
											Actual Dates								
81	GR-81	P-3	Unseen/Emergency works under E/M Division-2( Rewiring & Fitting/fixture light, fan, switch ,Socket, SDB & MDB etc.other related works of G-1(1-8),G-2(1-8) Building(16 units) at Kurmitola residential area. )	Job	1	NCT-OTM	HOPE	Revenue	16.6	16.6	Planned Dates	Noa							
											Planned Days								
											Actual Dates								
82	GR-82	P-3	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of E-Type(04 units), F-Type(05 unit), U-Type (05 unit) total=14 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	12	0	Planned Dates	Est through							
											Planned Days								
											Actual Dates								
83	GR-83	P-3	Unseen/Emergency works under E/M Division-2-Repair & fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of C-type (1 units), D-Type (02 units), E-Type(04 units), F-Type(03 unit),P-Type(03 unit) U-Type (04 unit)total 17 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	17	0	Planned Dates	Est through							
											Planned Days								
											Actual Dates								
84	GR-84	P-3	Unseen/Emergency works under E/M Division-2-Providing&fixing MDB, Laying service cable etc. of U-Type (26 units) in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	16	0	Planned Dates	Tender process							
											Planned Days								
											Actual Dates								
85	GR-85	P-3	Unseen/Emergency works under E/M Division-2(Replacement of SDB fitting /Fixture, Service cable of Dormitory-1&2 at kurmitola Residential Area.)	Job	1	NCT-OTM	HOPE	Revenue	9	8.8	Planned Dates	Noa							
											Planned Days								
											Actual Dates								
86	GR-86	P-3	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, SDB etc of G-4(1-6 units) & G-5(1-6 units) total=12 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	10	0	Planned Dates	Est through							
											Planned Days								
											Actual Dates								
87	GR-87	P-3	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of D-Type(02 units), F-Type(04 unit), U-Type (03 unit) total=9 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005	Job	1	NCT-OTM	HOPE	Revenue	12	0	Planned Dates								
											Planned Days								
											Actual Dates								
88	GR-88	P-3	Unseen/Emergency works under E/M Division-2-Transformer Repair, fitting /Fixture , light, Fan, switch ,Socket, SDB in/c. other related works of woman Answer Barrac& Sub-Station Ashkona at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	10	0	Planned Dates								
											Planned Days								
											Actual Dates								
89	GR-89	P-3	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of F-5(10 units), F-10(10 units), F-11(11 units) total=30 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	20	0	Planned Dates								
											Planned Days								
											Actual Dates								

Approved

*[Handwritten signatures and initials]*

Sl. No.	Package No. (Old)	Priority No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
90	GR-90	P-3	Monthly Operation & maintenance of electrical distribution system under E/M Division-2 at HSIA.(18 month ) Code No-3005	Job	1	NCT-OTM	HOPE	Revenue	59	0	Planned Dates								
											Planned Days								
91	GR-91	P-3	Unseen/Emergency works under E/M Division-2 at HSIA 2021-2022 (SH:-Rewiring & Fitting/fixture light, fan, switch ,Socket, SDB , MDB & Find out the Faulty Underground power cable i/c other related works at CATC Mosque,Saidia Mosque & Admin Building area at HSIA.Code	Job	1	NCT-OTM	HOPE	Revenue	10	0	Planned Dates								
											Planned Days								
											Actual Dates								
92	GR-92	P-3	Unseen/Emergency works under E/M Division-2 at HSIA 2021-2022 (SH:- Supply of AC Spare parts for different offices area HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	25	0	Planned Dates								
											Planned Days								
93	GR-93	P-3	Unseen/Emergency works under E/M Division-2 at HSIA 2021-2022 (SH:- Re installation of AC For different offices i/c other related works HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	15	0	Planned Dates								
											Planned Days								
											Actual Dates								
94	GR-94	P-3	Unseen/Emergency works under E/M Division-2 at HSIA 2021-2022 (SH:- Providing & installation LED LIGHT Fittings,spot light,square light i/c other related E/M Works for kurmitola school & college at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	7	0	Planned Dates								
											Planned Days								
											Actual Dates								
95	GR-95	P-3	Replacement of Different type valves, flexible joint and Submersible Pump motor Full-rewinding, Pump Repairing,Lifting & Installations of pump system for RAB, BFCC, G-Type, Transmitting & CAAB HQ Old pump i/c others Related works at HSIA. Code- 3005.	Job	1	NCT-OTM	HOPE	Revenue	25	0	Planned Dates								
											Planned Days								
											Actual Dates								
96	GR-96	P-3	Unseen/Emergency works under E/M Division-2 at HSIA 2021-2022 (SH:- Providing & installation LED LIGHT Fittings,spot light,square light i/c other related E/M Works for kurmitola school & college at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	6	0	Planned Dates								
											Planned Days								
											Actual Dates								
97	GR-97	P-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2021-2022 (S:H: Fault Finding & Repair of D-Type pump main cable and Re-wiring of D-Type, G-Type and Transmitting pump house with necessary works of Kurmitola Residential area at HSIA)	Job	1	NCT-OTM	HOPE	Revenue	17.2	17.2	Planned Dates	NOA							
											Planned Days								
											Actual Dates								
98	GR-98	P-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2021-2022 (Unseen/Emergency works under E/M Division-ii- Providing & installation of Air conditioner, LED high bay light and replacement of LED spot light different place of export cargo village)	Job	1	NCT-OTM	HOPE	Revenue	15.21	15.21	Planned Dates								
											Planned Days								

Approved


Handwritten signatures and initials: A21, J, J

99	GR-99	P-3	Unseen/Emergency works under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	0	Planned Dates								
											Planned Days								
											Actual Dates								
								Total=	1808.2	830									
								Budget Allocated (BA) 2021-2022		830									


Approved

  
20.4.22


(MD. SHAFIQU L ISLAM)  
Executive Engineer (E/M) (C.C)  
E/M Division-2, CAAB, Dhaka.

  
21.04.22

মোঃ জাকারিয়া হোসেন  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।

  
21/4/22

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেঙ্গামরিক বিমান চলাচল কর্তৃপক্ষ

  
21-4-22  
Md. Hanif Uddin  
Director (Planning & Training)  
Civil Aviation Authority of Bangladesh  
Headquarter, Kurmitola, Dhaka-1229