

**REVISED ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

**Procuring Entity Name & Code: Director, Shah Amanat International Airport.**


**Project/Programme Name & Code:**


100, 3258105, 3258110, 3258109, 3255102, 3258108, 3258133, 3231302, 3258102, 3258101, 3258104, 3211107, 3211201, 3258111.


**Budget Allocation for FY 2021-22: 569.25, Expected Payment; 744.35 (Figure in Lac)**


Code No.	On Going FY: 2020-2021		Works FY: 2021-2022		Summary			
	Total Works	Expected Payment in FY 2019-20 (Lac taka)	Total Works	Expected Payment in FY 2021-2022 (Lac taka)	Total Works	Budget Allocation for FY 2021-2022 (Lac taka)	Expected Payment in FY 2021-2022 (Lac taka)	Remarks
1	2	3	4	5	6 (2+4)	7	8 (3+5)	
3258105	-	-	11	84.6	11	55	84.6	Revised
100	-	-	7	100	7	25	100	Revised
3258110	1	2	2	13	3	15	15	
3258109	-	-	3	12	3	12	12	
3255102	1	3.25	3	14	4	10.25	17.25	
3258108	-	-	1	180	1	180	180	
3258133	2	13.5	7	64	9	59	77.5	
3231302	-	-	2	5	2	5	5	
3258102	-	-	6	60	6	60	60	
3258101	-	-	23	80	23	50	80	Revised
3258104	-	-	1	5	1	5	5	
3211107	-	-	1	60	1	65	60	
3211201	-	-	3	8	3	8	8	
3258111	-	-	2	40	2	20	40	
					Total = 76	Total = 569.25 lac	Total = 744.35 lac	Revised

সদর অনুমোদনের জন্য উপস্থাপন করা হলো।

  
**MD. HARUN UR RASHID**  
 Assistant Director (CNS)  
 Shah Amanat Intl. Airport  
 Chattogram

  
 ২৫/০৩/২০২২  
 উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, পিএসসি  
 পরিচালক  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম

  
 ২০/৩/২২  
**মুহাম্মদ আব্দুল মোনেম**  
 উপ-পরিচালক (পরিকল্পনা)  
 বাসামরিক বিমান চলাচল কর্তৃপক্ষ  
 দর দপ্তর, কুর্মিটোলা ঢাকা-১২২৯

  
 ২৫/৩/২২  
**Approved**  
 এয়ার কমান্ডার সাদিকুর রহমান চৌধুরী  
 সদস্য (পরিষ্ক/পরিষ্ক), শিখাখণ্ডি।  
 এয়ার ভাইস মার্শাল মোঃ মফিজুর রহমান  
 বিবিপি, বিএসপি, বিইউপি, এমআইউ, এএফসিআইসি, পি.  
 চেয়ারম্যান  
 বাংলাদেশ বাসামরিক বিমান চলাচল কর্তৃপক্ষ  
 সদর দপ্তর, কুর্মিটোলা, ঢাকা

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHITTAGONG  
FINANCIAL YEAR 2021-2022**

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code

Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Airport Manager, Shah Amanat International Airport  
3258105(Ex Code:3003)

Budget: Communication Maintenance

Budget Allocation for FY 2021-22

Tk. 55 Lac

Serial No	Pack No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Supply of Computer Continuous Paper (72 Box) and Ribbon (100 pcs) at Shah Amanat International Airport, Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	1.00			27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
2		Supply of different types of Consumable Items( UPS-20 pcs, 9V. Battery-25 Doz, Silika gel-20 kg, Computer ATX power supply-13 pcs, Extension Board-4 Doz, C-Size Battery-20 Doz, D-Size Battery-6 Doz, AA-Size-60 Doz, AAA-Size-36 Doz, Aluminum Ladder-03 pcs, Valve-06 Doz, and diff types of Tools & Cable Tie etc. for Maintenance works at SAIA, CTG	Job	2	LTM/e-GP	HOPE	CAAB own fund	10.00			27-Oct-21	10-Nov-21	15-Dec-21	29-Dec-21	05-Jan-22	03-Feb-22		03-Apr-22
3		Supply of Different types of Battery pack-72 pcs, Charger-20 pcs, Antenna-30 pcs etc for Walkie-Talkie Set at SAIA, CTG	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00			27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
4		Supply of different types of Communication goods (Video Optical Converter-6 pcs, AC/DC Adaptor-6 Doz, Belt-24 pcs, Hard Disk-6 pcs, WD-40-12 pcs, Electric Tape-12 Doz, DVD-RW)-100 pcs, RJ-45 Cable Tester-6 Pcs, RJ-45 Connector-200, CAT-6 Cable-4 coil, Video Cable-4 coil, Electric Cable-5 coil, Pen Drive-12 pcs, Belt-24 pcs, BNC connector-100 pcs, 3-pin Plug-6 Doz, 3-Pin Box Socket-6 doz, Combined Socket-06 Doz, Tools etc for Repair & Maintenance of Communication Equipment at SAIA, CTG	Job	2	LTM/e-GP	HOPE	CAAB own fund	8.00			27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22

**Approved**

*[Signature]*  
28/06/2022  
মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।


*[Signature]*  
14.03.2022  
ENGR. MD. HARUN UR RASHID  
Assistant Director (CNS)  
Shah Amanat Intl. Airport  
Chattogram

*[Signature]*  
15.03.22  
Wing Commander M Farhad Hossain Khan, psc  
Director  
Shah Amanat International Airport  
Chattogram.

*[Signature]*  
মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বঙ্গবন্ধু বিমান চলাচল কর্তৃপক্ষ  
দর দস্তুর কমিটোলা ঢাকা-১২২৯


Serial No	Pack No	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (in lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5		Scraping & Painting of all Hut&all HF,VHF Triangular Mast, Scanning Machine & Baggage Tray,Cable Tray at Shah Amanat International Airport, Chattogram	Job	2	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Dates		0	14	35	14	7	28	98	60
									Actual Dates									
									Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
6		Supply of Engine Generator Fuel for Power house at Shah Amanat International Airport, Chattogram	Job	3	LTM/e-GP	HOPE	CAAB own fund	17.50	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
7		Supply of UPS Battery Pac (12V,44A) Qty:68 for RADAR Station & RADAR RDP System at SAIA,CTG.	Job	1	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
8		Supply of UPS Battery,Qty:12 Doz for DUE,UPS at SAIA, Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
9		Emergency unseen Communication Works(Quotation) at Shah Amanat International Airport, Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

Approved

  
28/02/22  
মোঃ ইব্রাহিম মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
14.03.2022  
MD. HARUN UR RASHID  
Asst Director (CNS)  
Amanat Intl. Airport  
Chattogram

  
15.03.22  
Wing Commander M Farhad Hossain Khan, psc  
Director  
Shah Amanat International Airport  
Chattogram.

  
মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কমিটোলা ঢাকা-১২২৯

Serial No	Pack No	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
10		Supply of HDD-24 nos For Various RDP Server of RADAR System at Shah Amanat International Airport Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	12.00	Planned Days		0	14	35	14	7	28	98	60	New	
									Actual Dates											
									Planned Dates		10-May-22	25-May-22	25-May-22	01-Jun-22	02-Jun-22	06-Jun-22	12-Jun-22	19-Jun-22		
									Actual Dates											
11		Suppl of HDD Controller Card for Various Workstation of RADAR System, Cooling Fan for VCCS, Wireless Microphone set for Conference System and 32" Monitor for CCTV of at SAIA CTG	Job	1	LTM/e-GP	HOPE	CAAB own fund	5.00	Planned Days		10-May-22	25-May-22	25-May-22	01-Jun-22	02-Jun-22	06-Jun-22	12-Jun-22	19-Jun-22	New	
									Actual Dates											
									Planned Dates		10-May-22	25-May-22	25-May-22	01-Jun-22	02-Jun-22	06-Jun-22	12-Jun-22	19-Jun-22		
									Actual Dates											


Approved



মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
14.03.22  
ENGR. MD. HARUN UR RASHID  
Assistant Director (CNS)  
Shah Amanat Intl. Airport  
Chattogram

  
15.03.22  
Wing Commander M Farhad Hossain Khan, psc  
Director  
Shah Amanat International Airport  
Chattogram.

  
মুন্সি সার্বিক আঞ্চলিক মানিমে  
কম্পিউটার (অফিসিয়াল)  
বনামাংগিক বিমান চলাচল বিভাগ  
সদর দপ্তর কামিউনিকেশন ও ইলেক্ট্রনিক্স  
নব দপ্তর, কামিউনিকেশন, ঢাকা-১২২৯

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHITTAGONG  
FINANCIAL YEAR 2021-2022**

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code

Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Airport Manager, Shah Amanat International Airport  
100

Budget: Communication Maintenance  
Budget Allocation for FY 2021-22

**Approved**

Tx

Serial No	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	1	Supply of Computer with Printer & UPS for different Section at Shah Amanat International Airport Chattogram Qty 05 Set	Job	1	LTM/e-GP	HOPE	CAAB own fund	7.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22	
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										
2	2	Repair, Scraping & Painting of Baggage Trolley, Sofa Set & Lounge Chair ( Passengers Waiting Room) etc Shah Amanat International Airport, Chattogram	Job	1	LTM	HOPE	CAAB own fund	5.00	Planned Dates		28-Oct-21	09-Dec-21	20-Jan-22	24-Feb-22	03-Mar-22	31-Mar-22		30-Apr-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
3	3	Supply of Different Types of Furniture for diff. Section at Shah Amanat International Airport, Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	10.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
4	4	Suppl of Refrigerator(4-Pcs) & Micro Oven(4-Pcs) for VVIP,VIP,APM's Office and Rest House at Shah Amanat International Airport,Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	5.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
5	5	Providing fitting and fixing of interior works of Mujib Corner at SAIA, Ctg	Job	1	LTM/e-GP	HOPE	CAAB own fund	45.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
6	6	Emergency Unseen work (Quotation) at Shah Amanat International Airport Chattogram.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
7	7	Supply of Lounge Chair at RT-PCR LAB at Shah Amanat Intl Airport Ctg	Job	1	LTM/e-GP	HOPE	CAAB own fund	24.00	Planned Dates		10-May-22	25-May-22	25-May-22	01-Jun-22	02-Jun-22	06-Jun-22	12-Jun-22	19-Jun-22	New
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										

*[Signature]*  
সি.এন.এস. একে.শ.শী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

*[Signature]*  
Wing Commander M. Farhad Hossain Khan, psc  
Assistant Director (CNS)  
Shah Amanat Intl. Airport  
Chattogram

*[Signature]* 15.03.22  
Wing Commander M. Farhad Hossain Khan, psc  
Director  
Shah Amanat International Airport  
Chattogram

*[Signature]*  
মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বঙ্গবন্ধু বিমান চলাচল কর্তৃপক্ষ  
১৯নং দপ্তর কর্মকর্তা, ঢাকা-১১১১

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHITTAGONG  
FINANCIAL YEAR 2021-2022**

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code

Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Airport Manager, Shah Amanat International Airport  
3258101 (Ex Code 3006 MT Vehicle Repair & Maintenance)

**Approved**

Budget Vehicle Maintenance  
Budget Allocation for FY 2021-22  
Tk. : 50 Lac

Serial No.	Pack No	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (In lakh Taka)	Tune Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	1	Supply of Spare Parts for Daily time to time use in Different Vehicles (Microbus) at SAJA (1) Petrol filter, part no 23300-15010-7 nos (2) Petrol filter, part no 135737M.B129591-14 nos (3) Fan belt, Sire pl. 385pk.985-8 nos (4) Fan belt, Sire F M-37-4 nos, Mobile filter pt no M.D.001445-12 nos (5) Mobil filter pt no M.D.0445-12 nos (06) Mobil filter pt no M.D.031805.06 nos (07) Spark plug 12 Volt for Mitsubishi Micro Bus, 48 Nos (08) Spark plug 12 Volt for Toyota Micro Bus, 24 Nos (09) Head light sealed Bum, 10Nos (10) GT Horn 12 Volt, 16 Nos (11) Clutch Cable, 06 Nos (12) Accelerator Cable, 06 Nos	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00				27-Nov-21	11-Dec-21	15-Jan-22	29-Jan-22	05-Feb-22	05-Mar-22		04-May-22	
									Planned Dates											
									Planned Days	0	14	35	14	7	28	98	60			
									Actual Dates											
2	2	Supply of Spare Parts for Daily time to time use in Different Vehicles (Pick-up) at SAJA (01) Air cleaner Filter Element, 09 Nos (02) A/C Pump, 04 Nos (03) Distributor Plug Lid (5 Pec set) 04 Set (04) Distributor cap, 04 Nos (05) Ignition coil, 03 Nos (06) Self-starter, 03 Nos	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00				20-Nov-21	04-Dec-21	08-Jan-22	22-Jan-22	29-Jan-22	26-Feb-22		27-Apr-22	
									Planned Dates											
									Planned Days	0	14	35	14	7	28	98	60			
									Actual Dates											
3	3	Supply of Spare Parts for Daily time to time use in Different Vehicles (Pick-up) at SAJA (01) Mobil filter, 32 Nos (02) Petrol Filter, 24 Nos (03) Fan Belt, 24 Nos (04) Spark plug 12 Volt, 72 Nos (05) C/B Point, 30 Nos (06) Condenser 0.25 mfd, 33 Nos	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00				02-Nov-21	14-Dec-21	25-Jan-22	01-Mar-22	08-Mar-22	05-Apr-22		24-Jun-22	
									Planned Dates											
									Planned Days	0	42	42	35	7	28	154	80			
									Actual Dates											
4	4	Prado Jeep Cha-Mer-Gha-11-0167 Providing Fitting & Fixing Spare Parts of Suspension, Injector Fuel Pump and others Spare Parts supply wheel & Batters	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00				28-Dec-20	08-Feb-21	22-Mar-21	26-Apr-21	03-May-21	31-May-21		30-Jun-21	
									Planned Dates											
									Planned Days	0	42	42	35	7	28	154	30			
									Actual Dates											

*Harun*  
28/07/22  
14.07.22  
মোঃ হাবিবুল মুহী  
সি.এন.এস. প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।  
ENGR. MD. HARUN UR RASHID  
Assistant Director (CNS)  
Shah Amanat Intl. Airport  
Chattogram

*Farhad*  
15.03.22  
Wing Commander M Farhad Hossain Khan, psc  
Director  
Shah Amanat International Airport  
Chattogram.

*Muhammad*  
মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বসামরিক বিমান চলাচল কর্তৃপক্ষ  
নন্দপুর কমিটোলা ঢাকা-১১২৯

Approved

Serial No	Pack No	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
5	5	Pajero Jeep Cov's Bazar-Gha-11-0048 Providing Fitting & Fixing Suspension, Engine Over hauling & other Spare parts. Wheel etc	Job	1	LTM/c-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
6	6	Mitsubishi Microbus Dha-Met-Cha-51-0664, Providing Fitting & Fixing and Maintenance Starting Box, Starting Coloum, Gear liver, spring set, Seat cover change and Wheel Supply	Job	2	LTM/c-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
7	7	Toyota Noah Dha-Met-Cha-51-1141 Providing Fitting & Fixing Wheel& Battery, Suspension, Starting Box Engine Overhauling, Wheel and others Spare Parts supply	Job	2	LTM/c-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
8	8	Mitsubishi pickup Dha-Met-Thu-11-3154 Providing Fitting & Fixing, Spare Parts of Suspendios and wheel supply	Job	1	LTM/c-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
9	9	Mitsubishi pickup Cha-Met-Thu-11-0052 Providing Fitting & Fixing Spare Parts of Suspension, Wheel& Battery, Engine Overhauling Break pad, Defend Cell and other spare parts supply	Job	2	LTM/c-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
10	10	Mitsubishi Ambulance Dha-Met-ca-71-0102 Providing Fitting & Fixing Suspension Work, Engine Over Hauling wheel & Banker, Spring Set, Gear box & Seat Cover change	Job	1	LTM/c-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										

মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।


ENGR. MD. HARUN UR RASHID  
Assistant Director (CNS)  
Shah Amanat Intl. Airport  
Chattogram

28/03/22  
15.03.22  
Wing Commander M. Farhad Hossain Khan  
Director  
Shah Amanat International Airport  
Chattogram.

মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুমিল্লা টাকা-১২২৪


Approved

Serial No	Pack. No	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (In lakh Taka)	Time V.etc for Process	Not used in Goods	Invnt Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
11	11	Providing Fitting & Fixing Spare Parts & Battery Supply, Wheel Ax Compressure work, Hydraulic Jodgechange etc for Runway Sweeper	Job	1	LTM/e-GP	HOPE	CAAB own fund	5.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22		
									Planned Days		0	42	42	35	7	28	154	30		
									Actual Dates											
12	12	Providing Fitting & Fixing Spare Parts & Battery Supply for Tractor-1	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22		
									Planned Days		0	42	42	35	7	28	154	30		
									Actual Dates											
13	13	Providing Fitting & Fixing Spare Parts Mower Maintenance& Gear box change, Wheel& Battery, Engine Gear box change of Tractor-2	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22		
									Planned Days		0	42	42	35	7	28	154	30		
									Actual Dates											
14	14	Providing Fitting & Fixing Spare Parts Mower Maintenance& Gear box change, Wheel, Engine Gear box change of Tractor-3	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22		
									Planned Days		0	42	42	35	7	28	154	30		
									Actual Dates											
15	15	Providing Fitting & Fixing Spare Parts , Engine Over hauling, Denting, wheel & Battery Supply, Hydraulic site maintenance others related works for Host Vehicle	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22		
									Planned Days		0	42	42	35	7	28	154	30		
									Actual Dates											
16	16	Rental of Transport tax token, fitness & insurance at Shah Amanat International Airport	Job	1		HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22		
									Planned Days		0	42	42	35	7	28	154	30		
									Actual Dates											

  
 ২৪/৭/২২  
 মোঃ ইবনুল মুহী  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।


  
 11.03.2022  
 ENGR. MD. HARUN UR RASHID  
 Assistant Director (CNS)  
 Shah Amanat Intl. Airport  
 Chattogram

  
 15.03.22  
 Wing Commander M. Farhad Hossain  
 Director  
 Shah Amanat International Airport  
 Chattogram.

  
 মুহাম্মদ আব্দুল মোনেম  
 উপ-পরিচালক (পরিকল্পনা)  
 বঙ্গামরিক বিমান চলাচল কর্তৃপক্ষ  
 দপ্তর কর্মটোলা ঢাকা-১২২৯


Approved

Serial No	Pack No	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invito/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
17	17	Emergency unsoon work (Quotation) for MT section at Shah Amanat International Airport	Job	1	LTM/c-GP	HOPE	CAAB own fund	10.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	05-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
18	18	Cha-Mer- Tha-11-0540 Providing Fitting & Fixing Spare Parts ,Suspension Works, wheel & Battery Supply ,AC Maintenance ,Seat Cover Change etc	Job	1	LTM/c-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	05-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
19	19	Cha- Mer- Tha-11-0541 Providing Fitting & Fixing Spare Parts ,Suspension Works,AC Maintenance, wheel & Battery Supply,Seat Cover Change etc	Job	1	LTM/c-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	05-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
20	20	Titan-1 Providing Fitting & Fixing Spare Parts & Battery Supply for Shah Amanat International Airport	Job	1	LTM/c-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	05-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
21	21	Titan-3 Providing Fitting & Fixing Spare Parts ,Wheel & Battery Supply for Shah Amanat International Airport	Job	1	LTM/c-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	05-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
22	22	Supply of Different Types of Tools (Jug, Adjustable Range, Open Range, Ring Range, Socket Box, Combination Range, Plier, Screw Driver etc) For MT Section at Shah Amanat International Airport	Job	1	LTM/c-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	05-May-22	31-May-22		30-Jun-22	
									Planned Days		0	42	42	35	7	28	154	30	
									Actual Dates										
23	23	Cha- Mer- Tha-11-0531 Providing Fitting & Fixing Spare Parts ,Suspension Works,AC Maintenance, wheel & Battery Supply,Seat Cover Change etc	Job	1	LTM/c-GP	HOPE	CAAB own fund	4.00	Planned Dates		10-May-22	25-May-22	25-May-22	01-Jun-22	02-Jun-22	06-Jun-22	12-Jun-22	19-Jun-22	New
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										

  
 মোঃ হাবিবুল মুহী  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

  
 ENGR. MD. HARUN UR RASHID  
 Assistant Director (CNS)  
 Shah Amanat Intl. Airport  
 Chattogram

  
 Wing Commander M Parhad Hussain  
 Director  
 Shah Amanat International Airport  
 Chattogram.

  
 মুহাম্মদ আব্দুল মোনো  
 উপ-পরিচালক (পরিকল্পনা)  
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
 সদর দপ্তর, কমিটোলা চার.