



CIVIL AVIATION AUTHORITY OF BANGLADESH
HAZRAT SHAHJALAL INTERNATIONAL AIRPORT, DHAKA.

OFFICE OF THE EXECUTIVE ENGINEER
CIVIL DIVISION-2
KURMITOLA, DHAKA-1229.

REVISED ANNUAL PROCUREMENT PLAN.
DEVELOPMENT WORKS

Financial Year 2022-2023.

(As per Revised Budget)


Approved


SUMMARY


| Code No. | Carried Over (on going) works | | | New Jobs. | | | Summary | | |
|---------------------------|-------------------------------|----------------------|-------------------------|--------------|----------------------|-------------------------|---------------|----------------------|-------------------------|
| | No. of works | Estimated Cost (Lac) | Budget Allocation (Lac) | No. of works | Estimated Cost (Lac) | Budget Allocation (Lac) | No. of works | Estimated Cost (Lac) | Budget Allocation (Lac) |
| <i>1</i> | <i>2</i> | <i>3</i> | <i>4</i> | <i>5</i> | <i>6</i> | <i>7</i> | <i>8(2+5)</i> | <i>9 (3+6)</i> | <i>10 (4+7)</i> |
| Development (100) | 26 | 9706.34 | 3653.00 | 201 | 0.00 | 1868.21 | 227 | 9706.34 | 5521.21 |
| 3258133 | 02 | 32.64 | 32.64 | 2 | 129.00 | 215.36 | 4 | 161.64 | 248.00 |
| 3258104 | 02 | 9.07 | 9.07 | 2 | 54.65 | 80.93 | 4 | 63.72 | 90.00 |
| 3258106 | 73 | 1403.81 | 1403.81 | 172 | 456.19 | 456.19 | 245 | 1860.00 | 1860.00 |
| 3255102 (Civil Circle) | 01 | 12.00 | 12.00 | 0 | 0.00 | 0.00 | 1 | 12.00 | 12.00 |


সদয় অবগতির জন্য জানানো যাচ্ছে যে, নির্বাহী প্রকৌশলীর দপ্তর, সিভিল ডিভিশন-২ এর ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan এ On going works এর অন্তর্ভুক্ত উন্নয়ন, মোরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন/ কাজ সমাপ্ত করা /আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতদসঙ্গে প্রণীত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হলো।



নির্বাহী প্রকৌশলী (সিভিল)
সিভিল ডিভিশন-২
সিএএবি, কুমিল্টোলা, ঢাকা।


তত্ত্বাবধায়ক প্রকৌশলী (চঃসাঃ)
সিভিল সার্কেল
সিএএবি, কুমিল্টোলা, ঢাকা।


পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং/বিভাগ)
সিএএবি সদর দপ্তর, কুমিল্টোলা, ঢাকা।



নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
ঢাকা-১২২৯।


প্রধান প্রকৌশলী
সিএএবি সদর দপ্তর, কুমিল্টোলা, ঢাকা।


সদস্য (পরিচালনা ও পরিকল্পনা)
সিএএবি সদর দপ্তর, কুমিল্টোলা, ঢাকা।

হাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিকল্পনা)
বসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্টোলা ঢাকা-১২২৯

Approved


চেয়ারম্যান
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্টোলা, ঢাকা।

REVISED ANNUAL PROCUREMENT PLAN.

FINANCIAL YEAR- 2022-2023

Ministry/Division : Ministry of Civil Aviation & Tourism.
 Agency : Civil Aviation Authority of Bangladesh.
 procuring Entity Name & Code : Code No.
 Project/Programme Name & Code : Capital Expenditure (Self Finance).

Preliminary Budget : Development
Tk. 5521.21

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procure-ment Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|------------------------------------|------------|---------------|--|------|------|-----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|-----------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| (A)- Residential Building:- | | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | | |
| 1 | 29 (20-21) | 119 | Construction of 2-storied 6 (six) unit unclassified building with 5-storied foundation at Outer Marker, Earpur in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 80.00 (190.00) | | | | | | | | | | | On going. |
| Priority-2: | | | | | | | | | | | | | | | | | | | | |
| 2 | | 136 | Construction of 6 (six) stories of 14 (fourteen) storied C-type residential building at Tejgaon R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | | |
| 3 | | 174 | Construction supervision services for the work of "Construction of 6 (six) stories of 14 (fourteen) storied C-type residential building at Tejgaon R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | Planned dates | | | | | | | | | | |
| 4 | | 137 | Construction of 6 (six) stories of 14 (fourteen) storied D-type residential building at Tejgaon R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | | |
| 5 | | 175 | Construction supervision services for the work of "Construction of 6 (six) stories of 14 (fourteen) storied D-type residential building at Tejgaon R/A, Dhaka". | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | Planned dates | | | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | | |
| 6 | | 200 | Construction of 14 (fourteen) storied G-type-01 residential building along with other allied works at Kawla R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 50.00 (-) | Planned dates | | | | | | | | | | |
| 7 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-01 residential building along with other allied works at Kawla R/A, Kurmitola, Dhaka" | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | | |
| 8 | | 138 | Construction of 14 (fourteen) storied G-type-01 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | | |
| 9 | | 176 | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-01 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | Planned dates | | | | | | | | | | |
| 10 | | | Construction of 14 (fourteen) storied G-type-02 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | | |

Approved

(Handwritten signatures and initials)

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|---------|---------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 11 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-02 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 12 | | | Construction of 14 (fourteen) storied G-type-03 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 13 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-03 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 14 | | | Construction of 14 (fourteen) storied G-type-04 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 15 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-04 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 16 | | | Construction of 14 (fourteen) storied G-type-05 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 17 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-05 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 18 | | | Construction of 14 (fourteen) storied G-type-06 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 19 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied G-type-06 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 20 | | 139 | Construction of 14 (fourteen) storied H-type-01 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 21 | | 177 | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-01 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | | | | | | | | | | |
| 22 | | | Construction of 14 (fourteen) storied H-type-02 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 23 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-02 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 24 | | | Construction of 14 (fourteen) storied H-type-03 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |

Approved

Com Sm. Jk

A

ms

ms

W

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|---------|---------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 25 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-03 residential building along with other allied works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 25 | | | Construction of 14 (fourteen) storied H-type-04 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 26 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-04 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 27 | | | Construction of 14 (fourteen) storied H-type-05 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 28 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-05 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 29 | | | Construction of 14 (fourteen) storied H-type-06 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 30 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-06 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 31 | | | Construction of 14 (fourteen) storied H-type-07 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 32 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-07 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 33 | | | Construction of 14 (fourteen) storied H-type-08 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 34 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-08 residential building in/c. internal electrification works at Irshal Colony R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 35 | | | Construction of 14 (fourteen) storied H-type-07 residential building along with other allied works at Kwala R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 36 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-07 residential building along with other allied works at Kawla R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 37 | | | Construction of 14 (fourteen) storied H-type-08 residential building along with other allied works at Kawla R/A, Kurmitola, Dhaka. | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |

Approved

[Handwritten signatures and initials]

| Sl. No | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Est'd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--------|---------|---------------|--|------|------|----------------------------|------------------------------|----------------|--|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 38 | | | Construction supervision services for the work of "Construction of 14 (fourteen) storied H-type-08 residential building along with other allied works at Kawla R/A, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 39 | | | Construction of high-rise D-type-01 & D-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 40 | | | Construction of high-rise E-type-01 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 41 | | | Construction supervision services for the work of "Construction of high-rise E-type-01 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 42 | | | Construction of high-rise E-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 43 | | | Construction supervision services for the work of "Construction of high-rise E-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 44 | | | Construction of high-rise E-type-03 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 45 | | | Construction supervision services for the work of "Construction of high-rise E-type-03 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 46 | | | Construction of high-rise E-type-04 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 47 | | | Construction supervision services for the work of "Construction of high-rise E-type-04 residential buildings in/c. internal electrification works at Kurmitola R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 48 | | | Construction of high-rise F-type-01 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 49 | | | Construction supervision services for the work of "Construction of high-rise F-type-01 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 50 | | | Construction of high-rise F-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 51 | | | Construction supervision services for the work of "Construction of high-rise F-type-02 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 52 | | | Construction of high-rise F-type-03 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |

Approved

[Handwritten signatures and initials]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | | |
|---------|------------|---------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|-----------|-----------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | | |
| 53 | | | Construction supervision services for the work of "Construction of high-rise F-type-03 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 54 | | | Construction of high-rise F-type-04 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 55 | | | Construction supervision services for the work of "Construction of high-rise F-type-04 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 56 | | | Construction of high-rise F-type-05 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 57 | | | Construction supervision services for the work of "Construction of high-rise F-type-05 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 58 | | | Construction of high-rise F-type-07 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 59 | | | Construction supervision services for the work of "Construction of high-rise F-type-07 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 60 | | | Construction of high-rise F-type-08 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 61 | | | Construction supervision services for the work of "Construction of high-rise F-type-08 residential buildings in/c. internal electrification works at Kurmitola R/A, HSIA, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| 62 | | | Soil investigation work for proposed 14 Storied highrise building at Tejgaon R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | | |
| | | | Sub-station Building:- | | | | | | | | | | | | | | | | | | |
| | | | Priority-1: | | | | | | | | | | | | | | | | | | |
| 63 | 45-19-20 | 168 | Construction of Sub-station building with other associated work at Irshall coloney R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 65.00 (305.00) | | | | | | | | | | | On going. | |
| 64 | 101(20-21) | 114 | Construction of Sub-station building at Ansar Barrack no.02 & other allied associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 100.00 (300.00) | | | | | | | | | | | | On going. |
| 65 | 94 (20-21) | 121 | Vertical extension of sub-station of newly constructed CAAB Headquarter at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (200.00) | | | | | | | | | | | | On going. |
| | | | Priority-3: | | | | | | | | | | | | | | | | | | |
| 66 | | | Construction of Sub-station and fuel store in/c. other related works at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | (L.S) | | | | | | | | | | | |
| 67 | | 141 | Construction of Sub-Station building with other allied works at Earpur, Savar. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | | | |

Approved

[Handwritten signatures and initials]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--|------------|---------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| (C)- Ansar Barrack/Security Barrack:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 68 | 259(15-16) | | Construction of Ansar /Security Barrack/shade at Residential area, Kawla) at HSIA, Dhaka. | L.S | L.S | OTM | Chairman CAAB | CAAB own fund | 0.00 (423.87) | | | | | | | | | | On going. |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 69 | | | Construction of 14- storied Security Barrack including other associated works at Kurmitola R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 10.00 (-) | Planned dates | | | | | | | | | |
| 70 | | | Construction supervision services for the work of "Construction of 14- storied Security Barrack including other associated works at Kurmitola R/A at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 71 | | 142 | Construction of emergency fire exit with supply of Cot, Prayer met, common room furniture for Ashkona Ansar Barrack No-02 including other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 72 | | 165 | Construction of high-rise Ansar Barrack at Ashkona in/c. internal electrification works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 73 | | | Construction supervision services for the work of "Construction of high-rise Ansar Barrack at Ashkona in/c. internal electrification works at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | |
| 74 | | | Construction of semi pucca kitchen shed along with cooking facility for Ansar Barrack of Ashkona at Irshall colony, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 75 | | | Construction of emergency exit stair of 5 storied Ansar Barrack at Irshall colony, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| (D)- Mosque:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 76 | 31 (20-21) | 101 | Vertical extension with renovation of existing mosque near U type tinshed quarter in/c. other related works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 1.00 (64.00) | | | | | | | | | | On going. |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 77 | | 104 | Construction of new mosque at CATC complex and other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 78 | | 178 | Construction supervision services for the work of "Construction of new mosque at CATC complex and other associated works at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 79 | | 110 | Construction of Ambagan new Mosque complex with other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 80 | | 179 | Construction supervision services for the work of "Construction of Ambagan new Mosque complex with other associated works at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 81 | | 106 | Construction of new mosque in/c. other associated works at Irshall colony R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |

Approved

Amir Saikat *Amir Saikat* *Amir Saikat* *Amir Saikat* *Amir Saikat*

| Sl No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|------------------------------------|---------|---------------|--|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 82 | | | Construction supervision services for the work of "Construction of new mosque in/c. other associated works at Irshall colony R/A at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 83 | | 143 | Vertical extension with renovation in/c. retrofitting of ground floor & 1st floor of Tejgaon R/A Jamey Mosque at Tejgaon, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | | | | | | | | | | |
| 84 | | 180 | Construction of Miner, Ablution, gate in/c. other allied works of Al Maghfirah Jamey Mosque at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 85 | | 181 | Construction of Mosque with Ablution facilities in/c. other associated works for intrim Cargo house at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| (E)- Mondir/Temple:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 86 | | 103 | Construction of Durga Temple Complex at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | | | | | | | | | | |
| 87 | | 182 | Construction supervision services for the work of "Construction of Durga Temple Complex at Kurmitola R/A) at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | | | | | | | | | | |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 88 | | 102 | Construction of Nut Mondir, Office Building and other allied works at TAP R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | | | | | | | | | | |
| 89 | | | Construction supervision services for the work of "Construction of Nut Mondir, Office Building and other allied works at TAP R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| (F)- School & College:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 90 | | 144 | Construction of Academic building (west side) including other related works of CAAB high school at Kurmitola R/A, Dhaka. | L.S. | L.S. | SSTETM | Chairman CAAB | CAAB own Fund | 10.00 (-) (L.S) | | | | | | | | | | |
| 91 | | | Construction supervision services for the work of "Construction of Academic building (west side) including other related works of CAAB high school at Kurmitola R/A, Dhaka." | L.S. | L.S. | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 92 | | 145 | Construction of Shahid Minar including other related works of CAAB high school at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 15.00 (-) (L.S) | | | | | | | | | | |
| 93 | | 146 | Development of playground including other allied works of CAAB High School at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 100.00 (-) (L.S) | | | | | | | | | | |
| 94 | | 124 | Construction of vertical extension (3rd floor level) west building Civil Aviation School & College at Tejgaon R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 100.00 (-) (L.S) | | | | | | | | | | |
| 95 | | 183 | Construction of vertical extension and additional class room with furniture (6th floor level) east building in/c. other allied works of Civil Aviation School & College at Tejgaon R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 96 | | 184 | Replacement of damaged fiber sheet for waiting & corridor area in/c. other allied works of Civil Aviation School & College at Tejgaon R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | | | | | | | | | | |

Approved

[Handwritten signatures and initials]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procure-ment Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|-------------------------------------|------------|---------------|--|------|------|-----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 97 | | 185 | Development and renovation of Sheikh Rasel Digital Laboratory, Bangabandhu Corner, Library and providing venetian blinds in/c other allied works at Civil Aviation School and College at kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 45.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 98 | | 186 | Providing facilities for furniture laboratory room, Assistant Headmasters room and Teacher common room works station, Kitchen shed, Corridor shed, Basket-ball ground with basket-ball post, around School boundary wall, tree area seating arrangement and sanitary fitting & fixing etc. in/c. other related works of Civil Aviation School and College at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 100.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 99 | | | Providing Supply and placing for furniture laboratory room, Assistant Headmaster room and teacher common room work station etc. in/c. other related works of Civil Aviation School and College at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 100 | | 187 | Decoration & interior for library room and teacher common room work station, furniture laboratory room etc. in/c. other related works of Civil Aviation School and College at Tejgaon R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 101 | | 201 | Construction of Temple in/c. other allied works at Irshall colony R/A, at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 102 | | | Vertical extension of south-west building of Kawlar CAAB School & College up to 4th floor in/c. furniture at Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| (G)- Road/Footpath/Walkway:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 103 | 113(18-19) | 173 | Construction of duct line works in front of RAB HQ along main road upto BADC office at HSIA, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 122.00 (500.00) | | | | | | | | | | On going. |
| 104 | 80 (21-22) | 140 | Re-construction of footpath, surface drain, surface water disposal system & providing premixed bituminous carpeting from main entry road of highway to kurmitola high school intersection in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 230.00 (230.00) | | | | | | | | | | On going. |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 105 | | | Construction of road along boundary wall of new Headquarter complex for entrance and exit facilities in/c. other allied works at Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 106 | | 147 | Construction of roads, Car-park, security fencing drainage and sewerage system of Community Center at CAAB R/A, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) | Planned dates | | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | |
| 107 | | 148 | Construction of pepherial road with footpath facilities from west side of Kawlar School to graveyard with other associated works at Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |

Approved

(Handwritten signatures and initials)

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|---------|---------------|--|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 108 | | | Construction supervision services for the work of "Construction of pheperial road with footpath facilities from west side of Kawlar School to graveyard with other associated works at Kurmitola, Dhaka." | L.S. | | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 109 | | | Construction of road & foothpath from Hajcamp to Irshal colony residential area with other associated works at Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 110 | | 166 | Construction of connecting road from Earpur CAAB Residential area to Union Parishad road including other associated works at Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 111 | | 172 | Development of roads and foothpath at CAAB Kawlar Residential Area Kurmitola, Dhaka (Phase-1). | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 112 | | | Development of road & foothpath in/c. other associated works at CAAB Kawla Residential area) at Kurmitola, Dhaka Group-1) | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 113 | | | Development of road & foothpath in/c. other associated works at CAAB Kawla Residential area) at Kurmitola, Dhaka Group-2). | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 114 | | | Construction of Road from MT to DESCO corner in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 115 | | | Construction of road and culvert (Part of Pheripheral road) from Kawla Rail crossing culvert to Community Centre in/c. other allied works at Kawla R/A, HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 50.00 (-) | | | | | | | | | | |
| 116 | | 129 | Construction of Box culvert near Hanger gate in/c. other related works at HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 117 | | | Construction of Peripheral road DESCO corner to APBN Barrack in/c. other related works at HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 118 | | 188 | Construction of Culvert/Bridge in/c. new approach road from Dhaka-Mymensingh highway to kawla R/A and Heliport at HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 119 | | | Construction supervision services for the work of "Construction of Culvert/Bridge in/c. new approach road from Dhaka-Mymensingh highway to kawla R/A and Heliport at HSIA, Kurmitola, Dhaka." | L.S. | | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 120 | | 189 | Providing peripherial walkway for security petrol in/c. other allied works of CAAB Headquarter at HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 30.00 (-) | | | | | | | | | | |
| 121 | | | Providing walkway including other related works of Kawlar Bazar to Hajcamp at Kurmitola R/A, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 122 | | | Construction of new peripheral road with footpath facility from Kawla school to Hajcamp road via CAAB Community center in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 123 | | | Construction supervision services for the work of "Construction of new peripheral road with footpath facility from Kawla school to Hajcamp road via CAAB Community center in/c. other associated works at HSIA, Kurmitola, Dhaka." | L.S. | | SSSTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten signature]


| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|---------|---------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 124 | | | Construction of internal road No.08 in/c. box culvert in the Irshall colony R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 125 | | | Construction of internal road No.09 along the way of building No.G-08, H-04, H-03, H-02, H-01, G-07 and upto G-05 in/c. other associated road at Irshall colony, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 126 | | | Construction of internal road along the way of building No.G-09, G-04, G-03, G-02, G-01, Avenue-10 and upto G-10 in/c. other associated works at Irshall colony, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 127 | | | Construction of new road No.03 from Hajicamp to the road of Avenue-06 in/c. other associated works at Kawla, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 128 | | | Construction of new road along with footpath facility from peripheral road to building No.D-06 in/c. other associated works at Kawla, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 129 | | | Construction of new road along with footpath facility from road No.02 inter section to the building No.D-03 in/c. other associated works at Kawla, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 130 | | | Construction of new road No.02 along with footpath facility from the building No.D-04 to Avenue-03 in/c. other associated works at Kawla, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | |
| 131 | | 190 | Construction of 4 lane new road along with footpath facility from export cargo road via new cargo house inter section, in front of APBN building, DESCO Office to Jashimudding gate in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 132 | | 191 | Construction of 4 lane new road along with footpath facility from new cargo house intersection to CAAB M.T pool gate in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 133 | | 192 | Widening of existing 2 lane road to 4 lane road from RAB HQ to Jashim uddin gate in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 134 | | 204 | Construction of east side entry road of Irshall colony R/A, CAAB, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 135 | | | Providing premixed bituminous carpeting works and widening of road from existing transmitting station towards Banorupa gate in/c other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | | | | | | | | | |
| 136 | | 207 | Providing premixed bituminous carpeting from C-type corner towards around Ambagan road in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 60.00 (-) | | | | | | | | | | |
| 137 | | 208 | Providing premixed bituminous carpeting from Kawlar bazar south side welfare market intersection towards Hajicamp corner of peripheral road in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (-) | | | | | | | | | | |

Approved

[Handwritten signatures and initials]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Est'd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--|-------------|---------------|---|------|------|----------------------------|------------------------------|----------------|--|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 138 | | | Providing R.C.C drain with footpath renovation from U-type intersection property boundary wall to Banorupa culvert in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | Planned dates | | | | | | | | |
| (H)- Boundary wall/Security fencing:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 139 | 08-19-20 | 107 | Re-construction of west side boundary wall of Middle Marker approach at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (298.46) | | | | | | | | | | On going. |
| 140 | 181(15-16) | | Emergency construction of boundary wall down area north side of BAF north Taxiway in operational area at HSIA, Dhaka. | L.S. | L.S. | LTM | Chairman CAAB | CAAB own Fund | 0.00 (148.54) | | | | | | | | | | On going. |
| 141 | 25 (20-21) | 108 | Re-construction of existings property boundary wall from Irshall colloney Kashai Bari gate to pump house east side gate at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 1.00 (153.00) | | | | | | | | | | On going. |
| 142 | 102 (20-21) | 149 | Construction of boundary wall along road inner west side for Kawlar Bazar to U-type tinshed quarter (Gowal Bari) south corner with guard room drain etc. at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (120.46) | | | | | | | | | | On going. |
| 143 | 66 (21-22) | 122 | Re-construction of boundary wall Ashkona Ansar Barrack-02 east side outer property line in/c. other allied works at Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 20.00 (50.00) | | | | | | | | | | On going. |
| 144 | 71 (21-22) | 151 | Construction of property boundary wall from Hajicamp road to Irshal colony in/c. other associated works at HSIA, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (150.00) | | | | | | | | | | On going. |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 145 | - | | Construction of boundary wall along CAAB property line Golf Club ditch area at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 0.00 (-) | | Planned dates | | | | | | | | |
| 146 | | 105 | Re-construction of east side boundary wall of Middle Marker approach road at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | Planned dates | | | | | | | | |
| 147 | | | Providing of M.S angle with rolled fencing over boundary wall around old & new Headquarter compound in/c. other associated works) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | L.S. | Planned dates | | | | | | | | |
| 148 | | 150 | Re-construction of property damaged boundary wall from Uttara-01 sector Mosque to DESCO office at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | (L.S.) | Planned dates | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | |
| 149 | | 132 | Construction of CAAB Kurmitola R/A. main gate in/c. other related works at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 2.00 (-) | (L.S.) | Planned dates | | | | | | | | |
| 150 | | 133 | Construction of main gate east & north side in/c. other related works at CAAB Irshall Coloney R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | (L.S.) | Planned dates | | | | | | | | |
| 151 | | | Construction of boundary wall M.T pool approach Road east & west side at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | Planned dates | | | | | | | | |
| 152 | | 127 | Construction of CAAB main entry & exit gate with guard room at entrance point from Dhaka-Tongi Highway in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) | | | | | | | | | | |
| 153 | | | Construction of property boundary wall from Kashai Bari to railway station parking area (west side) including other associated works at HSIA, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | Planned dates | | | | | | | | |

Approved



| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procure-ment Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--|---------|---------------|--|------|------|-----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|-----------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 154 | - | | Construction of property boundary wall at Kawlar residential area entry (near bazar) to west side of welfare market in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | |
| 155 | - | | Construction of guard room in/c. security gate, security fencing & landscaping on both side at the entrance of the new CEMSU office & M.T pool in/c. drainage system along the MT pool road at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | | | | | | | | | | | |
| 156 | - | 162 | Construction of property boundary wall graveyard south side to Banorupa culvert in/c other allied works at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (-) | | | | | | | | | | | |
| 157 | - | | Construction of boundary wall in the West side of RAB Headquarter & South side of P&D/QS Circle (Civil Division 3) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | |
| 158 | - | 206 | Construction of boundary wall for STS at Kawla, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 12.00 (-) | | | | | | | | | | | |
| (I)- Drainage/Water disposal system:- | | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | | |
| 159 | | 152 | Improvement of ditch area & drainage system at Ashkona Ansar Barrack (North side of Muktijodha Market) including other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 70.00 (150.00) (L.S) | | | | | | | | | | | On going. |
| Priority-2: | | | | | | | | | | | | | | | | | | | | |
| 160 | | 126 | Providing water disposal network including other allied works of CAAB Residential area, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) (L.S) | | | | | | | | | | | |
| 161 | | 135 | Development and renovation of sewerage treatment plant at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 5.00 (-) | | | | | | | | | | | |
| (J)- Water supply system:- | | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | | |
| 162 | | 100 | Emergency new parallel boring of existing pump at Banani R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 1.00 (-) | | | | | | | | | | | |
| Priority-2: | | | | | | | | | | | | | | | | | | | | |
| 163 | | | Construction of water reservoir for fire fighting system at new Headquarter building in/c. other allied works Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | | | | | | | | | | |
| 164 | | 153 | Development of water supply line from D-type Circle to C-type Compound area and D-type (1-6), Dormitory (1-2), E-type (1-7), (10-15), Medical Centre, Sub-station, P-3 (1-8), (24-30), F-type (1-12), G-type (1-4), P-4(1-8), (9-16), including other related works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) (L.S) | | | | | | | | | | | |
| 165 | | 154 | Installation of 200mm x 400mm dia deep tube well in/c. other related works at Tejgaon Residential area, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | | | | | | | | | | | |
| 166 | | 193 | Installation of deep tube well and water supply in/c. other related works of Civil Aviation School & College, Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) | | | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten signatures]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procure-ment Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--|-------------|---------------|---|------|------|-----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 167 | | | Installation of deep tube well and water supply in/c. other related works of Civil Aviation School & College, TAP R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | Planned dates | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | |
| 168 | | 163 | Installation of 200mm x 400mm dia deep tube well in/c. other related works for Ashkona Ansar Barrack at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (64.00) | (L.S) | Planned dates | | | | | | | | |
| 169 | | 128 | Providing deep tube well (150mm x 250mm dia) and water supply in/c. other related works of Civil Aviation High School, Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (64.00) | (L.S) | Planned dates | | | | | | | | |
| 170 | | | Construction of RCC drainage system starting from 14 end to City corporation lake- 4 at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (64.00) | (L.S) | Planned dates | | | | | | | | |
| 171 | | 202 | Emergency new parallel boring of existing G-type pump in/c. other allied works at Kurmitola R/A, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (64.00) | (L.S) | Planned dates | | | | | | | | |
| 172 | | 203 | Development of lowland area at east side of existing pump house of Irshall coloney R/A, CAAB, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (64.00) | (L.S) | Planned dates | | | | | | | | |
| Administrative Building/Office area:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 173 | 24(20-21) | 167 | Landscape and beautification works in front of new Headquarters and other administrative area at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own fund | 65.00 (500.14) | | | | | | | | | | On going. |
| 174 | 22 (20-21) | 116 | Interior & other associated works of Auditorium at newly constructed CAAB Headquarters Complex at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1850.00 (2200.00) | | | | | | | | | | On going. |
| 175 | 14-19-20 | | Providing cubical arrangement and Supplying, fitting, fixing of office furniture for CAAB HQ complex at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (1460.00) | | | | | | | | | | On going. |
| 176 | 72 (17-18) | 169 | Construction of RCC floor at extension part canopy in import cargo (Airside) HSIA, Dhaka. | L.S. | L.S. | LTM | Chairman CAAB | CAAB own fund | 10.00 (297.98) | | | | | | | | | | On going. |
| 177 | 73 (17-18) | 170 | Providing fiber sheet roofing works for extension area of Import Cargo canopy at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | LTM | Chairman CAAB | CAAB own fund | 87.00 (287.02) | | | | | | | | | | On going. |
| 178 | 23 (20-21) | 115 | Interior decoration of Museum at CAAB Headquarters Complex at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 320.00 (350.00) | | | | | | | | | | On going. |
| 179 | 108 (20-21) | 117 | Basement floor treatment of new Headquarter building at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 40.00 (80.00) | | | | | | | | | | On going. |
| 180 | 01 (21-22) | | Interior & Civil works with customized furniture supply for 6th floor, 8th Floor, ground floor, reception lobby and Chairman lift with canopy in/c. other associated works at newly constructed Headquarter building at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (700.00) | | | | | | | | | | On going. |
| 181 | | 157 | Interior decoration and providing furniture for the canteen on the 1st floor of new H.Q of CAAB at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 150.00 (180.00) | (L.S) | | | | | | | | | On going. |

Approved

[Handwritten signatures and marks]

[Handwritten signature]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--------------------|---------|---------------|--|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 182 | - | 111 | Construction of new 6-storied office building over existing underground reservoir inside of CAAB Headquarters (east side) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 100.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 183 | | 194 | Construction supervision services for the work of "Construction of new 6-storied office building over existing underground reservoir inside of CAAB Headquarters (east side) at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 5.00 (-) | Planned dates | | | | | | | | | |
| 184 | | 113 | Construction of MT shed at Kurmitola R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 185 | | 155 | Construction of emergency fire exit for CAAB old Headquarter building in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | |
| 186 | - | | Construction of CATC Hostel at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 187 | | | Construction supervision services for the work of "Construction of CATC Hostel at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 188 | | | Vertical extension of CATC (south block) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 189 | | 125 | Construction of CEMSU Office Complex in/c. Workshop, Wire house at CAAB Administrative area, at HSIA, Dhaka. | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 200.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 190 | | 195 | Construction supervision services for the work of "Construction of CEMSU Office Complex in/c. Workshop, Wire house at CAAB Administrative area, at HSIA, Dhaka." | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 5.00 (-) | Planned dates | | | | | | | | | |
| 191 | | 131 | Construction of Complain Office Building (Civil & E/M), Store building and stacking yard with boundary wall in/c. other related works at Irshall Colony R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 192 | | 130 | Construction of Complain Office Building (Civil & E/M), Store building and stacking yard with boundary wall in/c. other related works at Kurmitola R/A, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 193 | | 123 | Construction of Transmitting station including E/M works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 200.00 (-) | | | | | | | | | | |
| 194 | | | Construction supervision services for the work of "Construction of Transmitting station including E/M works at HSIA, Kurmitola, Dhaka." | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 195 | | 118 | Construction of Civil Aviation Training Academy and other allied works at Kurmitola, HSIA, Dhaka. | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 196 | | | Construction supervision services for the work of "Construction of Civil Aviation Training Academy and other allied works at Kurmitola, HSIA, Dhaka." | L.S. | L.S. | SSSTEM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 197 | | 156 | Interior decoration and renovation of CATC library & record keeping room in/c. furniture at CATC, HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 40.00 (-) (L.S) | Planned dates | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten signature]

[Handwritten signature]

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|---------|---------------|--|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 198 | | 158 | Renovation interior works of FSR office 1st floor to 3rd floor in/c. other associated works of existing CAAB Headquarter at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 199 | | | Development & Renovation of different type rooms of existing Headquarter and Annex building for shifting of CEMSU at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 200 | | 134 | Development of ground floor Annex building in/c. other allied works at existing CAAB Headquarter at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 5.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 201 | | 161 | Providing new Conference room & re-arrangement of others room in/c. renovation & interior decoration of Member Administration office on 5th floor of CAAB Headquarter building allied with other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 202 | | 164 | Construction of Interim Cargo Warehouse along with other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) | Planned dates | | | | | | | | | |
| 203 | | | Consultancy services for Interim Cargo ware house in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 204 | | | Construction of Emergency fire exit for CAAB old Headquarter building in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 205 | | | Construction of semi pucca kitchen for Hazrat Shahjalal International Airport welfare unit beside CATC staff canteen area at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 206 | | | Renovation of CATC staff canteen & development of drainage system along with Septic Tank & Soak Well including cleaning of surrounding area at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 207 | | 196 | Construction of semi pucca shop in/c. other allied works of Customs house west & near Airport Restaurant at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 15.00 (-) | Planned dates | | | | | | | | | |
| 208 | | | Construction of Shed-01 of interim cargo house in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 209 | | | Construction of Shed-02 of interim cargo house in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 210 | | | Construction of Shed-03 of interim cargo house in/c. other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 211 | | | Renovation and development of different works for Civil Aviation Academy at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) (L.S) | Planned dates | | | | | | | | | |
| 212 | | 197 | Construction of store facilities for Aerodrome division in the M.T pool shed along with other associates works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 30.00 (-) | Planned dates | | | | | | | | | |

Approved

(Handwritten signatures and initials)

| Sl No | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|-----------------------------|------------|---------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 213 | | 205 | Providing reception facilities by different wall paneling, dry wall, customized ceiling, 3D globe map, decoration of reception counter, sitting arrangement, common toilet, conference room, honour board etc. in/c. other interior and allied works at different floor of CAAB Headquarter building Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | | Planned dates | | | | | | | | |
| 214 | | | Providing polyurethane (PU) flooring in the basement of CAAB HQ in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | Planned dates | | | | | | | | |
| (L)- Miscellaneous:- | | | | | | | | | | | | | | | | | | | |
| Priority-1: | | | | | | | | | | | | | | | | | | | |
| 215 | 33(20-21) | 112 | Development of Shishu park at kawla CAAB residential area in/c. other allied works at HSIA , kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 310.00 (300.00) | | | | | | | | | | On going. |
| 216 | 46 (21-22) | 120 | Extention of graveyard at Kurmitola Residential area in/c. other associated works at Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 30.00 (67.87) | L.S | | | | | | | | | On going. |
| 217 | | | Advisory Services for the project of (i) Providing fiber sheet roofing works for extension area of Import Cargo canopy (ii) Construction of RCC floor at extension part canopy in import cargo (Airside) and (iii) Construction of Ansar /Security Barrack/shade at Residential area, Kawla) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 43.12 (-) | | | | | | | | | | |
| Priority-2: | | | | | | | | | | | | | | | | | | | |
| 218 | | 159 | Supply and installation of Survey equipment RTK, GPS, GPR, total station, leveling machine, Desktop, Printer etc. including other allied works for Civil Division-2 at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 10.00 (-) | | Planned dates | | | | | | | | |
| Priority-3: | | | | | | | | | | | | | | | | | | | |
| 219 | | 160 | Providing SS protection railing at different area & floor in/c. Manufacturing, S.F & F stair for roof top with other associated works at CAAB new Headquarter Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 20.00 (-) | | Planned dates | | | | | | | | |
| 220 | | 109 | Installation of signboard/Bill board works of Bango Bandhu Aviation & Aero space university near Haj camp & Irshall coloney area at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 6.21 (-) | | Planned dates | | | | | | | | |
| 221 | | | Development of Community Centre including other associated works at Kurmitola R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | | Planned dates | | | | | | | | |
| 222 | | | Construction of Motor Cycle shed with other allied works at Kurmitola R/A at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | (L.S) | Planned dates | | | | | | | | |
| 223 | | 198 | Construction of culvert and security petrol road for procession approach road (Middle Marker) in/c. other related works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 50.00 (-) | | Planned dates | | | | | | | | |

[Handwritten signatures and initials]

[Handwritten signature]

[Handwritten signature]

Approved

| Sl. No. | Pack No | Economic Code | Description of Procurement package works | Unit | Qty. | Procure-ment Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|---------|---------------|--|------|------|-----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 0 | 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 224 | | 199 | Construction of grill fencing wall around old graveyard near by Hajcamp road in/c. other allied works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 1.00 (-) | Planned dates | | | | | | | | | |
| 225 | | | Re-construction of dust bin in the Irshall coloney R/A in/c. other allied works) at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 226 | | | Consultancy services for the construction of Civil Aviation Academy new campus in/c. master plan, architectural and structural drawing along with other associated works at HSIA, Kurmitola, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| 227 | | | Providing supply and placing of furniture for laboratory room, Assistant Head Master room and Teacher common workstation room and providing of Dias for different class room in/c. other related works of Civil Aviation School and college at Kurmitola R/A, HSIA, Dhaka. | L.S. | L.S. | OTM | Chairman CAAB | CAAB own Fund | 0.00 (-) | Planned dates | | | | | | | | | |
| | | | | | | | Total | = | 5327.33 | | | | | | | | | | |

Approved

 30/4









ANNUAL PROCUREMENT PLAN.

FINANCIAL YEAR- 2022-2023


Ministry/Division : Ministry of Civil Aviation & Tourism.
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & Code : Civil Circle, (Economic Code-3258104)
 Project/Programme Name & Code : Capital Expenditure (Self Finance).

Revised Budget : Development
 Tk. 2.10

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Budget Allocation /Estd Cost in Tk (Lakh) | Time Code for process | Invite prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--------------------|----------------------------|---|------|------|----------------------------|------------------------------|----------------|---|-----------------------|--------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 0 | 1 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 01- | অফিস সরঞ্জাম ও আসবাবপত্র । | | | | | | | | | | | | | | | | | | |
| 01.1- | 16 (19-20) | (S.H:- Supply of Computer cartridge, Photo copy toner items for office uses at the Superintending Engineer, Civil Circle, Executive Engineer, Civil Division-1 & 2 office) at HSIA, Kurmitola, Dhaka. | L.S | L.S. | LTM | Chairman CAAB | CAAB own fund | 2.10 (5.00) | | | | | | | | | | | |
| Grand Total | | | | | | | | = | 2.10 | | | | | | | | | | |

On going.

Approved

 30/4







CIVIL AVIATION AUTHORITY OF BANGLADESH
HAZRAT SHAHJALAL INTERNATIONAL AIRPORT, DHAKA.

OFFICE OF THE EXECUTIVE ENGINEER
CIVIL DIVISION-2
KURMITOLA, DHAKA-1229.

REVISED ANNUAL PROCUREMENT PLAN.

REPAIR & MAINTENANCE WORKS

Financial Year 2022-2023.

(As per Revised Budget)

REVISED ANNUAL PROCUREMENT PLAN.
Financial Year 2022-2023.

Ministry/Division : Ministry of Civil Aviation & Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & Code : Civil Division-2, CAAB –Code No.3258133 (3000)
Code No.3258133 (3000) (R.M.O. Aerodrome)

| | |
|-----------------------------|--------------------|
| Preliminary Budget : | Maintenance |
| Tk. 248.00 | Lakh |

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--------------------|----------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Priority: 1 | | | | | | | | | | | | | | | | | | |
| 1 | 68-20-21 | R.M.O Aerodrome during the year 2020-2021 (S.H.-Essential repair & maintenance of existing damaged precession approach road (Middle Marker) and other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 12.00 | | | | | | | | | | On going. |
| 2 | 77-21-22 | R.M.O Aerodrome during the year 2020-2021 (S.H.-Essential repairing with renewing plaster, painting including other associated works of 14 end to BAF North Taxiway (Guard room) outer boundary wall) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 20.64 | | | | | | | | | | On going. |
| | | | | | | | | 32.64 | | | | | | | | | | |
| Priority: 3 | | | | | | | | | | | | | | | | | | |
| 3 | - | -do- (S.H.-Essential repair & maintenance of existing damaged bituminous carpeting road from Bawnia Bottola to 14 end) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 79.00 | Planned dates | | | | | | | | | |
| 4 | - | -do- (S.H.-Essential repair & maintenance of existing damaged bituminous carpeting road from 14 end to Rangdhanu tower) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 50.00 | Planned dates | | | | | | | | | |
| | | | | | | | | 129.00 | | | | | | | | | | |

Total = **161.64**

Approved

30/14

[Signature]

[Signature]

[Signatures]

REVISED ANNUAL PROCUREMENT PLAN.

Financial Year 2022-2023.

Ministry/Division : Ministry of Civil Aviation & Tourism.
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & Code : Civil Division-2, CAAB –Code No.3258104 (3002)
Code No.3258104 (3002) (R.M.O. Communication & equipment)

| | |
|-----------------------------|--------------------|
| Preliminary Budget : | Maintenance |
| Tk. | 90.00 Lakh |

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--------------------|----------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| Priority: 1 | | | | | | | | | | | | | | | | | | | |
| 1 | 84-21-22 | (S.H.-Cleaning and removal eradication /destruction of unauthorized and illegally constructed installation of Civil Aviation Authority near Kawla rail crossing, Ashkona Hajj Camp, Kawla Transmitter and in the vicinity of Kawla Bazar) at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 3.23 | | | | | | | | | | | On going. |
| 2 | 17-22-23 | (S.H.-Emergency cleaning debris, sweeping, cutting jungle, lawn grass in/c other allied works of M.T pool approach road, Hanger gate to Dhaka Tongi Highway road) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 5.84 | | | | | | | | | | | |
| | | | | | | | | 9.07 | | | | | | | | | | | |
| Priority: 3 | | | | | | | | | | | | | | | | | | | |
| 3 | - | R.M.O. Communication & equipment during the year 2022-2023 (S.H.- Essential repair & maintenance works of Equipment Building in/c. other associated works of Earpur outer marker area) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 3.62 | | | | | | | | | | | |
| 4 | - | (S.H.-Protection road and palisading Earth remove & cleaning, Jungle cutting, leveling dressing in/c. other allied works of precession approach road (Middle Marker) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 51.03 | | | | | | | | | | | |

Total = 54.65

Total = 63.72

Approved

30/4

Rv2 Jhu T

at Sm r. sh A hml

REVISED ANNUAL PROCUREMENT PLAN.

Financial Year 2022-2023.


Ministry/Division : Ministry of Civil Aviation & Tourism.
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & Code : Civil Division-2, CAAB –Code No.3258106 (3004) (R.M.O. Building)
Civil Division-2, CAAB, Kurmitola, Dhaka.

| | |
|----------------------|-------------|
| Preliminary Budget : | Maintenance |
| Tk. 1860.00 | Lakh |

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|-----------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| | | | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| | | Priority: 1 | | | | | | | | | | | | | | | | |
| 1 | 43-20-21 | (S.H.-Supplying, fitting and placing science laboratory , furniture & ICT room computer in/c. other associated works of Civil Aviation School and College) at Tejgaon, Dhaka. | 1 | 1 | OTM | Chairman CAAB | CAAB Own fund | 22.00 | | | | | | | | | | |
| 2 | 56-20-21 | (S.H.-Emergency repair works of D-4/1, 4/3, 4/4, 4/5, 4/6 in/c. other allied works at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 26.05 | | | | | | | | | | |
| 3 | 57-20-21 | Yearly maintenance of Buildings and associated area at CAAB R/A situated area HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 37.51 | | | | | | | | | | |
| 4 | 64-20-21 | -do- (S.H.- Repair and maintenance of tiles, water proofing on roof, door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type Building No. G-17 (1 to 10) =10 Units) at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | 18.73 | | | | | | | | | | |
| 5 | 94-20-21 | -do-(S.H.-Yearly maintenance of Water supply, Sewerage & Drainage system at CAAB residential areas situated in Dhaka. | 1 | 1 | OTM | -do- | -do- | 42.00 | | | | | | | | | | |
| 6 | 99-20-21 | -do- (S.H.-Yearly maintenance of Administrative & other Buildings and associated area) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 75.00 | | | | | | | | | | |
| 7 | 105-20-21 | (S.H.- Repair and maintenance of ablation and toilet area at Airport Mosque beside Multistoried carpark in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 8.22 | | | | | | | | | | |
| 8 | 19-21-22 | (S.H.-Providing of semi pucca shed kitchen with dining facilities in/c. other related works for women Ansar Barrack (Remote Receiving) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.30 | | | | | | | | | | |
| 9 | 33-21-22 | (S.H.-Emergency repair of burst out water supply line of E-1, E-2, D-5, P-5, H-7, H-2, H-4, H-10/15, H-10/16, U-101 to 108 building with other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | LTM | -do- | -do- | 19.15 | | | | | | | | | | |
| 10 | 37-21-22 | (S.H.-Repair and maintenance of Aircraft Accident Investigation Committee Members Office including other associated works at CAAB Headquarter) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 21.16 | | | | | | | | | | |
| 11 | 44-21-22 | (S.H.-Essential repair and maintenance outside of E-5 & E-6 and inside E-6/8, E-5/10, F-7/10 and D-5 building water proofing works in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 26.87 | | | | | | | | | | |
| 12 | 52-21-22 | (S.H.- Providing 3 Nos. test boring for production of deep tube well at Ansar Barrack, Irshall colony, at Civil Aviation High School & College, Kurmitola and at Civil Aviation High School and College, Tejgaon) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 12.83 | | | | | | | | | | |
| 13 | 62-21-22 | (S.H.-Providing site survey for the Master Plan at Kawlar & Irshall Colony R/A in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 38.67 | | | | | | | | | | |
| 14 | 67-21-22 | (S.H.-Supplying, fitting and fixing vertical venetian blinds and repair & maintenance of wooden door, Aluminium sliding window, renewing of French polishing in/c. other related works of Civil Aviation Academy building) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.49 | | | | | | | | | | |

On going.

Approved



| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|----------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|-----------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 15 | 50-19-20 | Emergency supply works of Hardware materials for daily maintenance. | 1 | 1 | OTM | -do- | -do- | 24.92 | | | | | | | | | | |
| 16 | 22-21-22 | (S.H.-Essential repair & maintenance the door, window, floor, plaster, painting replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter No. 125 to 144 =20 units (5 Bldg.) at Irshall colony R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 20.45 | | | | | | | | | | |
| 17 | 26-21-22 | (S.H.-Essential repair & maintenance in/c. other allied works of U-type tinshed (staff) quarter different Units No. U-81(A), 81(B), 82(B), 83(B) = 04 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 9.73 | | | | | | | | | | |
| 18 | 32-21-22 | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.105 to 116 =12-Units (3 Bldg.) at Irshall colony R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 15.14 | | | | | | | | | | |
| 19 | 34-21-22 | (S.H.-Essential repair & maintenance the door, window, floor, plaster, painting replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter No. 181 to 196 =16 units (4 Bldg.) at Irshall colony R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 19.17 | | | | | | | | | | |
| 20 | 35-21-22 | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.H-5/21 to 30 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 15.14 | | | | | | | | | | |
| 21 | 36-21-22 | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of P-type bldg. units No. 5/13 to 24 = 12 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 16.87 | | | | | | | | | | |
| 22 | 38-21-22 | (S.H.- Essential repair & Maintenance of existing road Hajcamp towards Irshall colony gate (Remote received station front road) at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 27.50 | | | | | | | | | | |
| 23 | 39-21-22 | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.49 to 60 & 101 to 104 = 16 Units)at Irshall colony R/A) at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 15.48 | | | | | | | | | | |
| 24 | 40-21-22 | (S.H.-Essential repair & maintenance in/c other allied works of U-type tinshed (staff) quarter different Units No.U-64(B), 65(A), 65(B), 66(A) & 66(B) =05 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 14.02 | | | | | | | | | | |
| 25 | 41-21-22 | (S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No. G-9/1 to 10 = 10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 19.61 | | | | | | | | | | |
| 26 | 43-21-22 | (S.H.-Essential repair & maintenance the door, window, floor, plaster, painting replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter No. 169 to 180 =12 units (3 Bldg.) at Irshall colony R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 16.96 | | | | | | | | | | |
| 27 | 45-21-22 | (S.H.- Essential repairing with renewing wooden & uPVC door frame & shutter in/c. painting works of different type quarter units (F-type, G-type, P-3 type, P-4 type, P-5 type, H-type, U-type etc.) at HSIA, Kurmitola, Dhaka | 1 | 1 | OTM | -do- | -do- | 9.99 | | | | | | | | | | |
| 28 | 47-21-22 | (S.H.-Providing water tank base, plaster, painting and septic tank, soak well, inspection pit in/c. other allied works of U-21 to 40 = 20 units (4 bldg.) unclassified quarter at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 27.45 | | | | | | | | | | |
| 29 | 48-21-22 | (S.H.-Providing store room facilities at Manager building area (back side of Canteen) with repairing sewerage line at CATC in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 12.05 | | | | | | | | | | |

On going.

Approved

[Handwritten signatures]

[Handwritten signature]

[Handwritten signature]

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---------|----------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|-----------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 30 | 49-21-22 | (S.H.- Essential repair and maintenance of renewing door, window, C.I. sheet, plaster, painting, sanitary fittings in/c. other necessary works of U-type tinshed (staff) quarter unit No.21,24 & 25 =03 units) at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | 14.91 | | | | | | | | | | |
| 31 | 50-21-22 | (S.H.-Repair and maintenance of renewing plaster, Exterior paint and other related works of H-4 Bldg. outside at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 12.73 | | | | | | | | | | |
| 32 | 51-21-22 | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & sanitary fittings in/c. other related works of H-type bldg. units No.H-6/1 to 10 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.59 | | | | | | | | | | |
| 33 | 53-21-22 | (S.H.- Providing palisading works of Mondir pond area & essential repair works of Mondir compound area at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 18.08 | | | | | | | | | | |
| 34 | 54-21-22 | (S.H.-Essential repair work with renewing wooden door, plaster painting & replace sanitary fittings in/c. other allied works of H-type Bldg No-03/21 to 30= 10 units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 9.83 | | | | | | | | | | |
| 35 | 56-21-22 | (S.H.-Essential repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No. G-11/1 to 10 = 10 Units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 20.99 | | | | | | | | | | |
| 36 | 57-21-22 | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.85 to 96 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | 15.10 | | | | | | | | | | |
| 37 | 58-21-22 | (S.H.-Repair & maintenance of Ground floor of old CAAB Headquarter in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 13.00 | | | | | | | | | | |
| 38 | 59-21-22 | (S.H.-Essential repair and maintenance works of wooden, uPVC door, floor, wall tiles, plaster, painting and sanitary fittings in/c. other allied works of B-type building unit No. B-3/1 & B-3/5 = 02 units at Banani R/A) at Dhaka. | 1 | 1 | OTM | -do- | -do- | 21.40 | | | | | | | | | | |
| 39 | 60-21-22 | (S.H.-Essential repair of door, window, plaster, tiles, sanitary fittings in/c. painting with other associated works of G-type building No G-8 (1 to 10) =10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 19.52 | | | | | | | | | | |
| 40 | 61-21-22 | (S.H.-Essential repair of E-type building-14 (1,2,4,5,6,7,8,9 & 10) = 9 units) in/c. other related works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 16.85 | | | | | | | | | | |
| 41 | 62-21-22 | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & sanitary fittings in/c. other related works of H-type bldg. units No.H-6/21 to 30 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.52 | | | | | | | | | | |
| 42 | 68-21-22 | (S.H.-Essential repair & maintenance in/c. other allied works of U-type tinshed (staff) quarter different Units No. U-85(A), 85(B), 86(A), 86(B), 87(B) = 05 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 13.05 | | | | | | | | | | |
| 43 | 69-21-22 | (S.H.-Essential repair and maintenance of D-type quarter units No.D-6/6 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 5.93 | | | | | | | | | | |
| 44 | 70-21-22 | (S.H.- Repair & maintenance works with providing floor tiles & sanitary fittings at F-05 (10 units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 15.45 | | | | | | | | | | |
| 45 | 72-21-22 | (S.H.-Essential repair & maintenance and renewing APS on roof, plaster, external & internal paint, sanitary works with other allied works of C-type-building unit No. C/4 & C/5 = 2 units at TAP R/A) at Dhaka. | 1 | 1 | OTM | -do- | -do- | 8.57 | | | | | | | | | | |
| 46 | 73-21-22 | (S.H.- Repair & maintenance works with providing floor tiles & sanitary fittings at F-04 (10 units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 16.45 | | | | | | | | | | |

On going.

Approved

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--------|----------|--|------|------|---------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 47 | 75-21-22 | (S.H.-Cleaning of Septic tank, soak well, inspection pit, sewerage line and overhead water tank in/c other allied works of Aviation Bhabon & Member Ops, B-type Bldg 1 & 3, C-type Bldg units-4 & 5, U-type tinshead (staff) quarters (97 to 100), T&P office, Ansar Barrack, Mondir, CAAB School & Collage, Sub-station and Mosque) at Banani & TAP R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | 6.68 | | | | | | | | | | |
| 48 | 76-21-22 | (S.H.-Essential repair of wooden & uPVC door frame, plaster, painting and replacement of sanitary fittings in/c other related works of E-15/1, E-15/2, E-15/4 to E-15/8 & E-15/10= 08 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.91 | | | | | | | | | | |
| 49 | 79-21-22 | (S.H.-Repair and maintenance of Principle room interior, toilet facilities, canteen , stair room, walkway, paving tiles and garden, water proofing on roof in/c other related works of CAAB High School at Kurmitola R/A) at Kurmitola, Dhaka. | 1 | 1 | LTM | -do- | -do- | 87.62 | | | | | | | | | | |
| 50 | 81-21-22 | (S.H.- Repair and maintenance of Boundary wall for Ansar Barrack area, Askona at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 9.61 | | | | | | | | | | |
| 51 | 82-21-22 | (S.H.-Essential repair of door, window, plaster, tiles, sanitary fittings in/c, painting with other associated works of G-type building No.G-7 (1 to 10) =10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 19.52 | | | | | | | | | | |
| 52 | 83-21-22 | (S.H.-Providing boundary wall infront of U-type staff quarter in Irshall colony, M S grill gate with other allied works at U-121-192, U-81-96, U-49-72) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 1.63 | | | | | | | | | | |
| 53 | 85-21-22 | (S.H.-Essential repair of wooden & uPVC door frame, plaster, painting and replacement of sanitary fittings in/c other related works of E-14/3, E-15/3, E-15/9 with different type quarter at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 7.73 | | | | | | | | | | |
| 54 | 86-21-22 | (S.H.-Essential repair & maintenance of building unit No. D-1/3, D-1/6 & D-4/7 in/c other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | uk-OTM | -do- | -do- | 32.02 | | | | | | | | | | |
| 55 | 87-21-22 | (S.H.-Essential repair & maintenance of building unit No. D-5/7 & D-6/4 in/c other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | uk-OTM | -do- | -do- | 19.95 | | | | | | | | | | |
| 56 | 88-21-22 | (S.H.-Essential repair with bituminous carpeting, tack coat, Seal coat painting and other allied works of D-type Bldg-3, 4, 6 & Dormitory building infront road area at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 16.64 | | | | | | | | | | |
| 57 | 89-21-22 | (S.H.-Essential repair & maintenance in/c other allied works of U-type tinshed (staff) quarter different Units No. U-88(A), 88(B), 89(B), 90(A), 90(B) = 05 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 13.03 | | | | | | | | | | |
| 58 | 04-22-23 | (S.H.-Providing of aluminum louver on existing roof and guest waiting room shed with setting arrangement in/c other associated works of Aviation Bhaban at TAP R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.47 | | | | | | | | | | |
| 59 | 05-22-23 | (S.H.-Essential repair & maintenance of FSR, CATC lift and different type works in/c other allied works for Administrative area) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 20.03 | | | | | | | | | | |
| 60 | 08-22-23 | (S.H.- Essential repair & maintenance of plaster, painting in/c other allied works of Mondir compound at TAP R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | 4.43 | | | | | | | | | | |
| 61 | 09-22-23 | (S.H.-Essential repair and maintenance of renewing door, window, plaster, painting and Sanitary fitting in/c other related works of U-type 2-stored bldg units No-109, 110, 111, 113, 114, 115, 116 = 07 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 23.33 | | | | | | | | | | |

On going.

Approved

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|--------------------|----------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 62 | 10-22-23 | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.10/11 to 20 = 10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 13.46 | | | | | | | | | | |
| 63 | 11-22-23 | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.10/21 to 30 = 10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 13.42 | | | | | | | | | | |
| 64 | 12-22-23 | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-11 (1 to 10 = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 25.41 | | | | | | | | | | |
| 65 | 13-22-23 | (S.H.-Repair & maintenance of D-5/1, 5/3, 5/5 & 5/6 in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 24.82 | | | | | | | | | | |
| 66 | 15-22-23 | (S.H.-Repair and maintenance of surface drain, macadam, repair potholes bituminous tack coat, carpeting, seal coat painting, road marking, curb stone painting and sweeping in/c. other allied works of New HQ to Hanger gate between BFCC gate) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.67 | | | | | | | | | | |
| 67 | 16-22-23 | (S.H.-Essential repair & maintenance with renewing door, tiles, plaster, painting & sanitary fitting in/c other related works of Dormitory bldg. units No-1/1 to 9 and 12,15 = 11 units) at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | 18.98 | | | | | | | | | | |
| 68 | 19-22-23 | (S.H.- Repair & maintenance of D-2/1, D-1/4, E-7/2, E-13/3 & E-13/8 in/c other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 39.93 | | | | | | | | | | |
| 69 | 21-22-23 | (S.H.-Essential repair & maintenance with renewing door, tiles, plaster, painting & sanitary fitting in/c other related works of Dormitory bldg. units No-2/16, 19, 20, 22, 23, 25, 26, 28, 29, 30 = 10 units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 17.94 | | | | | | | | | | |
| 70 | 00-22-23 | (S.H.-Removing sludge from RCC drain along the road from Kawlar bazaar corner towards Shamsul Alam Madrasha road & removing sludge from ditch area north side of tinshed unclassified quarter in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 19.13 | | | | | | | | | | |
| 71 | 00-22-23 | (S.H.-Essential repair & maintenance of building unit No E-13/5, E-6/9 & U-112 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 21.82 | | | | | | | | | | |
| 72 | 00-22-23 | (S.H.-Emergency repair of Brustout water line at D-4, Dormitory, G-1, P-3 & F-1 & 2, E-3, D-6, & cleaning Septic tank D-4, D-6, F-9, U-(119-124) in/c other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 11.27 | | | | | | | | | | |
| 73 | 22-22-23 | (S.H.-Essential repair and maintenance of G-type building No. G4 (2 to 6) in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 19.93 | | | | | | | | | | |
| | | | | | | | | Total = | 1403.81 | | | | | | | | | |
| Priority: 2 | | | | | | | | | | | | | | | | | | |
| 1 | - | (S.H.-Essential repair of wooden & uPVC door frame, plaster, painting and replacement of sanitary fittings in/c. other related works of E-13/1, E-13/6, E-3 building (E-3/1 & 3/2 for outer security grill) at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | |
| 2 | - | (S.H.-Yearly maintenance of different type quarters & other associated works of Residential area at Kurmitola R/A) at HSIA, Kurmitola, Dhaka (2022-2023). | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | |

On going.

Approved

Handwritten signatures and initials

Handwritten signature

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--------------------------|---------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|-----------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 3 | - | (S.H.-Servicing, repairing and maintenance of floor standing wall mounted water filter & sanitary fitting fixture with plumbing works in/c. sanitary works new H.Q of CAAB) at HSIA, Kurmitola, Dhaka | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 4 | - | (S.H.-Yearly repair & maintenance glass panel, glass wall, Thai aluminium frame, silicon gel in/c. other associated works of infrastructural component of the new HQ building) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 5 | - | (S.H.-Emergency water line work of P-2 compound area & main line to connection of C-5 banglow, E-4, H-3, P-5/8, P-5/12, E-15 in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| Priority: 3 | | | | | | | | | | | | | | | | | | | |
| C-type:- | | | | | | | | | | | | | | | | | | | |
| 6 | - | (S.H.-Essential renovation works of C-1/1 type building in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 7 | - | (S.H.-Essential renewing of plaster, painting, wooden door, shutter with frame, thai window, floor & wall tiles, sanitary fitting & fixture of C-1/3 = 1 (one) unit in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 8 | - | (S.H.-Essential repair & maintenance of building unit No. C-2/1 & C-2/3 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 9 | - | (S.H.-Renewing of painting, tiles, thai window, sanitary fitting and fixture of C-4/1 = 1 (one) unit in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| D-type:- | | | | | | | | | | | | | | | | | | | |
| 10 | - | (S.H.-Essential repair & maintenance of D-type bldg. unit No-D-1/7 & D-2/3 in/c. other allied works at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 11 | - | (S.H.-Essential repairing & renewing wooden door, plaster, stair case & painting in/c. other allied works of D-type building No.01/2 at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 12 | - | (S.H.-Essential repair and maintenance works of door, window, tiles, plaster, painting in/c. sanitary with other allied works at D-2/6 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 13 | - | (S.H.-Essential repair and maintenance works of door, window, tiles, plaster, painting in/c. sanitary with other allied works at D-3/2 & D-3/5 = 02 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 14 | - | (S.H.-Essential Repair & maintenanc works of D-4/4, D-6/1, Dormitory-1/13, E-6/3 and providing 2 nos dustbin & other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 15 | - | (S.H.-Essential repair & maintenanc works of D-6/8 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| E-type/P-2 type:- | | | | | | | | | | | | | | | | | | | |
| 16 | - | (S.H.-Essential repair & maintenance of E-5/6 & E-5/8 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 17 | - | (S.H.-Essential repair & maintenance of E-5/4 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 18 | - | (S.H.-Essential repair & maintenance of E-12/2, E-12/4 unit in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | | |
|--------|---------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | | |
| | | F-type/P-3 type- (Kurmitola R/A):- | | | | | | | | | | | | | | | | | | |
| 19 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-07 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | | |
| 20 | - | (S.H.-Essential repair & maintenance of F-type bldg. unit No-F-09 (1 to 10) in/c. other allied works at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| | | G-type/P-4 type:- | | | | | | | | | | | | | | | | | | |
| 21 | - | (S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No.G-3/1 to 8 =8 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| 22 | - | (S.H.-Repair and maintenance of G-type building No.G-21 (1 to 4 & 7 to 10 = 08 units in/c. other allied works of Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| | | H-type/P-5 type- (Kurmitola R/A):- | | | | | | | | | | | | | | | | | | |
| 23 | - | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.H-6/11 to 20 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| | | U-type (Officers & staff) (Kurmitola R/A):- | | | | | | | | | | | | | | | | | | |
| 24 | - | (S.H.-Repairing and maintenance of renewing door, window, C.I. sheet, plaster, painting, sanitary fittings in/c. other related works of U-type tinshed (staff) quarter unit No. U-41, 42, 45, 48 & 50 =05 units) at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| 25 | - | (S.H.-Essential repair & maintenance works of U-Type tinshed (staff) quarter No-31 to 40 = 10 units (2 Bldg.) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| 26 | - | (S.H.-Essential repair & maintenance in/c. other allied works of U-type tinshed (Staff) quarter different units No.U-61(A), 61(B), 62(A), 63(A)= 04 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |
| 27 | - | (S.H.-Essential repair & maintenance in/c. other allied works of U-type tinshed (Staff) quarter different units No.U-67(B), 68(B), 69(B) & 70(B) = 04 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |
| 28 | - | (S.H.-Essential repair & maintenance in/c. other allied works of U-type tinshed (staff) quarter different Units No. U-88(A), 88(B), 89(B), 90(A), 90(B) = 05 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |
| 29 | - | (S.H.-Providing Extension of floor height tinshed unclassified quarter No 56 to 60 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |
| 30 | - | (S.H.-Essential repair & maintenance of U-type building unit No-101 to 104 & 106 to 108 = 07 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |
| | | U-type- Irshall colony R/A:- | | | | | | | | | | | | | | | | | | |
| 31 | - | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.117 to 124 = 08-Units (2 Bldg.) at Irshall colony R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |
| 32 | - | (S.H.-Essential repair & maintenance works of Irshall colony Jamey Mosque at Irshall colony R/A) Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten signatures]

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|---|---------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 33 | - | (S.H.-Providing of brick wall structure for plastic overhead reservoir tank in/c. other related works of U-type tinshed staff quarter No.107-108, 150-151, 181-182 at Irshall coloney R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| Kurmitola Others Area /Miscellaneous:- | | | | | | | | | | | | | | | | | | | |
| 34 | - | (S.H.-Essential repair works with renewing plaster, painting in/c. other allied works of D-type, G-type, transmitting station pump house & power house in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 35 | - | (S.H.-Providing palasading work for north side protection of community centre & improvement of rain water disposal system different location of kurmitola R/A in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 36 | - | (S.H.-Providing facing wall tiles, Varandah grill, Apron, Sanitary and water supply in/c. other allied works of Civil Aviation School and College at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 37 | - | (S.H.-Providing security grill in/c. other allied works of Complain office & store shed at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 38 | - | (S.H.-Essential repair & maintenance works of Ambagan Jamey Mosque and boundary wall at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 39 | - | (S.H.-Essential repair & maintenance of 5 storied security Barrack No.02 at Ashkona) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 40 | - | (S.H.-Writing and Providing of Name plate or flat/room numbering for different type quarter at Kurmitola, Irshall coloney, Tejgaon, Banani R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 41 | - | (S.H.-Essential repair & maintenance of wooden door, plaster, painting & sanitary fitting, fixing including other allied works of different type residential quarters at Kawlar) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 42 | - | (S.H.-Repair and maintenance of Ansar barrack and U-type- 1 to 8 building entrance road at Irshall coloney R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 43 | - | (S.H.-Providing premixed mixed bituminous carpeting works from Kurmitola R/A Complain office towards welfare market corner in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 44 | - | (S.H.-Repairing and maintenance of all toilet and fitting fixing in/c. other related works of Civil Aviation School and college at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 45 | - | (S.H.-Yearly maintenance of Water supply, Sewerage & Drainage system at CAAB residential areas situated in Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| TAP R/A:- | | | | | | | | | | | | | | | | | | | |
| 46 | - | (S.H.-Emergency repair and maintenance of different type works for Aviation Bhaban & Member (Ops) Banglow at TAP R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 47 | - | (S.H.-Repair & Maintenance of plaster, painting in/c. other allied works of Member Ops Banglow at TAP R/A), Dhaka | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 48 | - | (S.H.-Providing R.C.C base for water tank in/c. other allied works for U-61-72 unclassified quarter at Tejgaon R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 49 | - | (S.H.-Essential repair and maintenance of pump house & guard room, garrage in/c. other allied works of Banani & Tejgaon R/A) at Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |

Approved

Amir Sam, [Signature]

[Signature]

| Sl No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract |
|---|---------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 50 | - | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c renewing painting works of U-type tinshed quarter No.97 to 100 -04-Units (1 Bldg.) at TAP R/A, Dhaka. | 1 | | OTM | -do- | -do- | | | | | | | | | | | |
| 51 | - | (S.H.-Essential repair & maintenance of door, plaster, painting and sanitary fitting and boundary wall in/c. other allied works of Academic building for Civil Aviation School and College at TAP R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 52 | - | (S.H.-Essential repair and maintenance of APS on roof, plaster, painting, sanitary fittings in/c. other associated works of College Bhaban in Civil Aviation School and College) at Tejgaon, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 53 | - | (S.H.-Essential cleaning of masonry drain, sewerage line, septic tank, soak well, inspection pit and overhead tank in/c. other related works of Banani & TAP R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| Banani R/A:- | | | | | | | | | | | | | | | | | | |
| 54 | - | (S.H.-Essential repair of works of wooden door, plaster, painting, sanitary fittings and other allied works of B-type Building units No B-2/3 (01 Units) at Banani R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 55 | - | (S.H.-Essential repair of works with wooden door, plaster, painting, sanitary fittings and other allied works of B-type building units No B-2/1, B-2/2 & B-3/2 = 03 units at Banani R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 56 | - | (S.H.-Essential repair of works with wooden door, plaster, painting, sanitary fittings and other allied works of B-type building units No B-1/2 & B-2/4 = 02 units at Banani R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 57 | - | (S.H.-Replacing of ferro cement overhead water tank and existing plumbing system of all B-type buildings in/c. other allied works) at Banani R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | | | | | | | | | | |
| 58 | - | (S.H.-Repair and maintenance of B-type building No-1, 2, 3 with stair case & outside plaster, painting in/c. other allied works) at Banani R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 59 | - | (S.H.-Repair maintenance and vertical extension of boundary wall in/c. other allied works of Banani R/A) at Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| Office & Administrative Area:- | | | | | | | | | | | | | | | | | | |
| 60 | - | (S.H.-Repair and maintenance work of HSIA Store) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 61 | - | (S.H.-Repair and maintenance of door, plaster, APS on floor, inside outside painting, sanitary fitting in/c other allied works of M.T building No-1 to 6) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 62 | - | (S.H.-Repair and maintenance of damaged surface ceramic wall tiles, solvent based water repellent, exterior paint CAAB Headquarter outside wall and around boundary wall, Power house, Guard room with gate and Sub-station in/c. other works of CAAB Headquarter) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 63 | - | (S.H.-Emergency repair & painting works of corridor & different inside room No. 406, 408, 413, 415, 423, 421 & 417 of CATC manager building 3rd floor) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |
| 64 | - | (S.H.-Repair and maintenance of renewing painting around Airport restaurant existing boundary wall and Customs road pit cover, damaged footpath, curb stone painting, cleaning with APS on roof Airport restaurant in/c. other works) at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | | | | | | | | | | |

Approved

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--------|---------|---|------|------|---------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 65 | - | (S.H.-Essential repair works with providing floor tiles, renewing door, plaster & painting with other allied works Central despus Annex building (Ground floor) existing CAAB HQ) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 66 | - | (S.H.-Cutting Jungle shrub in/c. removing & cleaning spot of garden infront of CATC Admin complex (Manager Building) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 67 | - | (S.H.-Essential Internal repair works of different rooms at CAAB HQ in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 68 | - | (S.H.-Repair and maintenance of broken fixed tempered glass, glass joint refilling, louver refitting-fixing in/c. other allied works over central reception area of Headquarter building) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 69 | - | (S.H.-Providing and laying pre-mixed dense bituminous carpeting for M.T approach road and renewing plaster, painting M.T. South boundary wall in/c. other related works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 70 | - | (S.H.-Providing exposed water proofing membrane on the surface of the roof of CAAB HQ building in/c. other allied protective works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 71 | - | (S.H.- Repair & maintenance of walkway from 8th floor south side to 8th floor north side of CAAB new H.Q. in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 72 | - | (S.H.-Repair and maintenance of renewing interior paint inside of Basement-1 & 2 of CAAB Headquarter) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 73 | - | (S.H.-Repair and maintenance of unserviceable floor tiles and vertical venetian blinds, Aluminium partition wall, frosted paper on glass in/c. other allied works of CAAB Headquarter complex different floor area) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 74 | - | (S.H.-Clearing sludges & night soil from septic tank, soak well, inspection pit, soil pipe & sewer line, surface drain and Sanitary blockage removal in/c. other allied works of CAAB H.Q, FSR, CEMSU (old HQ), CATC Manager Bldg. CATC Canteen, Civil Aviation Academy, CATC Mosque, MT Bldg. Soudia Mosque and P&D/QS Bldg. etc) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 75 | - | (S.H.-Water proofing works of CATC Administrative building on roof in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 76 | - | (S.H.-Essential repair and maintenance of Civil Aviation Academy (different room) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 77 | - | (S.H.-Essential repair and maintenance of Civil Aviation Academy (Women hostel) and health center at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 78 | - | (S.H.-Essential repair and maintenance with office furniture in/c. other allied works of CEMSU Director (Procurement, store and Supply), Assistant Director (Procurement) room CEMSU section (old HQ) at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 79 | - | (S.H.-Repair and maintenance of existing damaged bituminous carpeting road from Hanger gate to Thana gate with debris cleaning, painting in/c. other works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 80 | - | (S.H.-Water proofing works of foreign guest house of CATC Mosque on roof in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

Com. Sm. A. nels

Sm. S

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|---|---------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 81 | - | (S.H.-Repair & maintenance of plaster, painting in/c other allied works for Administrative area & E/M Sub-station building) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 82 | - | (S.H.-Supply of laptop, desktop, printer, scanner etc. for uses (Officer & Staff) Executive Engineer office, Civil Division-2 at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| Supply of Materials for Administrative area, Kurmitola, Banani & TAP R/A:- | | | | | | | | | | | | | | | | | | | |
| 83 | - | (S.H.-Supply of Sanitary materials for daily maintenance works at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 84 | - | (S.H.-Supply of Basin, sink tray, low-down, Syphone set, long pan, door lock, magic pipe etc. Sanitary materials for daily maintenance works at Kurmitola, Irshall colony, Banani, Tejgaon R/A and Administrative area) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 85 | - | (S.H.-Supply of Stationary items for daily office uses at the Executive Engineer, Civil Division-2 office) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 86 | - | (S.H.-Supply of moving sink cock, angle stop cock, glass shelf and Siphon set for daily maintenance works of Kurmitola R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 87 | - | (S.H.-Supply of door lock and Hydraulic door closer for daily maintenance works at Administrative area & Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 88 | - | (S.H.-Supply of gate valve & ball cock different size for daily maintenance works at Kurmitola, Irshall colony, Banani & TAP R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| E-type/P-2 type:- | | | | | | | | | | | | | | | | | | | |
| 89 | - | (S.H.-Replace & installation of double gas burner and gas line connection works for E-type building No.10, 11, 12, 13 & F-type building No.08 (50 units) including other allied works at Kurmitola R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 90 | - | (S.H.-Essential repair & maintenance of E-6/7 in/c other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 91 | - | (S.H.-Essential repair & maintenance with renewing door, tiles, plaster, painting & sanitary fitting in/c other related works of E-type bldg. units No E-5/3 unit at Kurmitola R/A) Dhaka | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 92 | - | (S.H.-Essential repair & maintenance of E-type building unit No. E-7/3 & E-12/1 = 02 units in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 93 | - | (S.H.-Essential repair with providing tiles in floor in/c other allied works of E-7/5 to 10 =06 units of E-07 building at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 94 | - | (S.H.-Essential repair & maintenance of E-3/1, E-3/4, E-3/6 & E-3/8 = 04 units in/c other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 95 | - | (S.H.-Essential repair & maintenance of E-4/2, E-4/4, E-4/6, E-4/7 & E-4/9 = 05 units in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 96 | - | (S.H.- Essential repair & maintenance of E-5/5 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

Handwritten signatures and initials at the bottom left of the page.

Handwritten signature at the bottom center of the page.

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|---|---------|--|------|------|---------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 97 | - | (S.H.- Essential repair & maintenance of E-7/4 & providing floor, wall tiles E-14 /1 to 10 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 98 | - | (S.H.- Renewing outside painting of E-type building No-E-10, 11, 12, 13, 15 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 99 | - | (S.H.-Essential repair & maintenance of E-10/2, E-10/4, E-10/7, E-10/8 & E-10/9 = 05 units in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 100 | - | (S.H.- Providing M.S. rod security grill in outer window for security purposed and other allied works of P-2-type building area) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 101 | - | (S.H.-Essential renewing interior paint, door, thai window, kitchen & toilet tiles, sanitary fitting & fixture of P-2/10 & P-2/12 in/c. surface drain, apron & other asocial works of P-2 (4 to 15)) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 102 | - | (S.H.-Emergency renewing of plaster, interior & exterior paint, door shutter & frame, sanitary fitting and fixture for P-3/3, P-3/5, P-3/7 & P-3/8 = 4 units including drain, apron and other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 103 | - | (S.H.-Renewing of plaster, paint, wooden/uPVC door shutter with frame, thai window, toilet/kitchen tiles, sanitary fitting & fixture, drain & apron of P-3/9 to P-3/16 = 08 units including other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 104 | - | (S.H.-Essential renewing painting of stair case & exterior outside damaged building of P-2/4, P-2/5 & P-2/6 including other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 105 | - | (S.H.-Essential renewing of paint, door frame & shutter, kitchen & toilet tiles, thai, sanitary fitting & fixing including other allied works of P-2/15 unit at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| F-type/P-3 type- (Kurmitola R/A):- | | | | | | | | | | | | | | | | | | | |
| 106 | - | (S.H.-Essential External & internal repairing the wooden door, window, floor, roof, plaster in/c renewing painting works of F-type Bldg. No.03 (F-3/1 to 8=08 units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 107 | - | (S.H.-Repair works with providing floor tiles & painting in/c. others allied works of F-06 (10 units) at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 108 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c other related works of F-type Bldg. units No F-08 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 109 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No F-10 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 110 | - | (S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of F-type building No.F-12/1 to 10 =10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 111 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-14 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

Handwritten signatures and initials

Handwritten signature

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--------|---------|--|------|------|---------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 112 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-15 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 113 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-16 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 114 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-17 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 115 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-18 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 116 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-21 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 117 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-23 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 118 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-25 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 119 | - | (S.H.-Essential External & internal repairing the wooden door, window, floor, roof, plaster in/c. renewing painting works of F-type Bldg. No 26 (F-26/1 to F-26/10=10 Units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 120 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-28 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 121 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-29 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 122 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-30 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 123 | - | (S.H.-Repair & maintenance works of providing floor tiles, door, plaster, painting & sanitary fitting fixing in/c. other related works of F-type Bldg. units No.F-32 (1 to 10) = 10 units) at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 124 | - | (S.H.-Essential repair with renewing plaster, painting in/c. other related works of F-type building No. 03 towards F-type building No.21 area boundary wall) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten signatures]

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|--------------------------|---------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 125 | - | (S.H.-Repair and maintenance of existing damaged bituminous carpeting road F-type Bldg.-15,16, 17, 18, 21, 25, 26, 27, 28, 29, 30, 32 compound area at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 126 | - | (S.H.-Essential repair & maintenance works of P-type building No. P-2/12, P-3/9, P-3/10 and G-type building No.G-13/2 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| G-type/P-4 type:- | | | | | | | | | | | | | | | | | | | |
| 127 | - | (S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No.G-5/1 to 6 =6 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 128 | - | (S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No.G-6/1 to 6 =6 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 129 | - | (S.H.-Essential repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No.G-10 (1 to 10) =10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 130 | - | (S.H.-Essential repair & maintenance of G-12/2 to 12/6 & G-12/8 to 12/10 = 08 units at Kurmitola R/A) at HSIA, Kurmiola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 131 | - | (S.H.-Essential Repair of door, window, plaster, sanitary fittings in/c. painting with other associated works of G-type building No.G-13 (1 to 10) =10 units at Kurmitola R/A) Dhaka | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 132 | - | (S.H.-Repair & maintenance of G-type building No-G-14 (1 to 10 =10 units) in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 133 | - | (S.H.-Essential repair and maintenance of tiles, plaster, sanitary fittings in/c. painting with other associated works of G-type building No. G-15/1 to 10 = 10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 134 | - | (S.H.-Essential repair and maintenance of G-16 (1 to 8 & 10) = 09 units in/c. other allied works at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 135 | - | (S.H.-Essential repair & maintenance of door, plaster, painting, sanitary fittings in/c. other associated works of G-type building No.G-18 (1 to 10) =10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 136 | - | (S.H.-Essential repair and maintenance of plaster, sanitary fittings in/c. painting with other associated works of G-type building No. G-24/1 to 10 = 10 units at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 137 | - | (S.H.-Essential repair & renewing wooden door, window, plaster, painting and sanitary fitting fixtures & outside security grill in ground floor in/c. other allied works of P-4 type Bldg. No-02/9-16 =08 units) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 138 | - | (S.H.- Repair and maintenance of internal & external in/c. other related works of P-4 Type Bldg. unit No-1, 2, 3 4, 5 & 8 = 06 units) at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 139 | - | (S.H.- Cleaning sewerage line, septic tank, soak well, inspection pit, uPVC pipe in/c other allied works of G-type Bldg. (1 to 18), 21, 24 & 26 at Kurmitola R/A) HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 140 | - | (S.H.-Essential repair & maintenance of G-type building No-G-1 (1 to 8) in/c. other allied works at Kurmitola R/A) HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

| Sl. No | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|---|---------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 141 | - | (S.H.- Repair and maintenance of P-type buildings No. P-4/9 & P-4/10 and outside window security grill in/c. other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 142 | - | (S.H.- Renewing outside painting of G-type building No-12, 13, 15, 16, 21, 26 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| H-type/P-5 type- (Kurmitola R/A):- | | | | | | | | | | | | | | | | | | | |
| 143 | - | (S.H.-Essential repair work with providing floor wall tiles for kitchen, toilet, bath in/c. other allied works of H-type building No.04/5-10, 27 & 29=08 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 144 | - | (S.H.-Essential repair of renewing door frame, shutter, plaster, painting & replacing sanitary fittings in/c. other related works of H-type bldg. units No.H-5/1 to 10 = 10 units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 145 | - | (S.H.-Essential repair & maintenance of H-7 (1 to 4 & 6 to 10) = 09 units in/c. other related works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 146 | - | (S.H.-Essential repair & maintenance of H-7 (11 to 20) = 10 units in/c. other related works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 147 | - | (S.H.-Essential repair & maintenance of H-4 (1 - 10) units in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 148 | - | (S.H.-Essential repair & maintenance of H-4 (11- 20) units in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 149 | - | (S.H.-Essential repair & maintenance of H-4 (21 - 30) units in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 150 | - | (S.H.-Repair & maintenance of renewing plaster, exterior, interior paint in/c. other allied works of H-1 (1 - 24) units at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| U-type- Irshall colony R/A:- | | | | | | | | | | | | | | | | | | | |
| 151 | - | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c. renewing painting works of U-type tinshed quarter No.13 to 24 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka. | 1 | | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 152 | - | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c. renewing painting works of U-type tinshed quarter No.145 to 156 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 153 | - | (S.H.- Essential repairing & renewing the door, window, floor, plaster, C.I. sheet in/c. renewing painting works of U-type tinshed quarter No.157 to 168 =12-Units (3 Bldg.) at Irshall colony R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 154 | - | (S.H.-Essential cleaning of masonry drain, sewerage line, septic tank, soak well, inspection pit of U-type unclassified staff quarter No.U-01 to 100 units (25 Nos. Bldg.) in/c. other related works of Irshall colony R/A) at Kurmitola, Dhaka | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 155 | - | (S.H.-Essential cleaning of masonry drain, sewerage line, septic tank, soak well, inspection pit of U-type unclassified staff quarter No.U-101 to 196 units (24 Nos. Bldg.) in/c. other related works of Irshall colony R/A) at Kurmitola, Dhaka | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten notes]

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If appli-cable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|---|---------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 156 | - | (S.H.- Repair & maintenance of boundary wall east & south side in/c. other allied works of Irshall coloney R/A), at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | |
| 157 | - | (S.H.-Essential repair & maintenance door, window, floor, plaster, painting, replace sanitary fittings C.I. sheet in/c. other related works of U-type tinshed quarter different unit No-29, 30, 45, 49, 50, 54, 80, 85, 86, 87, 88, 91 to 100, 109, 111, 112, 126, 128, 147, 150, 151, 152, 154 at Irshall Coloney R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 158 | - | (S.H.-Repair & maintenance of damaged bituminous carpeting road in/c. other allied works of Irshall coloney R/A) at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 159 | - | (S.H.-Essential renewing of plaster, painting, C.I sheet, PVC false ceiling, sanitary fitting & fixture of U-type-27, 28, 33, 34, 35, 36, 89, 90 = 08 units of Irshal coloney including other allied works) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 160 | - | (S.H.-Cleaning on the existing RCC drain in/c. other allied works of Irshall coloney R/A) at Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 161 | - | (S.H.-Providing palisading with earth filling works for near ditch area building plinth protection of U-type unclassified staff quarter No.101 to 104, 105 to 108, 109 to 112, 117 to 120=16-Units (4 Bldg.) at Irshall coloney R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| Kurmitola Others Area /Miscellaneous:- | | | | | | | | | | | | | | | | | | | |
| 162 | - | (S.H.-Essential repair and maintenance outer property boundary wall Kawla Rail gate to Hajcamp road (Rail gate) at Kurmitola R/A), Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 163 | - | (S.H.-Repair and maintenance & cleaning debris for dust bin in/c. other related works of Kurmitola R/A, different area) at Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 164 | - | (S.H.-Essential repairing of renewing door frame & shutter, tiles, painting and sanitary fitting in/c. other allied works of different type building unit No. E-7/2, E-7/3, E-10/1, E-10/9, E-14/1, E-14/2, F-1, F-2, F-27,P-3/1, P-3/2, P-4/3, and different area at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 165 | - | (S.H.-Cleaning septic tank, soak well, inspection pit, surface drain of F-type building No-1 to 12 & 15 to 18, 21, 26 to 30 & 31 and C-type building No-1 to 4, P-2 type building No-1 to 5 & P-3 type building No-1 to 4 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 166 | - | (S.H.-Cleaning sewerage line, septic tank, soak well, inspection pit, uPVC pipe in/c. other allied works of E-Type Bldg. No-01 to 7 & 10 to 15 in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 167 | - | (S.H.-Providing renewing of plaster interior & exterior paint, tiles, false ceiling of Muktizodha sandsad room including toilet facilities and other associated works) at HSIA, Kurmitola, Dhaka | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | |
| 168 | - | (S.H.- Cleaning septic tank, soak well, inspection pit, soil pipe, drain, overhead tank and debris in/c. other allied works of D-type Bldg. No-1 to 6 and Dormitory Bldg-1 & 2 at Kurmitola R/A) Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |
| 169 | - | (S.H.-Essential repair & maintenance of Durga temple compound area in/c. other allied works at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | Planned dates | | | | | | | | | | | |

Approved

[Handwritten signatures]

[Handwritten signatures]

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | | |
|---------|---------|---|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|-----------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|--|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | | |
| 170 | - | (S.H.-Essential repair & maintenance of security guard room different location at kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | 456.19 | Planned dates | | | | | | | | | | | |
| 171 | - | (S.H.- Providing supply fitting & fixing M.S / S.S gate of Kurmitola, Banani , Tejgaon R/A in/c. other associated works) at Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| 172 | - | (S.H.- Providing 3 Nos. test boring for production of deep tube well of G-type pump area at Kurmitola R/A) at HSIA, Kurmitola, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| 172 | - | (S.H.-Providing and laying of prayermat (Jaynamaz) with cloth cover for Al Maghfirah Jamey Mosque at Kurmitola R/A, Dhaka. | 1 | 1 | OTM | -do- | -do- | | Planned dates | | | | | | | | | | | |
| | | | | | | | | 456.19 | | | | | | | | | | | | |

Approved

| | |
|---|----------------|
| Code No.3258133 (3000) + 3258104 (3002) + 3258106 (3004)- On going (Priority: 1) = | 1445.52 |
| Code No.3258133 (3000) + 3258104 (3002) + 3258106 (3004) New work (Priority: 2 & 3) = | 639.84 |
| Grand total = | 1901.71 |

Conf. Secy. *[Signature]* *[Signature]* *[Signature]*

[Signature] *[Signature]*

[Signature] 30/4

**REVISED ANNUAL PROCUREMENT PLAN.
Financial Year 2022-2023.**

Ministry/Division : Ministry of Civil Aviation & Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & Code : Civil Circle, CAAB –Code No.3255102
Civil Circle, CAAB, Kurmitola, Dhaka.

| | |
|------------------|--------------------|
| Budget : | Maintenance |
| Tk. 12.00 | Lakh |

| Sl. No. | Pack No | Description of Procurement package works | Unit | Qty. | Procurement Method & Type. | Contract approving Authority | Source of Fund | Estd Cost in Tk (Lakh) | Time Code for process | Advertise prequel (If applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signature of Contract | Total time to contract Signature | Time for completion of contract | |
|---------|----------|--|------|------|----------------------------|------------------------------|----------------|------------------------|-----------------------|-----------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|-----------------------|----------------------------------|---------------------------------|-----------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| 01- | 78-21-22 | (S.H:- Supply of Stationary items for daily office uses at the Superintending Engineer, Civil Circle, Executive Engineer, CD-1 & CD-2 office) at HSIA, Kurmitola, Dhaka. | 1 | 1 | LTM | -do- | -do- | 7.00 | | | | | | | | | | | On going. |
| | | | | | | | | 7.00 | | | | | | | | | | | |
| 01- | - | (S.H:-Supply of various kind of stationary items for daily office use for Superintending Engineer, Civil Circle and under for other section) at HSIA, Kurmitola, Dhaka. | 1 | 1 | LTM | -do- | -do- | 5.00 | Planned dates | | | | | | | | | | |
| | | | | | | | | 12.00 | | | | | | | | | | | |

Approved

[Signature] 30/4

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]