

Summary

Name of the Airport:- Hazrat Shahjalal International Airport, Dhaka.

Code	Carried Over (Ongoing)			New Jobs			Total		
	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9	10(4+7)
100	0	0	0	57	458.57	180.00	57	458.57	180.00
3258133	0	0	0	98	1081.09	600.00	98	1081.09	600.00
3258105	0	0	0	83	1596.50	700.00	83	1596.50	700.00
3255102	0	0	0	24	179.69	150.00	24	179.69	150.00
3258110	0	0	0	25	297.95	340.00	25	297.95	340.00
3258109	0	0	0	19	295.89	240.00	19	295.89	240.00
3258104	0	0	0	07	50.50	35.00	07	50.50	35.00
3258101	0	0	0	16	130.00	152.00	16	130.00	152.00
3258102	0	0	0	36	340.00	402.00	37	340.00	402.00
3211107	0	0	0	04	300.00	300.00	04	300.00	300.00
3258111	0	0	0	0	0	55.00	0	0	55.00
3258108	0	0	0	01	1370.00	1370.00	01	1370.00	1370.00
3255103	0	0	0	03	0.82	0.82	03	0.82	0.82
3255117	0	0	0	01	10.00	10.00	01	10.00	10.00

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ২০২১-২০২২ আর্থিক সালের বিভিন্ন কোডের মেরামত ও রক্ষণাবেক্ষন কাজের জন্য Revised Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতবস্থায় ২০২১-২০২২ আর্থিক সালের প্রস্তুতকৃত Revised Annual Procurement Plan সদয় অনুমোদনের জন্য পেশ করা হল।



মোঃ কামরুল ইসলাম
সহকারী পরিচালক(পিএস এস)
হযরত শাহজালাল আন্তঃ বিমানবন্দর,
কুর্মিটোলা, ঢাকা।




মোঃ কামরুল ইসলাম, বিপিপি,এসিএসসি, পিএসসি
গ্রুপ ক্যাপ্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর,
কুর্মিটোলা, ঢাকা।



মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ডিভিশন-২

হযরত শাহজালাল আন্তঃ বিমানবন্দর,
কুর্মিটোলা, ঢাকা।

এয়ার কমোডর সাদিকুর রহমান চৌধুরী
বিইউপি,এনডিসি, পিএসসি
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, ঢাকা।



মোঃ হানিফ উদ্দিন
পরিচালক(পরিকল্পনা , উন্নয়ন ও পর্যবেক্ষণ)
সিএএবি সদর দপ্তর,
কুর্মিটোলা, ঢাকা।

Approved



এয়ার ভাইস মার্শাল মোঃ মফিদুর রহমান
বিএসপি, বিইউপি,এনডিইউ, এএফডবিউসি, পিএসসি
চেয়ারম্যান
সিএএবি, সদর দপ্তর, ঢাকা।

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :


Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধিনস্ত বিভিন্ন শাখায় ব্যবহারের জন্য ডিসইনফ্যান্ট স্প্রে ক্রয়	Lot	01	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates									
									Planned dates									
									Actual dates									
2	P1	Supply of 10mm clear tempered glass for departure immigration barrier and claim box of imported high quality acrylic fiverglass for use in boarding bridge at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates									
									Planned dates									
									Actual dates									
3	P1	Supply of Apron Ramp jacket for Avsec at HSIA.	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
4	P1	Supply of Q-belt for Domestic & International terminal at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.80 EC5.80	Plan dates									
									Planned dates									
									Actual dates									
5	P1	বিমানবন্দরের বাহির এলাকার ক্লিনিং কাজ (লেবার দ্বারা)। বাৎসরিক ভিত্তিতে।	Lot	1	LTM	CAAB	CAAB	BA 10.20 EC10.20	Plan dates									
									Planned dates									
									Actual dates									
6		Supply of stainless steel sign board, signage, rubber sheet & Gum for terminal building and at HSIA.	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates									
									Planned dates									
									Actual dates									
7	P1	Supply of Security ID card ribbon and micro oven for Avsec at HSIA.	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates									
									Planned dates									
									Actual dates									
8	P1	হশাআবি'র ভিডিআইপি কমপ্লেক্সে মাননীয় প্রধান মন্ত্রী ও রাষ্ট্রপতির রুমের কার্পেট ক্লিনিং করন।	Lot	1	LTM	CAAB	CAAB	BC 5.91 EC5.91	Plan dates									
									Planned dates									
									Actual dates									
9		Supply of Synthetic delivery hose (size : 2.5 " dia) and 100 ft long for fire section at HSIA.	Lot	1	LTM	CAAB	CAAB	BC 5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.



ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

6

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		Supply of Steel round dust-bin(FOD BIN) and reflective printed sticker at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									
11		Dry-Chemical portable fire extinguisher 6 kg & 8kg capacity for fire Section.	Lot	02	LTM	CAAB	CAAB	BA23.20 EC23.20	Plan dates									
									Planned dates									
									Actual dates									
12		Smart Interactive board stand স্থাপনের জন্য Down plate, Middle plate, Back plate, Angle stand, Round fiber, Wheel, Installation & others goods.	Lot	1	LTM	CAAB	CAAB	BA1.70 EC1.70	Plan dates									
									Planned dates									
									Actual dates									
13		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তা পাশ শাখায় পাশের কাজে ব্যবহারের জন্য অস্থায়ী পাশের পাউচ ১০০ মাইক্রো, আইডি কার্ড খুলানোর জন্য সিএএবি মনোমুখী সম্বলিত ফিতা ছক সহ, অস্থায়ী পাশের কার্ড সবুজ কাগার, পানির ফিল্টার, লেমিনেটিং পাউচ কটার মেশিন, হেজী ডিউটি ষ্টাপলার মেশিন ও কেটলী।	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
14		Supply & installation Mosquito trap machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC2.66	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :


Revised Budget: Renewal Tk: 600.00
Budget Allocation for FY 2021-2022


8

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রান্তিক ভবনের বিভিন্ন স্থানের মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ ম্যালাথিয়ন, মশার ডিথানু নষ্ট করার ঔষধ লিমব্যুট, ঔষধের দুর্গন্ধ দূর করার জন্য সাইটোনিলা ও লাখাডা সাইহ্যালোথ্রিন ২.৫ ইসি।	Lot	03	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									
16		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ ভবনের টয়লেট সমূহের সামনে ও ভিডিআইপি কমপ্লেক্সের তিনটি সিঁড়ি সহ বিভিন্ন স্থানের জন্য সিনথেটিক রাবার ম্যাট।	Lot	01	LTM	CAAB	CAAB	BA6.25 EC6.25	Plan dates									
									Planned dates									
									Actual dates									
17		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন জায়গায় ব্যবহারের জন্য অটোমেটিক / টাচলেস হ্যান্ড সেনিটাইজার ডিসপেনসার।	Lot	1	LTM	CAAB	CAAB	BA3.30 EC3.30	Plan dates									
									Planned dates									
									Actual dates									
18		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তা পাশ শাখায় পাশের কাজে ব্যবহারের জন্য Real color ID card printer ribbon.Printer head.	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates									
									Planned dates									
									Actual dates									
19		এসএস বেড়িয়ার এবং এসএস প্রেকার্ড ষ্ট্যান্ড তৈরী।	Lot	2	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates									
									Planned dates									
									Actual dates									
20		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বোর্ডিংব্রীজ ও বহির্গমন শাখার জন্য রোল্ট্রাম।	Lot	1	LTM	CAAB	CAAB	BA3.28 EC3.28	Plan dates									
									Planned dates									
									Actual dates									
21		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের আমদানী ও রপ্তানী কার্গো ভিলেজের জন্য এলইডি সাইন বোর্ড।	Lot	1	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।


M Kamrul Islam, BPP, ACSC, PSC
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.




ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের আমদানী ও রপ্তানী কার্গো ভিলেজের জন্য বেড়িয়ার ষ্ট্যান্ড শিকল।	Lot	01	LTM	CAAB	CAAB	BA16.00 EC16.00	Plan dates Planned dates Actual dates									
23		এলআরএ,কি ম্যান ও ট্রলি ম্যানদের ভিডিআইপি মুভমেন্টকালীন সময় কর্তব্য পালনের জন্য সাদা শার্ট,সাদা প্যান্ট,সাদা জুতা ও সাদা মোজা,চামড়ার বেট।	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates Planned dates Actual dates									
24		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর,অভ্যন্তরীণ বিমানবন্দরের সকল আর্চওয়ে ও এন্টিহাইজ্যাক স্ক্যানিং মেশিনের সামনে ব্যবহারের জন্য জ্বালী সিস্টেম রাবার ম্যাট।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
25		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তা পাশ শাখায় পাশের কাজে ব্যবহারের জন্য পিভিসি সাদা কার্ড,পোলারয়েড পাউচ ২৫০ মাইক্রো ও পোলারয়েড ক্রিপ প্ৰিং সহ।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
26		হাশাবাবি'র কনকোর্স হলের জন্য মিডিয়া কর্পার তৈরী ও এসএস বেড়িয়ার।	Lot	01	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাবাবি, ঢাকা।


M Kamrul Islam, BPP, apsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.



ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N*	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রান্তিক ভবনের বিভিন্ন স্থানের মশা নিধনের জন্য নারিকেলের সোবা, ধূপদানী, ধূপ, মশা মারার ব্যাট।	Lot	01	LTM	CAAB	CAAB	BA4.12 EC4.12										
									Plan dates									
									Planned dates									
									Actual dates									
28		হশাআবি'র এ্যাভসেক - ২০ কন্ট্রোল রুমে থাই গ্রাস পার্টিশন, অভ্যন্তরীণ ও প্রান্তিক ভবনের বিভিন্ন স্থানে, বোর্ডিংব্রীজ ও আগমনী ইমিগ্রেশন হলে উন্নতমানের ইনজেক্ট গেমিনেটিং ট্রিকার।	Lot	01	LTM	CAAB	CAAB	BA14.00 EC14.00										
									Plan dates									
									Planned dates									
									Actual dates									
29		মুজিব শতবর্ষ উপলক্ষে মুজিব কোর্ট, সিএএবি মনোগ্রাম যুক্ত পাশ খুল্যানোর গোলাকার বেইস ও হেঞ্জিসল।	Lot	01	LTM	CAAB	CAAB	BA4.76 EC 4.76										
									Plan dates									
									Planned dates									
									Actual dates									
30	P2	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে মুজিব শত বার্ষিকী উপলক্ষে হেল্প ডেস্ক পরিচালনার জন্য আউটসোর্সিং এর মাধ্যমে (emergency attendents) জনবল নিয়োগ।	Lot	1	LTM	CAAB	CAAB	BA 60.00 E C 60.00										
									Plan dates									
									Planned dates									
									Actual dates									
31		Supply of emergency and Contingency works for fire, Avsec, CNS-1,2, SATO, VIP, VVIP, M T, Admin, Store, CTO, FWO etc	Lot	08	LTM	CAAB	CAAB	BA100.00 EC100.00										
									Plan dates									
									Planned dates									
									Actual dates									
32		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন পোস্টে ব্যবহারের জন্য হ্যাভ গ্লোবস, ফ্লোর ম্যাট ও অন্যান্য মালামাল।	Lot	01	LTM	CAAB	CAAB	BA6.75 EC6.75										
									Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :


Revised Budget: Renewal Tk: 600.00
Budget Allocation for FY 2021-2022

S/N.	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
33		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালে ভিআইপি রুমের জন্য ডার্টিক্যাল গ্রাইন্ড।	Lot	01	LTM	CAAB	CAAB	BA4.60 EC4.60										
									Plan dates									
									Planned dates									
									Actual dates									
34		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP,VVIP ,M.T, Admin, Store,CTO,FWO etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00										
									Plan dates									
									Planned dates									
									Actual dates									
35		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের এয়ার সাইডের সকল এলাকা রানওয়ে-১৪, রানওয়ে-৩২, এর দক্ষিণ পাশে ILS ও VOR এর আশে পাশে ঘাস,ভিআইপি কমপ্লেক্সের পুকুর,বে ১-২৯ পর্যন্ত এর ক্যানেল,রঙানী কার্গোর দক্ষিণ পাশের ক্যানেল সহ দৈনিক ১৫ জন লেবার দ্বারা ৩৫০ দিন ঘাস কাটা ও আগাছা পরিষ্কার করন।	Lot	1	LTM	CAAB	CAAB	BA15.00 EC15.00										
									Plan dates									
									Planned dates									
									Actual dates									
36		হরটিকালচার শাখার জন্য ফান্সা দা,কোদাল,সার,পটাশ,হাডের গুড়া ও অন্যান্য মালামাল।	Lot	1	LTM	CAAB	CAAB	BA3.96 EC3.96										
									Plan dates									
									Planned dates									
									Actual dates									
37		SATO অফিসের জন্য ডাবল পার্টের রেইন কোট,মার্শালিং টর্চ,পানির ফিল্টার,ব্যাটারী ও অন্যান্য মালামাল।	Lot	08	LTM	CAAB	CAAB	BA2.98 EC2.98										
									Plan dates									
									Planned dates									
									Actual dates									
38		Supply of AFF foam for ARFF vehicle at HSIA.	Lot	1	LTM	CAAB	CAAB	BC20.00 EC20.00										
									Plan dates									
									Planned dates									
									Actual dates									


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
পকিউরমেন্ট, টেটারস ও সাগ্রাই
হাশাবি, ঢাকা।


Md. Kamrul Islam
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

Approved



ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

6

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
39		নিরাপত্তা নিয়ন্ত্রন ও পরিচালন শাখায় ব্যবহারের জন্য ফ্লোরোসেন্ট জ্যাকেট।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
40		Supply of fire gumboot, fire protective dress for fire section at HSIA.	Lot	1	LTM	CAAB	CAAB	BC 9.00 EC 9.00	Plan dates Planned dates Actual dates									
41		Supply & installation Mosquito killer electric machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC 2.66	Plan dates Planned dates Actual dates									
42		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ভবনে ও কুর্মিটোলা আবাসিক এলাকায় অগ্নি-নির্বাপন কাজে ব্যবহারের জন্য ড্রাই-কেমিক্যাল পোর্টেবল ফায়ার এক্সটিংগুইশার স্থাপন করন।	Lot	1	LTM	CAAB	CAAB	BA24.90 EC24.90	Plan dates Planned dates Actual dates									
43		সিএটিসি মসজিদ সংলগ্ন সড়ক,আই এস বি রোড এবং এমটি পুলের সন্নিকটে ঝড়ে পড়া গাছ,সিডিল এডিয়েশন উচ্চ বিদ্যালয়ের ভিতরে কিছু গাছ এবং হশাআবির ৮ নং গেইটে কিছু গাছ ঝড়ে হলে পড়া সেই গাছগুলি কেটে সদর দপ্তরের পিছনে এনে রাখা।	Lot	1	LTM	CAAB	CAAB	BA .79 EC .79	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
পাবলিক রিসোর্সেস, স্টোরস ও সাপ্লাই
শেখহাবিব, ঢাকা।

Mansurul Islam, BPP, 1229, 120
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

(Signature)


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N.	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0 -	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
44		সবুজ রং এর আগমন ট্রিপ, সাদা রং এর বহির্গমন ট্রিপ, হলুদ রং এর ট্রানজিট ট্রিপ মিলিটারী এয়ারক্রাফট ও ক্রস কান্ট্রি ফ্লাইটের জন্য। ফ্লাইট প্রোগ্রাম ট্রানজিট ট্রিপ, (ইন্ট বাউন্ড ওভার ফ্লাই) পিংক কালার। ফ্লাইট প্রোগ্রাম ট্রানজিট ট্রিপ (ওয়েট বাউন্ড ওভার ফ্লাই) লাইট ব্লু কালার।	Lot	01	LTM	CAAB	CAAB	BA15.50 EC15.50	Plan dates Planned dates Actual dates									
45		হাশাআবি'র বিভিন্ন শাখা ও এ্যাসেসক অফিসে ব্যবহারের জন্য ক্রোকরিজ সহ বিভিন্ন মালামাল ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
46		Supply of Matress for Anser camp at HSIA.	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									
47		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বোর্ডিংব্রীজে ব্যবহারের জন্য স্বচ্ছ কাঁচের বক্স।	Lot	1	LTM	CAAB	CAAB	BC 3.00 EC 3.00	Plan dates Planned dates Actual dates									
48		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন জায়গায় উন্নতমানের ইনজেক্ট লেমিনেটিং ষ্টিকার ও থাই গ্লাস পার্টিশন।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
49		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে করোনা ভাইরাসের জন্য এস এস ট্রে ও এসএস স্ট্যান্ড।	Lot	1	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
50	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে বিডা চামেলী এবং মুজিব কর্ণার পরিচালনার জন্য আউটসোর্সিং এর মাধ্যমে জনবল সরবরাহ।	Lot	1	LTM	CAAB	CAAB	BA22.00 EC 22.00	Plan dates Planned dates Actual dates									

Approved


মোঃ কামরুল হোসাইন
সহকারী পরিচালক
আবাসনিক, ফেটারস ও সাপ্লাই
হাশাআবি, ঢাকা।


Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

20

S/N.	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
51		এ্যাভসেক সদস্যদের শীতকালীন ও গ্রীষ্মকালীন শার্ট ও প্যান্ট।	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									
52		Supply of Kades, Traousers, T- Shirt,shocks,mask and Sunglass for PT parade of fire fighter at HSIA	Lot	1	LTM	CAAB	CAAB	BC8.00 EC 8.00	Plan dates Planned dates Actual dates									
53		ফুল সেট সহ অক্সিজেন সিলিন্ডার,নাইট্রোজেন সিলিন্ডার বড় সাইজ,ফুয়েল রিফিল মটর,ফোম রিফিল মটর,বি এ সেট সিলিন্ডার রিফিল মেশিন।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
54		অক্সিজেন সিলিন্ডার রিফিলিং, নাইট্রোজেন সিলিন্ডার রিফিলিং,বি এ সেট রিফিলিং,ড্রাই-কেমিক্যাল ফায়ারএক্সটিংগুইসার ও কার্বন ডাই অক্সাইড সিলিন্ডার রিফিলিং।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
55		হাশাআবি'র ফায়ার শাখায় ব্যবহারের জন্য গোলাকার ডাষ্টবিন,সিনথেটিক রাবার ম্যাট ও ত্রিপল ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA2.29 EC2.29	Plan dates Planned dates Actual dates									
56		নিরাপত্তা শাখায় কর্মরত এডসেক সদস্য,আনসার সদস্য ট্রীম্যানদের জন্য ফ্লোরোসেন্ট জ্যাকেট। হলুদ কালার।	Lot	1	LTM	CAAB	CAAB	BA5.66 EC5.66	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
পলিউরমেন্ট, স্টোরস ও সাপ্লাই
হাশাআবি ঢাকা।

Md Kamrul Islam, BPP, BSC, JSC
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk: 600.00
Budget Allocation for FY 2021-2022

০০

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
57		হাশাআবি'র ফায়ার শাখায় ব্যবহারের জন্য ড্রাই-কেমিক্যাল পাউডার, ডেলিভারী হোল্ডিং ক্যাপসিট, মাল্টিপারপাস নজেল, স্ট্রিচার উন্নতমানের, জুবলি ক্রিপ।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
58		কার্বন ডাই অক্সাইডপোর্টেবল ফায়ার এক্সটিংগুইশার। সাইজ ৫ কেজি।	Lot	01	LTM	CAAB	CAAB	BA8.60 EC8.60	Plan dates Planned dates Actual dates									
59		ষ্ট্রলের ফায়ার বক্স মেরামত ও রং করন।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
60		সিএএবি মনোগ্রাম সফলিত হলোগ্রাম, পোলারয়েড ক্রিপ।	Lot	01	LTM	CAAB	CAAB	BA20.90 EC20.90	Plan dates Planned dates Actual dates									
61		জাতীয় পতাকা, জাতীয় পতাকার রশি, সিএএবি মনোগ্রাম, রেইন কোট।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
62		হাশাআবি'র ল্যান্ড সাইড এলাকা টার্মিনাল ভবন -১ ও ২ এবং অভ্যন্তরীণ টার্মিনালের সম্মুখ ভাগের ফেদী গেইট হইতে ৮ নং হ্যাংগার পর্যন্ত, বিমানবন্দর হইতে বের হওয়ার রাস্তা ও ফুটপাথ ও আশে পাশের এলাকার রাস্তা লেবার দ্বারা পরিষ্কার ও পরিচ্ছন্ন কাজ।	Lot	01	LTM	CAAB	CAAB	BA24.95 EC24.95	Plan dates Planned dates Actual dates									
63		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের লিফটের ভিতর ও বাহিরে ব্যবহারের জন্য কার্পেট।	Lot	1	LTM	CAAB	CAAB	BA1.50 EC 1.50	Plan dates Planned dates Actual dates									
64		হাশাআবি'র নিরাপত্তা নিয়ন্ত্রন ও পরিচালন শাখায় ব্যবহারের জন্য অস্থায়ী পাশের লেমিনেটিং পাউচ, পোলারয়েড পাউচ, পোলারয়েড ক্রিপ ও অস্থায়ী পাশের কার্ড ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									

Approved

[Signature]

[Signature]
মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

[Signature]
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
65		আন্তর্জাতিক ও অভ্যন্তরীণ বিমান বন্দরের সকল রো এবং বোর্ডিংব্রীজ এলাকায় ব্যবহারের জন্য কিউ বেস্ট।	Lot	02	LTM	CAAB	CAAB	BA23.00 EC23.00	Plan dates									
									Planned dates									
									Actual dates									
66		এপ্রোনের পশ্চিম ও দক্ষিণ অংশে এবং রানওয়ের সাথে দুইটি ক্যানেলের তলদেশে পলিথিন,প্রাস্টিক বোতল, ঘাস,লাতা,মাটি,বিভিন্ন এয়ারলাইস থেকে ফেরা ময়লা ও পাথরের স্কাব পড়ে থাকায় বর্ষা মৌসুমে পানি নিষ্কাশনে বাধা গ্রহণ হয় ফলে মশার উপদ্রব বৃদ্ধি পায়।তাই উক্ত ক্যানেল টি পরিষ্কার করান।	Lot	01	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates									
									Planned dates									
									Actual dates									
67		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে ট্রলীম্যানদের ইউনিফর্ম ((কটি),রেইনকোট ও গামবুট।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates									
									Planned dates									
									Actual dates									
68		হাওয়াবি'র বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন মডেলের কম্পিউটার,ফটোকপি ও ফ্যাক্স মেশিনের কালি।	Lot	1	LTM	CAAB	CAAB	BA3.04 EC3.04	Plan dates									
									Planned dates									
									Actual dates									

Approved

(Signature)

(Signature)

মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাওয়াবি, ঢাকা।

(Signature)

Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
69		Mujibs Birth Centenary Celebration VVIP area branding (Ranway gate) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.28 EC8.28	Plan dates Planned dates Actual dates									
70		গনজননী অনুষ্ঠানের জন্য ডেকোরেশন	Lot	05	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates Planned dates Actual dates									
71		হশাআবি'র কনকোর্সহলেল বাহিও গ্লাস পার্টিশন ও ইনজেক্ট লেমিনেটিং ষ্ঠিকার সরবরাহ করন।	Lot	01	LTM	CAAB	CAAB	BA4.20 EC 4.20	Plan dates Planned dates Actual dates									
72		হশাআবি'র হরটিকালচার শাখায় ঘাস কাটা মেশিনের ব্রেড।	Lot	1	LTM	CAAB	CAAB	BA2.70 EC2.70	Plan dates Planned dates Actual dates									
73		হশাআবি'র এ্যাভসেকদের জন্য আইডি কার্ডের ফিতা,ভেহিক্যাল সার্চ মিরর,চর্চ লাইটের চার্জার,জার্মিকিট, ছাকনি,রবার ম্যাট,ওডনাইট মেশিন, এক্সট্রানাল হার্ডড্রাইভ,ড্রাম, রিফিল, ট।	Lot	1	LTM	CAAB	CAAB	BA9.00 EC9.00	Plan dates Planned dates Actual dates									
74		HP laser jetp-1102,P-402,P-M12A,P-M102A,P-1102w, 2055DN,Canon CE 278A & 6030,Sumsung-1866, Brothers-1110,Epson LQ-2090 ribbon,2190,2050 & photocopy Toshiba-2309, 2823 Toner / Cartridge.	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

M Kamrul Islam, BPP, MSc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
75		Different model,printer ribbon,scanner, Computer ink,Antivirus for ED office & different section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates									
									Planned dates									
									Actual dates									
76		হাশাআবি'র ল্যান্ড সাইড এলাকার বিএফসিসি গেইটের পূর্ব দিক হতে ঢাকা কাষ্টম হাউজের সামনের রাস্তা ও ফুটপাথ,৮নং হ্যাণ্ডগার গেইট হইতে রাস্তানী কার্গো পর্যন্ত রাস্তা ও উভয় দিকের ফুটপাথ ও আশেপাশের এলাকা লেবার দ্বারা সার্বক্ষনিক পরিষ্কার পরিচ্ছন্ন রাখা।	Lot	01	LTM	CAAB	CAAB	BA24.95 EC24.95	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									
									Actual dates									
77		Photocopy tonner Sharp AR-6020,Computer ink HP-M12w/M12A,P-1102, Canon PiXma MP-287, Canon LBP- 6230N, Sharp AR-6020,P-1102,Desk jet Advantage-2135. Sharp AR-6020, Canon-ip-2772, Pro-102, Desk jet Advantage (Black& color), HP-pro-M12w,HP desk jet-3635 use for different section.	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
78		ভিভিআইপি হল রুমের কার্পেট,মাননীয় প্রধানমন্ত্রী,সেনা,ন্যে ও বিমানবাহিনী প্রধানদের রুমের কার্পেট ও লাল গালিচা পরিষ্কার করন।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, DTP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

২০

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
79		Supply of Dry-Chemical Portable fire extinguisher 6 kg Cap.for Import & Export Cargo area at HSIA.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
81		ফায়ার এক্সটিংগুইশার ২ কেজি ক্যাপাঃ	Each	35	LTM	CAAB	CAAB	BA1.20 EC1.20	Plan dates Planned dates Actual dates									
82		সেমাই সিস্টেম সিনথেটিক প্যাপোষ।	Lot	1	LTM	CAAB	CAAB	BA4.99 EC4.99	Plan dates Planned dates Actual dates									
83		প্রাস্টিক ফুট ওভার ডাষ্টবিন এবং স্টীল ফুট ওভার ডাষ্টবিন।	Lot	1	LTM	CAAB	CAAB	BA13.50 EC13.50	Plan dates Planned dates Actual dates									
84		মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ, মশার ডিযানু নষ্ট করার ঔষধ লিমবাট, সেন্ট সাইটোনিলা ও এরোসল ক্রয়।	Lot	1	OTM	CAAB	CAAB	BA38.11 EC38.11	Plan dates Planned dates Actual dates									
85		মহামান্য রাষ্ট্রপতির রেষ্ট রুমে ব্যবহারের জন্য উন্নতমানের কাপেট।	Lot	1	LTM	CAAB	CAAB	BA2.63 EC2.63	Plan dates Planned dates Actual dates									
86		হাশাআবির টার্মিনাল ভবনে ফায়ার হাইড্রেন্ট বস্কগুলো রং করা, মেরামত করা সহ মেন্টেনেন্স করা।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
87		বিভিন্ন দ্রব্যাদি/ মালামাল হ্যান্ড ব্যাগে বহনের ছবি সম্বলিত সাইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates Planned dates Actual dates									
88		পিএএবির আবাসিক এলাকায় স্থাপনের জন্য ফায়ার এক্সটিংগুইশার হ্যাংগার বস্ক। স্টীলের তৈরী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk: 600.00
Budget Allocation for FY 2021-2022

১৬

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
89		হাশাবি'র বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন মডেলের কম্পিউটার, ফটোকপি ও ফ্যাক্স মেশিনের কপি।	Lot	1	LTM	CAAB	CAAB	BA3.04 EC3.04	Plan dates Planned dates Actual dates									
90		নিরাপত্তা পাশ শাখায় ব্যবহারের জন্য Real Color ID card printer ribbon.	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates Planned dates Actual dates									
91		নিরাপত্তা নিয়ন্ত্রণ ও পরিচালন শাখায় ব্যবহারের জন্য অস্থায়ী পাসের কার্ড ও অস্থায়ী নিরাপত্তা পাসের লেমিনেটিং পাউচ।	Lot	1	LTM	CAAB	CAAB	BA1.41 EC 1.41	Plan dates Planned dates Actual dates									
92		মশা মারার জন্য ইলেকট্রিক পেট্টিকিয়ার মেশিন ও গ্রাফিক ডায়বিন	Lot	1	LTM	CAAB	CAAB	BA4.80 EC 4.80	Plan dates Planned dates Actual dates									
93		নিরাপত্তা শাখার জন্য পোলারয়েড পাউচ ২৫০ মাইক্রন, ডিডিসি কার্ড সাদা রং ও পোলারয়েড ক্লিপ পিশিং সহ।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
94		হাশাবি'র সকল কর্মকর্তা ও কর্মচারীদের পাশ খুলানোর কাজে ব্যবহারের জন্য ID ribbon. হিট র্যানিয়ার্ড রিং ও ছক।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates Planned dates Actual dates									
95		ষ্টীলের স্পেশ মেশিন, মাল্টিপ্রাগ ও ইলেকট্রিক তার - ৭২০	Lot	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates Planned dates Actual dates									
96		সিএএবি'র আবাসিক এলাকায় স্থাপনকৃত ফায়ার এক্সটিংগুইশার হ্যাংগার বক্স মেরামত ও রং করন।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates Planned dates Actual dates									

Approved

Eastimated Cost Tk : 974.59

M Kamul

[Signature]

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

29

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
98		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ব্যবহারের অনুপযোগী প্যাসেঞ্জার ব্যাগেজ ট্রলী মেরামত করন।	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates									
									Planned dates									
									Actual dates									

Eastimated Cost Tk : 1081.09

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাগ্রাই)
হাশাআবি, ঢাকা।

Approved

M. Kamrul Islam, BPP, PSC
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1228.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revised Budget: Renewal Tk : 340.00
Budget Allocation for FY 2021-2022

26

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Supply of emergency and contingency item for CTO, FWO,PNS-1,2,Security, Fire, Raddar,M.T & other section	Lot	1	LTM	CAAB	CAAB	BA30.00 EC 30.00	Plan dates Planned dates Actual dates									
2		ভিডিআইপি মুভমেন্টের সময় বিমান কর্ডন করে লাখার জন্য সিএএবি মনোগ্রাম যুক্ত ফ্লোরোসেন্ট টেপ ও অন্যান্য মালামাল।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates Planned dates Actual dates									
3		হাশাবি'র ল্যান্ড সাইডে বিভিন্ন স্থানে ময়লা আবর্জনা ফেলার কাজে স্থাপনের জন্য প্রাস্টিক ডাগবিন।	Lot	1	LTM	CAAB	CAAB	BA5.10 EC 5.10	Plan dates Planned dates Actual dates									
4		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে মশা ও বিভিন্ন ধরনের পোকা-মাকড় নিধনের জন্য Pest control of different places at HSIA	Lot	2	LTM	CAAB	CAAB	BA25.00 EC 25.00	Plan dates Planned dates Actual dates									
5		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ব্যবহারের জন্য ছইল সাবান।	Lot	2	LTM	CAAB	CAAB	BA2.20 EC 2.20	Plan dates Planned dates Actual dates									
6		হাশাবি' নিরাপত্তা শাখায় তদাশির কাজে ব্যবহারের জন্য মহিলা ঢেকিং বুথের পর্দা।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুল হোসাইন
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাবি, ঢাকা।

Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1228:

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

**Revised Budget: Revenew Tk : 340.00
Budget Allocation for FY 2021-2022**

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts,fire, PNS-1,2,Sato, Store, Avsec,road cleaning and other section	Lot	1	LTM	CAAB	CAAB	BA50.00 EC50.00	Plan dates Planned dates Actual dates									
8		সিএএবি'র আবাসিক বাসায় ব্যবহারের জন্য গ্যাসের চুলার বিভিন্ন মালামাল, রাইজার, চুলার যন্ত্রাংশ সহ অন্যান্য মালামাল।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
9		কার্বনিক এসিড, (১০০ মিলি বোতল), মশা মারার ইলেকট্রিক ব্যাট,চাকনা যুক্ত প্রাস্টিক ডাষ্টবিন,প্রাস্টিক বেগচা, এ্যালুমিনিয়াম লেডার। ৯ ফুট লম্বা।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates Planned dates Actual dates									
10		Maintanance & servicing work for RO System water purifier at HSIA.	Job	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
11		হাশাআবি'র সেনিটেশন শাখার জন্য গামবুট,রেইন কোট,হাত গ্লোভস।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC 2.50	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুলজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টারিস : পাবনা)
হাশাআবি, ঢাকা।

**M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.**

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

20

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

**Revised Budget: Renewal Tk : 340.00
Budget Allocation for FY 2021-2022**

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য লাক্স সাবান,হুইল সাবান,হুইল পাউডার, জেট পাউডার,রিন পাউডার,লিকুইড হ্যান্ডওয়াশ,ভিম পাউডার,ভিম লিকুইড ও হারপিক গুড়া ইত্যাদি।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
13		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য টয়লেট টিস্যু,টিস্যু বক্স,নেপকিন টিস্যু, কিচেন টিস্যু (রোলার টিস্যু)।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
14		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য এরোসল,এয়ারফেশনার,হারপিক,ড্রিঙ্গ, গ্লাস ক্লিনার,হারপিক পাউডার,ব্লিচিং পাউডার,মশার কয়েল, কার্বলিক এসিড,ফিনিস ফিনাইল ইত্যাদি।	Lot	1	LTM	CAAB	CAAB	BA16.00 EC16.00	Plan dates									
									Planned dates									
									Actual dates									
15		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য কঁচের জগ,খাঁচের ফুল প্রেট,হাফ প্রেট, কাপ-পিরিচ,প্রাস্টিক পানির জগ,প্রাস্টিক বদনা,প্রাস্টিক বালতি,প্রাস্টিক বোল, মেলামাইনের ফুল প্রেট ও মগ ইত্যাদি।	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
এশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

23

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revised Budget: Revenew Tk : 340.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য ডাষ্টার তোয়ালে, ওয়াশিং ক্লথ সাদা (সুতি কাপড়ের), মাদুর ফুলের ঝাড়ু, ঝাড়ুর শলা, ঝাড়ু বাধার লাঠি ৪ ফুট লম্বা (গর্জন কাঠের), ফ্লাস্ক ১.৫ লিঃ, তাল-৬৩ মিঃলিঃ, তাল-৫০ মিঃলিঃ।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00										
									Plan dates									
									Planned dates									
									Actual dates									
17		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে Covid-19 প্রতিরোধ কাজে ব্যবহারের জন্য Disinfection liquid (5liter can).	Lot	2	LTM	CAAB	CAAB	BA24.00 EC24.00										
									Plan dates									
									Planned dates									
									Actual dates									
18		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল কাজের স্বার্থে ব্যবহারের জন্য মপসপের সুতা, রিমোট ব্যাটারী, পেস্ট্রীল ব্যাটারী, লাইজল, ওডোনীল রিং সহ, ফিনিস ফিনাইল, স্যাডলন, মপসপের ব্রাশ।	Lot	2	LTM	CAAB	CAAB	BA5.00 EC5.00										
									Plan dates									
									Planned dates									
									Actual dates									
19		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে করোনা প্রতিরোধের নিমিত্তে Face mask, hand sanitizer,	Lot	2	LTM	CAAB	CAAB	BA11.25 EC11.25										
									Plan dates									
									Planned dates									
									Actual dates									
20		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ডিআইপি / ডিআইপি ব্যক্তি বর্গের আপ্যায়ন এর জন্য উন্নতমানের জেকোরিজ সামগ্রী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00										
									Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাগ্রাই)
হুশাবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

22

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revised Budget: Renewal Tk : 340.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		Supply of Ro system water purifying machine for drinking pure water at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 25.00 EC 25.00										
									Plan dates									
									Planned dates									
									Actual dates									
22		ভিভিআইপি মুভমেন্টের সময় লাল গালিচার উপরে ব্যবহারের জন্য লাল গ্যাভাডিন কাপড়, বেডসিট ও সাদা সীটকভার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50										
									Plan dates									
									Planned dates									
									Actual dates									
23		Supply & Installation of Automatic hand Sanitizing station ,protection at HSIA	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60										
									Plan dates									
									Planned dates									
									Actual dates									
24		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের সেনিটেশন শাখায় কর্মচারীদের এপ্রোন এলাকায় কর্তব্য পালনের সময় ব্যবহারের জন্য কটি এবং মশা মারার স্প্রে মেশিন।	Lot	1	LTM	CAAB	CAAB	BA 3.80 EC 3.80										
									Plan dates									
									Planned dates									
									Actual dates									
25		Supply of Ro system water purifying machine for A Fire Section & Ansar Camp at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC15.00										
									Plan dates									
									Planned dates									
									Actual dates									

Estimated Cost Tk : 297.95

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**


26

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PI	Supply of Computer, Printer,Sumsung TV,TV Stand,Speaker,Speaker stand and Fogging machine for Avsec & CTO office.	Lot	01	LTM	CAAB	CAAB	BA 8.39 EC 8.39	Plan dates Planned dates Actual dates									
2	PI	হাশাবি'র লাউঞ্জ বকুল এর জন্য এলইডি ৫০" টেলিভিশন,পরিচালক এ্যাডসেক দপ্তরের জন্য ফ্রিজ,মাইক্রো ওভেন এবং মশা নিধনের জন্য ইলেকট্রিক মেশিন।	Lot	01	LTM	CAAB	CAAB	BA4.05 EC 4.05	Plan dates Planned dates Actual dates									
3	PI	Grass cutting machine,back pack machine.	Lot	01	LTM	CAAB	CAAB	BA .98 EC .98	Plan dates Planned dates Actual dates									
4		STP box,Roller trolley,digital auto lock,file cabinet.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates Planned dates Actual dates									
5		Supply of revolbing chair, operator chair,table,file cabinet,siderack,table glass, electric water filter, UPS and computer printer for Com ops & Information center at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.05 EC8.05	Plan dates Planned dates Actual dates									
6		Supply of Steel framed arm less steel chair emergency basis use for checking ROW at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 9.27 EC 9.27	Plan dates Planned dates Actual dates									
7		Supply of Foggar machine, electric ULV spray machine & electric cable (size : 3 x 40 x 76)bite for mosquito at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 2.90 EC 2.90	Plan dates Planned dates Actual dates									

Approved



মোহাম্মদ
সহকারি পরিচালক
(থেকিউরমেন্ট, স্টোরস ও সাপ্লাই,
হাশাবি, ঢাকা।


Group Captain
Executive Director

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

28

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8		Supply of face recognition access control terminal for security section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates Planned dates Actual dates									
9		Paper shader machine, Laminating machine, binding machine, multipurpose self. .	Lot	01	LTM	CAAB	CAAB	BA 1.80 EC 1.80	Plan dates Planned dates Actual dates									
10		Supply of Computer,printer Scanner,UPS,antiviras,multiplug,Speaker, pendrive for Admin- 1 & 2,Security Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
11		Supply of steel Almirah, Steel file cabinet,table,wall mounted fan,garves trolley, plastic chair, & stand fan for different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 5.40 EC 5.40	Plan dates Planned dates Actual dates									
12		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের Avsec (Ansar Cell) এ দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, মনিটর, প্রিন্টার, ইউপিএস এবং মাল্টিপ্লাগ সহ আনুসঙ্গিক মালামাল সরবরাহ কাজ।	Lot	01	LTM	CAAB	CAAB	BA 1.81 EC 1.81	Plan dates Planned dates Actual dates									
13		Supply of steel file cabinet, combind file cabinet,steel Almirah,computer table, computer chair,visitor chair for Admin-1 & 2 at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates Planned dates Actual dates									
14		Supply of Computer,printer Scanner,UPS,antiviras,multiplug,Speaker, pendrive for Admin- 1 & 2 at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 13.00 EC 13.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ হুমায়ুন কবীর
সিনিয়র পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

20

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget(Revised): Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15		Supply of computer, laser jet printer, monitor,UPS, Scanner,network switch, factory default patch cord, power strip & computer table for Export cargo village AWB data entry at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.12 EC 4.12										
									Plan dates									
									Planned dates									
									Actual dates									
16		Supply of computer asscesories for different section,photocopy machine for admin-3 at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 8.00 EC 8.00										
									Plan dates									
									Planned dates									
									Actual dates									
17		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালে ব্যবহারের জন্য উন্নতমানের হাতাওয়ালা চেয়ার।	Lot	01	LTM	CAAB	CAAB	BA 2.50 EC 2.50										
									Plan dates									
									Planned dates									
									Actual dates									
18		Supply of media corner & visitor chair outside of concourse hall at HSIA	Lot	01	LTM	CAAB	CAAB	BA12.20 EC 12.20										
									Plan dates									
									Planned dates									
									Actual dates									
19		Supply of Computer, Printer for Accounts Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA1.20 EC 1.20										
									Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও মাপ্রাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

26


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
20		Supply & Installation of 5 KVA online UPS and Network printer for Accounts Section.	Lot	01	LTM	CAAB	CAAB	BA 7.30 EC 7.30	Plan dates Planned dates Actual dates									
21		Supply of OTOBI or equivalent half secretariat table, revolving chair, steel file cabinet, visitor chair, operating chair, executive chair, sofa set, table glass for communication, T/E, Radar and ASM Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 9.96 EC 9.96	Plan dates Planned dates Actual dates									
22		Supply of Computer and different type furniture for communication, MT, TX, TE And Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
23		Supply of Secretariate table executive table, swible chair, wooden chair with arms, revolving chair, visitor chair, Computer table, working table, steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates Planned dates Actual dates									
24		নিরাপত্তা শাখার বিভিন্ন পোস্টে ব্যবহারের জন্য স্টিলের হাতাওয়ালা চেয়ার।	Lot	01	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates Planned dates Actual dates									

Approved



মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।



M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**


29

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
25		Supply of file rack, file cabinet for Aerodrum store and Admin office at HSIA	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
26		হাশাবি'র হিসাব শাখা, এরোনটিক্যাল বিল শাখা, কার্গো ক্যানিং বিল শাখা এরোড্রাম স্টোর, নিরাপত্তা শাখা ও এয়ারসেক অফিসে ব্যবহারের জন্য সিপিও, নেটওয়ার্ক প্রিন্টার, কম্পিউটার ও বিভিন্ন মালামাল	Lot	01	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
27		Supply of electric automatic hand Sanitizer machine.	Lot	01	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
28		Supply of Apple brand Computer, printer, Scanner & Photocopy machine for Executive Director at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates Planned dates Actual dates									
29		সিএএবি'র সকল আবাসিক এলাকার কর্মকর্তা / কর্মচারীদের আবাসিক বাসায় রান্নার কাজে ব্যবহারের জন্য ডাবল বার্নার গ্যাসের চুলা সরবরাহ কাজ।	Lot	01	LTM	CAAB	CAAB	BA9.50 EC 9.50	Plan dates Planned dates Actual dates									
30		Supply of Computer ,printer, IPS, computer table, computer chair, Secretariate table, table glass fore & com section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
31		এয়ার সাইড এলাকায় ঘাস কাটার জন্য ব্যাক প্যাক মেশিন ও লন মোয়ার ঘাস কাটার মেশিন।	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
পলিউরমেন্ট, নেটওয়ার্স ও সাপ্লাই
হাশাবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

26

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
32		Supply of OTOBI/ NAVANA or equivalent Steel Almirah, Steel file cabinet, Combind Steel file cabine, Steel rack & Visitor book shelvst chair with arm	Lot	01	LTM	CAAB	CAAB	BA3.46 EC 3.46	Plan dates Planned dates Actual dates									
33		Steel Almirah, Steel rack, Revolving chair, Book Shelves for Magistrate court, Avsec office & Aerodrome Store at HSIA	Lot	01	LTM	CAAB	CAAB	BA 5.15 EC 5.15	Plan dates Planned dates Actual dates									
34		Computer set, Printer Operating chair with arms, half secretariate table, Computer table, Computer chair, Micro Oven for SATO PABX, Sanitation office	Lot	01	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
35		Steel file cabinet four drawer with pallah system, Secretariate table, Secretariate visitor chair, steel Almirah, computer table for Admin section.	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
36		Supply of single seated sofa set, two seated sofa set, three seated sofa set for ATM (COM-OPS)	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
37		হাশাআবিতে কর্মরত কর্মকর্তা / কর্মচারীদের বদলী / পিআরএল এর সময় দেওয়ার জন্য ফ্রেস্ট ও অনারবোর্ড	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ বাহাউদ্দীন
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

23

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
38		Wireless printer for member (OPS).HQ.	Lot	01	LTM	CAAB	CAAB	BA1.50 EC 1.50	Plan dates Planned dates Actual dates									
39		Supply of Half sectariate Table,Computer table, Computer Chair,Operating Chair and table glass for Sanitation,PABX & SATO Office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 2.50 EC 2.50	Plan dates Planned dates Actual dates									
40		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP, VVIP ,M.T, Admin, Store, CTO, FWO etc	Lot	05	LTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates Planned dates Actual dates									
41		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের হিসাব শাখায় অডিট সংক্রান্ত কাজে এবং সেনিটেশন ও হরটিকালচার শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার,মনিটর, প্রিন্টার,ইউপিএস,স্পিকার, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA4.11 EC 4.11	Plan dates Planned dates Actual dates									
42		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ফায়ার শাখায় ট্রেনিং কক্ষে ও প্রশাসনিক কক্ষে দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার,ইউপিএস, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার এবং টেবিল গ্লাস ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA3.98 EC3.98	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুলজামা
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও মাপ্তাই)
হাশাজাবি, ঢাকা।

Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
 Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
43	Lot	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের হিসাব (সংস্থাপন) শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, মনিটর, ইউপিএস, পেনড্রাইভ, স্পিকার, মাণ্ডি প্রাণ, এমটি পুলের জন্য ফটোকপি মেশিন, প্রিন্টার, স্ক্যানার এবং নির্বাহী পরিচালক(হশাআবি) মহোদয়ের জন্য ল্যাপটপ, এন্টিভাইরাস সফটওয়্যার, পোর্টেবল হার্ডডিস্ক, এক্সপোর্ট কার্গোতে এভসেক অফিসের জন্য ল্যাপটপ।	Lot	01	LTM	CAAB	CAAB	BA7.88 EC 7.88	Plan dates											
									Planned dates											
									Actual dates											
44	Lot	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের কমন্ডার, এরোড্রাম ট্রোর(ক্রম)শাখা এবং স্টেশনারী ট্রোরে দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, মনিটর, প্রিন্টার, স্ক্যানার, ইউপিএস সহ আনুসংগিক মালামাল, নির্বাহী পরিচালক (হশাআবি) মহোদয়ের দপ্তরের জন্য কাগার প্রিন্টার, প্রশাসন শাখার জন্য কম্পিউটার টেবিল, কম্পিউটার চেয়ার, ফাইল কেবিনেট ও বন্দুক রাখার স্টীল লকার	Lot	01	LTM	CAAB	CAAB	BA16.93 EC 16.93	Plan dates											
									Planned dates											
									Actual dates											
45	Lot	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে আগত অপেক্ষমান যাত্রীদের বসার কাজে ব্যবহারের জন্য তিন সিটের লাউঞ্জ চেয়ার ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA 24.15 EC 24.15	Plan dates											
									Planned dates											
									Actual dates											

Approved

মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
46		Supply of photocopier Machine (Digital Multifunction Imaging System) for Executive Director Office at Hazrat Shahjalal International Airport.	Lot	01	LTM	CAAB	CAAB	BA 4.19 EC 4.19	Plan dates											
									Planned dates											
									Actual dates											
47		Supply of Revolving Chair, Operator chair, File cabinet , for ATM Section at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 10.30 EC 10.30	Plan dates											
									Planned dates											
									Actual dates											
48		Supply of Half sectariate Table, Revolving Chair, Visitor Chair, File cabinet, Computer table & Chair for CNS Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 2.80 EC 2.80	Plan dates											
									Planned dates											
									Actual dates											
49		Supply of Half sectariate Table, Chair for Boarding bridge, Domestic Terminal & different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.50 EC 12.50	Plan dates											
									Planned dates											
									Actual dates											
50		Supply of Still File cabinet, half secretariate Table, Computer table, Visitor chair, for Export Cargo(ASM Room) & MT Section at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates											
									Planned dates											
									Actual dates											

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও
হাঙ্গারবি, ঢাকা)


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
 Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
51		Supply of Still Almirah, Still File cabinet, Senior Executive Table, Still Locker and Revolving Chair for Fire Section at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA15.82 EC 15.82	Plan dates									
									Planned dates									
									Actual dates									
52		Supply of Sofa set, Book shelve, Half Secretariat Table, Table Glass, Computer Table, Sony TV and Full Secretariat Table for Magistrate Court at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.91 EC 5.91	Plan dates									
									Planned dates									
									Actual dates									
53		Supply of Computer,UPS, Laptop,Scanner, Printer, Speaker,pendrive,antivirus, multiplug,Laminating machine for Security pass section, T/E,Magistrate court & Export Cargo at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 11.50 EC 11.50	Plan dates									
									Planned dates									
									Actual dates									
54		Ladis checking booth, porda & fencing of checking booth.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
55		Supply of Visitor Chair fordifferent post of security section.	Lot	01	LTM	CAAB	CAAB	BA 13.00 EC 13.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ বানুর
 সহকারি পরিচালক
 প্রকিউরমেন্ট, স্টোরস ও পাস
 হাআবি, ঢাকা

M Kamrul Islam
M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

66

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revised Budget: Development Tk : 180.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
56		Supply of Computer set Scanner, Printer, for Ad (ATM), Desktop Computer, Monitor,Printer,Pendrive,UPS & Powersupply for AD CNS & P A To ED (HSIA),,& Radar Section.	Lot	01	LTM	CAAB	CAAB	BA15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
57		Supply of Computer set Scanner, Printer, UPS, pendrive,speaker,Antivirus, Photocopy machine & spare parts fo: Avsec Security Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Eastimated Cost Tk : 458.57

মোঃ আমদ কামরুল ইসলাম
পরিচালক
(প্রকিউরার জেনারেল ও পাবলিক
ইন্টারন্যাশনাল অফিস, ঢাকা)

M Kamrul Islam, BPP, accs, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

68

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258104 (471-571)
Project/Programming Name & code :

Revise Budget: Renewal Tk : 35.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ফায়ার,রাদার শাখা ও কর্গোভিলেজে ব্যবহৃত পুরাতন ষ্টীল ফাইল কেবিনেট, ষ্টীল লকার, ষ্টীল আলমিরা এবং ষ্টীল স্যাক মেরামত ও রং করন।	Job	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates Planned dates Actual dates									
2		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের এটিএস শাখায় ব্যবহৃত পুরাতন ষ্টীলের হাতাওয়ালা কুশন চেয়ার,রিভলবিং চেয়ার,সিপেল সিটের ফোমের সোফা, ডাবল সিটের ফোমের সোফা,তিন সিটের কাঠের সোফা, সিপেল সিটের কাঠের সোফা, ষ্টীল আলমিরা ও ষ্টীলের লকার মেরামত ও রং করন।	job	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates Planned dates Actual dates									
3		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালের ভিতরে উন্নতমানের রেকসিন ধারা সোফা সেট ও চেয়ার মেরামত করন।	job	1	LTM	CAAB	CAAB	BA20.50 EC 20.50	Plan dates Planned dates Actual dates									
4		Repair of computer PC, printer,UPS & other official equipment.	job	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
5		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের হিসাব ও রাজস্ব শাখায় ব্যবহৃত পুরাতন কাঠের ও ষ্টীলের আসবাবপত্র মেরামত,রং ও পলিশিং করন।	job	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও ন্যাপ্রাই)
হাশাআবি, ঢাকা।

M Kamrul Islam
M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

[Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258104 (471-571)
Project/Programming Name & code :

Revised Budget: Renewal Tk : 35.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রেরন কেন্দ্রে ব্যবহৃত পুরাতন কার্টের ও ষ্টিলের আসবাবপত্র মেরামত, রং ও পলিশিং করন।	job	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates Planned dates Actual dates									
7		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালের ভিতরে উন্নতমানের রেকসিন দ্বারা সোফা সেট মেরামত করন।	job	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									

Estimated Cost Tk : 50.50


Approved



মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(পকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাথাআবি, ঢাকা।



M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

66

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget: Renew Tk : 240.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	Soft land scaping & plantation nursing securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates									
									Planned dates									
									Actual dates									
2	P1	Summer seasonal flower plant as jinia,Togor,Morog, kena,sunflower,yellow mindi Almonda,Mosenda,golden sifras etc summer beauty fication of vip & vvip garden of HSIA.	Lot	1	LTM	CAAB	CAAB	BA14.50 EC14.50	Plan dates									
									Planned dates									
									Actual dates									
3		Supply of emergency and Contingencyworksfor fire, security,Avsec,ATS,VIP, VVIP,horticulture,Aviation bhabon1 & 2 etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates									
									Planned dates									
									Actual dates									
4		Winter seasonal flower plant as hi-bride Inka,Salvia, Diantus, Jambu genda, groom pania, pritunia, chondro mollika,Dalia & flox for winter beautification of vip,vvip and other garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
5		Different types of flower plant,flower tub, different types of paint,cow-dung,viti-mati,different type of Insecticide mosquito kelling machine,gas,stainless steel dust-bin etc for Aviation bhabon garden.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

[Handwritten Signature]

মোহাম্মদ হুমায়ুন কামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাখা, ঢাকা।

[Handwritten Signature]
M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**


৬৭

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget: Renewal Tk : 240.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
6		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন বাগানে ফুলের চারা লাগানোর জন্য মাটির টব ও মাটির প্লেট সাইজ- ৮ ইঞ্চি, ১০ইঞ্চি, ১২ইঞ্চি, ১৪ইঞ্চি ও প্লেট ১২ ইঞ্চি এবং রাসায়নিক সার : ইউরিয়া, টিএসপি, এমপি, দস্তা সার ও ডিএপি সার, গোবরসার, জিটিমাটি, সরিষার বৈল, হাড়ের জড়া। ও প্রাথমিক পাইপ, টিএসপি, এমপি, দস্তা সার।	Lot	2	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates										
7		প্রাথমিক জাম (১২০ লিঃ), রেইন কোট, গামবুট, জিআই তার, টুলস সহ টুলস বক্স, কম্বিনেশন ফ্লয়ার, ঝাড়ুর গুলি, মোটা দা, করাত, পিপি বস্তা,	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates										
8		মহামান্য রত্নপতি ও মাননীয় প্রধানমন্ত্রীর বিদেশ সফর উপলক্ষে ডিডিআইপি মুভমেন্টকালীন সময় ডিডিআইপি লাউঞ্জ সাজানোর জন্য ফুলের বুড়ি, গ্রীষ্মকালীন ফুল গাছের বেডে ব্যবহারের জন্য গোবর সার, জিটিমাটি ও ইউরিয়া সার সহ বিভিন্ন মালামাল ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA3.41 EC3.41	Plan dates Planned dates Actual dates										
9		টাপগর, ও মাইট, ইজেক্ট, বেরি ষ্টোন, কটজেন্ট, কনটাপ, কুপ্তজিট, মাইক্রো থিয়েন, রিপকট, লিটুসিন, বোরন	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates										
10		Supply of emergency and Contingency item for different flower garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates										
11		Winter & Summer Seasonal flower plant, cowdung, vitimati, Insecticide etc for Aviation bhavan	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates										

Approved



মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(গ্রফিকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাজাবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

66

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget : Renewal Tk : 240.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12		প্রাথমিক পাইপ-৩/৪", মাটির টব-৮" মাটির টব-১০", মাটির টব-১২" মাটির টব-১৪" ও মাটির প্লেট-১২"।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
13		লাল রং, সাদা রং, খিনার, রং করার ব্রাশ-৪", ২", পান্না দা, নিড়ানী, কোদাল, কোদালের হাতল, পাটের সুতলী, টুকরী, গার্ডেন সিজার, বরাক বাঁশ, সোহার আচড়া, আচড়ার কাঠের হাতল।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
14		ভিডিওগ্রাফি/ভিডিওগ্রাফি বাগানে বেড তৈরী, ফুল গাছ রোপন ও পরিচর্যা, বিভিন্ন ক্যানেল ও ড্রেনের ময়লা পরিষ্কার এবং পুকুরের কচুরিপানা সহ অন্যান্য ময়লা আবর্জনা পরিষ্কার কাজ।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC 12.00	Plan dates Planned dates Actual dates Planned dates Actual dates									
15		Soft land scaping & plantation nursing securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	LTM	CAAB	CAAB	BA83.00 EC83.00	Plan dates Planned dates Actual dates									
16		Supply of Summer seasonal flower plant with blossom flower	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
17		হাশাআবি'র বোর্ডিংব্লক-৪, অন্যান্য বোর্ডিংব্লক এবং ভিআইপি মুভমেন্ট উপলক্ষে ফুলের টবে স্থাপনের জন্য পিতলের ড্রাম, পিতলের পাতিল (ছেট, বড়)	Lot	1	LTM	CAAB	CAAB	BA4.98 EC 4.98	Plan dates Planned dates Actual dates Plan dates									

Approved

[Signature]

[Signature]

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকৌশলমেন্ট, স্টার্ট-৩ (বাগাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258109
 Project/Programming Name & code :

Revise Budget: Renewal Tk : 240.00
 Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18		Supplying winter season flower and plantation of all flower garden in front of P.T.B	Lot	1	LTM	CAAB	CAAB	BA 9.00 EC 9.00	Plan dates Planned dates Actual dates									
19		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের ডিভিআইপি বাগান, ডিভিআইপি এপ্রোনের দক্ষিণে ডেকোরেশন দেয়াল সংলগ্ন বাগান এবং ডিভিআইপি বাগানে গ্রীষ্মকালীন মৌসুমী ফুলের বে তৈরী, চারা রোপন ও পরিচর্যার জন্য এপ্রিল ২০২২ হতে সেপ্টেম্বর-২০২২ পর্যন্ত ৬ মাসের জন্য ৫জন দৈনিক লেবার নিয়োজিত করন।	Lot	1	LTM	CAAB	CAAB	BA13.00 EC13.00	Plan dates Planned dates Actual dates									

Estimated Cost Tk : 295.89

Approved




মোহাম্মদ কামরুজ্জামান
 সহকারী পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হ্যাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

80

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revised Budget: RenewTk: 1.50
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	Supply of different type & Model computer & photocopy cartridge /tonner for Renew & Accounts section at HSIA	Lot	01	LTM	CAAB	CAAB	BA13.43 EC13.43	Plan dates Planned dates Actual dates									
2		Offset paper A-4 size, Double – A,80 GSM and Offset paper A-4 size, Paper Tech, 80 GSM for different Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA11.15 EC11.15	Plan dates Planned dates Actual dates									
3		Vehicle Land Side Sticker, Vehicle In Side Sticker, Apron Vehicle Sticker, Different types forms, Spyral binding book	Lot	01	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates Planned dates Actual dates									
4		ডায়েরি ক্লক, স্ট্যাম্প প্যাড, বলপেন, পাইলট হাইটেক, ট্রান্সপারেন্ট ফোল্ডার (এ৪, লিগ্যাল) স্ট্যাপলার পিন, জেমস ক্লিপ, ডাক ফাইল, ইস্যু রেজিস্টার, ডায়েরী রেজিস্টার, টেশনারী টোর লেজার, সিএএফ-২৫০, ড্রাফট প্যাড।	Lot	01	LTM	CAAB	CAAB	BA5.90 EC5.90	Plan dates Planned dates Actual dates									
5		Supply of auto seal & ink for Export Cargo Village and different section.	Lot	01	LTM	CAAB	CAAB	BA15.29 EC15.29	Plan dates Planned dates Actual dates									
06		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধীনস্থ বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার স্টেশনারী মালামাল এবং অডিট ও বেতন সংক্রান্ত কাজে ব্যবহারের জন্য অফসেট পেপার (এ-৪) ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA 5.45 EC 5.45	Plan dates Planned dates Actual dates									

Approved

[Handwritten Signature]

[Handwritten Signature]

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

80


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :


Budget (Revised): RevenewTk: 150.00
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form, Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form, X-Ray Operator Log Sheet, 100 Page Form, Daily Occurrence Log, 100 Page Form, Explosive Trace Defector (ETD) Aileron Log, 100 Page Form, Explosive Trace Defector (ETD) Screening Log, 100 Page Form, CAAB Level 4 bag Screening log 100 page form, Cabin Baggage Search logo 100 page form. Ramp information, 100 page form.	Lot	01	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates Planned dates Actual dates Planned dates Actual dates									
8		Vehicle gate pass sticker (gate-8), Vehicle gate pass sticker (gate-10), Rules of Vehicle movement Sticker & Pen.	Lot	01	LTM	CAAB	CAAB	BA1.50 EC1.50	Plan dates Planned dates Actual dates									
9		ফাইল কভার, ফাইল বোর্ড, ডাক্তার ক্রুথ, প্রাণিকের ঝড়ি, পাঞ্চ মেশিন, ক্রিপ বোর্ড, কাগজ কাটার ছুরি, স্যালো বল পেন, স্ট্রলের ফেল, ষ্টাপলার মেশিন, কাঠ পেন্সীল এবং ডুপ্লিকেটিং পেপার (পেপারটেক ৮০ জিএসএম)।	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates Planned dates Actual dates									

Approved




মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, সেটেলস ও ন্যাভাই)
ইশাখাবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revised Budget: RenewalTk: 1.50
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		Apron driving Card & Plastic cover.for Avsec.at HSIA.	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates									
									Planned dates									
									Actual dates									
11		হাঙ্গাৰিং এটিএস শাখায় বিমান উড্ডয়ন ও অবতরণ কাজে ব্যবহারের জন্য বেসিক প্যাড (সিএ-২১৩)।	Lot	01	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates									
									Planned dates									
									Actual dates									
12		Emergency and contingengency works for different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA30.00 EC30.00	Plan dates									
									Planned dates									
									Actual dates									
13		অফসেট পেপার (এ-৪),সিএফ-২০৬,খুচড়া খরচের ডাউচার,পাইলট ডি-৭,ডি-১০,বলপেন কালো,পিন রিমোভার,পরিশোধ ডাউচার।	Lot	01	LTM	CAAB	CAAB	BA 2.50 EC 2.50	Plan dates									
									Planned dates									
									Actual dates									
14		ইনজেক্ট লেমিনেটিং ষ্টিকার। উন্নতমানের।	Lot	01	LTM	CAAB	CAAB	BA16.50 EC 16.50	Plan dates									
									Planned dates									
									Actual dates									
15		১০ নং গেটের গাড়ীর আবেদন ফরম,এপ্রোন ড্রাইভিং পারমিট ফরম, অতিরিক্ত কর্তব্য ভাতার বিবরণী ফরম,বোর্ডিংবীজ সফরম,এটিসি জব ট্রেনিং রিপোর্ট ফরম,এয়ারক্রাফট মুভমেন্ট রিপোর্ট ফরম,পি এফ আই ইউ মুভমেন্ট রেজিষ্টার,হাজিরা বিবরণী ফরম	Lot	01	LTM	CAAB	CAAB	BA 2.60 EC 2.60	Plan dates									
									Planned dates									
									Actual dates									
16		ডেইলি আই ও ইউ রিপোর্ট ফর্ম,ডেইলি ডেইলি ক্যাল চেকলিস্ট ফরম এফওডি,ইলি ইকুইপমেন্ট চেকলিস্ট ফরম এএফসি,ডেইলি ডেইলি ক্যাল ষ্টার্টার্স রিপোর্ট ফর্ম,ভ্যালিডিটি ষ্টিকার,ব্যবহার বিধি ষ্টিকার,সিওটু ব্যবহার বিধি ষ্টিকার,জরুরী টেলিফোন নং ষ্টিকার, সার্ভিস এজেন্সি ট্যাগ সহ বিভিন্ন প্রকার মালামাল।	Lot	01	LTM	CAAB	CAAB	BA 3.00 EC 3.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

[Signature]

মোহাম্মদ  জামান
সহকারী পরিচালক
(প্রকৌশল, স্টোরস ও সাপ্লাই)
হাঙ্গাৰিং, ঢাকা।

M Kamruddin, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3255102(456-556)
 Project/Programming Name & code :

Revised Budget: RenewalTk: 1.50
 Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17		অফসেট পেপার (এ-৪,লিগ্যাল, ডুপ্লিকেটিং) ডাবল A/ পেপারটেক।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
18		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের হিসাব(রাজস্ব) শাখায় দাওরিক কাজে ব্যবহারের জন্য অফসেট পেপার (এ-৪), বিভিন্ন নিরাপত্তা পোটে ও অফিসে ব্যবহারের জন্য SOP / SPI বই উপরে প্রিন্টিং ও নিচে এফস পেপারে স্পাইরাল বাইন্ডিং সহ	Lot	01	LT	CAAB	CAAB	BA1.39 EC1.39	Plan dates Planned dates Actual dates									
19		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে স্থাপিত মুজিব কর্ণারে ব্যবহারের জন্য বিভিন্ন প্রকার বই।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
20		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের নির্বাহী পরিচালক(হাআবি) মহোদয়ের অফিসের জন্য অস্থায়ী পাশের স্লীপ প্যাড, সিএএবি মনোথাম যুক্ত প্যাড,বহুতল কার পার্কিং এ কার, মাইক্রোবাস,জীপ গাড়ী প্রবেশ ফি আদায়ের রশিদ বই,নগদ পে-অর্ডার /চেক এর মাধ্যমে আদায়কৃত ভাট, আয়কর ও জামানত জমার রশিদ বই, তহবিল পাঠানোর জন্য MRR ফরম ও লেটার ফাইল (নীল ও সবুজ) রং	Lot	01	LTM	CAAB	CAAB	BA5.11 EC5.11	Plan dates Planned dates Actual dates									

Approved




মোহাম্মদ কামরুজ্জামান
 সহকারী পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হাআবি, ঢাকা।



M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revised Budget: RevenewTk: 1.50
Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract			
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
21		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধিনস্ত বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন সাইজের রেজিস্টার, টালিকার্ড, নোট সীট প্যাড ও পেনশন ফরম (পারিবারিক ও ব্যক্তিগত)	Lot	01	LTM	CAAB	CAAB	BA 5.32 EC 5.32	Plan dates												
									Planned dates												
									Actual dates												
22		অফসেট পেপার লিগ্যাল সাইজ, ডবল এ, ইস্যু রেজিস্টার, ডায়েরী রেজিস্টার, স্টেশনারী ষ্টোর লেজার, কার্টি, লাল বলপেন, হাইলাইট মার্কার, সীল গালা, স্টাম্প প্যাডের কালি সহ বিভিন্ন ধরনের ফরম ও স্টেশনারী সামগ্রী।	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates												
									Planned dates												
									Actual dates												
23		লেটার ফাইল, স্কচটেপ মাঝারি সাইজ, সিএফ-২৫০, ড্রাফট প্যাড, অফসেট পেপার(এ৪), ডবল এ, ছোট খাম, মাঝারি খাম, হাজিরা খাতা, নৈমিত্তিক ছুটির রেজিস্টার সহ বিভিন্ন ধরনের ফরম ও স্টেশনারী সামগ্রী।	Lot	01	LTM	CAAB	CAAB	BA5.50 EC 5.50	Plan dates												
									Planned dates												
									Actual dates												
24		Sop, Asp Book, Daily X-ray log, Screening log, EDS log sheet, EDS Fault log, operator name, Start time, Finish time log sheet, Standard test piece log sheet Dual view, Explosive trace detection (ETD) daily serener Log	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates												
									Planned dates												
									Actual dates												

Approved

Eastimated Cost Tk : 179.69



মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Providing, fitting and fixing of new grounding/ earthing and making connection with existing for reducing earth resistance of localizer -32 and GP 32 at HSIA	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
2		Painting of DVOR/DME, LLZ-14, LLZ-32, GP-14, GP-32 shelters and antenna mast.	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
3		Painting of DVOR counterpoise and outer locator mast.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates									
4		Providing and installation of work station for different Navigation Equipment at HSIA	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
5		Providing different types of spare parts like IC, transistor, FET, MOSFET, Doide etc, and testing equipment for DVOR, DME, ILS, VHF Transmitter/Receiver etc, at HSIA	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
6		Providing and Installation of dehumidifier for DVOR/DME, LLZ-14 and GP-14 hgt.	Lot	1	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates Planned dates Actual dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
ঢাকা।

মোঃ শাহজালাল
পরিচালক (সিএনএস)
ডিভিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর টাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

86

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Supply and installation of 50pairs underground/overhead cable from Hanger gate cabinet to P&DQS and Export cargo complex cabinet at HSIA	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
8		Providing and laying of 50 pair overhead/underground cable from MDF/cabinet to New H/Q and installation of a cabinet for telephone service.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
9		Supply of Rossette Box, line cord, spiral cord etc. including different accessories of Telephone set and different types Telephone cables at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
10		Providing and fitting, fixing of 50 pairs overhead telephone cable from MDF to area control, tower control & ECR (Voice recorder) at HSIA	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
11		Supply of different types of cards/Modules/ Telephone set/ accessories for Karel DS-200 Telephone Exchnge at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাশাআবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ভিত্তিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর টাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Renewal Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Supply and installation of 50pairs underground/overhead cable from Hanger gate cabinet to P&DQS and Export cargo complex cabinet at HSIA	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
8		Providing and laying of 50 pair overhead/underground cable from MDF/cabinet to New H/Q and installation of a cabinet for telephone service.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
9		Supply of Rossette Box, line cord, spiral cord etc. including different accessories of Telephone set and different types Telephone cables at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Plan dates Actual dates									
10		Providing and fitting, fixing of 50 pairs overhead telephone cable from MDF to area control , tower control & ECR (Voice recorder) at HSIA	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Plan dates Actual dates									
11		Supply of different types of cards/Modules/ Telephone set/ accessories for Karel DS-200 Telephone Exchange at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Plan dates Actual dates									

Approved


 মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
 হাঙ্গারবি, ঢাকা।


 মোঃ মাহাবুবুর রহমান
 পরিচালক (সিএনএস)
 ডিভিশন-২
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।


 M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renewal Tk : 6.52 crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12		Extension of network& connectivity of IP PABX system installed at new HQ to different position of HSIA, CATC, Old HQ, MT, P&DQS etc, area and installation of operator console at operation centre of HSIA	Lot	1	LTM	CAAB	CAAB	BA25.00 EC 25.00	Plan dates									
									Planned dates									
									Actual dates									
13		Supply and painting (weather proof) of RADAR Antenna System	Lot	1	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates									
									Planned dates									
									Actual dates									
14		Supply of different types of Accessories/Modules (Power supply, Hard Disk, Monitor, Mother board, LAN Switch, Dual ports NIC, Graphics card, Media converter, Fans, Cables etc. and other related Accessories) for TOPSKY System of RADAR at HSIA	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates									
									Planned dates									
									Actual dates									
15		Supply of different types of cards/Modules/ accessories for MSSR (Mono pulse Secondary Surveillance RADAR) at HSIA	Lot	1	OTM	CAAB	CAAB	BA100.0 EC100.0	Plan dates									
									Planned dates									
									Actual dates									
16		Supply & installation of CCTV Camera (IP) system including +NVR, work station, network switch and necessary accessories for RADAR Station & TX. Station.	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকৌশলিক, স্টোরস ও সাপ্লাই)
ইশাখাবি, ঢাকা।

মোঃ শাহজালাল শাহজালাল
পরিচালক (সিএনএস)
ডিভিশন-২
ইফতখা শাহজালাল আন্তর্জাতিক বিমানবন্দর টাওয়ার

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17		Supply of Greese-6 for Antenna Drive Motor of RADAR at HSIA	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates Planned dates Actual dates									
18		Providing of Power supply & Hard disk for voice recorder & Voice recorder Terminal of ECR	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
19		Providing, fitting, fixing of 08 nos. display unit & 01 no. power supply unit for jorton Transceiver at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
20		Separation of Transmitter & Receiver for Emergency Operation of Control Tower, Ground Control, +RADAR Control, Area Control Upper & Lower (Ground to Air) VHF Voicecommunication.	Lot	1	OTM	CAAB	CAAB	BA30.50 EC30.50	Plan dates Planned dates Actual dates									
21		Supply of Printer-Epson LQ310, VGA cable, Key board and other accessories of AMHS	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
22		Supply of 01 ply paper roll for communication operation purpose of AMHS section.	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাশাজাবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ডিভিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23		Supply of Printer ribbon and printer Head for communication operation purpose of AMHS section.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
24		Providing and Establishing of High speed TCP/IP (VPN) dedicated line with accessories and Connectivity of ATN/AMHS-BD Terminal between HSIA(Dhaka) & Bangkok	Lot	1	LTM	CAAB	CAAB	BA7.50 EC7.50	Plan dates Planned dates Actual dates									
25		Providing and Establishing of high speed TCP/IP dedicated line and connectivity of ATN/AFTN terminal between operation center to old HQ & Terminal building	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Plan dates Actual dates									
26		Maintenance of NDB (DCN) Antenna mast and other related works of Transmitting station.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Plan dates Actual dates									
27		Providing, fitting and fixing of different types of rechargeable/backup batteries of different equipment of NAV-Aids, AMHS, ECR, RADAR & Transmitting Station at HSIA	Lot	1	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates Plan dates Actual dates									

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাঙ্গারি, ঢাকা।


মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ডিভিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

26/02


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advrtise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28		Supply, installation & Commissioning of online & off line UPS (1KVA, 3KVA & 5KVA etc.) for different Equipment of NAV-Aids, AMHS, ECR, RADAR & Transmitting Station at HSIA	Lot	1	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates									
									Planned dates									
									Actual dates									
29		Supply and Installation of Telephone cables, Distribution Box, Stripper and other accessories for rearranging and renovation of different office room at FSR division & CPESU of old HQ building.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
30		Emergency maintenance work for different Equipment of NAV-Aids, AMHS, ECR, RADAR & Transmitting Station at HSIA	Lot	1	LTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates									
									Planned dates									
									Actual dates									
31		Supply of Aero shell fluid SM for antenna Drive motor of RADAR at HSIA	Lot	1	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									
32		Renovation of DVOR /DME Shelter Hut at HSIA	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									

Approved



মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হাবাআবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
 পরিচালক (সিএনএস)
 ডিভিশন-২
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর মাঝি।

M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-1, HSIA)

Ministry /Division
Agency
Procuring Entity Name & Code
Project/Programming Name & Code

: Ministry of civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh
: CAAB, 3258105
:

Budget : Revenew Tk : 6.52 Crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No	Description of procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact approving authority	Source of Fund	Est. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total Time to Contact Signature	Time for completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
33	P1	Removal unused cable and providing fitting fixing of cable tray existing cable laying on the roof of operation building at HSIA.	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan Dates									
									Planned Dates									
									Actual Dated									
34	P1	Providing of Cable TV service and 300 Mbps bandwidth for IP PABX System, Head Quarter Wi Fi & Internet System, Data Connectivity etc. at new HQ of CAAB	Job	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan Dates									
									Planned Dates									
									Actual Dated									
35	P1	Supply & Installation of GPS Master Clock at different places (Control Tower, Area Control, ECR, Com. Center.	Lot	1	OTM	CAAB	CAAB	BA50.00 EC50.00	Plan Dates									
									Planned Dates									
									Actual Dated									
36	P2	Supply & Installation of Synthesized VHF Transceiver with Antenna and Cable	Lot	1	OTM	CAAB	CAAB	BA40.00 EC40.00	Plan Dates									
									Planned Dates									
									Actual Dated									
37	P3	Supply & Installation of Mobile SIM supported Telephone set & Executive Telephone set for KAREL PABX System at HSIA	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan Dates									
									Planned Dates									
									Actual Dated									
38	p2	Supply of Desktop Computer (Work Station)	Lot	1	LTM	CAAB	CAAB	BA1.50 EC1.50	Plan Dates									
									Planned Dates									
									Actual Dated									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাশাআবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ভিত্তিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Renew Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022


S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1		Supply & Installation of VHF Repeater at HSIA.	Lot	1	LTM	CAAB	CAAB	BA24.00 EC24.00	Plan dates											
									Planned dates											
									Actual dates											
2		Supply of battery, charger & antenna of walkie talkie.	Lot	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates											
									Planned dates											
									Actual dates											
3		Supply of different items and repair of modules at terminal equipment section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC 12.00	Plan dates											
									Planned dates											
									Actual dates											
4		Supply of different spair parts of single view scanning machine rapiscan.	Lot	1	OTM	CAAB	CAAB	BA40.00 EC 40.00	Plan dates											
									Planned dates											
									Actual dates											
5		Supply of different types of consumables & spare parts & repair maintenance of ETD machine Implant science.	Lot	1	OTM	CAAB	CAAB	BA80.00 EC 80.00	Plan dates											
									Planned dates											
									Actual dates											
6		Supply of different types of consumables & spare parts & repair maintenance of ETD machine Morpho	Lot	1	OTM	CAAB	CAAB	BA45.00 EC 45.00	Plan dates											
									Planned dates											
									Actual dates											
7		Supply of different types of consumables & spare parts & repair maintenance of ETD machine Smiths	Lot	1	OTM	CAAB	CAAB	BA55.00 EC 55.00	Plan dates											
									Planned dates											
									Actual dates											

Approved



মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হাশাবাবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
 পরিচালক (সিএনএস)
 ডিভিশন-২
 ময়রত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।


 M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Renew Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
8		Supply of different spare parts of dual view scanning Machine Rapiscan	Lot	1	OTM	CAAB	CAAB	BA200.0 EC 200.0	Plan dates											
									Planned dates											
									Actual dates											
9		Supply of different spare parts of dual view scanning Machine Smiths	Lot	1	OTM	CAAB	CAAB	BA70.00 EC 70.00	Plan dates											
									Planned dates											
									Actual dates											
10		Supply of different spare parts of UVSS & Flap Barrier.	Lot	1	OTM	CAAB	CAAB	BA30.00 EC 30.00	Plan dates											
									Planned dates											
									Actual dates											
11		Supply of rechargeable battery and charger for HHMD	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates											
									Planned dates											
									Actual dates											
12		Supply of different accessories & goods for maintenance of CCTV system of terminal Equipment section.	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates											
									Planned dates											
									Actual dates											
13		Supply of different accessories & goods for conference system	Lot	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates											
									Planned dates											
									Actual dates											
14		Supply and installation of conveyer belt of scanning machine, installation of FIDS monitor and installation of access control system of Domestic Terminal VIP an supply of other materials.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হাশাআবি, ঢাকা।

মোঃ শাহাবুদ্বীন
 পরিচালক (সিএনএস)
 ডিভিশন-২
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।

M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :


Budget : Renew Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15		Supply of different accessories & goods for Security ID pass system	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
16		Supply & installation of different spare parts for repair maintenance access control system at HSIA	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
17		Supply of Hand Fork lift for Shifting of Scanning & other Machine	Lot	1	LTM	CAAB	CAAB	BA15.00 EC 15.00	Plan dates Plan dates Actual dates									
18		Supply of Emergency & contingency items for Cargo and terminal equipment section at HSIA	Lot	1	LTM	CAAB	CAAB	BA60.00 EC 60.00	Plan dates Plan dates Actual dates									
19		Supply of different types of consumables & spare parts of ETDS (Smith Detection, Ionscan 500DT).	Lot	1	OTM	CAAB	CAAB	BA18.00 EC 18.00	Plan dates Plan dates Actual dates									
20		Supply & installation of CCTV System at Export Cargo and Import Cargo, HSIA.	Lot	1	OTM	CAAB	CAAB	BA45.00 EC 45.00	Plan dates Plan dates Actual dates									
21		Supply of dehumidifier for x-ray scanning machine Export cargo village HSIA	Lot	2	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Plan dates Actual dates									

Approved



মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 (প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
 হাশাআবি, ঢাকা।


 মোঃ মাহাবুবুর রহমান
 পরিচালক (সিএনএস)
 ডিভিশন-২
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।


 M Kamrul Islam, BFP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Supply, repair and installation of different modules of PA system.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates									
23		Supply of different spare parts of ULD scanning Machine (Rapiscan, Model:368DV)	Lot	1	OTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates Planned dates Actual dates									
24		Supply of different spare parts of dual view scanning Machine (Smiths, Model: 100100T-2is)	Lot	1	OTM	CAAB	CAAB	BA25.00 EC 25.00	Plan dates Planned dates Actual dates									
25		Supply of different spare parts of ULD scanning Machine (Rapiscan, Model:368DV)	Lot	1	OTM	CAAB	CAAB	BA40.00 EC 40.00	Plan dates Planned dates Actual dates									
26		Supply of different spare parts of UVSS & Flap Barrier.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
27		Supply of different accessories for maintenance of CCTV system at Cargo .	Lot	1	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
28		Providing, fitting and fixing of conveyer belt of scanning machine at Export Cargo.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									

Approved



মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 পকিউরমেন্ট, স্টোরস ও সাপ্লাই
 শ্রীআবি, ঢাকা।

মোঃ শাহজালাল
 পরিচালক (সিএনএস)
 ডিভিশন-২
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।

Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105.
 Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
 Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
29		Supply of rechargeable 12 Volt (7A,9A,12A) battery and variable voltage battery charger (upto 36 volt and 10A) for UPS	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									
30		Repair of 2(Two) 6KVA on line UPS, Supply and installation of FIDS System for every scanning machine room and other required places of Export Cargo.	Lot	1	LTM	CAAB	CAAB	BA15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
31		Repair of 2(Two) 6KVA and 02(Two) 3KVA online UPS.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
32		Providing of 2(Two) Vacuum cleaner for dust cleaning of all scanning machine and EDS machine and different types of maintenance tools for Cargo Equipment Section.	Lot	1	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates									
									Planned dates									
									Actual dates									
33		Supply and installation of 2(Two) desktop computer for CCTV & Access Control System at Export Cargo, HSIA.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
34		Supply and installation of 1 electric Ladder lift (10 meter) for maintenance work Supply and installation of 1 electric Ladder lift (10 meter) for maintenance work	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
35		Supply and installation of Base station for every machine room.	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
 সহকারি পরিচালক
 প্রকিউরমেন্ট, স্টোরস ও মাল্গাই
 হাশাবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
 পরিচালক (সিএনএস)
 ডিভিশন-২
 মাহাবুবুর রহমান আন্তর্জাতিক বিমানবন্দর টার্মিনাল

M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 6.52 crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
36		Supply of Portable Optical Fibre Cable Splicing Machine.	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates											
									Planned dates											
									Actual dates											
37		Supply of 3(Three) 32 inch LED Monitor for CCTV system and portable monitor for CCTV Camera Testing and Servicing at Cargo Equipment section	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates											
									Planned dates											
									Actual dates											
38		Supply of 2 (Two) X-ray radiation Dosimeter, 1(One) Digital Laser non contact Tachometer & 2(Two) Infrared Thermal Imaging Body Temperature (Hybrid) IP Bullet Camera.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates											
									Planned dates											
									Actual dates											
39		Supply of battery, charger and antenna of walkie talkie.	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাআবি, ঢাকা।

মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ডিভিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)

Ministry /Division
Agency
Procuring Entity Name & Code
Project/Programming Name & Code

: Ministry of civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh
: CAAB, 3258105
:

Budget : Renewal Tk : 6.52 Crore
Revise Budget Allocation for FY 2021-2022

S/N	Pack No	Description of procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact approving authority	Source of Fund	Est. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total Time to Contact Signature	Time for completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
40	P1	Supply & Installation of Computer-based (Interactive) GSAT system at HSIA	Job	1	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan Dates											
									Planned Dates											
									Actual Dated											
41	P1	Supply & Installation of Flight Information management software & display for the passenger and required hardware at HSIA	Lot	1	LTM	CAAB	CAAB	BA 12.50 EC 12.50	Plan Dates											
									Planned Dates											
									Actual Dated											
42	P1	Supply of Platform height double mast aluminium power source (AC/DC) vertical lift/Uplift) for Export Cargo Complex at HSIA	Lot	1	OTM	CAAB	CAAB	BA33.00 EC33.00	Plan Dates											
									Planned Dates											
									Actual Dated											
43	P2	Reinstallation of UVSS Work station and related Cables from Old room to New room at Export Cargo.	Lot	1	OTM	CAAB	CAAB	BA12.00 EC12.00	Plan Dates											
									Planned Dates											
									Actual Dated											
44	P3	Supply and installation of PA System at Export Cargo Main gate	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan Dates											
									Planned Dates											
									Actual Dated											

Approved

Total Tk : 1593.50

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
গণমাধ্যম, ঢাকা।

মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ডিভিশন-২
হাজরা শাহজালাল আন্তর্জাতিক বিমানবন্দর টাউন।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)**

60

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Revise Budget : Revenew Tk : 7.00
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
45		1).Supply of Hp Sas Hardisk -300 GB,10k. 2). SAS To SATA adapter.3). SAS to SataConverter	Lot	01	LTM	CAAB	CAAB	BA 3.00 EC 3.00	Plan dates									
									Planned dates									
									Actual dates									

Total Tk : 1596.00

Approved



মোহাম্মদ কামরুল ইসলাম-
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাযাআবি, ঢাকা।





**M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.**



62


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (CNS-2, HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Revise Budget : Renewal Tk : 7.00
Revise Budget Allocation for FY 2021-2022

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
45		1).Supply of Hp Sas Hardisk -300 GB,10k. 2). SAS To SATA adapter,3). SAS to SataConverter	Lot	01	LTM	CAAB	CAAB	BA 3.00 EC 3.00	Plan dates											
									Planned dates											
									Actual dates											
46		Development of data base & Mobile Application Software for facilitation / Ground handling for data Storage and Accountibility.	Lot	01	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates											
									Planned dates											
									Actual dates											

Total Tk : 1608.00



মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাগ্রাই)
হাশাবি, ঢাকা।



M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.



Approved

ANNUAL PROCURMENT PLAN


FINANCIAL YEAR: 2021-2022 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3211107.
 Project/ Programming Name & code :


Budget : Revenue Tk :
 Budget Allocation for FY 2021-2022

S/ N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion Of contract.		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1		Rent of Costar for AVSEC.	Lot	02	OTM	CAAB	CAAB	BA 88.00 EC 88.00	Plan dates											
									Planned days											
									Actual dates											
2		Rent of different types of vehicles (Bus / Mini bus) for Anser & Caab Stuff Bus Gazipur.	Lot	02	OTM	CAAB	CAAB	BA 85.00 EC 85.00	Plan dates											
									Planned days											
									Actual dates											
3		Rent of different types of vehicles (Microbus) for AVSEC.	Lot	05	OTM	CAAB	CAAB	BA 83.00 EC 83.00	Plan dates											
									Planned days											
									Actual dates											
4		Rent of different types of vehicles (Microbus) for magistrate Court.	Each	02	OTM	CAAB	CAAB	BA 44.00 EC 44.00	Plan dates											
									Planned days											
									Actual dates											
Total Amount (Tk. In lac)									300.00											

Approved




22/3/22
Md. Rafiq Ullah Bhuiyan
Motor Transport Officer
Hazrat Shahjalal Int'l. Airport
CAAB Kurmitola Dhaka-1229.


22/3/22
মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
এমটি পুনঃহস্তান্তর শাহ জালাল আন্তর্জাতিক বিমান বন্দর
কুমিল্লা, ঢাকা


21.03.2022
Muhammad Ikram Ullah
Deputy Director (Admin)
Hazrat Shahjalal Int'l Airport
CAAB, Kurmitola, Dhaka.


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCURMENT PLAN FINANCIAL YEAR: 2021-2022 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258102.
 Project/ Programming Name & code :

Budget : Development
 Budget Allocation for FY 2021-2022


S/N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time To contact signature	Time for Completion Of contract.
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ADVANCE WORK-BILL DUE (PRIORITY-1)																		
1	1	Supply of Octane, Petrol, Diesel & Lubricants, Power Oil, Hydraulic Oil, etc.	Each	36	e-GP (LTM/OTM/DPM)	CAAB	CAAB	340.00 Lac	Plan dates									
									Planned days									
									Actual dates									
Total Amount (Tk. In Lac)									340.00									

Approved





22/03/22

Md. Rauf Ullah Bhuiyan
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.


22/03/22

মোঃ শফিকুল ইসলাম
 কারখানা তত্ত্বাবধায়ক
 এমটি পুল হাটত শাহজালাল আন্তর্জাতিক বিমান বন্দর
 কুর্মিটোলা, ঢাকা


21.03.2022

Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.



M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2021-2022 (HSIA)

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3258101.

Budget : Development


Budget Allocation for FY 2021-2022

Project/ Programming Name & code

:


S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	East.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Spark Plug, Back light, Silencer box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorbs, Idle arm, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump, A.C filter, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Rocky Jeep No. Dhaka Metro- Gha - 11- 0490. Out Lander Jeep No.13- 6051, Terious Jeep No. 3495 & 3496, Pajero Jeep No. D.M. Gha-11-2113.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned days									
									Actual dates									


Approved





 22/10/22
 Md. Rafiq Ullah Bhuiyan
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.



 22/10/22
 মোঃ শফিকুল ইসলাম
 কারখানা তত্ত্বাবধায়ক
 এমটি পুর হাবেরত গারোফাল সার্ভিস বিমান কমান্ড
 কুর্মিটোলা, ঢাকা



 21.03.2022
 Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.



 M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


2	2	Supply of Spare parts -Air cleaner filter, A,C Pump Filter, Mobil filter, Clutch cable, Iridium Plug, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm, Self Starter, Fan belt, A.C filter, A,C Belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass handle motor, Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Nissan sunny car No.D.M-kha-12-1000 & 1001.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 04.00 EC 04.00	Plan dates										
									Planned days										
									Actual dates										

Approved




20/02/22
Md. Rafiq Ullah Bhuiyan
Motor Transport Officer
Hazrat Shahjalal Int'l. Airport
CAAB Kurmitola Dhaka-1229.


20/02/22
মোঃ শফিকুল ইসলাম
কমরপানা তত্ত্বাবধায়ক
এমটি পুর হেভার্ট বস স্টেশন সড়ক বিমান বন্দর
কুর্মিটোলা, ঢাকা


21.03.2022
Muhammad Ikram Ullah
Deputy Director (Admin)
Hazrat Shahjalal Int'l Airport
CAAB, Kurmitola, Dhaka.



M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


3	3	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Plug iridium, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, A.C filter, A.C Pump Assy, A.C Pump Motor, A.C Pump filter, Carbon Brush Holder, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Microbus No. D.M-Cha-53-7410, 7017, 2417, 2418, 1985, 1178.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates											
									Planned days											
									Actual dates											


Approved




 22/03/22
 Md. Rafiq Ullah Bhuiyan
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.


 22/03/22
 মোঃ শফিকুল ইসলাম
 কারখানা তত্ত্বাবধায়ক
 এমটি পুল হাজার শাহজালাল আন্তর্জাতিক বিমান বন্দর
 কুর্মিটোলা, ঢাকা


 21.03.2022
 Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.


 Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

4	4	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A.C filter, Diesel filter, Alternator, Wiper Arm Assy, Horn, Glass Handle, Flashing Beacon Light, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For D. M -Tha -11- 3130, 2084, 1313, 0360, 4499, 4500, 3310. For Nissan Pick up (NAVA RA) No. D.M. Tha 15-1788, 1789 ,1791, 1792.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 14.00 EC 14.00	Plan dates												
									Planned days												
									Actual dates												

Approved

27/9/22
Md. Rafiq Ullah Bhuiyan
Motor Transport Officer
Hazrat Shahjalal Int'l. Airport
C A A B Kurmitola Dhaka-1229.

27/9/22
মোঃ শফিকুল ইসলাম
কারওয়ান অপ্রতিরোধ্যক
এমটি পুনঃহস্তান্তর শাহজালাল আন্তর্জাতিক বিমান বন্দর
কুর্মিটোলা, ঢাকা

21.03.2022
Muhammad Ikram Ullah
Deputy Director (Admin)
Hazrat Shahjalal Int'l Airport
CAAB, Kurmitola, Dhaka.

M Kamrul Islam, BFP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

5	5	Supply of Spare parts-Air cleaner filter, Fuel Pump Assy, Mobil filter, Diesel Filter, Air Buster, Brake Buster Head, Back light, Head light, Side indicator light, Silencer Box, Front Wild shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Alternator Assy, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Window glass, Channel Beet, Seat Foam Rexin as required. Water Pump, Turbo Charger Assy. Seat & Back rest cover, Engine overhauling items, Gear box items Denting & Painting Materials etc. For TATA Bus D.M-Sa-11-0180, 0182.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 18.00 EC 18.00	Plan dates												
									Planned days												
									Actual dates												

Approved

29/03/22
Md. Rafiq Ullah Bhuiyan
Motor Transport Officer
Hazrat Shahjalal Int'l. Airport
CAAB Kurmitola Dhaka-1229.

29/03/22
মোঃ শফিকুল ইসলাম
কারখানা প্রধান/সহকারী
এমটি পল হাট/হাট শাহজালাল আন্তর্জাতিক বিমান বন্দর
কুমিল্টোলা, ঢাকা

21.03.2022
Muhammad Ikram Ullah
Deputy Director (Admin)
Hazrat Shahjalal Int'l Airport
CAAB, Kurmitola, Dhaka.

M Kamrul Islam, BFF, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

6	6	Supply of Spare parts- Fuel Pump Assy, Mobil filter, Diesel Filter, Back light, Head light, Side indicator light, Silencer Box, Front Wind shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Fan belt, Looking glass, Side Mirror, Wiper Arm Assy, Horn, Seat Foam Rexin as required. Becon Light, Seat & Back rest cover, Engine overhauling items, Gear box items, Denting & Painting Materials etc. For Truck No. D.M-Ua-11- 0702.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 06.00 EC 06.00	Plan dates											
									Planned days											
									Actual dates											

Approved

22/03/22
Md. Rafiq Ullah Bhuiyan
Motor Transport Officer
Hazrat Shahjalal Int'l. Airport
CAAB Kurmitola Dhaka-1229.

22/03/22
মোঃ শফিকুল ইসলাম
কারখানা প্রধান/সহায়ক
এমটি প্ল হাজরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্টোলা, ঢাকা

21.03.2022
Muhammad Ikram Ullah
Deputy Director (Admin)
Hazrat Shahjalal Int'l Airpo:
CAAB, Kurmitola, Dhaka.


M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


7	7	Supply of Spare parts-Air cleaner filter, Petrol Filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Spark plug, Back light, Silencer Box, Front Wind shield glass, Back Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A,C filter, A,C pump Assy, Wiper Arm Assy, Horn, Glass Handle, Carburetor Assy, Beacon Light, Seat & Back rest cover, Engine overhauling items Gear box items, Denting & Painting Materials etc. For Ambulance No. D.M- Cha- 71-0099, 0101, 0146, 0147.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 03.00 EC 03.00	Plan dates											
									Planned days											
									Actual dates											
8	8	Supply of Spare parts-Air cleaner filter, Mobil filter, Diesel Filter, Hydraulic High Compressor Pipe, Beacon Light, Trolley Wheel Assy, Trolley Bearing, Oil seal, For Runway Sweeper No.-4.	Lot	01	EGP (LTM/OTM)	CAAB	CAAB	BA 03.00 EC 03.00	Plan dates											
									Planned days											
									Actual dates											

Approved




 Md. Rafiq Ullah Bhuiyan
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.


 21/03/22
 মোঃ শফিকুল ইসলাম
 কারখানা তত্ত্বাবধায়ক
 এমটি পুল হেলথ পার্সোনাল অ্যান্ড বিমান কন্ট্রোল
 কুর্মিটোলা, ঢাকা



 21.03.2022
 Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.



 M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

9	9	Supply of Spare parts- Mobil filter, Diesel Filter, Trolley Wheel, Trolley Wheel bearing, Fan belt Trolley grass Cutting Blade Assy, Propeller Shaft Assy, Beacon Light, Trolley Gear Box, Trolley repair for Grass Cutter Machine- No.3,4,5,6. And Whole Complete Serviceable Repair & Maintenance Spare parts For Grass Cutter Machine- No. 1,2.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 03.00 EC 03.00	Plan dates									
									Planned days									
									Actual dates									
10	10	Supply of Beacon Light, Seat & Back rest cover, Shock absorber, Tie Rod end, Ball Joint, Steering Box, Wheel Hubs, Wheel Rim, Wheel, Control Box and others Spare Parts. For Electric Vehicle No. 1, 2, 3 & 4.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 02.00 EC 02.00	Plan dates									
									Planned days									
									Actual dates									

Approved


 Md. Rafiq Ullah Bhuiyan
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.


 23/03/22
 মোঃ শফিকুল ইসলাম
 কারখানা তত্ত্বাবধায়ক
 একটি পূন হস্তান্ত শাহজালাল আন্তর্জাতিক বিমান বন্দর
 কুর্মিটোলা, ঢাকা



 21.03.2022
 Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.



 M Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


11	11	Supply of Spare parts Different Vehicle for Store Stock as required.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates											
									Planned days											
									Actual dates											
12	12	Supply of Different Types Tyre-Tube & Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 3310, 1985, 0490, 1788, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0101, 0146, 0147 R.S No. 4 TAFE Tractor No.1, 2, 3, 4, 5 & 6 Electric Vehicle No.1, 2, 3 & 4. Supply of Spare parts Different Vehicle for Store Stock as required. Repair of Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 22.50 EC 22.50	Plan dates											
									Planned days											
									Actual dates											
13	13	Seat and Back rest Cover Washing for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 00.50 EC 00.50	Plan dates											
									Planned days											
									Actual dates											

Approved


 Md. Kamrul Islam
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.



 মোঃ শাহজালাল ইসলাম
 ২২/৩/২২
 কারখানা প্রধান
 এমটি পুল হাজরত শাহজালাল আন্তঃ বিমান বন্দর
 কুর্মিটোলা, ঢাকা



 21.03.2022
 Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.



 M. Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


14	14	Repair and Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 07.00 EC 07.00	Plan dates										
									Planned days										
									Actual dates										
15	15	Supply of Tools & equipment for M.T. Pool Workshop & Fire Section.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 02.00 EC 02.00	Plan dates										
									Planned days										
									Actual dates										
16	16	Supply of High Quality Generator & L.E.D Light for Follow me & Lighting Vehicle No. D.M. Tha-13-3310, 13-0360 & 15-1792.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 03.00 EC 03.00	Plan dates										
									Planned days										
									Actual dates										
Total : 130.0 Lac																			

Approved




 27/02/22
 Md. Rafiq Ullah Bhuiyan
 Motor Transport Officer
 Hazrat Shahjalal Int'l. Airport
 CAAB Kurmitola Dhaka-1229.


 27/02/22
 মোঃ শাফিকুল ইসলাম
 কারখানা তত্ত্বাবধায়ক
 এমটি পুল হজরত শাহজালাল আন্তর্জাতিক বিমান বন্দর
 কুর্মিটোলা, ঢাকা


 21-03-2022
 Muhammad Ikram Ullah
 Deputy Director (Admin)
 Hazrat Shahjalal Int'l Airport
 CAAB, Kurmitola, Dhaka.


 Kamrul Islam, BPP, acsc, psc
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)

98

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 600.00
Budget Allocation for FY 2021-2022

S/N-	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
79		Supply of Dry-Chemical Portable fire extinguisher 6 kg Cap.for Import & Export Cargo area at HSIA.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
81		ফায়ার এক্সটিংগুইশার ২ কেজি ক্যাপাঃ	Each	35	LTM	CAAB	CAAB	BA1.20 EC1.20	Plan dates Planned dates Actual dates									
82		সেমাই সিস্টেম সিনথেটিক প্যাপেৰ।	Lot	1	LTM	CAAB	CAAB	BA4.99 EC4.99	Plan dates Planned dates Actual dates									
83		প্লাষ্টিক ফুট ওভার ডাষ্টবিন এবং ষ্টীলে ফুট ওভার ডাষ্টবিন।	Lot	1	LTM	CAAB	CAAB	BA13.50 EC13.50	Plan dates Planned dates Actual dates									
84		মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ, মশার ডিখানু নষ্ট করার ঔষধ লিমব্যাট, সেন্ট সাইটোনিলা ও এরোসল জয়।	Lot	1	OTM	CAAB	CAAB	BA38.11 EC38.11	Plan dates Planned dates Actual dates									
85		মহামান্য রাষ্ট্রপতির রেষ্ট রুমে ব্যবহারের জন্য উন্নতমানের কাপেটি।	Lot	1	LTM	CAAB	CAAB	BA2.63 EC2.63	Plan dates Planned dates Actual dates									
86		হাশাআবি'র টার্মিনাল ভবনে ফায়ার হাইড্রেন্ট বক্সগুলো রং করা, মেরামত করা সহ মেন্টেনেন্স করা।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
87		বিভিন্ন দ্রব্যাদি/ মালামাল হ্যান্ড ব্যাগে বহনের ছবি সম্বলিত সাইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates Planned dates Actual dates									
88		সিএএবি'র আবাসিক এলাকায় স্থাপনের জন্য ফায়ার এক্সটিংগুইশার হ্যাংগার বক্স। ষ্টীলের তৈরী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
89		মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ, মশার ডিখানু নষ্ট করার ঔষধ লিমব্যাট, সেন্ট সাইটোনিলা ও এরোসল জয়।	Lot	1	OTM	CAAB	CAAB	BA46.50 EC46.50										

Approved

মুহাম্মদ আব্দুল হান্নেফ
উপ-পরিচালক (পরিচালনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা টাউন-১২২৯

2022

মুহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.