

M. H

CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
ISHURDI AIRPORT, PABNA

**Approved**

ANNUAL PROCUREMENT PLAN  
FOR FY – 2021-2022

Annual procurement plan  
Financial Year- 2021-2022  
Summary Sheet

Code No	NO OF WORKE IN EACH CODE	Expected payment in FY-2021-2022( Lakh Taka)	Total Works	Budget Allocation for FY-2021-2022( Lakh Taka)	Expected payment in FY-2020-2021( Lakh Taka)
1	2	3	4	5	6
100	01	3.00			
3258133	03	6.00			
3258104	01	2.00			
3258105	02	3.00	10	18.00	5.91
3258102	01	2.00			
3258109	01	1.00			
3258110	01	1.00			

*From*  
22/06/22  
(মোঃ সাকুর রহমান)  
এয়ারোড্রাম অফিসার (এটিএম)  
বিমানবন্দর ব্যবস্থাপক  
ঈশ্বরদী বিমানবন্দর, পাবনা।

*সাকুর রহমান*  
22/06/22  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

*সাকুর*  
22/06/22  
SADIKUR RAHMAN CHOWDHURY  
Air Commodore  
Member (Operations & Planning)  
CAAB. H.Q. Dhaka.

**Approved**

*সাকুর*  
এয়ারোড্রাম অফিসার মোঃ মফিজুর রহমান  
বিবিপি, ঈশ্বরদী বিমানবন্দর, পাবনা।  
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুমিল্লা, ঢাকা

Annual procurement plan  
Financial Year- 2020-2021

Ministry/division

Agency

Procuring Entity Name and Code

project/programme Name and Code

:Ministry of Civil Aviation

:Bangladesh Civil Aviation Authority

:Chairman,CAAB

: 100

Budget:Revenue

Budget Allocation

For FY2021-2022,TK 3.00

SL No	Pac kage No	Description of procurement package Goods/ Equipment	unit	Qty	Procure ment Type	Contact approving authority	Source of fund	Estimate d cost (Lac TK)	Time code for process	Advertis ement prequei(i f applicabl e) not used in good	Invite tender	Tender Opening	Evaluati on	Approval To award	notificati on to award	Signing of contact	Total time to contact signature	Time for comple tion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	01	Supply of Furniture for Airport manager's room & office room of Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	3.00	Planned dates									
									Planned dates									
									Actual dates									

Approved

*From*  
*23/8/21*  
(স্বাক্ষরিত)  
প্রোগ্রাম অফিসার (প্রোগ্রাম)  
বিমানবন্দর ব্যবস্থাপক  
ইশুরদী বিমানবন্দর, সিলেট।

*23/8/21*  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিচালনা), সিএএবি

Annual procurement plan  
Financial Year- 2020-2021

Ministry/division  
Agency  
Procuring Entity Name and Code  
project/programme Name and Code

:Ministry of Civil Aviation  
:Bangladesh Civil Aviation Authority  
:Chairman,CAAB  
: 3258133

Budget:Revenue  
Budget Allocation  
For FY2021-2022,TK 6.00

SL No	Packag e No	Description of procurement package Goods/ Equipment	unit	Qty	Procure ment Type	Contact approving authority	Source of fund	Estimate d cost (Lac TK)	Time code for process	Advertis ement prequei(i f applicabl e) not used in good	Invite tender	Tender Opening	Evaluati on	Approval To award	notificati on to award	Signing of contact	Total time to contact signature	Time for comple tion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	02	Clearing bushes & grass in various places i/c Airport,NDB, R/A areas & Relocating them to Safer places of Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	1.00	Planned dates									
									Planned dates									
									Actual dates									

Approved

*From*  
23/06/21  
(মোঃ সোভান আহমেদ)  
এক্সিকিউটিভ অফিসার (প্রোগ্রাম)  
বিমানবন্দর, কক্সবাজার  
ইশুরদি বিমানবন্দর পরিদপ্তর।

*23/06/21*  
এ কে এম হুমজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

Annual procurement plan  
Financial Year- 2020-2021

Ministry/division

Agency

Procuring Entity Name and Code

project/programme Name and Code

:Ministry of Civil Aviation

:Bangladesh Civil Aviation Authority

:Chairman,CAAB

: 3258133

Budget:Revenue

Budget Allocation

For FY2021-2022,TK 3.00

SL No	Packag e No	Description of procurement package Goods/ Equipment	unit	Qty	Procure ment Type	Contact approving authority	Source of fund	Estimate d cost (Lac TK)	Time code for process	Advertis ement prequei(i f applicabl e) not used in good	Invite tender	Tender Opening	Evaluati on	Approval To award	notificati on to award	Signing of contact	Total time to contact signature	Time for comple tion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
02	03	Terminal building & R/A areas septic tank drain maintenance, Cleaning & dust discharge at safe distance of Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	2.00	Planned dates									
									Planned dates									
									Actual dates									

Approved

*Shorvo*  
31/08/21  
(স্বাক্ষরিত) পিতাম্বর রহমান  
এক্সিকিউটিভ অফিসার (এটিএম)  
বিমানবন্দর ব্যবস্থাপক  
সিকিউরিটি বিমানবন্দর, পাবনা।

*Shorvo*  
23/8/21  
এ কে এম মনজুর আহমেদ  
প্রিচালক (পরিকল্পনা), সিএএবি



Annual procurement plan  
Financial Year- 2020-2021

Ministry/division

Agency

Procuring Entity Name and Code

project/programme Name and Code

:Ministry of Civil Aviation

:Bangladesh Civil Aviation Authority

:Chairman,CAAB

: 3258104

Budget:Revenue

Budget Allocation

For FY2021-2022,TK 2.00

SL No	Packag e No	Description of procurement package Goods/ Equipment	unit	Qnty	Procure ment Type	Contact approving authority	Source of fund	Estimate d cost (Lac TK)	Time code for process	Advertis ement prequei(i f applicabl e) not used in good	Invite tender	Tender Opening	Evaluati on	Approval To award	notificati on to award	Signing of contact	Total time to contact signature	Time for comple tion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	05	Painting of Electrical pole of Terminal building, Approach Road & R/A areas & other allied works of Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	2.00	Planned dates									
									Planned dates									
									Actual dates									

*Provo*  
23/06/21  
(মোঃ শেজাউল করিম)  
এক্সিকিউটিভ অফিসার (এটিএম)  
বিমানবন্দর ব্যবস্থাপক  
শেখরদী বিমানবন্দর, পাবনা।

*23/8/21*  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

**Approved**

Annual procurement plan

Financial Year- 2020-2021

Ministry/division

Agency

Procuring Entity Name and Code

project/programme Name and Code

:Ministry of Civil Aviation

:Bangladesh Civil Aviation Authority

:Chairman,CAAB

: 3258105

Budget:Revenue

Budget Allocation

For FY2021-2022,TK 3.00

SL No	Packag e No	Description of procurement package Goods/ Equipment	unit	Qty	Procure ment Type	Contact approving authority	Source of fund	Estimate d cost (Lac TK)	Time code for process	Advertis ement prequei(i f applicabl e) not used in good	Invite tender	Tender Opening	Evaluati on	Approval To award	notificati on to award	Signing of contact	Total time to contact signature	Time for comple tion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	06	Supply of Fuel & Lubricant for generator of Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	1.20	Planned dates									
									Planned dates									
									Actual dates									
02	07	Battery Supply for generator & grass catting tractor & maintenance of differete type of Aircooler,fans etc of Ishurdi Airport. Each		01	e-GP	Chairman, CAAB	CAAB Own fund	1.80	Planned dates									
									Planned dates									
									Actual dates									

Signature  
23/04/21  
[Stamp: Bangladesh Civil Aviation Authority, Dhaka]

Signature  
23/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

Approved

Annual procurement plan  
Financial Year- 2020-2021

Ministry/division  
Agency  
Procuring Entity Name and Code  
project/programme Name and Code

:Ministry of Civil Aviation  
:Bangladesh Civil Aviation Authority  
:Chairman,CAAB  
: 3258102

Budget:Revenue  
Budget Allocation  
For FY2021-2022,TK 2.00

SL No	Package No	Description of procurement package Goods/ Equipment	unit	Qty	Procurement Type	Contact approving authority	Source of fund	Estimated cost (Lac TK)	Time code for process	Advertisement prequalified (if applicable) not used in good	Invite tender	Tender Opening	Evaluation	Approval To award	notification to award	Signing of contract	Total time to contact signature	Time for completion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	08	Supply of Fuel & Lubricant etc for hand held grasscutting maintenance, grasscutting tractor & Fogging machine of Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	2.00	Planned dates									
									Planned dates									
									Actual dates									

Approved

*Siraj*  
21/08/21  
(মোঃ সেতুল হক সুলতান)  
এক্সিকিউটিভ অফিসার (প্রোগ্রাম)  
বিমানবন্দর ব্যবস্থাপনা  
স্বপ্নস্বপ্নী বিমানবন্দর, পাটনা

*Ca*  
21/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

Annual procurement plan  
Financial Year- 2020-2021

Ministry/division

:Ministry of Civil Aviation

Budget:Revenue

Agency

:Bangladesh Civil Aviation Authority

Budget Allocation

Procuring Entity Name and Code

:Chairman,CAAB

For FY2021-2022,TK 2.00

project/programme Name and Code

: 3258109

SL No	Packag e No	Description of procurement package Goods/ Equipment	unit	Qty	Procure ment Type	Contact approving authority	Source of fund	Estimat ed cost (Lac TK)	Time code for process	Advertise ment prequei(if applicable ) not used in good	Invite tender	Tender Opening	Evaluati on	Approval To award	notificati on to award	Signing of contact	Total time to contact signature	Time for comple tion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	09	Supply of Flower plants for garden and other essential supply items & alaiied works with Laboer at ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	1.00	Planned dates									
									Planned dates									
									Actual dates									

*Signature*  
23/8/21

এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

**Approved**

*Signature*  
23/8/21  
সিনিয়র সেক্রেটারি (সিএএবি)  
এরোড্রাম অফিসার (এসিএবি)  
বিমানবন্দর ব্যবস্থাপক  
শিল্পাঙ্গী বিমানবন্দর, ঢাকা।

Annual procurement plan  
Financial Year- 2020-2021

Ministry/division  
Agency  
Procuring Entity Name and Code  
project/programme Name and Code

:Ministry of Civil Aviation  
:Bangladesh Civil Aviation Authority  
:Chairman,CAAB  
: 3258110

Budget:Revenue  
Budget Allocation  
For FY2021-2022,TK 1.00

SL No	Package No	Description of procurement package Goods/ Equipment	unit	Qty	Procurement Type	Contact approving authority	Source of fund	Estimated cost (Lac TK)	Time code for process	Advertisement pre-qualification (if applicable) not used in good	Invite tender	Tender Opening	Evaluation	Approval To award	notification to award	Signing of contract	Total time to contact signature	Time for completion of contact
0	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01	10	Supply of Sanitation items at Ishurdi Airport.	Each	01	e-GP	Chairman, CAAB	CAAB Own fund	1.00	Planned dates									
									Planned dates									
									Actual dates									

*Signature*  
28/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

Approved

*Signature*  
28/8/21  
সিএবি পরিচালক (পরিকল্পনা)  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি