

o/c  
CIVIL AVIATION AUTHORITY, BANGLADESH

Office of the Director

Shah Amanat International Airport, Chattogram.

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT

&

REVENUE BUDGET: 2021-2022

WORK/PROJECT EXECUTING DIVISION

CAAB HEAD QUARTERS

*Approved*

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM.**

**FINANCIAL YEAR : 2021-2022**

**Procuring Entity Name & Code : Director, Shah Amanat International Airport.**

**Project / Programmed Name & Code No:**

**100,3258105,3258110,3258109,3255102,3258108,3258133,3231302,3258102,3258101,3258104,3211107,3211201,3258111.**

**Budget Allocation for FY 2021-2022 :569.25 , Expected Payment: 703.35 (Figure in Lac)**

Code No.	On Going FY: 2020-2021		Works FY:2021-2022		Summary		
	Total Works	Expected Payment in FY 2019-20 (Lakh Taka)	Total Works	Expected Payment in FY 2021-22 (Lakh Taka)	Total Works	Budget Allocation for FY 2021-2022 (Lakh Taka)	Expected Payment in FY 2021-22 (Lakh Taka)
1	2	3	4	5	6 (2+4)	7	8 (3+5)
3258105	-	-	09	67.60	09	55.00	67.60
100	-	-	06	86.00	06	25.00	86.00
3258110	01	2.00	02	13.00	03	15.00	15.00
3258109	-	-	03	12.00	03	12.00	12.00
3255102	01	3.25	03	14.00	04	10.25	17.25
3258108	-	-	01	180.00	01	180.00	180.00
3258133	02	13.50	07	64.00	09	59.00	77.50
3231302	-	-	02	5.00	02	5.00	5.00
3258102	-	-	06	60.00	06	60.00	60.00
3258101	-	-	22	70.00	22	50.00	70.00
3258104	-	-	01	5.00	01	5.00	5.00
3211107	-	-	01	60.00	01	65.00	60.00
3211201	-	-	03	8.00	03	8.00	8.00
3258111	-	-	02	40.00	02	20.00	40.00
					Total= 72	Total= 569.25 Lac	Total= 703.35 Lac

সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।

*Ebrun*  
২০/০৬/২০২২  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

*২০/০৬/২০*  
সাহীউন নাসিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

*২০/০৬/২০২২*  
ইং কবাজুর মোঃ করহাদ হোসেন খান, পিএসসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

*২০/০৬/২২*  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

*২০/০৬/২২*  
SADIKUR RAHMAN CHOWDHURY  
Air Commodore  
Member (Operations & Planning)  
CAAB. H.Q. Dhaka.

**Approved**  
*Gy*  
এয়ার ভাইস মার্শাল মোঃ মফিদুর রহমান  
বিলি, বিএসপি, বিইউপি, এয়ারসি, এয়ারসিও, এয়ারসিওসি, পিএসসি  
চেয়ারম্যান  
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, সুপার্ট্রায়া, ঢাকা

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division: Ministry of Civil Aviation and Tourism  
 Agency: Civil Aviation Authority of Bangladesh  
 Procuring Entity Name & Code: Director, Shah Amanat International Airport.  
 Project/Programme Name & Code: 3258105(Ex Code:3003)

Budget: Communication Maintenance  
 Budget Allocation for FY 2021-22  
 Tk. : 55 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method &	Contract Approving	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Computer Continuous Paper (72 Box) and Ribbon (100 pcs) at Shah Amanat International Airport, Chattogram.	Job	1	LTM/e-GP	HOPE	CAAB own fund	1.10	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Supply of different types of Consumable Items( UPS-20 pcs, 9V-Battery-25 Doz, Silika gel-20 kg, Computer ATX power supply-12 pcs, Extension Board-4 Doz, C-Size Battery-20 Doz, D-Size Battery-6 Doz, AA-Size-60 Doz, AAA-Size-36 Doz, Aluminium Ladder-03 pcs, Valve-06 Doz, and diff. types of Tools & Cable Tie etc. for Maintenance works at SAIA, CTG.	Job	2	LTM/e-GP	HOPE	CAAB own fund	10.00	Planned Dates		27-Oct-21	10-Nov-21	15-Dec-21	29-Dec-21	05-Jan-22	02-Feb-22		03-Apr-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
3	3	Supply of Different types of Battery pack-72 pcs, Charger-20 pcs, Antenna-30 pcs etc. for Walkie-Talkie Set at SAIA, CTG.	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
4	4	Supply of different types of Communication goods (Video Optical Converter-6 pcs, AC/DC Adaptor-6 Doz, Belt-24 pcs, Hard Disk-6 pcs, WD-40-12 pcs, Electric Tape-12 Doz, DVD(-RW)-100 pcs, RJ-45 Cable Tester-6 Pcs, RJ-45 Connector-200, CAT-6 Cable-4 coil, Video Cable-4 coil, Electric Cable-5 coil, Pen Drive-12 pcs, Belt-24 pcs, BNC connector-100 pcs, 3-pin Plug-6 Doz, 3-Pin Box Socket-6 doz, Combined Socket-06 Doz, Tools etc for Repair & Maintenance of Communication Equipment at SAIA, CTG.	Job	2	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

*Ebnul*  
 ০২/০৬/২০২১  
 মোঃ ইবনুল মুহী  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

*[Signature]*  
 ০২/৬/২১  
 সামিউন নাসিম  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

*[Signature]*  
 ০২/০৬/২০২১  
 উইং কমান্ডার মোঃ ফরহান হোসেন খান, সিএসসি  
 পরিচালক  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম


*[Signature]*  
 ০২/০৬/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএবি


**Approved**


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
5	5	Scraping & Painting of all Hut&all HF,VHF Triangular Mast, Scanning Machine & Baggage Tray,Cable Tray at Shah Amanat International Airport, Chattogram.	Job	2	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										
									Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22	
									Planned Days		0	14	35	14	7	28	98	60	
6	6	Supply of Engine Generator Fuel for Power house at Shah Amanat International Airport, Chattogram.	Job	3	LTM/e-GP	HOPE	CAAB own fund	17.50	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22	
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										
7	7	Supply of UPS Battery Pac (12V,44A) Qty:68 for RADAR Station & RADAR RDP System at SAIA,CTG.	Job	1	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22	
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										
8	8	Supply of UPS Battery,Qty:12 Doz for Diff.UPS at SAIA, Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22	
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										
9	9	Emergency Unseen Communication Works (Quotation) at Shah Amanat International Airport, Chattogram.	Job	1	LTM/e-GP	HOPE	CAAB own fund	8.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21		01-Feb-22	
									Planned Days		0	14	35	14	7	28	98	60	
									Actual Dates										

Approved

  
২০/০৮/২০২০  
মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২০/০৮/২০  
সামিউন নাজিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২০/০৮/২০২০  
উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২০/০৮/২০  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 100

Budget: Fixed Asset  
Budget Allocation for FY 2021-22  
Tk. : 25 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Computer with Printer& UPS, for different Section ,Two Photo Copier for APM & SATO Office at Shah Amanat International Airport Chattogram Qty: 05 Set	Job	2	LTM/e-GP	HOPE	CAAB own fund	7.00	Planned Dates		27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	5-Nov-21	3-Dec-21		1-Feb-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Repair, Scraping & Painting of Baggage Trolley , Sofa Set & Lounge Chair ( Passengers Waiting Room) etc. Shah Amanat international Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	5.00	Planned Dates		28-Oct-21	9-Dec-21	20-Jan-22	24-Feb-22	3-Mar-22	31-Mar-22		30-Apr-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
3	3	Supply of Different Types of Furniture for diff. Section at Shah Amanat International Airport ,Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	10.00	Planned Dates		28-Dec-21	8-Feb-22	22-Mar-22	26-Apr-22	3-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
4	4	Supply of Refrigerator(3-Pcs) , Micro Oven(3-Pcs) & LED Television(2- Pcs) for VIP, VVIP and Rest House at Shah Amanat International Airport,Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	5.00	Planned Dates		28-Dec-21	8-Feb-22	22-Mar-22	26-Apr-22	3-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
5	5	Providing, fitting and fixing of interior works of Mujib Corner at Shah Amanat International Airport, Chattogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	55.00	Planned Dates		28-Dec-21	8-Feb-22	22-Mar-22	26-Apr-22	3-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
6	6	Emergency Unseen work (Quotation) at Shah Amanat International Airport Chattogram.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	8-Feb-22	22-Mar-22	26-Apr-22	3-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

*Ebnur*  
১৯/৬/২০২১

গোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

*[Signature]*  
১৯/৬/২০

আমীউন মাসুম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

*[Signature]*  
১৯/৬/২০২১

উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, সিএনসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

*[Signature]*  
১৯/৬/২১

এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

**Approved**


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258110(Ex Code:3011, Ongoing)

Budget: Sanitation  
Budget Allocation for FY 2021-22  
Tk: 15 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Different Types of Sanitation Goods for diff. Section at Shah Amanat International Airport ,Chattoogram	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00			28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Dates									
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

**Approved**

  
20/06/2022  
মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
সামীউদীন নাজিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

২০/০৬/২০২২  
উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
এ কে এম মনজুর আহমেদ  
পরিচালক (শরিকুল্লাহ), সিএবি


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258110(Ex Code:3011)

Budget: Sanitation  
Budget Allocation for FY 2021-22  
Tk: 15 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Sanitation Goods(Aerosol-20 doz,Air freshner-20 doz,Jet Powder-18 doz,Vim-15 doz,Harpic-18 doz,Floor Cleaner-18 doz,Glass Cleaner-15 doz,Bleacing Powder 200 kg,Washing Soap-120 doz,Toilet Soap-72 doz,Savlon-18 doz,Tissue Paper-72 doz,Toilet paper-60 doz ,Mosquite Coil-72 doz,Broom-30 doz,Cotton Duster-150 doz,Cotton Jute-200 kg,Mop-6 doz,Balti-5 doz,Mog-6 doz,Bodna-6 doz,Basket-6 doz, Liquid soap-12 doz,Brush-12 doz,Jug-6 doz,Glass-15 Doz,Odonil-12 Doz,Catton Tape-12 Doz,Binding Tape-4 Doz etc.) for different Section at SAIA,Chattogram.	Job	3	LTM/e-GP	HOPE	CAAB own fund	10.00	Planned Dates		20-Jul-21	03-Aug-21	07-Sep-21	21-Sep-21	28-Sep-21	26-Oct-21		25-Dec-21
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Emergency Unseen Work (Quotation) for Sanitation Goods of Different section at SAIA, Chattogram.	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Aug-21	09-Oct-21	20-Nov-21	25-Dec-21	01-Jan-22	29-Jan-22		28-Feb-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									


**Approved**


  
20/06/2022

**মোঃ ইবনুল মুহী**  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
22/8/22

**সামীউন শাহিন**  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
22/06/2022  
উইং কমান্ডার মোঃ ফরহাদ হোসেন বাবু, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
23/8/21  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258109(Ex Code3011) - Gardening


Budget: Gardening  
Budget Allocation for FY 2021-22  
Tk.: 12 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Diff. Species of Seedling, Fertilizer, Insecticides for Beautification at Shah Amanat International Airport, Chattogram.	Job	3	LTM/e-GP	HOPE	CAAB own fund	3.00			27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21	98	60
									Planned Dates									
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Beautification of Airport & Residential Area at Shah Amanat International Airport, Chattogram by Gardening.	Job	2	LTM/e-GP	HOPE	CAAB own fund	6.00			27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21	98	60
									Planned Dates									
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
3	3	Emergency Unseen Works (Quotation) at Shah Amanat International Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	3.00			27-Aug-21	10-Sep-21	15-Oct-21	29-Oct-21	05-Nov-21	03-Dec-21	98	60
									Planned Dates									
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

**Approved**

  
০৯/০৮/২০২০  
মোঃ ইবনেল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
০৯/০৮/২০  
সামীউন নাজিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২০/০৮/২০২০  
উজ্জ্বল কুমার মোঃ করিম হোসেন বাপ, সিএনএস  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২৩/০৮/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3255102(Ex Code:456-556 Ongoing)


Budget: Stationary Goods  
Budget Allocation for FY 2021-22  
Tk. : 10.25 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Diff. types of Stationary Goods for Different Section at Shah Amanat International Airport, Chattogram.	Job	3	LTM	HOPE	CAAB own fund	3.25			27-May-21	10-Jun-21	15-Jul-21	29-Jul-21	05-Aug-21	02-Sep-21	98	60
									Planned Dates									
									Planned Days		0	14	35	14	7	28		
									Actual Dates									

**Approved**

  
২২/০৬/২০২১  
মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২২/৬/২১  
সামিউন মাস্টার  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২২/০৬/২০২১  
উইৎ কমান্ডার মোঃ ফরহান হোসেন খান, সিএনসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২৩/৬/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division

Ministry of Civil Aviation and Tourism


Budget: Stationary Goods


Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code


Civil Aviation Authority of Bangladesh  
Director, Shah Amanat International Airport.  
3255102(Ex Code:456-556)Stationery


Budget Allocation for FY 2021-22  
Tk. : 10.25 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Stationery Goods (Duplicating Paper-400 Rim,Offset Paper-200 Rim, Ball pen-24 box, Sign pen-20 doz,Marker Pen-12 doz,Trace Marker-12 doz,Glue Gum-12 doz,Stamp pad-6 doz ,Calculator-6doz,Stappler Machine-6 doz,Tread ball-12 Doz,Transferent file-20 Doz,Stapper Pin-200 box, Binder Clips-50 box,Jems Clips-60 doz,Panch Machine-6 doz,Security Register-12 doz,STP Form, Passengers Opinion form etc.) for different Section at Shah Amanat international Airport, Chattogram.	Job	2	LTM/e-GP	HOPE	CAAB own fund	6.00			27-Sep-21	11-Oct-21	15-Nov-21	29-Nov-21	06-Dec-21	03-Jan-22		04-Mar-22
									Planned Dates									
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Supply of diff types of Register-50 doz, Computer Printer Cartize-12 doz, Photo copier Cartize-12 pcs, Pen Holder-2 doz, Envelop-15000 Pcs, File Cover & Board-100 doz, Signing Ink-12 Doz, Fax Roll-10 Doz, Carbon Paper-20 box, Clip board-10 doz, Auto Stamp-02 doz etc. at Shah Amanat International Airport, Chattogram.	Job	2	LTM/e-GP	HOPE	CAAB own fund	6.00			28-Jul-21	08-Sep-21	20-Oct-21	24-Nov-21	01-Dec-21	29-Dec-21		28-Jan-22
									Planned Dates									
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
3	3	Emergency unseen Stationary Work (Qutation) at Shah Amanat International Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	2.00			28-Jul-21	08-Sep-21	20-Oct-21	24-Nov-21	01-Dec-21	29-Dec-21		28-Jan-22
									Planned Dates									
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

  
২২/০৬/২০২২  
মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২২/৬/২০  
সামিউন নাসির  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২২/০৬/২০২২  
উইং কমান্ডার মোঃ ফরহান হোসেন শাহ, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২২/৬/২০  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

**Approved**


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258108(Ex Code:3009)


Budget: Airport Cleaning Works  
Budget Allocation for FY 2021-22  
Tk. : 180 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Airport Cleaning Works at Shah Amanat International Airport, Chattogram.	Job	1	OTM	HOPE	CAAB own fund	180.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

**Approved**

  
২৯/০৫/২০২১  
মোঃ ইবনুল মুজিব  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২৯/৫/২১  
সামিউন নাসিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২৯/০৫/২০২১  
উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, সিএনসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২৯/৫/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পল্লিকল্পনা), সিএএবি

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258133(Ex Code:3000,Ongoing)


Budget: Airport Maintenance  
Budget Allocation for FY 2021-22  
Tk. : 59 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	1	Cutting jungle shrub including removing & cleaning spot/site etc. at GP hut/RWY 23 area & localizer hut/RWY 05 for Shah Amanat International Airport(On Going)	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00			01-Apr-21	13-May-21	24-Jun-21	29-Jul-21	05-Aug-21	02-Sep-21		21-Nov-21	
											Planned Dates								
											Planned Days	0	42	42	35	7	28	154	80
											Actual Dates								
2	2	Supply and Fitting of Social Distance Signage Implementation Covid-19 prevention and swariness at Shah Amanat International Airport.	Job	1	LTM/e-GP	HOPE	CAAB own fund	9.50			02-Apr-21	14-May-21	25-Jun-21	30-Jul-21	06-Aug-21	03-Sep-21		22-Nov-21	
											Planned Dates								
											Planned Days	0	42	42	35	7	28	154	80
											Actual Dates								

**Approved**

  
২২/০৬/২০২১  
মোঃ ইবনুল হুসী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২২/০৬/২১  
সাকীউন নাসিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২২/০৬/২০২১  
উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258133(Ex Code:3000)


Budget: Airport Maintenance  
Budget Allocation for FY 2021-22  
Tk. : 59 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Salary of Casual labour for Cargo and other section at Shah Amanat International Airport.	Job	1	LTM/e-GP	HOPE	CAAB own fund	24.00	Planned Dates		20-Nov-21	04-Dec-21	08-Jan-22	22-Jan-22	29-Jan-22	26-Feb-22		27-Apr-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Cutting jungle shrub including removing & cleaning spot/site etc. at GP hut/RWY 23 area & localizer hut/RWY 05 for Shah Amanat International Airport.	Job	2	LTM/e-GP	HOPE	CAAB own fund	7.00	Planned Dates		02-Nov-21	14-Dec-21	25-Jan-22	01-Mar-22	08-Mar-22	05-Apr-22		24-Jun-22
									Planned Days		0	42	42	35	7	28	154	80
									Actual Dates									
3	3	Titan-1&Titan-3 .Providing Fitting & Fixing Spare Parts & Battery Supply for Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	10.00	Planned Dates		20-Nov-21	04-Dec-21	08-Jan-22	22-Jan-22	29-Jan-22	26-Feb-22		27-Apr-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
4	4	Supply of Double line Delivery Hose Pipe, Stracer, Fire Protective Dress, Saw Generator & Breathing Apparator Set, Halmate,Gumbboot, Sun Glass etc.for Shah Amanat International Airport	Job	2	LTM/e-GP	HOPE	CAAB own fund	10.00	Planned Dates		20-Nov-21	04-Dec-21	08-Jan-22	22-Jan-22	29-Jan-22	26-Feb-22		27-Apr-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
5	5	Supply of Bed sheet, Mosquito net, Pilo, Towel, Jainamaj, Poliplyline, Lock, GI wire, National Plug, Kettle, Flux, Uniliver pure it,Cartize Set, Da.Fanna,Mosquito Bat etc. for Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		20-Nov-21	04-Dec-21	08-Jan-22	22-Jan-22	29-Jan-22	26-Feb-22		27-Apr-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
6	6	Cutting jungle shrub including removing & cleaning spot/site at Residential Area (Rest house, Mosque, Pond, Footpath, Maintenance Road site,VOR & Tx Station etc) for Shah Amanat International Airport.	Job	2	LTM/e-GP	HOPE	CAAB own fund	5.00	Planned Dates		28-Jul-21	08-Sep-21	20-Oct-21	24-Nov-21	01-Dec-21	29-Dec-21		28-Jan-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
7	7	Emergency Unseen Work (Quotation) at Shah Amanat International Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	5.00	Planned Dates		28-Jul-21	08-Sep-21	20-Oct-21	24-Nov-21	01-Dec-21	29-Dec-21		28-Jan-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

  
২০/০৬/২০২০  
মোঃ ইবনুল কবীর  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২০/০৬/২০  
সামীউন নাজিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২০/০৬/২০২০  
উইং কমান্ডার মেজ ফারহাদ হোসেন বাব, পিএসসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২০/০৮/২০  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিচালনা), সিএপ্রসি

**Approved**

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3231302(Ex Code:6005)(Local Training)


Budget: Local Training  
Budget Allocation for FY 2021-22  
Tk. : 5 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Different types of local training (Computer, English Spoken, Security Training & others) at Shah Amanat International Airport.	Job	2	LTM	HOPE	CAAB own fund	4.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
Planned Days									0	14	35	14	7	28	98	60		
Actual Dates																		
2	2	Different types of Emergency Training (Quotation) (National Virtuousness Strategy Implementation, Public Hearing, Stakeholder meeting, Security Training ,Fire Crew Training & others) at Shah Amanat International Airport.	Job	1	LTM	HOPE	CAAB own fund	1.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
Planned Days									0	14	35	14	7	28	98	60		
Actual Dates																		

**Approved**

  
১৯/০৬/২০২২  
**মোঃ ইবনেল হুই**  
সিএনএম প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
১৯/০৬/২২  
**শামীউন নাঈব**  
সিএনএম প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
১৯/০৬/২০২২  
টাই কর্ভার মোঃ করিম হোসেন বাবু, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
১৯/০৬/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
 Agency Civil Aviation Authority of Bangladesh  
 Procuring Entity Name & Code Director, Shah Amanat International Airport.  
 Project/Programme Name & Code 3258102(Ex Code:3007)


Budget: MT Fuel  
 Budget Allocation for FY 2021-22  
 Tk. : 60 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of MT Fuel at Shah Amanat International Airport, Chattogram.	Job	6	LTM	HOPE	CAAB own fund	55.00			27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
									Planned Dates									
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

**Approved**

  
 ১৯/০৮/২০২১  
**মোঃ ইবনুল হুই**  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

  
 ১৯/০৮/২১  
**সামিউন হাসান**  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

  
 ১৯/০৮/২১  
**উইং কমান্ডার মোঃ ফরহাদ হোসেন বাবু, সিএবি**  
 পরিচালক  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম

  
 ১৯/০৮/২১  
**এ কে এম মমজুর আহমেদ**  
 পরিচালক (পরিকল্পনা), সিএবি


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258101(Ex Code:3006,MT Vehicle Repair&Maintenance)


Budget: Vehicle Maintenance  
Budget Allocation for FY 2021-22  
Tk. : 50 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Spare Parts for Daily time to time use in Different Vehicles ( Microbus) at SAIA (1)Petrol filter, part no:23300-15010-7 nos (2) Petrol filter, part no:135737M.B129591-14 nos (3) Fan belt,Size:pk.385pk.985-8 nos (4) Fan belt,Size:F.M-37-4 nos,Mobile filter pt no.M.D.001445-12 nos (5) Mobil filter pt no.M.D.0445-12 nos (06) Mobil filter pt no.M.D.031805,06 nos (07) Spark plug 12 Volt for Mitsubishi Micro Bus, 48 Nos. (08) Spark plug 12 Volt for Toyota Micro Bus, 24 Nos. (09) Head light sealed Bim, 10Nos. (10) GT Horn 12 Volt,16 Nos. (11) Clutch Cable, 06 Nos. (12) Accelerator Cable, 06 Nos.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00			27-Nov-21	11-Dec-21	15-Jan-22	29-Jan-22	05-Feb-22	05-Mar-22	98	60
									Planned Dates									
									Planned Days		0	14	35	14	7	28		
									Actual Dates									
2	2	Supply of Spare Parts for Daily time to time use in Different Vehicles (Pick-up) at SAIA (01) Air cleaner Filter Element, 09 Nos. (02) A/C Pump, 04 Nos. (03) Distributor Plug Lid (5 Pec set) 04 Set (04) Distributor cap, 04 Nos. (05) Ignition coil,03 Nos. (06) Self-starter, 03 Nos.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00			20-Nov-21	04-Dec-21	08-Jan-22	22-Jan-22	29-Jan-22	26-Feb-22	98	60
									Planned Dates									
									Planned Days		0	14	35	14	7	28		
									Actual Dates									
3	3	Supply of Spare Parts for Daily time to time use in Different Vehicles (Pick-up) at SAIA (01) Mobil filter, 32 Nos. (02) Petrol Filter, 24 Nos. (03) Fan Belt, 24 Nos. (04) Spark plug 12 Volt, 72 Nos. (05)C.B Point 30 Nos. (06) Condenser 0.25 mfd, 33 Nos.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00			02-Nov-21	14-Dec-21	25-Jan-22	01-Mar-22	08-Mar-22	05-Apr-22	154	80
									Planned Dates									
									Planned Days		0	42	42	35	7	28		
									Actual Dates									
4	4	Prado Jeep Cha-Met-Gha-11-0167 Providing Fitting & Fixing Spare Parts of Suspension,Injector Fuel Pump and others Spare Parts supply Battery,Tyre with tube etc.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00			28-Dec-20	08-Feb-21	22-Mar-21	26-Apr-21	03-May-21	31-May-21	154	30
									Planned Dates									
									Planned Days		0	42	42	35	7	28		
									Actual Dates									

  
৩০/০৬/২০২০  
মোঃ ইবনুল হুই  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
৩০/০৬/২০  
সামীউদীন নাসির  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।


  
২০/০৬/২০২০  
উইং কমান্ডার মোঃ ফরহাদ হোসেন খান, সিএএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম


  
২৩/০৬/২০  
এ কে এম মমজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি

**Approved**

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	5	Pajero Jeep Cox's Bazar-Gha-11-0048. Providing Fitting & Fixing Suspension, Engine Over hauling & other Spare parts, Battery, Tyre with tube etc.	Job	1	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
6	6	Mitsubishi Microbus Dha-Met-Cha-51-0664. Providing Fitting & Fixing and Maintenance ,Self Starter,Starting Box, Starting Coloum, Gear liver,spring set,Seat cover change ,Battery, Tyre with tube etc.	Job	2	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
7	7	Toyota Noah Dha-Met-Cha-51-1313. Providing Fitting & Fixing Self Starter,Battery,Suspension,Starting Box,Engine Overhauling ,Tyre with tube and others Spare Parts supply.	Job	2	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
8	8	Mitsubishi pickup Dha-Met-Tha-11-3134. Providing Fitting & Fixing,Spare Parts of Suspentios,Overhauling,Self Starter and Battery,Tyre with tube etc .	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
9	9	Mitsubishi pickup Cha-Met-Tha-11-0052.Providing Fitting & Fixing Spare Parts of Suspentios,Battery,Tyre with tube,Engine Overhauling ,Self Starter,Break pad ,Defend Cell and other spare parts supply..	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
10	10	Mitsubishi Ambulance Dha-Met-ca-71-0102. Providing Fitting & Fixing Suspension Work,Denting & Painting, Engine Over Hauling Battery,Tyre with tube ,Spring Set,Gear box &Seat Cover change.	Job	3	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

  
 ২০/০৬/২০২১  
 মোঃ ইবনুল মুহী  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

  
 ২০/০৬/২১  
 সামিউন নাইম  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।  
 ২০/০৬/২১/০৬/২০২১  
 উইং কমান্ডার মোঃ করিম হোসেন খান, সিএনসি  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম


  
 ২০/০৬/২১  
 এ কে এম মনজুর আহমেদ  
 পরিচালক (পরিকল্পনা), সিএনসি

Approved


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	11	Providing Fitting & Fixing Spare Parts & Battery Supply,Wheel,Air Compressure work,Hydrolic Jogchange etc. for Runway Sweeper	Job	1	LTM/e-GP	HOPE	CAAB own fund	3.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
12	12	Providing Fitting & Fixing Spare Parts & Mower Replacing,Battery Supply for Tractor-1	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
13	13	Providing Fitting & Fixing Spare Parts Mower Maintenance& Gear box change,,Battery,Tyre with tube,Engine Gear box change of Tractor-2	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
14	14	Providing Fitting & Fixing Spare Parts Mower Maintenance& Gear box change,Battery,Tyre with tube,Engine Gear box change of Tractor-3	Job	1	..	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
15	15	Providing Fitting & Fixing Spare Parts , Engine Over hauling, Denting,Battery,Tyre with tube,Hydrolic site maintenance others related works for Hoist Vehicle	Job	3	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-20	08-Feb-21	22-Mar-21	26-Apr-21	03-May-21	31-May-21		30-Jun-21
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
16	16	Renual of Transport tax token, fitness & insurance at Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	5.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

  
২০/০৬/২০২২

মোঃ ইবনুল হুসাইন  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
স্বাক্ষরিত  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।


২০/০৬/২০২২  
উইং কমান্ডার পোঃ ফরহাদ হোসেন খান, পিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২৩/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি


Approved

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17	17	Emergency Unseen work (Quotation) for MT section at Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	6.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
18	18	Cha-Met- Tha-11-0540 .Providing Fitting & Fixing Spare Parts ,Suspension Works, Battery,Tyre with tube ,AC Maintenance ,Seat Cover Change etc.	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
19	19	Cha- Met- Tha-11-0541 .Providing Fitting & Fixing Spare Parts , Suspension Works,AC Maintenance,fuel injector, power sensor,Battery,Tyre with tube,Seat Cover Change etc.	Job	2	LTM/e-GP	HOPE	CAAB own fund	4.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
20	20	Titan-1 .Providing Fitting & Fixing Spare Parts & Battery Supply for Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
21	21	Titan-3 .Providing Fitting & Fixing Spare Parts ,Wheel & Battery Supply for Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									
22	22	Supply of Diff.Types of Tools (Jug, Adjustable Range ,Open Range, Ring Range, Socket Box,Combination Range, Plier, Screw Driver etc.) for MT Section at Shah Amanat International Airport	Job	1	LTM/e-GP	HOPE	CAAB own fund	2.00	Planned Dates		28-Dec-21	08-Feb-22	22-Mar-22	26-Apr-22	03-May-22	31-May-22		30-Jun-22
									Planned Days		0	42	42	35	7	28	154	30
									Actual Dates									

  
20/08/2022  
মোঃ ইব্রাহিম মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
সামীউদীন নাসিম  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

20/08/2022  
উইং কমান্ডার মোঃ করিম হোসেন খান, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

Approved


**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3258104(Ex Code:3002)


Budget: Communication Maintenance(Civil)  
Budget Allocation for FY 2021-22  
Tk. : 5 Lac

Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Emergency Unseen Works (Quotation) at Shah Amanat International Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	5.00	Planned Dates		27-Nov-21	11-Dec-21	15-Jan-22	29-Jan-22	05-Feb-22	05-Mar-22		04-May-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									


**Approved**

  
০৯/০৬/২০২০

**মোঃ ইব্রাহিম মুন্সী**  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
০৯/০৬/২০  
**সামিউদীন নাসিম**  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
০৯/০৬/২০২০  
উইং কমান্ডার স্টেট কর্পোরেশন হোসেন খান, সিএনএস  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
০৯/০৬/২০  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি


ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code Director, Shah Amanat International Airport.  
Project/Programme Name & Code 3211107(Ex Code:3012)


Budget: Staff Bus  
Budget Allocation for FY 2021-22  
Tk.: 65 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Rent of Staff Bus (AC) at Shah Amanat International Airport.	Job	1	LTM/OTM	HOPE	CAAB own fund	60.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

**Approved**

  
০৯/০৬/২০২০  
মোঃ ইব্রাহীম হুসেইন  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
০৯/০৬/২০  
মোঃ ইব্রাহীম হুসেইন  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
০৯/০৬/২০২০  
উইং কমান্ডার মোঃ করিম হোসেন খান, সিএবি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
০৯/০৬/২১  
এ কে এম মমজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএবি

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code


Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Director, Shah Amanat International Airport.  
3211201(Mujib Year)New


Budget: Mujib Year  
Budget Allocation for FY 2021-22  
Tk. : 8 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Diff.Types of Goods for Celebration of Mujib Hundred Year Anniversary at Shah Amanat International Airport, Chattogram.	Job	2	LTM	HOPE	CAAB own fund	4.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Celebration of National Mourning Day at Shah Amanat International Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	1.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
3	3	Celebration of 50 Years of Victory Day (16 December 2021) at Shah Amanat International Airport, Chattogram.	Job	1	LTM	HOPE	CAAB own fund	3.00	Planned Dates		27-Jul-21	10-Aug-21	14-Sep-21	28-Sep-21	05-Oct-21	02-Nov-21		01-Jan-22
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

**Approved**

  
২৯/০৬/২০২২  
মোঃ ইব্রাহিম মিয়া  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২৯/০৬/২০২২  
মোঃ ইব্রাহিম মিয়া  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
২৯/০৬/২০২২  
উইং কমান্ডার মোঃ ফরহান হোসেন খান, সিএএসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
২৯/০৬/২০২২  
এ কে এম মমজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএসি

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2021-2022**

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code


Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Director, Shah Amanat International Airport.  
3258111(Emergency Exercise(Bomb Treat or Fire Drill)


Budget: Communication Maintenance  
Budget Allocation for FY 2021-22  
Tk. : 20 Lac


Serial No.	Pack. No.	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Airport Emergency Fire Drill-2021 at Shah Amanat International Airport.	Job	1	LTM/e-GP	HOPE	CAAB own fund	25.00	Planned Dates		27-Mar-21	10-Apr-21	15-May-21	29-May-21	05-Jun-21	03-Jul-21		01-Sep-21
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									
2	2	Airport Emergency Exercise(Bomb Treat) - 2021 at Shah Amanat International Airport.	Job	1	LTM/e-GP	HOPE	CAAB own fund	15.00	Planned Dates		27-Mar-21	10-Apr-21	15-May-21	29-May-21	05-Jun-21	03-Jul-21		01-Sep-21
									Planned Days		0	14	35	14	7	28	98	60
									Actual Dates									

**Approved**

  
১৯/০৬/২০২১  
মোঃ ইকবুল হুসাইন  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
১৯/০৬/২১  
সামীউন মাসুদ  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
১৯/০৬/২০২১  
ইউ কে এম মুনজুর আহমেদ  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম

  
১৯/০৬/২১  
এ কে এম মুনজুর আহমেদ  
পরিচালক (পরিচালনা), সিএএবি