

Summary


Name : Hazrat Shahjalal International Airport, Dhaka


Code	Carried Over (Ongoing)			New Jobs			Total		
	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9	10(4+7)
100	49	467.08	195.00	18	197.37	-	67 + 2	664.37	195.00
3258133	85	1216.90	650.00	32	243.72	-	117	1460.62	650.00
3258105	85	1836.00	750.00	10	735.44	-	95 + 1	2571.44	750.00
3255102	24	196.63	175.00	-	46.42	-	24	243.05	175.00
3258110	20	340.60	350.00	6	33.49	-	26	374.09	350.00
3258109	23	414.98	350.00	2	13.00	-	25	427.98	350.00
3258104	7	57.10	39.00	-	-	-	7	57.26	39.00
3258101	16	240.00	204.00	-	-	-	16	204.00	204.00
3258102	1	412.00	412.00	-	-	-	1	412.00	412.00
3211107	4	320.00	320.00	-	80.00	-	4	400.00	320.00
3258111	2	85.00	85.00	-	-	-	1	85.00	85.00
3258108	1	1370.00	1,375.00	-	-	-	1	1,375.00	1,375.00
3255103	5	6.00	0.95	-	-	-	5	0.95	0.95
3231302	1	10.00	-	-	-	-	1	-	-

সময় অব্যবহিত করা জানানো যাচ্ছে যে, হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এর আর্থিক উন্নয়ন, মোরোভ ও রক্ষণাবেক্ষণ কার্যসমূহের মধ্যে কিছু কিছু কাজ চলতি আর্থিক সালে কার্যপত্রের অনুমোদনক্রমে মরপত্র আহ্বান করা হয়েছে, কোন কোন ক্ষেত্রে মরপত্র ফুল্যান / কাজ সমাপ্ত করা / আর্থিক অর্থ সম্পূর্ণ বিল পরিশোধ করা সম্ভব হয়নি। উক্ত কার্যগুলো জরুরীভাবে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ আর্থিক সালে চলমান রেখে নতুনকার্যগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় ২০২২-২০২৩ আর্থিক সালে প্রস্তুতকৃত Annual Procurement Plan সময় অনুমোদন করার সুপারিশ করা হল।



 মোঃ নূরুল হোসেন
 সহকারী পরিচালক (হিসাব) ও সিনিয়র
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা।



 মোঃ কামরুল ইসলাম
 সহকারী পরিচালক (পিএসএস)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা।


 মুহাম্মদ আবদুল মোমেন
 উপ-পরিচালক (পরিচালনা)
 পক্ষে: পরিচালক (পরিচালনা, উন্নয়ন ও রক্ষণাবেক্ষণ)
 কুর্মিটোলা, ঢাকা।


 মোঃ মাসুদুল আলম
 পরিচালক (সিএসএস), ডিভিশন ১ ও ২ (আই মাস)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা।


 মোঃ কামরুল ইসলাম,
 বিপিপি, এমিএসসি, পিএসসি, পিএইচডি, ইঞ্জি
 গ্রুপ ক্যাপ্টেন
 নির্বাহী পরিচালক হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা।


 এয়ার কমান্ডার সাদিকুর রহমান চৌধুরী
 বিএইচপি, এনডিএসি, পিএসসি
 সদস্য (পরিচালনা / পরিচালনা)
 সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

Approved

 এয়ার ভাইস মার্শাল মোঃ মাসুদুল আলম
 বিএসপি, বিএইচপি, এনডিএইচ, এএফ ও ডিএসি, পিএসসি
 চেয়ারম্যান
 সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
 Budget Allocation for FY 2022-2023

S/No	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	Supply of Secretariate table executive table, swible chair,woodes chair with arms, revolving chair, visitor chair,Computer table,working table,steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates									
									Planned dates									
									Actual dates									
2	P1	Supply & Installation of 5 KVA online UPS and Network printer for Accounts Section.	Lot	01	LTM	CAAB	CAAB	BA 6.51 EC 6.51	Plan dates									
									Planned dates									
									Actual dates									
3	P1	Supply of Computer,UPS, Scanner,Printer, Speaker, pendrive,antivirus, multiplug. Laminating machine for Security pass section, T/E,Magistrate court & Export Cargo(ASM Room) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA10.87 EC10.87	Plan dates									
									Planned dates									
									Actual dates									
4	P1	Supply of Computer,printer Scanner,UPS,antiviras, pendrive for Admin Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA12.73 EC 12.73	Plan dates									
									Planned dates									
									Actual dates									
5	P1	যেহেতু শাহজালাল আন্তর্জাতিক বিমানবন্দরে বিদ্যমান শাখার অফিস সজ্জা করা হবে এবং সেমিটেক এবং হার্ডওয়্যার শাখার সার্বজনিক কাজে ব্যবহারের জন্য কম্পিউটার,মনিটর, প্রিন্টার,ইউপিএস,স্ক্যানার, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA4.11 EC 4.11	Plan dates									
									Planned dates									
									Actual dates									
6	P1	Supply of photocopier Machine (Digital Multifunction Imaging System) for Executive Director Office at Hazrat Shahjalal International Airport.	Lot	01	LTM	CAAB	CAAB	BA 4.19 EC 4.19	Plan dates									
									Planned dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
 Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurem ent Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completio n of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	P1	হাজার শাহজালাল আন্তর্জাতিক বিমানবন্দরে কাজের শাখায় ট্রেনিং, কক্ষে ও প্রশাসনিক কক্ষে মাসিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, ইউপিএস, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার এক। টেবিল দুই সের।	Lot	01	LTM	CAAB	CAAB	BA3.98 EC3.98	Plan dates Planned dates Actual dates									
8	P1	Supply of Revolving Chair, Operator chair, File cabinet, for ATM Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA 10.30 EC 10.30	Plan dates Planned dates Actual dates									
9	P1	হাজার শাহজালাল আন্তর্জাতিক বিমান বন্দরে Avsec (Ansar Cell) এ মাসিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, প্রিন্টার, ইউপিএস এক। মাসিক কাজে ব্যবহারের জন্য	Lot	01	LTM	CAAB	CAAB	BA 1.81 EC 1.81	Plan dates Planned dates Actual dates									
10	P1	Supply of Sofa set, Book shelve, Half Secretariat Table, Table Glass, Computer Table, Sony TV and Full Secretariat Table for Magistrate Court at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.91 EC 5.91	Plan dates Planned dates Actual dates									
11	P1	Supply of Visitor Chair with arm for different security post at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.67 EC 12.67	Plan dates Planned dates Actual dates									

Approved

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget : Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	P1	Supply of computer, laser jet printer, monitor,UPS, Scanner,network switch, factory default patch cord, power strip & computer table for Export cargo village AWB data entry at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.12 EC 4.12	Plan dates									
									Planned dates									
									Actual dates									
13		Supply of different types of furniture Table,Chair, Almirah,File cabinet,Book self & Still Locker for MT Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
14	P1	মহানগর শাহজালাল আন্তর্জাতিক বিমানবন্দরের হিসাব (সফটওয়্যার) শাখায় দ্রাঘিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, স্ক্যানার, ইউপিএস, সের্ভার, পিএস২, পিএস৩, এলইউএস, পুস্তক জন্য ফটোকপি মেশিন, প্রিন্টার, স্ক্যানার এবং নির্দিষ্ট পরিমাণক (মেশিন) ময়েসনরে জন্য শ্যানটিন, এভিওইরাস লম্বটওয়ার, সেগটেল হার্ডডিস্ক, এক্সপোর্ট কার্গোতে এভসেক অফিসের জন্য শ্যানটিন।	Lot	01	LTM	CAAB	CAAB	BA7.88 EC 7.88	Plan dates									
									Planned dates									
									Actual dates									
15		Supply of media corner & visitor chair outside of concourse hall at HSIA	Lot	01	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division :
Agency :
Procuring Entity Name & code :
Project/Programming Name & code :

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
16		Supply of face recognition access control terminal for security section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates										
									Planned dates										
									Actual dates										
17		Supply of OTOBI or equivalent half secretariat table, revolving chair, steel file cabinet, visitor chair, operating chair, executive chair, sofa set, table glass for communication, T/E, Radar and ASM Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 9.96 EC 9.96	Plan dates										
									Planned dates										
									Actual dates										
18		Supply of Computer and different type furniture for communication, MT, TX, TE And Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates										
									Planned dates										
									Actual dates										
19		Supply of Secretariate table executive table, swible chair, wooden chair with arms, revolving chair, visitor chair, Computer table, working table, steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates										
									Planned dates										
									Actual dates										
20		Supply of Sofa set, Almirah, Table, File Cabinet, Revolving Chair, for Cargo & Avsec office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates										
									Planned dates										
									Actual dates										

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
 Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		Supply of file rack, file cabinet for Aerodrum store and Admin office at HSIA	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates									
									Planned dates									
									Actual dates									
22		Supply of Standard Single Sofa, three seated Sofa set & wooden Almirah for fire section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 24.00 EC 24.00	Plan dates									
									Planned dates									
									Actual dates									
23		সিআবিএর সকল আর্থনিক এন্ড অফিস কর্মকর্তাদের আর্থনিক বছরে কাজের কাজে ব্যবহারের জন্য ডাল কাপড় খাটানোর জন্য (অটো) পরিষেবা করা।	Lot	01	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates									
									Planned dates									
									Actual dates									
24		Supply of Computer printer, IPS, computer table, computer chair, Secretariate table, table glass fore & com section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates									
									Planned dates									
									Actual dates									
25		অপারেশনাল কর্মকর্তাদের / কর্মকর্তাদের কর্মকর্তাদের / সিআবিএর কর্মকর্তাদের / সিআবিএর কর্মকর্তাদের / সিআবিএর কর্মকর্তাদের	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
26		Supply of Tanin Best ware Double Bed / Double decker bed deluxe for Avsec (Ansar Cell) at HSIA	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Un it	Qty	Procurem ent Method & Type	Contact Approv ing Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
27		Supply of OTOBI/ NAVANA or equivalent Steel Almirah, Steel file cabinet,Combind Steel file cabine, Steel rack & Visitor book shelv chair with arm	Lot	01	LTM	CAAB	CAAB	BA3.46 EC 3.46	Plan dates										
									Planned dates										
									Actual dates										
28		Steel Almirah,Steel rack, Revolving chair, Book Shelves for Magistrate court,Avsec office & Aerodrome Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 5.15 EC 5.15	Plan dates										
									Planned dates										
									Actual dates										
29		Computer set,Printer Operating chair with arms, half secretariate table, Computer table,Computer chair,Micro Oven for SATO PABX ,Sanitation office	Lot	01	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates										
									Planned dates										
									Actual dates										
30		Steel file cabinet four drawer with pallah system, Secratariate table, Secratariate visitor chair, steel Almirah, computer table for Admin section.	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates										
									Planned dates										
									Actual dates										
31		Supply of Half sectariate Table,Computer table, Computer Chair,Operating Chair and table glass for Sanitation,PABX & SATO Office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 1.87 EC 1.87	Plan dates										
									Planned dates										
									Actual dates										
32		Wireless printer for member (OPS).HQ.	Lot	01	LTM	CAAB	CAAB	BA1.50 EC 1.50	Plan dates										
									Planned dates										
									Actual dates										

Approved

[Handwritten signatures and initials]

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
33		Ladies checking booth, parda & fencing of checking booth, Digital Lock etc	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates										
									Planned dates										
									Actual dates										
34	P1	Supply of Still File cabinet, half secretariate Table, Computer table, Computer chair, for Export Cargo(ASM Room)at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA3.37 EC 3.37	Plan dates										
									Planned dates										
									Actual dates										
35		Supply of emergency and Contingency works for fire, Avsec, CNS-1,2, SATO, VIP, VVIP, M.T, Admin, Store, CTO, FWO etc	Lot	05	LTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates										
									Planned dates										
									Actual dates										
36		কম্পিউটার স্ক্যানার, প্রিন্টার, পাওয়ার সাপ্লাই ফর CNS, ল্যাপটপ, ওয়iresless মাসে ফর D(CNS) & AD (CNS), DD (ATM), DD(OPS) Avsec, at (HSIA).	Lot	01	LTM	CAAB	CAAB	BA 24.15 EC 24.15	Plan dates										
									Planned dates										
									Actual dates										
37		Supply of Computer set Scanner, Printer, Power supply for CNS workshop, Laptop, wireless mouse for D(CNS) & AD (CNS), DD (ATM), DD(OPS) Avsec, at (HSIA).	Lot	01	LTM	CAAB	CAAB	BA 18.00 EC 18.00	Plan dates										
									Planned dates										
									Actual dates										

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh.
CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
38		Office Table, working Table, visitor chair, working chair, Still File cabinet, Security Checking Table made by SS top blue color, Three seater Stainless Still Chair blue color.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates											
									Planned dates											
									Actual dates											
39		Supply of Computer ,printer, UPS, Pendrive, Speaker, Multiplug, Antivirus & Photocopy Machine for Security Section & other section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates											
									Planned dates											
									Actual dates											
40		Supply of File Cabinet, wall Cabinet & wooden chair for Aerodrum Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates											
									Planned dates											
									Actual dates											
41		Supply of Half sectariate Table, Revolving Chair, Visitor Chair, File cabinet, Computer table & Chair for CNS Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 2.80 EC 2.80	Plan dates											
									Planned dates											
									Actual dates											
42		Supply of Half sectariate Table, Chair for Boarding bridge, Domestic Terminal & different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.50 EC 12.50	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approvin g Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
43		Supply of Computer set Scanner, Printer, for AD (ATM), Desktop Computer, Monitor,Printer,Pendrive, UPS & Powersupply for AD CNS & PA to ED (HSIA), & Radar Section.	Lot	01	LTM	CAAB	CAAB	BA18.00 EC 18.00	Plan dates										
									Planned dates										
									Actual dates										
44		Supply of Computer set Scanner, Printer, UPS, pendrive,speaker,Antivirus, Photocopy machine & spare parts for Avsec Security Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates										
									Planned dates										
									Actual dates										
									Planned dates										
45		Supply of Computer, printer Scanner, UPS, antivirus, multiplug, Speaker, pendrive for Admin- 1 & 2 at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 13.00 EC 13.00	Plan dates										
									Actual dates										
46		Supply of Hatil/ Navana or equivalent Sofa set three seated & two seated, Revolving chair,Computer table,wall mounted fan etc for Account Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates										
									Actual dates										
47		Supply of Computer, Printer, Scanner,mouse pad, pendrive, mouse for Accounts Section & Epson printer for QA & I office room at HSIA	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates										
									Planned dates										
									Actual dates										

Approved

[Handwritten signatures and marks]

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
48		Supply of Computer, printer, Monitor UPS, Laser printer, router, Color printer for ATM, ATM (OPS), ATM (Telephone) & ATM (Fids) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 11.00 EC 11.00	Plan dates											
									Planned dates											
									Actual dates											
49		Supply of Computer Table, Still File Cabinet,Revolving Chair,Fixed Chair, Operator Chair, Operator Table,Still Locker & Sofa set for ATM, ATM (OPS), ATM (Telephone) & ATM (Fids) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.50 EC 10.50	Plan dates											
									Planned dates											
									Actual dates											
50		Supply of Computer & Photocopy machine for magistrate Court at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 7.50 EC 7.50	Plan dates											
									Planned dates											
									Actual dates											
51		Revolving Chair, UPS, mouse Multiplug etc for magistrate Court & Account Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA 2.50 EC 2.50	Plan dates											
									Planned dates											
									Actual dates											
52		Office Table,Revolving Chair,Steel Almirah, wooden Alna for Avsec & Account section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 3.00 EC 3.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

(Handwritten signatures)

(Handwritten signature)

FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluatio n	Approval to award	Notifica tion of Award	Signature of Contact	Total time to contact signature	Time for Completio n of contract			
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
53		Supply of Office Table,visitor chair,Working Table, Working Chair, Still File cabinet,wooden security Checking Table(Different Size),Three seater Stainless Steel Lounge Chair, Wooden desk cabinet,SS play card,Electric door lock & Water Filter.Pureit Ultima RO + UV- Electromart As per requirements of AVSEC Office, & Export Cargo, at HSIA, Kurmitola, Dhaka	Lot	01	LTM	CAAB	CAAB	BA 11.00 EC 11.00	Plan dates												
									Planned dates												
									Actual dates												
54		Supply of Computer, Printer, Laptop (Asus Vivo book flip), Antivirus,	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates												
									Planned dates												
									Actual dates												
54		Supply of Computer, UPS, Computer Printer, Monitor Speaker, Scanner,Table glass & Wall Mounted fan for Accounts Section at Hazrat Shahjalal International Airport, Kurmitola, Dhaka	Lot	01	LTM	CAAB	CAAB	BA 19.10 EC 19.10	Plan dates												
									Planned dates												
									Actual dates												
55		সম্পূর্ণ কম্পিউটার সিস্টেম প্রয়োজন ফাউন্ডেশন, ইন্টারনেট, বিভিন্ন ফর্ম ও এন এফ ডিবিগ গ্রুপের জন্য সিস্টেম এবং প্রয়োজনীয় হার্ডওয়্যার।	Lot	01	LTM	CAAB	CAAB	BA3.58 EC 3.58	Plan dates												
									Planned dates												
									Actual dates												
56		Supply of Computer core-i7, UPS, Computer Printer, Scanner,Computer Table,Computer Chair for E/M-1 at Hazrat Shahjalal International Airport, Kurmitola, Dhaka	Lot	01	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates												
									Planned dates												
									Actual dates												

Approved

(Handwritten signatures and initials)

(Handwritten signature)

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,100
 Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
57		Steel File cabinet,Office Table,Revolbing Chair, Visitor Chair, Sofa set(Three seat), Sectariate Table with glass, Sectariate Chair for A.M.SS,TX ,Avsec,& Accounts section.	Lot	01	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates									
									Planned dates									
									Actual dates									
58		Revolbing Chair,office Table, visitor Chair,Steel file Cabinet,Tea Table,Computer Table for magistrate court & Ansar Camp.	Lot	01	LTM	CAAB	CAAB	BA 5.50 EC 5.50	Plan dates									
									Planned dates									
									Actual dates									
59		Supply of Desktop Computer, Computer Printer, Monitor,Computer Table for Ansar Camp at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
60		Computer laser printer, File cabinet for PABX & NAV Aid section.	Lot	01	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates									
									Planned dates									
									Actual dates									
61		Supply of Sectariate Table,Office Table, Revolbing Chair, Visitor Chair,Operator Chair,File cabinet, Tea table,wooden rack,Three seater Sofa set & Table glass for AD CNS, Export Cargo & Cargo Equipment Section HSIA.	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

[Handwritten signatures and initials]

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :


Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

62		Supply of Single Sofa, Three seater Sofa & wooden Almira for Fire Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates									
									Planned dates									
									Actual dates									
63		Supply of Laptop, desktop, computer (core i7), Executive Table, SSD(120 GB), Power supply and multiplug for Nav aid, Admin 3, & accounts section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.50 EC 6.50	Plan dates									
									Planned dates									
									Actual dates									
64		Supply of Single Sofa, Two & one seater Sofa, revolving chair, computer table & wall mounted fan for accounts section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA2.02 EC2.02	Plan dates									
									Planned dates									
									Actual dates									
65		Supply, Installation of Smart White Board 75 inchi (best quality) at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA6.59 EC 6.59	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোঃ হোসেন
সহকারী পরিচালক
বায়ো-সিকিউরিটি
বিভাগ, ঢাকা।


মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(সিকিউরিটি, ট্রেনিং ও সাপ্লাই)
ইন্সপেক্টর, ঢাকা।





**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :


Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023



S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
66		Supply of full finished containers for security personnel (1 office room, ablution facilities(Toilet) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.60 EC15.60	Plan dates									
									Planned dates									
									Actual dates									
67		Supply of full finished containers for security personnel (2 Leaving room) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 17.85 EC 17.85	Plan dates									
									Planned dates									
									Actual dates									
68		Supply of full finished containers for security personnel (Dining and kitchen room, septic tank, submersible pump, Soak well at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 19.65 EC19.65	Plan dates									
									Planned dates									
									Actual dates									
69		Bushnell Radar Gun for Ramp Control .	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Estimated Cost Tk : 664.37


মোঃ ইকবাল হোসাইন
সিনিয়র সহকারী পরিচালক
আবহাণ পরিচালনা কর্তৃক নিয়ন্ত্রিত
কুর্খিলা, ঢাকা।


মোহাম্মদ কামরুল আমান
সহকারী পরিচালক
(অতিরিক্ত, টেন্ডার ও সাপ্লাই)
কুর্খিলা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Supply of Steel round dust-bin(FOD BIN) and reflective printed sticker at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									
8		Box type LED light System Neon Sign Board for Canopy & Carparking area at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
9	P1	Smart Interactive board stand টাউচস্ক্রিন ডাউন প্লেট, Middle plate, Back plate, Angle stand, Round fiber, Wheel, Installation & others goods.	Lot	1	LTM	CAAB	CAAB	BA1.70 EC1.70	Plan dates									
									Planned dates									
									Actual dates									
10		মহানগর শাহজালাল আঞ্চলিক বিমানবন্দরে নিরাপত্তা পদ পুষায় পুষায় কাজে ব্যবহারের জন্য অস্ট্রি পুষায় পাউচ ১০০ মাইক্রো, মাইকি কার্ড মুদ্রণের জন্য সিএবি মেশিনে সংশ্লিষ্ট বিজ্ঞ হুক সহ, অস্ট্রি পুষায় কার্ড সফটওয়্যার, পুষায় বিস্তার, সেটআপ, পাউচ কটার মেশিন, মেরী ডিউটি ইন্সপার মেশিন ও কেউলি।	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
11		Supply & installation Mosquito trap machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC2.66	Plan dates									
									Planned dates									
									Actual dates									

Approved

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]






**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258133(3000)
 Project/Programming Name & code :

Revised Budget: Renewal Tk:
 Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
12		মহাকাশবিদ্যা জাহাজ, এটিএম, এটিএম(অপস), এটিএম (টেলিফোন), এটিএম (এককমাইন্ডিং) শব্দে ব্যবহারের জন্য কম্পিউটার এবং সফটওয়্যার সেবার প্রদানের /সার্ভিস ইন্ডাক্স গ্রিন এলকিউ-৩০০	Lot	1	LTM	CAAB	CAAB	BA5.60 EC5.60	Plan dates											
									Planned dates											
									Actual dates											
13	P2	মহাকাশ শাসনালয় আঞ্চলিক বিমানবন্দরে আনবানী ও রক্তাক্ত করণী বিলম্বের জন্য বেঞ্জিনের প্রাপ্তি নিশ্চিত।	Lot	01	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates											
									Planned dates											
									Actual dates											
14		মহাকাশ শাসনালয় আঞ্চলিক বিমানবন্দরে বিভিন্ন জাহাজে ব্যবহারের জন্য অটোমেটিক / টারগেল হ্যাড বেনিটাইশনের ডিসপেনসার।	Lot	1	LTM	CAAB	CAAB	BA3.30 EC3.30	Plan dates											
									Planned dates											
									Actual dates											
15		মহাকাশ শাসনালয় আঞ্চলিক বিমানবন্দরে নিরাপত্তা প্লাস শব্দে পাসের কাজে ব্যবহারের জন্য Real color ID card printer ribbon.Printer head.	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates											
									Planned dates											
									Actual dates											
16		Supply of S.S. Barier & 8 mm clear Tempered glass for Arival Immigration and Media corner in Canopy-2 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA17.18 EC17.18	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258133(3000)
 Project/Programming Name & code :

Revised Budget: Renewal Tk: 650.00
 Budget Allocation for FY 2022-2023

S/- N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17	P1	Supply of Toner Cartridge (computer & photocopier Machine)for Different Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA4.62 EC4.62	Plan dates									
									Planned dates									
									Actual dates									
18		এলএসএস/কি মাস ও ট্রলি ম্যানদের বিভিন্নইপি যন্ত্রসহকারী সমস্ত কার্য পরিচালনা এবং সমস্ত পোর্ট/সেবা পোর্ট/সেবা স্থান ও সমস্ত সেবা প্রদানের সেবা।	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates									
									Planned dates									
									Actual dates									
19		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর,আবুজাহরীন বিমানবন্দর, মগবন্দর, ককচাঁও বিমান, ককচাঁও বিমান সহ সকল আওতাধীন ও এনিয়েইজ্যাক ম্যানিং সেবাসহ সমস্ত ব্যবস্থাসহ অন্য জাতীয় সেবাসহ যাবতীয় সেবা।	Lot	1	LTM	CAAB	CAAB	BA12.50 EC12.50	Plan dates									
									Planned dates									
									Actual dates									
20	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ও আবুজাহরীন বিমানবন্দরের সকল টার্মিনাল স্থাপনের জন্য প্রাথমিক পূর্ণ ওয়ার্ডার আইডি। সীম-১২"	Lot	2	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									
21	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন এলাকায় সড়িকায় করে যাত্রীদের কাছে যাবতীয় অন্য কিউ সেবা।	Lot	02	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Prat

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

Sr N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP,VVIP,M.T, Admin, Store,CTO,FWO etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates Planned dates Actual dates									
29		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের এয়ার স্ট্রাকচার সকল এলাকা রানওয়ে-১৪, রানওয়ে-০২, এর সড়কি পাশে ILS ও VOR এর আশে পাশে ঘন ভিত্তিমাট্রি কনস্ট্রাকশন পুকুর,সে ১-২৯ পর্যন্ত এর কাজের প্রকল্পটি কার্যকরী করার মকিন পাশের কাজের সহ ঠিকার ১৫ জন লেবার দ্বারা ৩৫০ দিন ঘাস কাটা ও আগছা পরিষ্কার করা।	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates Planned dates Actual dates									
30		SATO অফিসের জন্য ডকেল পার্টের গেমি কেট,সর্পিলি, টর্চ,পানির বিন্ডিল,হ্যাটটী ও অন্যান্য যন্ত্রাংশ।	Lot	01	LTM	CAAB	CAAB	BA2.98 EC2.98	Plan dates Planned dates Actual dates									
31		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে বোর্ডিংট্রিমে ব্যবহারের জন্য ঘাস কাটার যন্ত্র।	Lot	1	LTM	CAAB	CAAB	BC 3.00 EC 3.00	Plan dates Planned dates Actual dates									
32	PI	প্রাথমিক স্টুট ওয়ার ডাইনিং এবং ট্রেনেল স্টুট ওয়ার ডাইনিং।	Lot	1	LTM	CAAB	CAAB	BA5.92 EC5.92	Plan dates Planned dates Actual dates									

Approved

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

S/- N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (in lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
33		বিমানের নিয়ন্ত্রণ ও পরিচালনা শাখায় ব্যবহারের জন্য প্রোগ্রামেবল সফটওয়্যার।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
34		Supply of fire gumboot, fire protective dress for fire section at HSIA.	Lot	1	LTM	CAAB	CAAB	BC 8.00 EC 8.00	Plan dates Planned dates Actual dates									
35		Supply & installation Mosquito killer electric machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC 2.66	Plan dates Planned dates Actual dates									
36		আইডি কার্ড তৈরি, প্রিন্ট, মিলিং ইত্যাদি ইনস্ট্রুমেন্ট ইকুইপমেন্ট, গার্মেন্টস, পিউরিফিকেশন, আইসক্রিম, ডাব, স্ট্রোবের, পিকল, স্ট্রাইনকোট, স্মার্ট কীট, কপ, পিউরি ও প্রু।	Lot	1	LTM	CAAB	CAAB	BA10.0 0 EC10.0 0	Plan dates Planned dates Actual dates									
37		এয়ার স্ট্রাইক অর্ডার ও খাস কটা, স্ট্রাইক স্ট্রাইকিং হতে স্ট্রাইক টেন্ডারের পর, স্ট্রাইক টেন্ডারের হতে মেটেল টেন্ডারের পর, মেটেল টেন্ডারের হতে স্ট্রাইক টেন্ডারের পর এবং স্ট্রাইক টেন্ডারের হতে স্ট্রাইক টেন্ডারের পর -১৪ পরে প্রকল্পের অর্ডার ও খাস কটা।	Lot	1	LTM	CAAB	CAAB	BA35.0 0 EC35.0 0	Plan dates Planned dates Actual dates									
38		সংশোধিত আয়ার শাখায় ব্যবহারের জন্য ড্রাই-কেমিক্যাল পাইকার, ডেলিভারি বোঝা কলপিস, স্ট্রাইকিং মেশিন, স্ট্রাইকিং ইন্সট্রুমেন্ট, স্ট্রাইকিং ট্রিপ।	Lot	01	LTM	CAAB	CAAB	BA10.0 0 EC10.0 0	Plan dates Planned dates Actual dates									
39		কার্বন ডাই অক্সাইড সিস্টেমের আয়ার এক্সপ্লোজিভিভের। স্ট্রাইক ও কেটে।	Lot	01	LTM	CAAB	CAAB	BA8.60 EC8.60	Plan dates Planned dates Actual dates									
40		ইউএসএ ফরম বক্স রেমোভ ও ক্র কল।	Lot	01	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
46		একসেক কমান্ডারের শীতকালীন ও গ্রীষ্মকালীন শার্ট ও প্যান্ট।	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									
47		Supply of Kades, Traousers, T-Shirt, shocks, mask and Sunglass for PT parade of fire fighter at HSIA	Lot	1	LTM	CAAB	CAAB	BC8.00 EC 8.00	Plan dates Planned dates Actual dates									
48		মূল পোশাক সহ অতিরিক্ত সিলিন্ডার, নাইট্রোজেন সিলিন্ডার সহ সাইজ, কুয়েল, রিফিল মটর, ক্রাম রিফিল মটর, বি এ পোশাক সিলিন্ডার রিফিল বেশ।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
49		অতিরিক্ত সিলিন্ডার রিফিল, নাইট্রোজেন সিলিন্ডার রিফিল, বি এ পোশাক রিফিল, ট্রাই-বেককাল ফায়ারহেডসিইসিএস ও কার্বন ডাই অক্সাইড সিলিন্ডার রিফিল।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
50		হাওয়াবিনের ফায়ার শাখার ব্যবহারের জন্য সেলেকার ডাইবিন, সিনথেটিক হাওয়ার ম্যাট ও হিলপ জন্স।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
51		নিরস্ত্র শাখার করিড এজেন্সি কমান্ডার, কমান্ডার কমান্ড ট্রেনিং সেন্টারের জন্য ক্রায়েসেন্ট মার্কেট। মল্ল কলার।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
52		হাওয়া শাখার অস্ত্রাধিকারিক বিদ্যালয় ব্যবহারের অনুপযোগী পাঠ্যক্রমের হাওয়া ট্রেনিং সরঞ্জাম সরবরাহ।	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates Planned dates Actual dates									
53		হাওয়া শাখার অস্ত্রাধিকারিক বিদ্যালয় থেকে একটি পুস্টা ব্যবহারের জন্য সিনথেটিক হাওয়ার ম্যাট ও নাইট্রোজেন সিলিন্ডার।	Lot	1	LTM	CAAB	CAAB	BA1.00 EC1.00	Plan dates Planned dates Actual dates									

Approved

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
54		হযবত শাহজালাল আঞ্চলিক বিমানবন্দরে নিয়ন্ত্রণের বাইরে নিয়োজিত অনন্যরনের আকারে কাংশে রপ্তার করে ব্যবহারের জন্য বিভিন্ন সইয়ের সরঞ্জাম, কেসন সহ পাইল, সোফার, কুইট, বটল, প্রায়ের বড় হাতল, ডাত, তরকারী ও ডলের ডাত বড় সইয়, রেইন কোট আল পর্ট, গাম্বুটি ও ছাতা বড় সইয়।	Lot	02	LTM	CAAB	CAAB	BA30.00 EC30.00	Plan dates											
									Planned dates											
									Actual dates											
55		হযবত শাহজালাল আঞ্চলিক বিমানবন্দর, আঞ্চলিক ডবল, অপারেশন ডবল, ক্যাফে ডিলের এক, ডিমাইনি ও ডিমাইনি কমপ্লেক্সে মলা বেলার করে ব্যবহারের জন্য প্রান্তিক ডাইনিং ও টেনলেস টীলার হাইড্রোলিক ডাইনিং।	Lot	02	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates											
									Planned dates											
									Actual dates											
56		হযবত শাহজালাল আঞ্চলিক বিমানবন্দরে লিকটের ডিভার ও বাহিরে ব্যবহারের জন্য ক্যাফেটি।	Lot	1	LTM	CAAB	CAAB	BA15.0 EC1.50	Plan dates											
									Planned dates											
									Actual dates											
57		হযবত শাহজালাল আঞ্চলিক বিমান বন্দরে ট্রুটিম্যানের ইউনিকরম ((কটি), রেইনকোট ও গাম্বুটি।	Lot	01	LTM	CAAB	CAAB	BA3.0 EC3.00	Plan dates											
									Planned dates											
									Actual dates											
58	P2	হযবত শাহজালাল আঞ্চলিক বিমান বন্দরে নিয়ন্ত্রণের বাইরে নিয়োজিত অনন্যরনের আকারে কাংশে রপ্তার করে ব্যবহারের জন্য বিভিন্ন সইয়ের সরঞ্জাম, কেসন সহ পাইল, সোফার, কুইট, বটল, প্রায়ের বড় হাতল, ডাত, তরকারী ও ডলের ডাত বড় সইয়, রেইন কোট আল পর্ট, গাম্বুটি ও ছাতা বড় সইয়।	Lot	1	LTM	CAAB	CAAB	BA3.0 EC3.04	Plan dates											
									Planned dates											
									Actual dates											
59		হযবত শাহজালাল আঞ্চলিক বিমান বন্দরে নিয়ন্ত্রণের বাইরে নিয়োজিত অনন্যরনের আকারে কাংশে রপ্তার করে ব্যবহারের জন্য বিভিন্ন সইয়ের সরঞ্জাম, কেসন সহ পাইল, সোফার, কুইট, বটল, প্রায়ের বড় হাতল, ডাত, তরকারী ও ডলের ডাত বড় সইয়, রেইন কোট আল পর্ট, গাম্বুটি ও ছাতা বড় সইয়।	Lot	1	LTM	CAAB	CAAB	BA5.0 EC5.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Revised Budget: Renewal Tk:

Agency

: Civil Aviation Authority of Bangladesh.

Budget Allocation for FY 2022-2023

Procuring Entity Name & code : CAAB, 3258133(3000)

Project/Programming Name & code :

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
67		Supply of Dry-Chemical Portable fire extinguisher 6 kg Cap.for Import & Export Cargo area at HSIA.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates									
									Planned dates									
									Actual dates									
68		ফায়ার এক্সটিংগুইশার ২ কেজি কাপাস	Each	35	LTM	CAAB	CAAB	BA1.20 EC1.20	Plan dates									
									Planned dates									
									Actual dates									
69		সেইবি সিস্টেম সিস্টেমিক প্যানেল।	Lot	1	LTM	CAAB	CAAB	BA4.99 EC4.99	Plan dates									
									Planned dates									
									Actual dates									
70		ইলের সেল বেনিন,মসিপ্রপ ও ইলেকট্রিক তার -১২০	Lot	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates									
									Planned dates									
									Actual dates									
71		ডিজিটাইলি কনট্রোল্ড বাক্সের জন্য উন্নতমানের কাপোর্ট।	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates									
									Planned dates									
									Actual dates									
72		হাওয়াবির উর্জিল কনসে ফায়ার হাইড্রেন্ট বক্সগুলো জা করা,সেইসমত করা সহ সেন্ট্রেল করা।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates									
									Planned dates									
									Actual dates									
73		বিভিন্ন প্রকার/ মডেলের হ্যাড হ্যাচের বাক্সের জন্য সফলিত সইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates									
									Planned dates									
									Actual dates									
74		সিএইবিএর আবাসিক এলাকার ছাদের জন্য ফায়ার এক্সটিংগুইশার যোগের বক্স। ইলের টেলী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
75		ফ্র্যাগমেন্ট টাল ডিজিটাইলি বিমান কর্তন করার জন্য।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates									
									Planned dates									
									Actual dates									
76		Breathing Apparatus Cylinder with full set.	Lot	1	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

S/ N-	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
77		উইয়ের ডিপি অপসারণ, রানডয়ে ও টেক্সটের অপসারণ এলাকা স্ক্রু এবং উইয়ের ডি টে উই নিখোর জন্য কার্যকর করা।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates										
									Planned dates										
									Actual dates										
78		নিচের পশ শব্দকে ব্যবহারের জন্য Real Color ID card printer ribbon.	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates										
									Planned dates										
									Actual dates										
79		নিচের শব্দকে জন্য পেনসিলের পট্টা ২০০ মাইক্রন ডিভিডিও কার্ড বানা জ ও পেনসিলের ডিপি পিউ, সফ, অস্ট্রী পেনসিল ডিভিডিও পট্টা ১০০ মাইক্রন।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates										
									Planned dates										
									Actual dates										
80		নিচের শব্দকে ব্যবহারের জন্য প্রস্তুতকৃত মাঝারি প্রকৃতির ইন্টারফেসের মাধ্যমে বসে দেয়া যাবে ও জা করে।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates										
									Planned dates										
									Actual dates										
81		মধ্যমবিত্ত সকল কর্মকর্তা ও কর্মচারীদের পশ তুলানোর কাজে ব্যবহারের জন্য ID ribbon. ডিটি বানিয়ে দেয়া হবে।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates										
									Planned dates										
									Actual dates										
82		বিমানবন্দরে বেজিষ্ট্রিয়ের মাঝে ঘরোয়া তথ্যের নিশ্চিত করার জন্য ১ টি ডাব কেস প্রস্তুত।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates										
									Planned dates										
									Actual dates										
83		Power point Projector with full set. for fire Section & Others.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates										
									Planned dates										
									Actual dates										
84		ট্রেনিং রুম, কফারের আঁকির ও ডিবেকল রুমের জন্য মাঝারি মানের পর্দা	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates										
									Planned dates										
									Actual dates										
85		মধ্যমবিত্ত এটিএম শব্দকে ব্যবহারের জন্য মার্শালিং, পেশাক ইলেকট্রিক কেবলিং, হেইলকোট, গার্মেন্ট, মার্শালিং, টর্ক, মার্শালিং, টর্ক এর ব্যাটারী এবং প্রোগ্রামেট আকোট করা।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates										
									Planned dates										
									Actual dates										

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258133(3000)
 Project/Programming Name & code :

Revised Budget: Renewal Tk:
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
86		Letter body LED system Stainless steel signboard. for Canopi 1 & 2,Hanger gate at HSIA.	Lot	1	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates										
									Planned dates										
									Actual dates										
87		Supply of Fluorocent Jacket for Security section, Ansar & Avsec at HSIA.	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates										
									Planned dates										
									Actual dates										
88		Steel hanger box & wall mounting Co2 Extinguisher for different Electrical distribution box of CAAB R/A & VVIP Complex.	Lot	1	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates										
									Planned dates										
									Actual dates										
89		AFFF Foam 6% for fire Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA11.00 EC11.00	Plan dates										
									Planned dates										
									Actual dates										
90		Fluorocent Jacket, Wall curtain & Sofa Cover for fire Section.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates										
									Planned dates										
									Actual dates										
91		Supply of ID card ribbon, Door lock,Bicon light for Security Section & Cargo office.	Lot	1	LTM	CAAB	CAAB	BA7.20 EC 7.20	Plan dates										
									Planned dates										
									Actual dates										
92		Supply of Q-belt for different area of International Terminal & Domestic Terminal at HSIA	Lot	2	LTM	CAAB	CAAB	BA20.00 EC 20.00	Plan dates										
									Planned dates										
									Actual dates										
93		প্রথম সহায়তা (First Aid) এর সরঞ্জামের জন্য বিক্রি করে সহায়তা করা।	Lot	1	LTM	CAAB	CAAB	BA1.80 EC1.80	Plan dates										
									Planned dates										
									Actual dates										
94		Polo shirt,Coat,Name tag & Chest pin for Troly man	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates										
									Planned dates										
									Actual dates										
95		Different model Computer & Photocopy Toner & Cartridge. For Avsec & sanitation Section	Lot	1	LTM	CAAB	CAAB	BA1.80 EC1.80	Plan dates										
									Planned dates										
									Actual dates										

Approved

(Signature)

(Signatures)

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258133(3000)
 Project/Programming Name & code :

Revised Budget: Renewal Tk:
 Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
96		বিমানবন্দরে বিভিন্ন ছানে ছুপকার এবং টিকের সইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates Planned dates Actual dates									
97		বিমানবন্দরে ২য় তলায় এয়ারলাইন কাউন্টার ও বিভিন্ন গেটে ছুপকার এবং বিভিন্ন স্টোরের ছবি সহ টোলক টিকের সইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
98		ড্রাইকেনবিল্ডিং কাজের এক্সিকিউশন ৬ কোর্সি কাপলিগিট মোজ,হর্ন,লিটার সহ মোজার ও বিভিন্ন, ড্রাই-কেনবিল্ডিং কাজের এক্সিকিউশন ৬ কোর্সি কাপলিগিট। কাজের কাজ, ডেটেল, রিভার্ন লিট সহ যন্ত্রের, সেব সহায় উপলক্ষে এক্স ইন্স এক, রিভার্ন লিট সহ যন্ত্রের এক, ডিভার্সেল সার্ভার।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC 12.00	Plan dates Planned dates Actual dates									
99		Supply of LED lighting digital board for Arrival belt,Canopy gate & multi level carparking,Check-in-ROW and Entry gate.	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
100		হাবাখবির সেনিটেশন শব্দর এবং সিই সিইটিম সিনথেটিক হাবের ছাট	অক্ষু ট	30 00	LTM	CAAB	CAAB	BA7.50 EC7.50	Plan dates Planned dates Actual dates									
101		বিমানবন্দরে বিভিন্ন ছানে মলক সিন্থের কাজে ব্যবহারের জন্য খুপ,খুপসনি ও মারিকেরের ছেব।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates Planned dates Actual dates									
102		সিগনাল পল ও 'ডি' পলের কাজে ব্যবহারের জন্য পিভিসি সলো কার্ট, সেলারয়েড পাইপ ২৫০ মাইলো	Lot	2	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
103		Repair of profile light box(VVIP area-2),Gate No-08 & Immigration area-01 gate at HSIA	Lot	1	LTM	CAAB	CAAB	BA5.17 EC5.17										

Approved

Prak

[Signature]

[Signature]

[Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

Sr/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
104		এটিস শব্দে ব্যবহারের জন্য এসএল জ্যাকেট(ফ্লোরোসেন্ট জ্যাকেট), মসজিদ ও মাদরাসার পূর্ণাঙ্গ ইত্যাদি সহ এক সেফার করার।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
105		স্বপ্নাবর্তির বিভিন্ন নিয়ন্ত্রণ পোর্টে স্থানীয় বেশির ভাগের জন্য ইলেক্ট্রিক পোর্টের সঠিক।	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates Planned dates Actual dates									
106		বিভিন্ন বিভিন্ন স্থানে বিভিন্ন স্থানে ও ইলেক্ট্রিক সিস্টেম ব্যবহারের জন্য ইলেক্ট্রিক পোর্ট (জেনারেটর) ও অ্যান্ড ফিটস।	Lot	1	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates Planned dates Actual dates									
107		Electric pest Killer(মসজিদে মসজিদে), pest Killer Electric Tube সহ অ্যান্ড ফিটস।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									
108		অতিরিক্ত টাইল, ওয়াল টিকার পেপার মাল্টিপল কোর্ট ও বিসবস সল্যুশন শব্দে	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates Planned dates Actual dates									
109		Supply of High quality S.S Play card & Inject Laminating sticker.	Lot	2	LTM	CAAB	CAAB	BA16.50 EC16.50	Plan dates Planned dates Actual dates									
110		একটি সিস্টেম এ ব্যবহারের জন্য ইলেক্ট্রিক টিকার, স্থানীয় কার্ভের জন্য এসএল মাল্টিপল সল্যুশন জেনারেটর টিকার পোর্ট সহ।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
111		স্বপ্নাবর্তির কার্ভে এসএল প্যাসিসেল কার্ভে, ওয়াল সাইড, অ্যান্ড এ - ৩, ৩নং অ্যান্ড এ - ৩ এসএল সল্যুশন সহ ইলেক্ট্রিক সাইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
112		ফ্লোরোসেন্ট টাইল বিভিন্ন স্থানে স্থাপন করা হবে।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

S/N	Pa ck No	Description of procurement package Goods/Equipment	Un it	Qt y	Procure ment Method & Type	Contact Approvin g Authority	Sourc e of fund	Est Cost (In lac taka)	Time code for process	Not used in Good s	Invite/ Advertise Tender	Tender Opening	Tender Evaluatio n	Approva l to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
113		হযরত শাহজালাল আঞ্চলিক বিমানবন্দরে এগেন, ফায়ার, কাণ্টেইনমেন্ট ইত্যাদি এবং কাপোর্সিং ১ ও ২ এলাকার জন্য ইলেক্ট্রিক্যাল বস (একত্রিতকিন লেভেল)।	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates Planned dates Actual dates									
114		হযরত শাহজালাল আঞ্চলিক বিমানবন্দরে পরিচালক এডসেক, এডসেক আন্সার প্লে, উপ-পরিচালক এডসেক, এডসেক অফিস রুম, এডসেক নিউ অফিস এবং এডসেক মে মাস্টারিক কক্ষে ব্যবহারের জন্য বিভিন্ন মডেলের কম্পিউটার ট্রান্স / কাপোর্সিং রুম।	Lot	1	LTM	CAAB	CAAB	BA1.35 EC 1.35	Plan dates Planned dates Actual dates									
115		মশাবাহির ডিভাইস/ডিভাইসিং ও অন্যান্য জাহাজের জন্য টেন্ডার ইলেক্ট্রিক্যাল/বিভিন্ন নিক নির্দেশের জন্য রুম রুম ও ডেপা লেভেল সিস্টেমের ইন্সটলেশন।	Lot	1	LTM	CAAB	CAAB	BA3.20 EC3.20	Plan dates Planned dates Actual dates									
116		সিউএইচসি সদস্য (পরিচালক/পরিচালক) মহোদয়ের দপ্তরে জন্য বিভিন্ন মডেলের ডেস্কটপ কম্পিউটার এবং মশাবাহিরে ২১ মেগাবাইট উল্লেখ্যকৃত হার্ড ডিস্ক ইন্সটলেশন।	Lot	1	LTM	CAAB	CAAB	BA5.20 EC5.20	Plan dates Planned dates Actual dates									
117		Different model Computer & Photocopy Toner & Cartridge. For Security, admin & cargo village Section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates Planned dates Actual dates									

Estimated cost Tk. 1460.62

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
 Budget Allocation for FY 2022-2023(revised)

SN	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approval Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1		Providing and Installation of work station for different Navigational Equipment at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
2		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode etc. and testing equipment for DVOR, DME, ILS etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
3		Providing and Installation of Dehumidifier for DVOR/DME, LLZ-14 and GP-14 hut at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 4.0 EC 4.0	Plan dates Planned dates Actual dates									
4		Providing, fitting and fixing of sun shade for localizer-32 and GP-32 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
5		Supply of Computers with Monitor, Printer and accessories for official work at Nav-Aids.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
6		Providing, fitting & fixing of Telephone cables, Network Cable, POE Managed Switch, Networking Rack and other accessories of IP PABX at different office room of FSR division of Old HQ building.	Lot	1	LTM	CAAB	CAAB	BA 32.0 EC 32.0	Plan dates Planned dates Actual dates									
7		Supply of Rosette Box, Line cord, Spiral cord, Connector etc. including different accessories of Communication & IT equipment and different types cables at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
8		Extension of Network & Connectivity of IP PABX System to different position of Cargo complex, Fire Station, PRD QS and other necessary area.	Lot	1	LTM	CAAB	CAAB	BA 25.0 EC 25.0	Plan dates Planned dates Actual dates									
9		Providing, fitting and fixing of different types of rechargeable/backup batteries for different equipment of PABX and RADAR Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 6.0 EC 6.0	Plan dates Planned dates Actual dates									
10		Supply and Painting (weather proof) of RADAR Antenna System at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
11		Supply of different types of Accessories /Modules (Power supply, Hard Disk, Monitor, Mother board, LAN Switch, Dual ports NIC, Graphics Card, Media Converter, Fans, Cables etc. and other related Accessories) for TOPSKY System of RADAR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.0 EC 12.0	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**



Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :


Budget : Renewal Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No. :-	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18


12		Supply of different types of Cards/Modules/ Accessories for MSSR (Mono pulse Secondary Surveillance RADAR) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 100.0 EC 100.0	Plan dates									
									Planned dates									
									Actual dates									
13		Supply & Installation of CCTV Camera (IP) System including NVR, Work station, Network switch and necessary accessories for RADAR Station.	Lot	1	LTM	CAAB	CAAB	BA15.0 EC 15.0	Plan dates									
									Planned dates									
									Actual dates									
14		Supply of Aero shell Fluid 5M for Antenna Drive Motor of RADAR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates									
									Planned dates									
									Actual dates									
15		Providing of Power Supply & Hard Disk for Voice Recorder & Voice Recorder Terminal of ECR.	Lot	1	LTM	CAAB	CAAB	BA 3.0 EC 3.0	Plan dates									
									Planned dates									
									Actual dates									
16		Providing, fitting, fixing of 08 nos. display unit & 01 no. power supply unit for Jotron Transceiver at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates									
									Planned dates									
									Actual dates									
17		Supply, Installation & Commissioning of VHF Transmitter & Receiver for Secondary Frequencies of Control Tower, Ground Control, RADAR Control, Area Control Upper & Lower (Ground to Air) Voice Communication on turnkey basis.	Lot	1	LTM	CAAB	CAAB	BA 120.0 EC 120.0	Plan dates									
									Planned dates									
									Actual dates									
18		Up gradation of Eventide voice recorder to establish & increase IP Telephone recording facility up to 32 lines.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates									
									Planned dates									
									Actual dates									
19		Supply of Printer- Model: Epson LQ310 and Epson LQ300-II of AMHS.	Lot	1	LTM	CAAB	CAAB	BA7.0 EC 7.0	Plan dates									
									Planned dates									
									Actual dates									
20		Supply of 01 ply roll paper for Dot Printer of AMHS Section.	Lot	1	LTM	CAAB	CAAB	BA18.0 EC 18.0	Plan dates									
									Planned dates									
									Actual dates									

Approved







**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (in lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

21		Supply of Printer Ribbon, Printer Head, Key Board, Mouse, Monitor with other accessories for Communication operation purpose of AMHS Section.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
22		Providing, fitting and fixing of different types of Rechargeable/ Backup Batteries for different Equipment of Nav.-Aids, AMHS, ECR& Transmitting Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
23		Supply, Installation & Commissioning of On line & Off line UPS (1 KVA, 3 KVA & 5 KVA etc.) for different Equipment of RADAR, Nav.-Aids, AMHS, ECR & PABX Section and Transmitting Station, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.0 EC 15.0	Plan dates Planned dates Actual dates									
24		Emergency Maintenance work for different Equipment of RADAR, Nav.-Aids, AMHS, ECR, PABX, Transmitting Station etc.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
25		Supply, Installation & Commissioning of 30 KVA On line UPS with necessary accessories for RADAR Antenna System of HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates Planned dates Actual dates									
26		Supply of different types of Cards/Modules/ Accessories for DVOR, DME, ILS etc at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 60.0 EC 60.0	Plan dates Planned dates Actual dates									
27		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode, microphone, spiral cable etc. and testing equipment for VCCS, VHF Transmitter/ Receiver etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
28		Supply of platform height double mast aluminum power source (AC/DC) vertical lift / uplift for Export Cargo Complex at HSIA	Lot	1	LTM	CAAB	CAAB	BA 33.0 EC 33.0	Plan dates Planned dates Actual dates									
29		Supply of Installation of Computer (interactive) GSAT system at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates Planned dates Actual dates									
30		বিমানবন্দরে ষটিডি বেশিনের জন্য কনজুমবল আইটেম ও যন্ত্রা যন্ত্রাংশ সংগ্রহ	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division :
Agency :
Procuring Entity Name & code :
Project/Programming Name & code :

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh.
CAAB,3258105

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No..	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertiser Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

31		ডুয়েল ভিউ কেবিন ব্যাগেজ স্ক্যানিং মেশিন এক্সরে ডেনায়েটর সংগ্রহ Smiths	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00											
									Plan dates										
									Planned dates										
									Actual dates										
32		ডুয়েল ভিউ হোল্ড ব্যাগেজ স্ক্যানিং মেশিনের এক্সরে ডেনায়েটর সংগ্রহ Smiths	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00											
									Plan dates										
									Planned dates										
									Actual dates										
33		Providing of Cable TV Service and 300 Mbps bandwidth IP PABX system, Head Quarter Wi-Fi & Intercom System, Data Connectivity etc. at new HQ of CAAB	Lot	1	LTM	CAAB	CAAB	BA 12.0 EC 12.0											
									Plan dates										
									Planned dates										
									Actual dates										
34		Extension of network & connectivity of IP PABX System installed at new HQ to different position of HSIA, CATC, Old HQ, MT etc. area of CAAB and other related accessories.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0											
									Plan dates										
									Planned dates										
									Actual dates										
35		Hazrat Shahjalal International Airport Export Cargo Complex has two EDS (Brand Rapiscan, Model RTT 110, CHS (Cargo Handling System) and two scanning machine rooms for scanning perishable items and new PA systems are installed in the existing PA system.	Lot	1	LTM	CAAB	CAAB	BA 2.65 EC 2.65											
									Plan dates										
									Planned dates										
									Actual dates										
36		Supply of Hand Fork Lift, Steel Sheet for Shifting of Scanning & Other Machine Scanning Machine Passenger Preparation Desk and Barcode Reader at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.21 EC 12.21											
									Plan dates										
									Planned dates										
									Actual dates										
37		Supply of Havical apron pass stiker, Havical land side pass stiker, vehicle stiker application form for security control and different post use in AC SP, EDD SOP, EDS SOP, EDS RTT, RA2, SP Spiral Binding with 4(four) color print for AVSEC & Security section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.722 EC 2.722											
									Plan dates										
									Planned dates										
									Actual dates										
38		Supply of detector board, x-ray Generator, X-ray control unit (XRC), operator control panel (key board) and PI (peripheral interface) board for 5 and 6 Nos Scanning Machine brand Smiths Detection, Model 100100T-2is at HSIA.	Lot	1	OTM	CAAB	CAAB	BA87.46 EC 87.46											
									Plan dates										
									Planned dates										
									Actual dates										
39		Supply of X-ray Generator, Computer Power Supply, Monitor, Diode Array Board, Cooling Fan and Thermistor forULD Scanning Machine (Rapiscan 638DV) at HSIA.	Lot	1	OTM	CAAB	CAAB	BA98.38 EC 98.38											
									Plan dates										
									Planned dates										
									Actual dates										

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division :
Agency :
Procuring Entity Name & code :
Project/Programming Name & code :

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh.
CAAB,3258105

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

40		Supply of Different types of goods for installing Smart Interactive Board Stand in NOTAM Office at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 0.86 EC 0.86	Plan dates									
									Planned dates									
									Actual dates									
41		Relocation the UVSS system to the newly constructed house of Export Cargo Complex from existing position which was installed main gate of the Export Cargo Complex of HSIA.	Lot	1	LTM	CAAB	CAAB	BA 3.83 EC 3.83	Plan dates									
									Planned dates									
									Actual dates									
42		Supply and Installation of Backup Rechargeable Batteries for installed GPLDME-32 both instruments at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 0.60 EC 0.60	Plan dates									
									Planned dates									
									Actual dates									
43		Repairing of 2 (two) Un-serviceable Single View Hold Baggage Scanning Machine Model Rapiscan 628XR at Hazrat Shahjalal International Airport.	Lot	1	LTM	CAAB	CAAB	BA 42.01 EC 42.01	Plan dates									
									Planned dates									
									Actual dates									
44		HP SAS Hard disk 300GB 10K with SAS to SATA adapter , fitting, fixing of AMHS Software into supplied Hard disk , configure with RAID setup	Lot	1	LTM	CAAB	CAAB	BA 4.50 EC 4.50	Plan dates									
									Planned dates									
									Actual dates									
45		Painting of DVOR counterpoise and outer locator Antenna mast.	Lot	1	LTM	CAAB	CAAB	BA 1.00 EC 1.00	Plan dates									
									Planned dates									
									Actual dates									
46		Supply and installation of Photocopy machine, Computer, IT accessories etc. for CNS Store at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 4.18 EC 4.18	Plan dates									
									Planned dates									
									Actual dates									
47		Supply of Battery, Charger & Antenna of Walkie Talkie	Lot	1	LTM	CAAB	CAAB	BA 5.75 EC 5.75	Plan dates									
									Planned dates									
									Actual dates									
48		Supply of different items and Repair and maintenance of modules/Equipment at Terminal equipment section HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
 Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

49		Supply of X ray generator and other modules for Hold Baggage scanning machine Rapiscan.	Lot	1	OTM	CAAB	CAAB	BA 45.00 EC 45.00	Plan dates									
									Planned dates									
									Actual dates									
50		Supply of X ray generator and other modules for Cabin Baggage scanning machine Rapiscan.	Lot	1	OTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates									
									Planned dates									
									Actual dates									
51		Supply of different types of consumables & spare parts of ETD machine Implant science.	Lot	1	OTM	CAAB	CAAB	BA 60.00 EC 60.00	Plan dates									
									Planned dates									
									Actual dates									
52		Supply of different types of consumables & spare parts of ETD machine Morpho	Lot	1	OTM	CAAB	CAAB	BA 52.00 EC 52.00	Plan dates									
									Planned dates									
									Actual dates									
53		Supply of different types of consumables & spare parts of ETD machine Smiths	Lot	1	OTM	CAAB	CAAB	BA 90.00 EC 90.00	Plan dates									
									Planned dates									
									Actual dates									
54		Supply of different spare parts & repair maintenance of UVSS	Lot	1	OTM	CAAB	CAAB	BA 95.00 EC 95.00	Plan dates									
									Planned dates									
									Actual dates									
55		Supply of different spare parts & repair maintenance of Flap Barrier.	Lot	1	OTM	CAAB	CAAB	BA 32.0 EC 32.0	Plan dates									
									Planned dates									
									Actual dates									
56		Supply of Hand Held Metal Detector at HSIA	Lot	1	LTM	CAAB	CAAB	BA 7.0 EC 7.0	Plan dates									
									Planned dates									
									Actual dates									
57		Supply of different accessories & goods for maintenance of CCTV system of terminal Equipment section.	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates									
									Planned dates									
									Actual dates									
58		Supply and installation of conveyer belt of scanning machine,	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Pr2

AC *RB* *ink* *John*

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division :
Agency :
Procuring Entity Name & code :
Project/Programming Name & code :

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh.
CAAB,3258105

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

59		Supply of different accessories & goods for security ID pass system.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00										
									Plan dates									
									Planned dates									
									Actual dates									
60		Supply of different types of UPS and UPS battery at Terminal equipment section, HSIA	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00										
									Plan dates									
									Planned dates									
									Actual dates									
61		Providing fitting fixing of different items and relocation of CCTV camera and FIDS monitor.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC 15.00										
									Plan dates									
									Planned dates									
									Actual dates									
62		Supply and installation of NVR, IP CCTV camera and other accessories.	Lot	1	LTM	CAAB	CAAB	BA 25.00 EC 25.00										
									Plan dates									
									Planned dates									
									Actual dates									
63		Supply of Boomlift for PABX , HSIA	Lot	1	OTM/ LTM	CAAB	CAAB	BA 30.00 EC 30.00										
									Plan dates									
									Planned dates									
									Actual dates									
64		Supply of different goods, models, spares for emergency purpose.	Lot	1	LTM	CAAB	CAAB	BA 60.0 EC 60.0										
									Plan dates									
									Planned dates									
									Actual dates									
65		Reinstallation of UVSS Work station and related Cables from Old room to New room at Export Cargo.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0										
									Plan dates									
									Planned dates									
									Actual dates									
66		Supply & installation of CCTV System at Non RA3 area, Dismantle and Installation of old CCTV Camera at export cargo, HSIA	Lot	1	LTM	CAAB	CAAB	BA 25.0 EC 25.0										
									Plan dates									
									Planned dates									
									Actual dates									
67		Supply and installation of PA System at Export Cargo Main Gate.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00										
									Plan dates									
									Planned dates									
									Actual dates									
68		Supply of different spare parts of ULD scanning Machine (Rapiscan, Model:368DV)	Lot	1	OTM	CAAB	CAAB	BA 100.00 EC 100.00										
									Plan dates									
									Planned dates									
									Actual dates									
69		Supply of different spare parts of Dual view scanning Machine (Smiths, Model: 100100T-2is) at export cargo,HSIA.	Lot	1	OTM	CAAB	CAAB	BA 90.00 EC 90.00										
									Plan dates									
									Planned dates									
									Actual dates									
70		Supply of different spare parts of UVSS & Flap Barrier at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00										
									Plan dates									
									Planned dates									
									Actual dates									

Approved

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :

Budget : Renewal Tk : 7.50 Crore
 Budget Allocation for FY 2022-2023(revised)

SN	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

71		Supply of Monitor, portable monitor and different accessories for maintenance of CCTV system at Export Cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
72		Providing, fitting and fixing of conveyer belt of scanning machine and Supply of different types of chain ,curtain lead,WD40 for maintenance of x-ray scanning machine of TE section and export cargo section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates Planned dates Actual dates									
73		Supply of rechargeable 12 Volt (7A,9A,12A) battery for UPS and variable power supply (0 to 36 VDC and 0 to 10A) at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
74		Supply and installation of 6KVA/3KVA/1KVA online/off line UPS for cargo equipment section at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
75		Providing of Vacuum cleaner for dust cleaning of all scanning machine and EDS machine and different types of maintenance tools for Cargo Equipment Section at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
76		Supply of X-ray radiation Dosimeter, Digital Laser non contact Tachometer, Dehumidifier for X-ray scanning Machine at export cargo.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
77		Supply of accessories and goods for emergency maintenance of different type of equipment at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
78		Supply and installation of VHF Transmitter with accessories at Terminal Building for Emergency Operation or Radar Control , Area Control Upper and Lower VHF Voice Communication System , HSIA.	Lot	1	LTM	CAAB	CAAB	BA 3.05 EC 3.05	Plan dates Planned dates Actual dates									
79		Supply of Luggage Dropping Table for Hand luggage X-ray scanning machine , HSIA	Lot	1	LTM	CAAB	CAAB	BA 9.45 EC 9.45	Plan dates Planned dates Actual dates									
80		Supply of Body camera and android Mobile for AVSEC control and shift office room (AVSEC) at HSIA	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									

Approved

(Signature)

(Signatures)

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renewal Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contract signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

81		হাসানাবি র অপারেশনাল বিল্ডিংয়ের সিসিটিভি ক্যামেরা সহ অন্যান্য মালামাল সরবরাহ ও সংস্থাপন করণ	Lot	1	LTM	CAAB	CAAB	BA 15.50 EC 15.50										
									Plan dates									
									Planned dates									
									Actual dates									
82		Implementation of Smart Airport System with call center solution, Coordination and Software Administration Maintenance, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 24.00 EC 24.00										
									Plan dates									
									Planned dates									
									Actual dates									
83		Implementation of Smart Airport System with Webportal, customer relationship Management (CRM) and ticketing system, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00										
									Plan dates									
									Planned dates									
									Actual dates									
84		Providing and establishing of high speed TCP/IP dedicated line and connectiviting of ATN/ AFTN terminal between operation center to old HQ & Terminal building	Lot	1	LTM	CAAB	CAAB	BA 6.30 EC 6.30										
									Plan dates									
									Planned dates									
									Actual dates									
85		Proving, fitting & Fixing Instalaton of Voice Communication front panel control Model TA7680 & RA7203 of Jorton VHF transceiver Model TR7750 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC 12.00										
									Plan dates									
									Planned dates									
									Actual dates									
86		Supply of X-ray Generator and other Modules for Hold Baggage scanning Machine Rapiscan 628DV TE section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00										
									Plan dates									
									Planned dates									
									Actual dates									
87		Supply of X-ray Generator and other Modules for Cabin Baggage Scanning Machine Rapiscan 628DV TE section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 165.00 EC 165.00										
									Plan dates									
									Planned dates									
									Actual dates									
88		Supply of X-ray Generator and other Modules for Hold Baggage Scanning Machine (Smiths) TE section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 105.00 EC 105.00										
									Plan dates									
									Planned dates									
									Actual dates									
89		Supply of X-ray Generator and other Modules for Cabin Baggage Scanning Machine (Smiths) TE section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00										
									Plan dates									
									Planned dates									
									Actual dates									
90		Supply of new UPS and UPS batteries for power back up of various equipments ECR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00										
									Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division :
Agency :
Procuring Entity Name & code :
Project/Programming Name & code :

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh.
CAAB,3258105

Budget : Renewal Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contract signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

92		Providing , fitting fixing and installation of ETD machine for Consumable items export Cargo complex at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00										
									Plan dates									
									Planned dates									
									Actual dates									
93		Providing , fitting fixing and installation of Cable TV line and FIDS connectivity at New VVIP complex at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00										
									Plan dates									
									Planned dates									
									Actual dates									
94		Connectivity of IP telephone line at CAAB "C" type quarter including 'Chief Engineer' Residence , Kawlar,Dhaka.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC 15.00										
									Plan dates									
									Planned dates									
									Actual dates									
95		Supply of RG-6 cable , optical fiber , POE switch , android Mobile Phone at cargo complex , HSIA,Dhaka	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00										
									Plan dates									
									Planned dates									
									Actual dates									
96		Implementation of Bulk SMS Service, short code counting & maintenance , wildcard SSL certificate , Window 11 operating System License and shared cloud hosting for one year	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00										
									Plan dates									
									Planned dates									
									Actual dates									
								Total Taka	2591.44									

Approved

মোঃ ইকবাল ওয়াজেদী
সহকারী হিসাবরক্ষক কর্মকর্তা
স্বাক্ষর বিভাগের আঞ্চলিক বিষয়সমূহ
কর্তৃপক্ষ, ঢাকা।

মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
ঢাকা, ঢাকা।

Handwritten signature

Handwritten signature

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revise Budget: RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের হিসাব(রাজস্ব) শাখায় দায়িত্ব কাজে ব্যবহারের জন্য অফসেট পেপার (৯-৪), বিভিন্ন নিরাপত্তা পোর্টে ও অভিসে ব্যবহারের জন্য SOP / SPI বই উপরে নির্দিষ্ট ও নিচে একুল পেপারে স্পাইরাল বান্ডিং সহ	Lot	01	LT	CAAB	CAAB	BA1.39 EC1.39	Plan dates Planned dates Actual dates									
2	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের নিরাপত্তা নিয়ন্ত্রণ ও পরিচালন শাখায় ব্যবহারের জন্য ডেহিক্যাল এপ্রোন পাল স্টিকার, ডেহিক্যাল ল্যান্ড সাইড পাল স্টিকার এক, গাড়ীর স্টিকারের অবনমন সফট, এয়ারলেক ও নিরাপত্তা শাখায় বিভিন্ন পোর্টে ব্যবহারের জন্য AC SP, EDD SOP, EDS SOP, EDS RTT, RA3 SPI spiral banding with 4 color print	Lot	01	LTM	CAAB	CAAB	BA2.73 EC2.73	Plan dates Planned dates Actual dates									
3	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অফিসে বিভিন্ন শাখায় দায়িত্ব কাজে ব্যবহারের জন্য বিভিন্ন প্রকার টেশনারী মাল্যমাল এক, অডিট ও বেতন সক্রম কাজে ব্যবহারের জন্য অফসেট পেপার (৯-৪) ক্রয় কাজ।	Lot	01	LTM	CAAB	CAAB	BA5.45 EC5.45	Plan dates Planned dates Actual dates									
4		Vehicle Land Side Sticker, Vehicle In Side Sticker, Apron Vehicle Sticker, Different types forms, Spyral binding book	Lot	01	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates Planned dates Actual dates									
5		Supply of auto seal & ink for Export Cargo Village at HSIA	Lot	02	LTM	CAAB	CAAB	BA40.00 EC40.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3255102(456-556)
 Project/Programming Name & code :

Revise Budget : RevenewTk: 175.00
 Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	P1	Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form, Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form, X-Ray Operator Log Sheet, 100 Page Form, Daily Occurrence Log, 100 Page Form, Explosive Trace Defector (ETD) Aileron Log, 100 Page Form, Explosive Trace Defector (ETD) Screening Log, 100 Page Form, CAAB Level 4 bag Screening log 100 page form, Cabin Baggage Search logo 100 page form. Ramp information, 100 page form,	Lot	01	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									
								Actual dates										
7		Vehicle gate pass sticker (gate-8), Vehicle gate pass sticker (gate-10), Rules of Vehicle movement Sticker & Pen,	Lot	01	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates									
									Planned dates									
									Actual dates									
8		ফাইল কভার, ফাইল বোর্ড, ডায়েরি ক্রম, প্রতিক্রম তুলি, পাল্প মেশিন, ক্রিপ বোর্ড, কাগজ কটার তুলি, স্যান্ডেল কল পেন, হীলের ফেল, ইলেক্ট্রিক মেশিন, কঠ পেপার, বাস হেট, বড়।	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
9		সেপার ক্রিপ, মৌল কোভার, কসমে ফাইল, পাইলট-১০, ১১-১, ১২-১, ১৩-১, ১৪-১, ১৫-১, ১৬-১, ১৭-১, ১৮-১, ১৯-১, ২০-১, ২১-১, ২২-১, ২৩-১, ২৪-১, ২৫-১, ২৬-১, ২৭-১, ২৮-১, ২৯-১, ৩০-১, ৩১-১, ৩২-১, ৩৩-১, ৩৪-১, ৩৫-১, ৩৬-১, ৩৭-১, ৩৮-১, ৩৯-১, ৪০-১, ৪১-১, ৪২-১, ৪৩-১, ৪৪-১, ৪৫-১, ৪৬-১, ৪৭-১, ৪৮-১, ৪৯-১, ৫০-১, ৫১-১, ৫২-১, ৫৩-১, ৫৪-১, ৫৫-১, ৫৬-১, ৫৭-১, ৫৮-১, ৫৯-১, ৬০-১, ৬১-১, ৬২-১, ৬৩-১, ৬৪-১, ৬৫-১, ৬৬-১, ৬৭-১, ৬৮-১, ৬৯-১, ৭০-১, ৭১-১, ৭২-১, ৭৩-১, ৭৪-১, ৭৫-১, ৭৬-১, ৭৭-১, ৭৮-১, ৭৯-১, ৮০-১, ৮১-১, ৮২-১, ৮৩-১, ৮৪-১, ৮৫-১, ৮৬-১, ৮৭-১, ৮৮-১, ৮৯-১, ৯০-১, ৯১-১, ৯২-১, ৯৩-১, ৯৪-১, ৯৫-১, ৯৬-১, ৯৭-১, ৯৮-১, ৯৯-১, ১০০-১	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

[Handwritten Signature]

[Handwritten Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3255102(456-556)
 Project/Programming Name & code :

Revise Budget : Revenew/Tk: 175.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approvin g Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completio n of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		Apron driving Card & Plastic cover for Avsec at HSIA.	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
11		হলমার্শিং এরিস শব্দে বিমান উড্ডয়ন ও অবতরণ করে ব্যবহারের জন্য বেশির প্যাড (সিএ-২১৩)।	Lot	01	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates Planned dates Actual dates									
12		Emergency and contingency works for different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA30.00 EC30.00	Plan dates Planned dates Actual dates									
13		স্ট্যাম্প প্যাড, স্ট্যাম্প প্যাডের কভার, স্ট্যাম্পের পেন্সিল, স্ট্যাম্পের পিন, মোকল ট্রিপ, ক্যাম্পেন, ইয়েজার, হাঁপের ফেল, কার্টার ফেল, হালু(কাগজ কাটার), কলম হ্যান্ড, এডিক্টার, হাইডার ট্রিপ।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
14		ফায়ার শব্দে ব্যবহারের জন্য কার্ডের এককটি/ডেস্কটপের জন্য টালি কার্ড, স্যানিটাইজিং স্টিকার, সিগার্ট ব্যবহারবিধি স্টিকার, ডিউটি ব্যবহারবিধি স্টিকার, সার্ভিস এভিনিউ ট্যাপ, ডেইলি আই ও ইউ রিপোর্ট ফর্ম, ডেইলি প্রেক্ষিত ফর্ম ডেইলি ইকুইপমেন্ট চেক লিস্ট ফর্ম, ডেইলি ডেইলি ইন্টার্ন রিপোর্ট ফর্ম সহ বিভিন্ন প্রকার ফর্ম।	Lot	01	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates Planned dates Actual dates									
15		Talocard, Tender opening register, Sop Book, paper Double A Size-A-4 & Lugal etc at HSIA.	Lot	01	LTM	CAAB	CAAB	BA6.30 EC 6.30	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3255102(456-556)
 Project/Programming Name & code :

Revise Budget : RevenewTk: 175.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approvin g Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluatio n	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
16		অফসেট লেটার, সিংগল সাইড। Double – A,80 GSM,ইন্ড রেজিয়ার, ভারতী রেজিয়ার,টেক্সটাই টেক্স লেটার,কর্ড লাল কল পেন,হাই লাইট সার্ভার,প্রিন্স প্যাডের কলি,কিল- পাল,সেটার ফাইল,স্ক্র ট্রপ সফটওয়্যার,সি.এক. ২৫০।	Lot	01	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates											
									Planned dates											
									Actual dates											
17		স্বাস্থ্য শাসনাবলি আঞ্চলিক বিমান বন্দরে স্থাপিত সুবিধা কর্তৃক ব্যবহারের জন্য বিভিন্ন প্রকার বই।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates											
									Planned dates											
									Actual dates											
18		১০ নং গেটের পাড়ার আবেদন কর,এডবেল ড্রাইভিং পারমিট কর, অতিরিক্ত কর্তার আড্ডার বিবরণী কর,রেজিস্ট্রেশন সফটওয়্যার,এটিসি জব ট্রেনিং রিপোর্ট কর,এয়ারলাইনস্ট মুভমেন্ট রিপোর্ট কর,পি এক আই ইউ মুভমেন্ট রেজিয়ার,হাভিয়ার বিবরণী কর।	Lot	01	LTM	CAAB	CAAB	BA 5.60 EC 5.60	Plan dates											
									Planned dates											
									Actual dates											
19		স্বাস্থ্য শাসনাবলি আবেদন কর,এডবেল ড্রাইভিং পারমিট কর, অতিরিক্ত কর্তার আড্ডার বিবরণী কর,রেজিস্ট্রেশন সফটওয়্যার,এটিসি জব ট্রেনিং রিপোর্ট কর,এয়ারলাইনস্ট মুভমেন্ট রিপোর্ট কর,পি এক আই ইউ মুভমেন্ট রেজিয়ার,হাভিয়ার বিবরণী কর।	Lot	01	LTM	CAAB	CAAB	BA 8.60 EC 8.60	Plan dates											
									Planned dates											
									Actual dates											
20		অফসেট লেটার এ-৪ সাইড (Double – A,80 GSM), অফসেট লেটার এ-৪ সাইড। লেটার ট্রপ(সফটওয়্যার জন্য)	Lot	01	LTM	CAAB	CAAB	BA 9.00 EC 9.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3255102(456-556)
 Project/Programming Name & code :

Revise Budget : RevenewTk: 175.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
21	P1	ঘনতর শব্দমূলক আঞ্চলিক বিমান বন্দরের রক্তনি কার্গো স্ক্রিনিং Screening Unit RA3 & Non RA3 এরকার সকল বেশির ব্যবহারের জন্য বিভিন্ন সরকারি বাই, নিয়ন্ত্রণ অডিট উপলক্ষে ব্যবহারের জন্য SOP এর ASP বাই, বিমান শাখার জন্য বেতন ও ভারসি রেজিস্টার বাই এর বিভিন্ন শাখার ব্যবহারের জন্য সেট বুক। ছোট পাইল। নিওএবি ব্যবস্থাসম্পন্নিত করা।	Lot	01	LTM	CAAB	CAAB	BA 5.79 EC 5.79	Plan dates											
									Planned dates											
									Actual dates											
22		ঘনতর শব্দমূলক আঞ্চলিক বিমান বন্দরের সার্ভিস অফিসে ব্যবহারের জন্য পাড়ার আবেদন ফর্ম,এসএন ড্রাইভিং পারমিট ফর্ম,অতিরিক্ত কর্তব্য করার বিবরণী ফর্ম,রেজিস্ট্রার ফর্ম, ATC JOB ট্রেনিং রিপোর্ট ফর্ম,হাঙ্গার বিবরণী ফর্ম,এক.আই.সি এরর ড্রাকট ড্রাকট রেজিস্টার ও পি.এক. আই এররড্রাকট ড্রাকট রেজিস্টার করা।	Lot	01	LTM	CAAB	CAAB	BA 1.07 EC 1.07	Plan dates											
									Planned dates											
									Actual dates											
23		হলআবির এটিএম (সার্ভিস) মন্ত্রক ব্যবহারের জন্য ফানকেক লেপার,হাসেল ফর্ম, বার্তা রেজিস্টার, চৌকিচক ট্রাফিক রেজিস্টার,সুই,ডিসিও আইসি,অপারটর আইসি,আলকুপটার, ডেভের	Lot	01	LTM	CAAB	CAAB	BA 5.50 EC 5.50	Plan dates											
									Planned dates											
									Actual dates											

Approved

Eastimated Cost Tk : 191.13

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

Agency

Procuring Entity Name & code

Project/Programming Name & code :

: Ministry of Civil Aviation and Tourism

: Civil Aviation Authority of Bangladesh.

: CAAB,3255102(456-556)

Revise Budget : RenewTk: 175.00

Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24		হযরত শাহজালাল আঞ্চলিক বিমানবন্দরের স্টার্টার নম্বরে ব্যবহারের জন্য গেইট নং ১০ টিকার, এডোন ড্রাইভিং পারমিট কার্ড, এডোন ড্রাইভিং পাশের প্রতিক কভার, অয়েনীয় কপির কলম, নিরাপত্তা নিয়ন্ত্রণ ও পরিচালনা শাখায় ব্যবহারের জন্য ডেভিকাল শার্ট সইড টিকার, ইনসাইড টিকার। নিয়ন্ত্রণী লেগা সহ, এডোন শার্ট সইড ও ইনসাইড টিকার,ম্যানি চেকিংয়ের ট্রেতে লাগাবোর জন্য টিকার,ইনসাইড গেইটের টিকার ব্যাগের ছবি সহ একে বিভিন্ন ডিউটি পেটে ব্যবহারের জন্য TIP'S Individual screener performance.HSIA-1,2,3,4,5	Lot	01	LTM	CAAB	CAAB	BA 8.44 EC 8.44	Plan dates									
									Planned dates									
									Actual dates									
25		হযরত শাহজালাল আঞ্চলিক বিমান বন্দরের বিভিন্ন শাখা অর্থাৎ রশাসন-১,২ ও ৩,হিসাবখাত,যোগাযোগ শাখা,এটিএম, হাজর,নিরাপত্তা,কারার একে একটি পুলা শাখায় মাসিক কাজে ব্যবহারের জন্য অকসেট পেপার (এ৪) সরবরাহ করন।	Lot	01	LTM	CAAB	CAAB	BA 7.03 EC 7.03	Plan dates									
									Planned dates									
									Actual dates									
26		হযরত শাহজালাল আঞ্চলিক বিমান বন্দরের বিভিন্ন শাখা অর্থাৎ রশাসন-১,২ ও ৩,হিসাব শাখা,যোগাযোগ শাখা,এটিএম,হাজর,নিরাপত্তা,কারার একে একটি পুলা শাখায় মাসিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার ট্রেনবর্দী মলায়াল সরবরাহ করন।	Lot	01	LTM	CAAB	CAAB	BA 4.06 EC 4.06	Plan dates									
									Planned dates									
									Actual dates									
27		বন্দরের বিভিন্ন শাখা অর্থাৎ রশাসন-১,২ ও ৩,হিসাবখাত,যোগাযোগ শাখা,এটিএম, হাজর,নিরাপত্তা,কারার একে একটি পুলা শাখায় মাসিক কাজে ব্যবহারের জন্য অকসেট পেপার(পেপার টেক) : এ-৪ সইড রোল রেজিস্টার-২,৩,৪,৬,৭,৮কার,রোল রেজিস্টার ২০০ পাতা ও ১০০ পাতা।	Lot	01	LTM	CAAB	CAAB	BA 7.00 EC 7.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3255102(456-556)
 Project/Programming Name & code :

Revise Budget : RevenewTk: 175.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
28		কাইল কভার, কাইল বোর্ড, বিভিন্ন সাইজের খাম ও বিভিন্ন ধরনের প্রেশনারী মলামাল।	Lot	01	LTM	CAAB	CAAB	BA 8.00 EC 8.00	Plan dates											
									Planned dates											
									Actual dates											
29		Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form, Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form, X-Ray Operator Log Sheet, 100 Page Form, Daily Occurrence Log, 100 Page Form, Explosive Trace Defector (ETD) Aileron Log, 100 Page Form, Explosive Trace Defector (ETD) Screening Log, 100 Page Form, CAAB Level 4 bag Screening log 100 page form, Cabin Baggage Search log 100 page form, Ramp information, 100 page form	Lot	01	LTM	CAAB	CAAB	BA 14.00 EC 14.00	Plan dates											
									Planned dates											
									Actual dates											
30		Daly X-ray log, Screening log, EDS log sheet, EDS fault log, operator name, start time, finish time log sheet, standard test pice log sheet dual view explosive trace detection(ETD) daly Screener log, security hand search log, explosive detection dogs (EDD) cctv live serviceable (Y/N), VVIP Extinguisher tali card, VVIP check card and Heavy Duty stapler machine.	Lot	01	LTM	CAAB	CAAB	BA 3.25 EC 3.25	Plan dates											
									Planned dates											
									Actual dates											

Approved

Estimated Cost Tk : 243.05

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258110 (3011)
 Project/Programming Name & code :

Revise Budget :
 Renewal Tk :
 Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
.0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		ইউএল সিস্টেম (১২৫ গ্রাম), সিস্টেম সিস্টেম (১০০ গ্রাম)।	Lot	2	LTM	CAAB	CAAB	BA9.00 EC9.00	Plan dates Planned dates Actual dates									
2		এয়ারকন্ডিশনার (সে/ একলিক) ৩০০ গ্রাম, এল: এয়ারকন্ডিশনার (১২০ক) ৩৭৫ গ্রাম, এল।	Lot	2	LTM	CAAB	CAAB	BA9.00 EC9.00	Plan dates Planned dates Actual dates									
3		Maintanance & servicing work for RO System water purifier at HSIA.	Job	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
4		Supply of emergency and contingency item for CTO, FWO,PNS-1,2,Security, Fire, Raddar,M.T & other section	Lot	1	LTM	CAAB	CAAB	BA30.00 EC 30.00	Plan dates Planned dates Actual dates									
5		সর্বত্র শাস্ত্রসমূহের আঞ্চলিক নিয়ন্ত্রণের জন্য ও বিভিন্ন স্থানের সার্বজনীন নিয়ন্ত্রণের জন্য Pest control of different places at HSIA	Lot	2	LTM	CAAB	CAAB	BA25.00 EC 25.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Revise Budget : Renew Tk :
Budget Allocation for FY 2022-2023

Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts,fire, PNS-1,2,Sato, Store, Avsec,road cleaning and other section	Lot	1	LTM	CAAB	CAAB	BA40.00 EC40.00	Plan dates									
									Planned dates									
									Actual dates									
7		হযরত শাহজালাল আঞ্চলিক বিমান বন্দরে বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টিক কাজের খর্চ বাবতের জন্য মসুর, কপো, হারপিক, ট্রেট পাইকার, মটর চেয়ার, স্ক্রুপার, হাতু, মপহপ, ব্যাশি, ক্রব, গামা, আকুর পল, ডিম পাইকার প্রম।	Lot	3	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates									
									Planned dates									
									Actual dates									
8		হযরত শাহজালাল আঞ্চলিক বিমান বন্দরে বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টিক কাজের খর্চ বাবতের জন্য টমেন্ট টিস্ত, টিস্ত বস্ত্র, লেপকিন টিস্ত, সিক্সেন টিস্ত সেলার টিস্ত প্রম।	Lot	3	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
9		বিমানবন্দরে ফাইরের সুপার পানির ব্যবস্থা নিশ্চিত করার জন্য ৪ টি RO System পানি বিতরক ক্রয় যা ক্রয় ও সংস্থাপন করে।	Lot	1	LTM	CAAB	CAAB	BA10.50 EC10.50	Plan dates									
									Planned dates									
									Actual dates									
10		হযরত শাহজালাল আঞ্চলিক বিমান বন্দরে করোন প্রতিরোধের বিভিন্ন Face mask, hand sanitizer etc.	Lot	2	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258110 (3011)
 Project/Programming Name & code :

Revise Budget : Revenew Tk :
 Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contact Approv ing Authon ty	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
11		স্বাস্থ্য শাসনাবলি আঞ্চলিক বিমান বন্দরের অফিস বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টিক কাজের জন্য ব্যবহারের জন্য হ্যান্ডওয়াশ পুশ সিস্টেম, মলমল ত্রাসের সূতা, মলমল ত্রাসের লুই, টিসু বগ(জেশ/বকুয়া) স্যাকসন, রিমেট ব্যাগি ও রেট পাউডার।	Lot	2	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates											
									Planned dates											
									Actual dates											
12		Supply of Ro system water purifying machine for drinking pure water Use for Fire Section & Ansar Camp at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates											
									Planned dates											
									Actual dates											
13		ডিজিটাইজেশন যন্ত্রসমূহের জন্য লাল পলিমার উপরে ব্যবহারের জন্য লাল প্যাকভিন কমপ্লেক্সিটি ও নয়া স্ট্রাকচার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates											
									Planned dates											
									Actual dates											
14		Supply & Installation of Automatic hand Sanitizing station , protection at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates											
									Planned dates											
									Actual dates											
15		স্বাস্থ্য শাসনাবলি আঞ্চলিক বিমান বন্দরের সেনিটেশন শাখার ব্যবহারের জন্য এয়েসল (এসিআই/ এজলেক) ওয়াশ এল.এল.	Lot	2	LTM	CAAB	CAAB	BA11.50 EC11.50	Plan dates											
									Planned dates											
									Actual dates											
16		স্বাস্থ্য শাসনাবলি আঞ্চলিক বিমান বন্দরের অফিস বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টিক কাজের জন্য ব্যবহারের জন্য হ্যান্ডওয়াশ, টিসু, প্রোসক্রিনের স্যাকসন, লুইজল, বকু টিসুবার, মাস্টিক পাউডার, স্টেবিল ব্যাগি ও রিমেট ব্যাগি	Lot	2	LTM	CAAB	CAAB	BA8.50 EC8.50	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258110 (3011)
 Project/Programming Name & code :

Revise Budget : Renew Tk :
 Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
17		মহান শাহজালাল আঞ্চলিক বিমানবন্দর ডিআইপি /ডিআইপি ব্যক্তি স্বর্গে অর্পণের এর জন্য উন্নয়নের প্রকল্পের কাজ।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates										
									Planned dates										
									Actual dates										
18		মহান শাহজালাল আঞ্চলিক বিমানবন্দর বিভিন্ন বিকল্প ইউনিটের অপারেশন ও মারিতিক কাজের স্বর্গে যাবতীয় কাজ সেখানে বড় ও ছোটসহ।	Lot	1	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates										
									Planned dates										
									Actual dates										
19		মহান শাহজালাল আঞ্চলিক বিমানবন্দর বিভিন্ন বিকল্প ইউনিটের অপারেশন ও মারিতিক কাজের স্বর্গে যাবতীয় কাজ জল-বিদ্যুৎ, কীটের প্রসংক্রান্ত কাজ, প্রতিক্রমণ, ও প্রায়।	Lot	2	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates										
									Planned dates										
									Actual dates										
20		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts,fire, PNS-1,2,Sato, Store, Avsec,road cleaning and other section	Lot	1	LTM	CAAB	CAAB	BA80.00 EC00.00	Plan dates										
									Planned dates										
									Actual dates										

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258110 (3011)
 Project/Programming Name & code :

Revise Budget : Renew Tk :
 Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		সিআইসিএর ফুল প্রুট,ক্যাপিটিভি,প্রাইম ডিন,হাট,বিভিন্ন সাইজের চক্রে,কানের গ্রাস,ইলেকট্রিক কেবল,খড়ি, কুলবলি, ওয়াটার পিটিংসেবার সহ বিভিন্ন মলামল।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
22		ডিআইপি,ডিভিআইপি,সিআইপি ও অন্যান্য ডিআইপি সত্বে ব্যবহারের জন্য টিন্ডা ডাবার বক্স,ক্যামক্যুটের সহ অন্যান্য মলামল।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									
23		মসআইপি'র সেনিটেশন শাবার জন্য এগোসল (এগোসল)	Each	500	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
24		পরিষ্কার মজা উপকরণে মজা সাইজের সেরা গনামের লস্কে পানির জার (প্রতি জার ২০ লিটার),পানির কুল/ হাট মেশিন(কাডা), ওয়াটার টাইম গ্রাস, সেককল(হেপেই সিন) প্রতি পলার ২ জন করে ডিন পলার ৬ জন করে ৬৬ X ৬ = ৩৯৬ জন।	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC12.00	Plan dates Planned dates Actual dates									
25		মহাবত শাহজালাল আঞ্চলিক বিমানবন্দরের নিরাপত্তার পরিদে নিয়োজিত ৯০২ জন আনবার সদস্যদের আনবার ক্যাম্পে ব্যবহারের জন্য টিফিন বক্স,সেলায়াইনের ফুল প্রুট,সেলায়াইনের সহ,সেলায়াইনের হাট ও প্রান্তিক অঙ্গ তব।	Lot	1	LTM	CAAB	CAAB	BA 6.50 EC 6.500	Plan dates Planned dates Actual dates									
26		মহাবত শাহজালাল আঞ্চলিক বিমানবন্দরের সেনিটেশন শাবার ব্যবহারের জন্য হ্যান্ডওয়াশ,ট্রিস,গ্রাস ট্রিনার,সাইফল,ফালসন,হক,ডিফার, হ্যান্ডিক পাইকার এক বিঘেই হাট।	Lot	1	LTM	CAAB	CAAB	BA 6.49 EC 6.49	Plan dates Planned dates Actual dates									

Approved

Estimated Cost Tk : 374.09

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258109
 Project/Programming Name & code :

Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023

S/ No	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (in lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	PI	Soft land scaping & plantation nursing securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	LTM	CAAB	CAAB	BA83.00 EC83.00	Plan dates											
									Planned dates											
									Actual dates											
2	PI	Different types of Summer seasonal flower plant summer beautification of vip & vvip & Domestic garden of HSIA.	Lot	1	LTM	CAAB	CAAB	BA18.50 EC18.50	Plan dates											
									Planned dates											
									Actual dates											
3		Supply of emergency and Contingency works for fire, security, Avsec, ATS, VIP, VVIP, horticulture, Aviation bhoboni & 2 etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates											
									Planned dates											
									Actual dates											
4		Different types Winter seasonal flower plant & other goods for winter beautification of vip, vvip and other garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates											
									Planned dates											
									Actual dates											
5		Different types of flower plant, flower tub, different types of paint, cowdung, viti-mati, different type of Insecticide mosquito killing machine, gas, stainless steel dust-bin etc for Aviation bhobon garden.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB_3258109
 Project/Programming Name & code :

Budget : Renew Tk : 250.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract			
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
6		স্বয়ং শাহজালাল আঞ্চলিক বিমান বন্দরের বিভিন্ন বাসনে ফুেলের জন্য শাহজালাল জায় মার্টির টি ও মার্টির প্রোট সইজ- ৮ ইঞ্চি, ১০ইঞ্চি, ১২ইঞ্চি, ১৪ইঞ্চি ও প্রোট ১২ ইঞ্চি এবং রাসায়নিক সরঞ্জাম ইত্যাদি, টিএসপি, এমপি, সজ সরঞ্জাম ও ডিএসপি সরঞ্জাম, যোজনার ডিউইটি, পরিষ্কার কেস, মার্টির জুতা; ও প্রটিক পাইপ, টিএসপি, এমপি, সজ সরঞ্জাম।	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates												
									Planned dates												
									Actual dates												
7		স্বয়ং শাহজালাল আঞ্চলিক বিমান বন্দরের ইনজনের প্রোট মার্টির সইজের ইতিহাস শামসুদ্দিন, বিভিন্ন মার্টির পর্দা বাহার, সেনা মেসোজা ফুল সহ টবের বাহার, অন্যান্য ফুল সহ টবের বাহার, ফুল সহ মেসোজার টি, মার্টির ৪-৪.৫ ফুট শাফা।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates												
									Planned dates												
									Actual dates												
8		কম্বোই খাম বড় প্যাকেট, পরিষ্কারের প্যাসেজ (বড়, মোট), ফেলস ফুেলের জন্য টি ও সই ১ নং আম বাসনে আমে মসজিদেবের জন্য।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates												
									Planned dates												
									Actual dates												
9		ডিউইটি পরিষ্কারের বিশেষ সরঞ্জাম ও অগুনত উপকরণ ডিউইটি মুভমেন্টকারী সরঞ্জাম ডিউইটি শাউজ সাজসেবের জন্য ফুেলের স্ট্রিং, ইতিহাসকারী ফুল প্যাসেজ বেডে ব্যবহারের জন্য পেরের সরঞ্জাম ডিউইটি ও ইউইটি সরঞ্জাম বিভিন্ন মার্টির জন্য।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates												
									Planned dates												
									Actual dates												

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258109
 Project/Programming Name & code :

Budget : Renew Tk : 250.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		প্রাথমিক পাইল-০/৪", মাইট টব-১৩" মাইট টব-১০", মাইট টব-১২" মাইট টব-১৪" ও মাইট প্রুট-১২"	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
11		পাল জ, সোনা জ, কিলার জ, কলার ক্রপ-৪" এ", পল্লী মা, নিতুই, জেলেস, জেলেসের হাতল, পাটের সুতলা টুকরা, পাতের নিম্নের, বড়ক বীশ, সোমের হাতল, হাতলুর করে হাতল।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
12		ওয়ার্ডার কান, হটন ছুট, ওয়ালি, ক্রপ, প্রাথমিক ড্রাম, বিছাই তার, মোটা মা, হাত করাত, সি কেবল।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
13		ওয়ার্ডার লেপার, ড্রেন করিট, ড্রেন ক্রপ, প্রাথমিক পাইল, টিলার কুল ক্রপ, দুশপন ট্রে ও কমেড কলার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
14		ভিভিআইসি/ভিভিআইসি বগানে বেড ১০টা, কুল বার রোপন ও পরিচর্যা, বিভিন্ন কামোলা ও ড্রেনের মাল্য পরিচর্যা একে, পুতুরের কুচিপত্রের মা অধ্যায় মাল্য অববর্জন পরিচর্যা কাজ।	Lot	1	LTM	CAAB	CAAB	BA12.0 0 EC 12.00	Plan dates Planned dates Actual dates									
15		টপলার, ও মাইট ইন্ডেক্সিয়াল, বেলি টোল, কাটমোট, কনটোল, কুর্কিটি, মা ইন্ডেক্সিয়াল, বিপকট, সিটুসিন, হেডল	Lot	1	LTM	CAAB	CAAB	BA350 EC 3.50	Plan dates Planned dates Actual dates									
16		Supply of emergency and Contingency item for different flower garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA25.0 0 EC25.0 0	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB_3258109
 Project/Programming Name & code :

Budget : Renewal Tk : 250.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17		বন্দোবস্তের ইনভোয়ার প্রকৃতি স্থাপনের জন্য বন্দোবস্তের টেন্ডার সহ ইনভোয়ার পত্র, বিভিন্ন আকারের পাতা-বাহার টেন্ডার সহ পত্র, সনদ বোম্বা ফুল সহ টেন্ডার পত্র, আলফা ফুটব ফুল সহ টেন্ডার পত্র, বিভিন্ন আকারের ফুটব ফুল সহ টেন্ডার পত্র, ফুটব ফুল সহ বোম্বা-বাহার টেন্ডার পত্র এবং ফুটব সহ ৪ থেকে ৫ ফুট লম্বা পত্র।	Lot	1	LTM	CAAB	CAAB	BA10.0 0 EC10.0 0	Plan dates									
									Planned dates									
									Actual dates									
18		বন্দোবস্ত শ্রমজালসহ অস্বাভাবিক বিমানবন্দরে ডিভিআইপি, ডিভিআইপি বাসন সহ বিভিন্ন বাসনে শীতকালীন ফুলের চারা বিপণ্ডে লগাবোর জন্য ইনভোয়ার কলি সহ পত্র, ইনভোয়ার পত্র যেটি চারা পলি বাসে, স্যাম্পলিং কলি সহ পত্র, স্যাম্পলিং যেটি চারা পলি বাসে, পিটুনিয়া কলি সহ পত্র, পিটুনিয়া যেটি চারা পলি বাসে, ডায়ালকলি সহ পত্র, ডায়ালকলি যেটি চারা পলি বাসে, স্ট্যান্ডার্ড ফুল সহ পত্র, স্ট্যান্ডার্ড যেটি চারা পত্র পলি বাসে, সানডার (যেটি কলার) ফুল সহ পত্র, নরন ডার যেটি চারা পলি বাসে, ডালিয়া ফুল সহ পত্র, ডালিয়া যেটি চারা পলি বাসে, মনু পান ফুল সহ পত্র, মনু পান যেটি চারা পলি বাসে ০ ৩৩৩ যেটি চারা পলি বাসে।	Lot	1	LTM	CAAB	CAAB	BA12.0 0 EC 12.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258109
 Project/Programming Name & code :

Budget : Renewal Tk : 250.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
19		স্বদেশী শস্যসম্পদ আঞ্চলিক বিমানবন্দরের ডিভিআইপি, ডিআইপি বাগান সহ বিভিন্ন বাগানে গ্রীষ্মকালীন ফুলের চারা হিসেবে লাগানোর জন্য বাগান ফুলের গাছ, লাগানোর যেটি চারা পলি বাগানে, মোকামুল যেটি চারা পলি বাগানে, বালাবিয়া যেটি চারা পলি বাগানে, সূর্যসিকি যেটি চারা পলি বাগানে, গাঙ্গেনিয়া যেটি চারা পলি বাগানে, ডিমিয়া যেটি চারা পলি বাগানে, মিনি উপর/অনুপে ডিম্ব, মোকামুলি যেটি চারা পলি বাগানে, সূর্যসিকি যেটি চারা পলি বাগানে, কসাস যেটি চারা পলি বাগানে।	Lot	1	LTM	CAAB	CAAB	BA10.0 0 EC10.0 0	Plan dates											
									Planned dates											
									Actual dates											
20		Supplying winter season flower and plantation of all flower garden in front of P.T.B	Lot	1	LTM	CAAB	CAAB	BA 9.00 EC 9.00	Plan dates											
									Planned dates											
									Actual dates											
21		স্বদেশী শস্যসম্পদ আঞ্চলিক বিমানবন্দরের ডিভিআইপি বাগান, ডিভিআইপি এজেন্সির মাঠে ডেকোরেশন মেয়াল সল্যু বাগান এবং ডিআইপি বাগানে গ্রীষ্মকালীন মৌসুমী ফুলের চারা হিসেবে লাগানোর জন্য এপ্রিল ২০২২ সালের সেপ্টেম্বর-২০২২ পর্যন্ত ৬ মাসের জন্য প্রকল্প তৈরিকরণ নিয়ে যুক্ত করা।	Lot	1	LTM	CAAB	CAAB	BA70.0 0 EC70.0 0	Plan dates											
									Planned dates											
									Actual dates											

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258109
 Project/Programming Name & code :

Budget : Renew Tk : 250.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
22		Supply of Summer seasonal flower plant with blossom flower	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates										
									Planned dates										
									Actual dates										
23		ফলাফল বিবরণী, বোর্ডিং, মনোনয়ন বোর্ডিং এবং বিমান পরিবহন বিভাগের উপস্থাপিত তথ্যের উপর ভিত্তি করে প্রাপ্ত এবং নিম্নের আনুমানিক পত্রিকা (সিটি, এম)	Lot	1	LTM	CAAB	CAAB	BA4.98 EC 4.98	Plan dates										
									Planned dates										
									Actual dates										
									Plan dates										
									Actual dates										

Estimated Cost Tk : 414.98

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258109
 Project/Programming Name & code :

Revise Budget : Renew Tk : 250.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
24		এভিয়েশন অথোরিটির জন্য ফুটপাথ সার্ভিস প্রদানের জন্য বিভিন্ন স্থানের টিকিট-মেশিন, স্ট্যান্ড ইত্যাদি সরঞ্জামাদি।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates										
									Planned dates										
									Actual dates										
25		ডিজিটাইজেশন ও ডিজিটাইজেশন অধ্যয়নীয় ভবন সংসদে ইলেকট্রনিক ও প্রিন্টার প্রদানের জন্য বিভিন্ন স্থানের স্ট্যান্ড ও পরিষ্কার পরিচ্ছন্ন কার্য। (সেবার খরচ)	Lot	2	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates										
									Planned dates										
									Actual dates										
									Plan dates										
									Actual dates										

Approved

Estimated Cost Tk : 427.98

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258104 (471-571)
 Project/Programming Name & code :

Revise Budget : Revenew Tk :
 Budget Allocation for FY 2022-2023

SN	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est. Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন ডিন সিটের সেকা /শাউজ চেয়ার মোমেন্ট,সেম, রেঞ্জিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA24.91 EC24.91	Plan dates									
									Planned dates									
									Actual dates									
2		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন কাঠের ও ইটের আসবাবপত্র মোমেন্ট,সেম, ও পরিষ্কার করা।	job	1	LTM	CAAB	CAAB	BA4.30 EC4.30	Plan dates									
									Planned dates									
									Actual dates									
3		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন টার্মিনালের ভিতরে উন্নয়নের সেকা ডিন সেকা সেট মোমেন্ট করা।	job	1	LTM	CAAB	CAAB	BA2.40 EC 2.40	Plan dates									
									Planned dates									
									Actual dates									
4		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন এটিএম(সেম) শাওয়ার বিভিন্ন কডে ব্যবহার পুরাতন ও ইটের সেকা মোমেন্ট ও করা।	job	1	LTM	CAAB	CAAB	BA2.33 EC 2.33	Plan dates									
									Planned dates									
									Actual dates									
5		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন ডিন সিটের সেকা /শাউজ চেয়ার মোমেন্ট,সেম, রেঞ্জিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA13.32 EC13.32	Plan dates									
									Planned dates									
									Actual dates									
6		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন টার্মিনালের ভিতরে উন্নয়নের সেকা ডিন সেকা সেট মোমেন্ট করা।	job	1	LTM	CAAB	CAAB	BA 5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
7		হাওয়াবিরি মেসিন পাউন্ড সলুশন ব্যবহার পুরাতন টার্মিনালের ভিতরে উন্নয়নের সেকা ডিন সেকা সেট মোমেন্ট করা।	job	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Estimated Cost Tk : 57.26

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

: Ministry of Civil Aviation and Tourism

Budget : Development

Agency

: Civil Aviation Authority of Bangladesh.

Budget Allocation for FY 2022-2023

Procuring Entity Name & code

: CAAB, 3258101.

Project/ Programming Name & code

S/ N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Spark Plug, Back light, Silencer box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorbs, Idle arm, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump, A.C filter, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Rocky Jeep No. Dhaka Metro- Gha - 11- 0490. Out Lander Jeep No.13-6051, Terious Jeep No. 3495 & 3496, Pajero Jeep No. D.M. Gha-11-2113.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates									
									Planned days									
									Actual dates									
2	2	Supply of Spare parts -Air cleaner filter, A,C Pump Filter, Mobil filter, Clutch cable, Iridium Plug, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm, Self Starter, Fan belt, A.C filter, A.C Belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass handle motor, Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Nissan sunny car No.D.M-kha-12-1000 & 1001.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 05.00 EC 05.00	Plan dates									
									Planned days									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3258101.

Budget : Development

Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

3	3	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Plug iridium, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, A.C filter, A.C Pump Assy, A.C Pump Motor, A.C Pump filter, Carbon Brush Holder, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine over hauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Micro bus No. D.M-Cha-53-7410, 7017, 2417, 2418, 1985, 1178	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned days									
									Actual dates									

4	4	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A.C filter, Diesel filter, Alternator, Wiper Arm Assy, Horn, Glass Handle, Flashing Beacon Light, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials, Heavy duty Steelness Cabin box Assy. For Vehicle No.1789 etc. For D. M -Thu -11- 3130, 2084, 1313, 0360, 4499, 4500, 3310. For Nissan Pick up (NAVA RA) No. D.M. Thu 15-1788, 1789, 1791, 1792.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates									
									Planned days									
									Actual dates									

Approved

[Signature]

[Signature]

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code




: CAAB, 3258101.

Budget : Development

Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	5	Supply of Spare parts-Air cleaner filter, Fuel Pump Assy, Mobil filter, Diesel Filter, Air Buster, Brake Buster Head, Back light, Head light, Side indicator light, Silencer Box, Front Wild shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Alternator Assy, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Window glass, Channel Beet, Seat Foam Rexin as required. Water Pump, Turbo Charger Assy. Seat & Back rest cover, Engine overhauling items, Gear box items Denting & Painting Materials etc. For TATA Bus DM-Sa-11-0180, 0182.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB			BA 20.00 EC 20.00	Plan dates							
											Planned days							
											Actual dates							
6	6	Supply of Spare parts- Fuel Pump Assy, Mobil filter, Diesel Filter, Back light, Head light, Side indicator light, Silencer Box, Front Wind shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Fan belt, Looking glass, Side Mirror, Wiper Arm Assy, Horn, Seat Foam Rexin as required. Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items, Denting & Painting Materials etc. For Truck No. DM-Ua-11-0702.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB			BA 05.00 EC 05.00	Plan dates							
											Planned days							
											Actual dates							

Approved

ANNUAL PROCURMENT PLAN


FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258101.
 Project/ Programming Name & code :


Budget : Development
 Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	7	Supply of Spare parts-Air cleaner filter, Petrol Filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Spark plug, Back light, Silencer Box, Front Wind shield glass, Back Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A,C filter, A,C pump Assy, Wiper Arm Assy, Horn, Glass Handle, Carburetor Assy, Beacon Light, Seat & Back rest cover, Engine overhauling items Gear box items, Denting & Painting Materials etc. For Ambulance No. D.M- Cha- 71-0099, Cha- 71-0101, Cha- 75-0146, Cha- 75-0147.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB				BA 05.00 EC 05.00							
8	8	Supply of Spare parts-Air cleaner filter, Mobil filter, Diesel Filter, Hydraulic High Compressor Pipe, Beacon Light, Trolley Wheel Assy, Trolley Bearing, Oil seal, For Runway Sweeper No.-4.	Lot	01	EGP (LTM/ OTM)	CAAB	CAAB				BA 11.00 EC 11.00							
9	9	Supply of Spare parts- Mobil filter, Diesel Filter, Trolley Wheel, Trolley Wheel bearing, Fan belt Trolley grass Cutting Blade Assy, Propeller Shaft Assy, Beacon Light, Trolley Gear Box, Trolley repair for Grass Cutter Machine-No.3,4,5,6. And Whole Complete Serviceable Repair & Maintenance Spare parts For Grass Cutter Machine-No. 3,6.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB				BA 06.00 EC 06.00							

Approved









ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

: Ministry of Civil Aviation and Tourism

Budget : Development

Agency

: Civil Aviation Authority of Bangladesh.

Budget Allocation for FY 2022-2023

Procuring Entity Name & code

: CAAB, 3258101.


Project/ Programming Name & code

:

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	10	Supply of Beacon Light, Seat & Back rest cover, Shock absorber, Tie Rod end, Ball Joint, Steering Box, Wheel Hubs, Wheel Rim, Wheel, Control Box and others Spare Parts. For Electric Vehicle No. 1, 2, 3 & 4.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB			BA 02.00 EC 02.00								
											Plan dates							
											Planned days							
											Actual dates							
11	11	Supply of Spare parts Different Vehicle for Store Stock as required.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB			BA 59.50 EC 59.50								
											Plan dates							
											Planned days							
											Actual dates							
12	12	Supply of Different Types Tyre-Tube & Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 3310, 1985, 0490, 1788, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0101, 0146, 0147 R.S No. 4 TAFE Tractor No.1, 2, 3, 4, 5 & 6 Electric Vehicle No.1, 2, 3 & 4. Supply of Spare parts Different Vehicle for Store Stock as required. Repair of Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB			BA 25.00 EC 25.00								
											Plan dates							
											Planned days							
											Actual dates							
13	13	Seat and Back rest Cover Washing for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB			BA 00.50 EC 00.50								
											Plan dates							
											Planned days							
											Actual dates							

Approved






ANNUAL PROCUREMENT PLAN FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division
Agency
Procuring Entity Name & code
Project/ Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB, 3258101.

Budget : Development
Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	14	Repair and Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 07.00 EC 07.00			Plan dates							
											Planned days							
											Actual dates							
15	15	Supply of Tools & equipment for M.T. Pool Workshop & Fire Section.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 04.00 EC 04.00			Plan dates							
											Planned days							
											Actual dates							
16	16	Supply of High Quality Generator & L.E.D Light for Follow me & Lighting Vehicle No. D.M. Tha-13 -3310, 13-0360 & 15-1792.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 02.00 EC 02.00			Plan dates							
											Planned days							
											Actual dates							

Total : 204.0 Lac

Approved

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division

: Ministry of Civil Aviation and Tourism

Budget : Development

Agency

: Civil Aviation Authority of Bangladesh.

Budget Allocation for FY 2022-2023

Procuring Entity Name & code

: CAAB, 3258102.

Project/ Programming Name & code

:

S / N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertis e Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notificati on Of Award	Signatur e Of Contact	Total time To contact signature	Time for Completion Of contract.
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ADVANCE WORK-BILL DUE (PRIORITY-1)																		
1	1	Supply of Octane, Petrol, Diesel & Lubricants, Power Oil, Hydraulic Oil, etc.	Each	36	e-GP (LTM/ OTM/ DPM)	CAAB	CAAB	412.00 Lac	Plan dates									
									Planned days									
									Actual dates									
Total Amount (Tk. In Lac)									412.00									

Approved


ANNUAL PROCURMENT PLAN FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3211107.
 Project/ Programming Name & code :

Budget : Revenue Tk :
 Budget Allocation for FY 2022-2023

S/ N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est./Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion Of contract.
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Rent of Costar for AVSEC.	Each	03	OTM	CAAB	CAAB	BA 88.00 EC 88.00	Plan dates									
									Planned days									
									Actual dates									
2		Rent of different types of vehicles (Bus / Mini bus) for Anser & Caab Staff Bus Gazipur.	Each	03	OTM	CAAB	CAAB	BA 97.00 EC 97.00	Plan dates									
									Planned days									
									Actual dates									
3		Rent of different types of vehicles (Microbus) for AVSEC & General Shift.	Each	07	OTM	CAAB	CAAB	BA165.00 EC165.00	Plan dates									
									Planned days									
									Actual dates									
4		Rent of different types of vehicles (Microbus) for magistrate Court.	Each	02	OTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates									
									Planned days									
									Actual dates									
Total Amount (Tk. In lac) 400.00																		

Approved



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258111
 Project/Programming Name & code :

Revise Budget: Renewal Tk : 85.00
 Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Emergency Security & rescue Exercise for Security Development-2023 at HSIA	Lot	1	LTM	CAAB	CA AB	BA 19.00 EC19.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Estimated Cost Tk: 19.00

(Handwritten signatures and initials)

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3231302 (জাতীয় প্রশিক্ষণ)
 Project/Programming Name & code :

Budget: Renew Tk :
 Budget Allocation for FY 2022-2023

Sl. No	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		সরকারি শাহজালাল আন্তর্জাতিক বিমানবন্দরে জাতীয় প্রশিক্ষণ ২০২২-২০২৩।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00										

Estimated Cost Tk: 10.00

Approved

Prak

[Signature]

[Signature]

[Signature]


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258108
Project/Programming Name & code :


Budget : Renewal Tk : 1375.00
Budget Allocation for FY 2022-2023


S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ক্লিনিং কাজ	Job	1	OTM	CAAB	CAAB	BA 1375.00 EC1375.00	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোঃ ইকবাল ওয়ারসী
সহকারী হিসাবরক্ষণ কর্মকর্তা
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা।


মুহাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিকল্পনা)
বসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৯


মোঃ নূরুল রহমান
সহকারী পরিচালক (হিসাব রক্ষণ) চঃ দাঃ
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা।


মোহাম্মদ কামরুল ইসলাম, বিপদ, ঐক্যবন্ধী, পিএসসি, পিএসসি
গ্রুপ ক্যাপ্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
ঢাকা-১২২৯।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

97		Supply and installation of Conveyor Belts of Scanning Machines and other supplies goods for HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.26 EC 20.26	Plan dates										
									Planned dates										
									Actual dates										
98		Study on seasonal occurrence of Birds on and Near HSIA,Dhaka.	Lot	1	SSS	CAAB	CAAB	BA 15.66 EC 15.66	Plan dates										
									Planned dates										
									Actual dates										
							Total Taka	2617.36											

মোহাম্মদ কামরুজ্জামা।
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
ইশাআবি, ঢাকা।

মোঃ বাহাবুদ্দীন রহমান
পরিচালক (সিএনএস)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
কুমিল্লা, ঢাকা-১২২৯

মোহাম্মদ কামরুল ইসলাম
গ্রুপ ক্যাপ্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
সিএএবি কুমিল্লা ঢাকা-১২২৯

এয়ার ও
সদস্য (-
বেসামরিক চলাচল কর্তৃপক্ষ।
রহমান চৌধুরী
পরিচালক

Approved

Chairman
Civil Aviation Authority
Dhaka, Bangladesh