



Summary


Name of the Airport:- Hazrat Shahjalal International Airport, Dhaka.


Code	Carried Over (Ongoing)			New Jobs			Summary		
	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9	10(4+7)
100	0	0	0	49	467.08	195.00	49	467.08	195.00
3258133	0	0	0	85	1216.90	650.00	85	1216.90	650.00
3258105	0	0	0	85	1836.002	750.00	85	1836.002	750.00
3255102	0	0	0	24	196.63	175.00	24	196.63	175.00
3258110	0	0	0	20	340.60	350.00	20	340.60	350.00
3258109	0	0	0	23	414.98	250.00	23	414.98	250.00
3258104	0	0	0	7	57.10	39.00	7	57.10	39.00
3258101	0	0	0	16	240.0	204.00	16	240.0	204.00
3258102	0	0	0	1	412.00	412.00	1	412.00	412.00
3211107	0	0	0	4	320.0	320.00	4	320.0	320.00
3258111	0	0	0	2	85.00	85.00	2	85.00	85.00
3258108	0	0	0	1	1370.00	1375.00	1	1370.00	1375.00
3255103	0	0	0	5	6.00	0.95	5	6.00	0.95
3231302	0	0	0	1	10.00	0	1	10.00	0


সদয় অবগতির জন্য জানানো যাচ্ছে যে, হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এর অর্ন্তভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন / কাজ সমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভাবে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ আর্থিক সালে চলমান রেখে নতুনকাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় ২০২২-২০২৩ আর্থিক সালের প্রস্তুতকৃত Annual Procurement Plan সদয় অনুমোদন করার সুপারিশ করা হল।



মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক(পিএস এস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর,
কুর্মিটোলা, ঢাকা।


মোঃ কামরুল ইসলাম, বিপিপি,এসিএসসি, পিএসসি
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর,
কুর্মিটোলা, ঢাকা।


মুহাম্মদ আব্দুল মৌনেম
উপ-পরিচালক (পরিকল্পনা)
পক্ষে:পরিচালক(পরিকল্পনা , উন্নয়ন ও পর্যবেক্ষণ)
সিএএবি সদর দপ্তর,
কুর্মিটোলা, ঢাকা।


এয়ার কমোডর সাদিকুর রহমান চৌধুরী
বিইউপি,এনডিসি, পিএসসি
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, ঢাকা।


মোঃ মাহাবুবুর রহমান
পরিচালক (সিএনএস)
ডিভিশন-২
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর,
কুর্মিটোলা, ঢাকা।

Approved

এয়ার ভাইস মার্শাল মোঃ মফিদুর রহমান
বিএসপি, বিইউপি,এনডিইউ, এএফডবিউসি, পিএসসি
চেয়ারম্যান
সিএএবি, সদর দপ্তর, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PI	Supply of Secretariate table executive table, swible chair,wooden chair with arms, revolving chair, visitor chair,Computer table,working table,steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates									
									Planned dates									
									Actual dates									
2	PI	Supply & Installation of 5 KVA online UPS and Network printer for Accounts Section.	Lot	01	LTM	CAAB	CAAB	BA 6.51 EC 6.51	Plan dates									
									Planned dates									
									Actual dates									
3	PI	Supply of Computer,UPS, Scanner,Printer, Speaker, pendrive,antivirus, multiplug, Laminating machine for Security pass section, T/E,Magistrate court & Export Cargo(ASM Room) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA10.87 EC10.87	Plan dates									
									Planned dates									
									Actual dates									
4	PI	Supply of Computer,printer Scanner,UPS,antiviras, pendrive for Admin Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA12.73 EC 12.73	Plan dates									
									Planned dates									
									Actual dates									
5	PI	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের হিসাব শাখায় অডিট সংক্রান্ত কাজে এবং সেনিটেশন ও হরটিফিকেশন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার,মনিটর, প্রিন্টার, ইউপিএস, স্পিকার, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার করা।	Lot	01	LTM	CAAB	CAAB	BA4.11 EC 4.11	Plan dates									
									Planned dates									
									Actual dates									
6	PI	Supply of photocopier Machine (Digital Multifunction Imaging System) for Executive Director Office at Hazrat Shahjalal International Airport.	Lot	01	LTM	CAAB	CAAB	BA 4.19 EC 4.19	Plan dates									
									Planned dates									
									Actual dates									

Approved

(Signature)
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুশাআবি, ঢাকা।

(Signature)

(Signature)
M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :


Budget : Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	P1	Supply of computer, laser jet printer, monitor,UPS, Scanner,network switch, factory default patch cord, power strip & computer table for Export cargo village AWB data entry at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.12 EC 4.12	Plan dates									
									Planned dates									
									Actual dates									
13		Supply of different types of furniture Table,Chair, Almirah,File cabinet,Book self & Still Locker for MT Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
14	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের হিসাব (সংস্থাপন) শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, মনিটর, ইউপিএস, পেনড্রাইভ, স্ক্রিনকার, মানিট্রাপ্রাগ, এমটি পুন্ডের জন্য ফটোকপি মেশিন, প্রিন্টার, স্ক্যানার এবং নির্বাহী পরিচালক (হাশাআবি) মহোদয়ের জন্য ল্যাপটপ, এক্সিডাইরাস সফটওয়্যার, পোর্টেবল হার্ডডিস্ক, এক্সপোর্ট কার্গোতে এভেসেক অফিসের জন্য ল্যাপটপ।	Lot	01	LTM	CAAB	CAAB	BA7.88 EC 7.88	Plan dates									
									Planned dates									
									Actual dates									
15		Supply of media corner & visitor chair outside of concourse hall at HSIA	Lot	01	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :


Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
7	PI	হযরত শাহজালাল আঞ্চলিক বিমানবন্দরের ফায়ার শাখায় ট্রেনিং কক্ষে ও প্রশাসনিক কক্ষে দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, ইউপিএস, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার এবং টেবিল গ্রাস ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA3.98 EC3.98	Plan dates										
									Planned dates										
									Actual dates										
8	PI	Supply of Revolving Chair, Operator chair, File cabinet, for ATM Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA 10.30 EC 10.30	Plan dates										
									Planned dates										
									Actual dates										
9	PI	হযরত শাহজালাল আঞ্চলিক বিমান বন্দরের Avsec (Ansar Cell) এ দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার, মনিটর, প্রিন্টার, ইউপিএস এবং মাফিটগ্রাস সহ আবাসনিক মালামাল সরবরাহ কাজ।	Lot	01	LTM	CAAB	CAAB	BA 1.81 EC 1.81	Plan dates										
									Planned dates										
									Actual dates										
10	PI	Supply of Sofa set, Book shelve, Half Secretariat Table, Table Glass, Computer Table, Sony TV and Full Secretariat Table for Magistrate Court at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.91 EC 5.91	Plan dates										
									Planned dates										
									Actual dates										
11	PI	Supply of Visitor Chair with arm for different security post at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.67 EC 12.67	Plan dates										
									Planned dates										
									Actual dates										

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুমায়ূন, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16		Supply of face recognition access control terminal for security section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
17		Supply of OTOBI or equivalent half secretariat table,revolving chair,steel file cabinet,visitor chair, operating chair,executive chair,sofa set,table glass for communication,T/E,Radar and ASM Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 9.96 EC 9.96	Plan dates									
									Planned dates									
									Actual dates									
18		Supply of Computer and different type furniture for communication,MT,TX,TE And Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
19		Supply of Secretariate table executive table, swivel chair,wooden chair with arms, revolving chair, visitor chair,Computer table,working table,steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates									
									Planned dates									
									Actual dates									
20		Supply of Sofa set,Almirah, Table,File Cabinet,Revolbing Chair,for Cargo & Avsec office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		Supply of file rack,file cabinet for Aerodrum store and Admin office at HSIA	Lot	01	LTM	CAAB	CAA B	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
22		Supply of Standard Single Sofa,three seated Sofa set & wooden Almirah for fire section at HSIA.	Lot	01	LTM	CAAB	CAA B	BA 24.00 EC 24.00	Plan dates Planned dates Actual dates									
23		সিএবি'র সকল আবাসিক এলাকার কর্মকর্তা দের আবাসিক বাসায় রান্নার কাজে ব্যবহারের জন্য ডাবল বার্ণার গ্যাসের চুলা (অটো)সরবরাহ কাজ।	Lot	01	LTM	CAAB	CAA B	BA6.50 EC6.50	Plan dates Planned dates Actual dates									
24		Supply of Computer ,printer, IPS,computer table,computer chair,Secratariate table,table glass fore & com section at HSIA.	Lot	01	LTM	CAAB	CAA B	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
25		হাশাআবিতে কর্মরত কর্মকর্তা / কর্মচারীদের বদলী / পিস্তার-এল এর সময় দেওয়ার জন্য ফ্রেস্ট ও অনারবোর্ড	Lot	01	LTM	CAAB	CAA B	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
26		Supply of Tanin Best ware Double Bed / Double decker bed deluxe for Avsec (Ansar Cell) at HSIA	Lot	01	LTM	CAAB	CAA B	BA 15.00 EC 15.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27		Supply of OTOBI/ NAVANA or equivalent Steel Almirah, Steel file cabinet,Combine Steel file cabinet, Steel rack & Visitor book shelv chair with arm	Lot	01	LTM	CAAB	CAA B	BA3.46 EC 3.46	Plan dates									
									Planned dates									
									Actual dates									
28		Steel Almirah,Steel rack, Revolving chair, Book Shelves for Magistrate court,Avsec office & Aerodrome Store at HSIA	Lot	01	LTM	CAAB	CAA B	BA 5.15 EC 5.15	Plan dates									
									Planned dates									
									Actual dates									
29		Computer set,Printer Operating chair with arms, half secretariate table, Computer table,Computer chair,Micro Oven for SATO PABX ,Sanitation office	Lot	01	LTM	CAAB	CAA B	BA5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
30		Steel file cabinet four drawer with pallah system, Secretariate table, Secretariate visitor chair, steel Almirah, computer table for Admin section.	Lot	01	LTM	CAAB	CAA B	BA7.00 EC 7.00	Plan dates									
									Planned dates									
									Actual dates									
31		Supply of Half secretariate Table,Computer table, Computer Chair,Operating Chair and table glass for Sanitation,PABX & SATO Office at HSIA.	Lot	01	LTM	CAAB	CAA B	BA 1.87 EC 1.87	Plan dates									
									Planned dates									
									Actual dates									
32		Wireless printer for member (OPS).HQ.	Lot	01	LTM	CAAB	CAA B	BA1.50 EC 1.50	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুন্নিছিন
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হ্যাংআবি, ঢাকা।




M Kamrun-Nislin, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :


Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
33		Ladis checking booth, porda & fencing of checking booth,Digital Lock etc	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
34	PI	Supply of Still File cabinet, half secretariate Table, Computer table,Computer chair, for Export Cargo(ASM Room)at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA3.37 EC 3.37	Plan dates Planned dates Actual dates									
35		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP, VVIP ,M.T, Admin, Store, CTO, FWO etc	Lot	05	LTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates Planned dates Actual dates									
36		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে আগত অপেক্ষমান যাত্রীদের বসার কাজে ব্যবহারের জন্য তিন সিমেন্টের লাইট দেয়ার কাজ।	Lot	01	LTM	CAAB	CAAB	BA 24.15 EC 24.15	Plan dates Planned dates Actual dates									
37		Supply of Computer set Scanner, Printer, Power supply for CNS workshop , Laptop ,wireless mouse for D(CNS) & AD (CNS),DD (ATM), DD(OPS) Avsec, at (HSIA).	Lot	01	LTM	CAAB	CAAB	BA 18.00 EC 18.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
38		Office Table, working Table, visitor chair, working chair, Still File cabinet, Security Checking Table made by SS top blue color, Three seater Stainless Still Chair blue color.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
39		Supply of Computer ,printer, UPS, Pendrive, Speaker, Multiplug, Antivirus & Photocopy Machine for Security Section & other section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
40		Supply of File Cabinet, wall Cabinet & wooden chair for Aerodrum Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
41		Supply of Half sectariate Table, Revolving Chair, Visitor Chair, File cabinet, Computer table & Chair for CNS Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 2.80 EC 2.80	Plan dates									
									Planned dates									
									Actual dates									
42		Supply of Half sectariate Table, Chair for Boarding bridge, Domestic Terminal & different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.50 EC 12.50	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
ইশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
43		Supply of Computer set Scanner, Printer, for AD (ATM), Desktop Computer, Monitor,Printer,Pendrive, UPS & Powersupply for AD CNS & PA to ED (HSIA),& Radar Section.	Lot	01	LTM	CAAB	CAAB	BA18.00 EC 18.00	Plan dates											
									Planned dates											
									Actual dates											
44		Supply of Computer set Scanner, Printer, UPS, pendrive,speaker,Antiviruses, Photocopy machine & spare parts for Avsec Security Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates											
									Planned dates											
									Actual dates											
									Planned dates											
45		Supply of Computer,printer Scanner,UPS,antiviras,multiplug,Speaker, pendrive for Admin- 1 & 2 at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 13.00 EC 13.00	Plan dates											
									Planned dates											
									Actual dates											
46		Supply of Hatil/ Navana or equivalent Sofa set three seated & two seated, Revolving chair,Computer table,wall mounted fan etc for Account Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates											
									Planned dates											
									Actual dates											
47		Supply of Computer, Printer, Scanner,mouse pad, pendrive, mouse for Accounts Section & Epson printer for QA & I office room at HSIA	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates											
									Planned dates											
									Actual dates											

Approved


মোহাম্মদ কামরুলজামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও মার্গেট)
হুশিয়ারি, ঢাকা।





M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
48		Supply of Computer, printer, Monitor UPS,Laser printer, router, Color printer for ATM, ATM (OPS),ATM (Telephone) & ATM (Fids) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 11.00 EC 11.00	Plan dates Planned dates Actual dates									
49		Supply of Computer Table, Still File Cabinet,Revolbing Chair,Fixd Chair,Opearator Chair,Opearator Table,Still Locker & Sofa set for ATM, ATM (OPS), ATM (Telephone) & ATM(Fids) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.50 EC 10.50	Plan dates Planned dates Actual dates									

Approved

Eastimated Cost Tk : 467.08


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
ইশ্বরাস্থান, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :


Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ফায়ার শাখায় ট্রীথিং এ্যাপারেটাস সিলিন্ডার, নাইট্রোজেন নিশিভার ও পোর্টেবল ড্রাই-কেমিক্যাল ফায়ার এক্সটিংগুইশার ৫ / ৬ কেজি সাইজ মেরামত, যোজ, হর্ণ ও মিটার পরিবর্তন/মেরামত ও রিফিনিশিং করণ।	Lot	01	LTM	CAAB	CAAB	BA6.13 EC6.13	Plan dates Planned dates Actual dates									
2	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের আমদানী ও রপ্তানী কার্গো ডিপোজে অগ্নি-নির্বাপন ও উদ্ধার কাজে ব্যবহারের জন্য ড্রাই-কেমিক্যাল পোর্টেবল ফায়ার এক্সটিংগুইশার ৬ কেজি ক্যাপাসিটি ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA10.49 EC10.49	Plan dates Planned dates									
3	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে মুজিব শত বার্ষিকী উপলক্ষে হেল্প ডেক পরিচালনার জন্য আউটসোর্সিং এর মাধ্যমে (emergency attendents) জনবল নিয়োগ।	Lot	1	LTM	CAAB	CAAB	BA 140.00 EC 140.00	Plan dates Planned dates Actual dates									
4	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে বিভা চামুশী এবং মুজিব কর্ণার পরিচালনার জন্য আউটসোর্সিং এর মাধ্যমে জনবল সরবরাহ।	Lot	1	LTM	CAAB	CAAB	BA48.00 EC 48.00	Plan dates Planned dates Actual dates									
5	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে হিসাব রাজস্ব ও সংস্থাপন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য কম্পিউটার ও ফটোকপি মেশিনের টোনার / কার্টিজ।	Lot	1	LTM	CAAB	CAAB	BA 14.86 EC 14.86	Plan dates Planned dates Actual dates									
6	P2	মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ, মশার ডিফ্যান্ডেন্ট করার ঔষধ লিম্ব্যাট, সেক্ট সাইটোনিলা ও এনোসল ক্রয়।	Lot	2	OTM	CAAB	CAAB	BA100.00 EC100.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Supply of Steel round dust-bin(FOD BIN) and reflective printed sticker at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates Planned dates Actual dates									
8		Box type LED light System Neon Sign Board for Canopy, Coustom & Carparking area at HSIA	Lot	2	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
9	P1	Smart Interactive board stand স্থাপনের জন্য Down plate, Middle plate, Back plate, Angle stand, Round fiber, Wheel, Installation & others goods.	Lot	1	LTM	CAAB	CAAB	BA1.70 EC1.70	Plan dates Planned dates Actual dates									
10		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তা পাশ শাখায় পাসের কাজে ব্যবহারের জন্য অস্থায়ী পাসের পাউচ ১০০ মাইক্রো, আইডি কার্ড স্ক্যানার জন্য সিএএবি মনোগ্রাম সফলিত ফিডা হুক সহ, অস্থায়ী পাসের কার্ড সবুজ কাবার, পানির ফিল্টার, সেমিনেটিং পাউচ কাটার মেশিন, হেড ডিউটি স্ট্যাম্পার মেশিন ও কেটলী।	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
11		Supply & installation Mosquito trap machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC2.66	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
প্রকিউরমেন্ট, স্টেশন স্ট্রাংথ
আবু আবু


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
12		হাশাবিবি'র ফায়ার,এটিএম, এটিএম(অপস),এটিএম (টলিফোন), এটিএম (এফআইডিএস) শাখায় মাস্টারিক কাজে ব্যবহারের জন্য কম্পিউটার এবং ফটোকপি মেশিনের টোনার /কার্টিজ,ইপসন রিবন এপকিউ-৩১০	Lot	1	LTM	CAAB	CAAB	BA5.60 EC5.60	Plan dates Planned dates Actual dates								
13	P2	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের আমদানী ও রপ্তানী কার্গো ভিলেজের জন্য বোড়ার ষ্ট্যান্ড শিকন।	Lot	01	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates Planned dates Actual dates								
14		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন জায়গায় ব্যবহারের জন্য অটোমেটিক / টাচলেস হ্যাড মেনিটাইজার ডিসপেনসার।	Lot	1	LTM	CAAB	CAAB	BA3.30 EC3.30	Plan dates Planned dates Actual dates								
15		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তা পাশ শাখায় পাসের কাজে ব্যবহারের জন্য Real color ID card printer ribbon.Printer head.	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates Planned dates Actual dates								
16		Supply of S.S. Barrier & 8 mm clear Tempered glass for Arival Immigration and Media corner in Canopy-2 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA17.18 EC17.18	Plan dates Planned dates Actual dates								

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাবিবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17	P1	Supply of Toner Cartridge (computer & photocopy Machine)for Different Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA4.62 EC4.62	Plan dates Planned dates Actual dates									
18		এলআরএ, কি ম্যান ও ট্রলি ম্যানদের ডিভিআইপি মুভমেন্টকারী সমস্ত কুর্ভা পালনের জন্য সাদা শার্ট, সাদা প্যান্ট, সাদা জুতা ও সাদা মোজা, চামড়ার বেল্ট।	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates Planned dates Actual dates									
19		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, অভ্যন্তরীণ বিমানবন্দর, অপারেশন ভবন, কর্গো ভিলেজ সহ সকল আর্চওয়ে ও এফিহাইজ্যাক স্ক্যানিং মেশিনের সামনে ব্যবহারের জন্য জুলাই সিস্টেম রাবার ম্যাট।	Lot	1	LTM	CAAB	CAAB	BA12.50 EC12.50	Plan dates Planned dates Actual dates									
20	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ও অভ্যন্তরীণ বিমানবন্দরের সকল টয়লেটে ছাপনের জন্য প্রাস্টিক ফুট ওজার ডিস্ট্রিবিউট। সইজ-১২"	Lot	2	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates Planned dates Actual dates									
21	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন এলাকায় সার্ভিসিং জবে দাড়াবার কাজে ব্যবহারের জন্য কিউ বেল্ট।	Lot	02	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম-
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রাঙ্গণ ভবনের বিভিন্ন স্থানের মশা নিধনের জন্য নারিকেলের সোবা, ধূপদানী, ধূপ, মশা মারার ব্যাট।	Lot	01	LTM	CAAB	CAAB	BA4.12 EC4.12	Plan dates									
									Planned dates									
									Actual dates									
23		হাশাআবি'র এ্যাভসেক - ২০ কন্ট্রোল রুমের থাই গ্যাস পার্টিশন, অভ্যন্তরীণ ও প্রাঙ্গণ ভবনের বিভিন্ন স্থানে, বোর্ডিংব্রিজ ও আগমনী ইমিগ্রেশন হলে উন্নতমানের ইনজেক্ট পেমেন্টে টিকার।	Lot	01	LTM	CAAB	CAAB	BA14.00 EC14.00	Plan dates									
									Planned dates									
									Actual dates									
24		হাশাআবি'র কাস্টমস এলাকায় স্থাপনের জন্য এলইডি লাইটিং সাইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA4.60 EC4.60	Plan dates									
									Planned dates									
									Actual dates									
25		Supply of Matress for Anser camp at HSIA.	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									
26		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP,VVIP ,M T, Admin, Store,CTO,FWO etc	Lot	08	LTM	CAAB	CAAB	BA100.00 EC100.00	Plan dates									
									Planned dates									
									Actual dates									
27		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালে ভিআইপি রুমের জন্য অর্টিক্যাল ব্রাইড।	Lot	01	LTM	CAAB	CAAB	BA3.05 EC3.05	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।


Md. Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :


Budget: Renew Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP,VVIP ,M.T, Admin, Store,CTO,FWO etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates									
									Planned dates									
									Actual dates									
29		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের এয়ার সাইডের সকল এলাকা রানওয়ে-১৪, রানওয়ে-৩২, এর দক্ষিণ পাশে ILS ও VOR এর আশে পাশে ঘাস, ভিভিআইপি কমপ্লেক্সের পুকুর, বে ১-২৯ পর্যন্ত এর ক্যানেল, ব্রহ্মদী কার্গোর দক্ষিণ পাশের ক্যানেল সহ দৈনিক ১৫ জন লেবার ঘরা ৩৫০ দিন ঘাস কাটা ও আগাছা পরিষ্কার করণ।	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates									
									Planned dates									
									Actual dates									
30		SATO অফিসের জন্য ডাবল পার্টের রেইন কোট, মার্শালিং টর্চ, পানির ফিল্টার, ব্যাটারী ও অন্যান্য মালামাল।	Lot	01	LTM	CAAB	CAAB	BA2.98 EC2.98	Plan dates									
									Planned dates									
									Actual dates									
31		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বোর্ডিংব্রিজ ব্যবহারের জন্য স্বচ্ছ কাঁচের বস।	Lot	1	LTM	CAAB	CAAB	BC 3.00 EC 3.00	Plan dates									
									Planned dates									
									Actual dates									
32	P1	প্রাথমিক ফুট ওভার ডাকবিন এক টীলেব ফুট ওভার ডাকবিন।	Lot	1	LTM	CAAB	CAAB	BA5.92 EC5.92	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
তথ্যস্বার্থ, ঢাকা।




M Kamrul Islam, BPP, acsc, psc Phd
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Revenew Tk: 650.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
33		নিরাপত্তা নিয়ন্ত্রণ ও পরিচালনা শাখায় ব্যবহারের জন্য গ্লোরোসেট জ্যাকেট।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
34		Supply of fire gumboot, fire protective dress for fire section at HSIA.	Lot	1	LTM	CAAB	CAAB	BC 8.00 EC 8.00	Plan dates Planned dates Actual dates									
35		Supply & installation Mosquito killer electric machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC 2.66	Plan dates Planned dates Actual dates									
36		আইডি কার্ড রিবন,চেনিং মিরর স্ট্যান্ড,ইনজেক্ট স্ট্রিকার,ওয়াটার পিউরিফায়ার,মাইক্রোওভেন,ডাল, লোহার শিকল,রেইনকোট, জ্যাম কীট,কাপ-পিরিচ ও প্রেট।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
37		এয়ার সাইডে আগাছা ও ঘাস কাটা,সাইথ বাউন্ডারী হতে সাইথ টেন্ডিংয়ে পর্যন্ত, সাইথ টেন্ডিংয়ে হতে হোটেল টেন্ডিংয়ে পর্যন্ত, হোটেল টেন্ডিংয়ে হতে চার্লি টেন্ডিংয়ে পর্যন্ত এবং চার্লি টেন্ডিংয়ে হতে নর্থ টেন্ডিংয়ে -১৪ পর্যন্ত এলাকার আগাছা ও ঘাস কাটা।	Lot	1	LTM	CAAB	CAAB	BA35.00 EC35.00	Plan dates Planned dates Actual dates									
38		হশাআবি'র ফায়ার শাখায় ব্যবহারের জন্য ড্রাই-কেমিক্যাল পাউডার, ডেশিভারী হেজ কাপলিং, মাস্টিপারপাস নজেল,স্ট্রিকার উন্নতমানের জুবলি ক্রিপ।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
39		কার্বন ডাই অক্সাইডপোর্টেবল ফায়ার এক্সটিংগুইশার। সাইজ ৫ কেজি।	Lot	01	LTM	CAAB	CAAB	BA8.60 EC8.60	Plan dates Planned dates Actual dates									
40		স্ট্রলের ফায়ার বক্স সেরামত ও রং করন।	Lot	01	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
41	P2	সবুজ রং এর আগমন ট্রিপ, সাদা রং এর বহির্গমন ট্রিপ, হলুদ রং এর ট্রানজিট ট্রিপ মিশিটারী এয়ারক্রাফট ও ক্রস কান্ট্রি ফ্লাইটের জন্য। ফ্লাইট প্রোগ্রাম ট্রানজিট ট্রিপ, (ইউ বাউন্ড ওভার ফ্লাই) পিংক কালার। ফ্লাইট প্রোগ্রাম ট্রানজিট ট্রিপ (ওয়েস্ট বাউন্ড ওভার ফ্লাই) লাইট ব্লু কালার।	Lot	01	LTM	CAAB	CAAB	BA15.50 EC15.50	Plan dates									
									Planned dates									
									Actual dates									
42		হাশাআবি'র বিভিন্ন শাখা ও এয়ারসেক্টর অফিসে ব্যবহারের জন্য ফ্লোরকারিঞ্জ সহ বিভিন্ন মালামাল ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates									
									Planned dates									
									Actual dates									
43		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন জায়গায় উন্নতমানের ইনজেন্ডেরী সেমিনেটিং টিকার ও থাই গ্রাস পার্টিশন।	Lot	01	LTM	CAAB	CAAB	BA14.00 EC14.00	Plan dates									
									Planned dates									
									Actual dates									
44	P1	হাশাআবি'র ল্যান্ড সাইড এলাকা টার্মিনাল ভবন -1 ও 2 এবং অভ্যন্তরীণ টার্মিনালের সম্মুখ ভাগের ফেন্সি গেইট হইতে ৮ নং হ্যাংগার পর্যন্ত বিমানবন্দর হইতে বের হওয়ার রাস্তা ও ফুটপাথ ও আশে পাশের এলাকার রাস্তা লেবার দ্বারা পরিষ্কার ও পরিচ্ছন্ন কাজ।	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									
45		হাশাআবি'র ল্যান্ড সাইড এলাকার কিএফসিসি গেইটের পূর্ব দিক হতে ঢাকা কাষ্টম হাউজের সামনের রাস্তা ও ফুটপাথ, ৮নং হ্যাংগার গেইট হইতে রঙিনী কার্গো পর্যন্ত রাস্তা ও উভয় দিকের ফুটপাথ ও আশেপাশের এলাকা লেবার দ্বারা সার্বজনিক পরিষ্কার পরিচ্ছন্ন রাখা।	Lot	01	LTM	CAAB	CAAB	BA24.95 EC24.95	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

[Signature]

[Signature]

M Kamrul Islam, BPP, acsc, psc, Phd
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
46		এক্সসেস সদস্যদের শীতকালীন ও গ্রীষ্মকালীন শার্ট ও প্যান্ট।	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									
47		Supply of Kades, Traousers, T- Shirt, shocks, mask and Sunglass for PT parade of fire fighter at HSIA	Lot	1	LTM	CAAB	CAAB	BC8.00 EC 8.00	Plan dates Planned dates Actual dates									
48		ফুল সেট সহ অস্লিডেন সিলিন্ডার, নাইট্রোজেন সিলিন্ডার বড় সাইজ, ফ্লোর রিফিল মটর, ফ্লোর রিফিল মটর, বি এ সেট সিলিন্ডার রিফিল মেশিন।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
49		অস্লিডেন সিলিন্ডার রিফিলিং, নাইট্রোজেন সিলিন্ডার রিফিলিং, বি এ সেট রিফিলিং, ড্রাই-কেমিক্যাল ফায়ারএক্সটিংগুইশার ও কার্বন ডাই অক্সাইড সিলিন্ডার রিফিলিং।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
50		হাশাআবি'র ফায়ার শাখায় ব্যবহারের জন্য গোলাকার ডাগ্গবিন, সিনথেটিক রাবার ম্যাট ও ক্রিপল ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
51		নিরাপত্তা শাখায় কর্মরত এক্সেস সদস্য, আনসার সদস্য ট্রেনিং ম্যানদের জন্য ফ্লোরোসেন্ট জ্যাকেট। হলুদ কাপড়।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
52		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ব্যবহারের অনুপযোগী প্যাসেঞ্জার ব্যাগেজ ট্রলী মেরামত করণ।	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates Planned dates Actual dates									
53		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের এমটি পুলে ব্যবহারের জন্য সিনথেটিক রাবার ম্যাট ও নারিকেলের পাপোষ।	Lot	1	LTM	CAAB	CAAB	BA1.00 EC1.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, accs, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time of Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
54		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তার দায়িত্বে নিয়োজিত আনসারদের আনসার ক্যাম্পে রান্নার কাজে ব্যবহারের জন্য বিভিন্ন সাইজের সসপেন, চাকনা সহ পাতিল, লোহার কড়াই, বটি, মা, লোহার বড় হাতল, ভাত, তরকারী ও ডালের চামচ বড় সাইজ, রেইন কোট ডাবল পার্ট, গামবুট ও ছাত্ত বড় সাইজ।	Lot	02	LTM	CAAB	CAAB	BA30.00 EC30.00										
									Plan dates									
									Planned dates									
									Actual dates									
55		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, অভ্যন্তরীণ ভবন, অপারেশন ভবন, কার্গো ডিপো এবং ডিআইপি ও ডিডিআইপি কমপ্লেক্সে ময়শা ফেলার কাজে ব্যবহারের জন্য প্রাস্টিক ডাষ্টবিন ও টেনশেছ ষ্টীলের হাইড্রোলিক ডাষ্টবিন।	Lot	02	LTM	CAAB	CAAB	BA20.00 EC20.00										
									Plan dates									
									Planned dates									
									Actual dates									
56		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের লিফটের ভিতর ও বাহিরে ব্যবহারের জন্য কার্পেট।	Lot	1	LTM	CAAB	CAAB	BA1.50 EC1.50										
									Plan dates									
									Planned dates									
									Actual dates									
57		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে ট্রীম্যানদের ইউনিফর্ম ((কটি), রেইনকোট ও গামবুট।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00										
									Plan dates									
									Planned dates									
									Actual dates									
58	P2	হশাআবি'র বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন মডেলের কম্পিউটার, ফটোকপি ও ফ্যাক্স মেশিনের কালি।	Lot	1	LTM	CAAB	CAAB	BA3.04 EC3.04										
									Plan dates									
									Planned dates									
									Actual dates									
59		মশা মারার ঔষধ, গ্যাসের পট, লিমিয়াট, সেন্ট সহ এভিশন ভবনের জন্য বিভিন্ন মালামাল।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00										
									Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
60		ডিভিআইপি হল কক্ষের কার্পেট মাননীয় প্রধানমন্ত্রী, সেনা, নৌ ও বিমানবাহিনী প্রধানদের কক্ষের কার্পেট ও লাগল গাশিয়া পরিষ্কার করন।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
61		Different model, printer ribbon, scanner, Computer ink, Antivirus for ED office & different section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates Planned dates Actual dates									
62		গনজনামী অনুষ্ঠানের জন্য ডেকোরেশন	Lot	05	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates Planned dates Actual dates									
63		হশাআবি'র বনকোর্সহেলপ বাহিরে গ্লাস পার্টিশন ও ইনজেক্ট পেইন্টের ট্রিকার সরবরাহ করন।	Lot	01	LTM	CAAB	CAAB	BA4.20 EC 4.20	Plan dates Planned dates Actual dates									
64		হশাআবি'র হরটিকালচার শাখায় ঘাস কাটা মেশিনের প্রেড।	Lot	1	LTM	CAAB	CAAB	BA2.70 EC2.70	Plan dates Planned dates Actual dates									
65		হশাআবি'র এয়ারসেকশনের জন্য আইডি কার্ডের ফিক্স, ডেভিক্যাল সার্ভ মিরর, টর্চ লাইটের চার্জার, জার্মিকিট, ছাকনি, রবার ম্যাট, ওডনাইট মেশিন, এক্সট্রানাল হার্ডড্রাইভ ড্রাম, রিফিল,	Lot	1	LTM	CAAB	CAAB	BA9.00 EC9.00	Plan dates Planned dates Actual dates									
66		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর সেন্ট্রাল টেক্সটাইল হইতে রানওয়ে ১৪ পর্যন্ত, কার্গো ডিপোয়ের উত্তর পাশ, রাস্তার সংলগ্ন জায়গার বিমান বাহিনীর পশ্চিম পাশেও পেরিফেরি ওয়াল ও মিল্ডল মার্কার এলাকা এবং তৎসংলগ্ন এলাকা সমূহের বড় বড় পোপ জঙ্কল কাটা ও নিরাপদ স্থানে সরানো।	Lot	1	LTM	CAAB	CAAB	BA25.50 EC25.50	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

[Signature]

M Kamrul Islam, BPP, acsc,psc Phd
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
67		Supply of Dry-Chemical Portable fire extinguisher 6 kg Cap.for Import & Export Cargo area at HSIA.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates									
									Planned dates									
									Actual dates									
68		Synthetic rubber mat & Shoe box for Ansar Camp.	Each	35	LTM	CAAB	CAAB	BA6.20 EC6.20	Plan dates									
									Planned dates									
									Actual dates									
69		সেমাই সিস্টেম সিনথিটিক প্যাম্প।	Lot	1	LTM	CAAB	CAAB	BA4.99 EC4.99	Plan dates									
									Planned dates									
									Actual dates									
70		ষ্ট্রলের শ্বেশ মেসিন, মাটিপ্রাণ ও ইলেকট্রিক তার -৭২০	Lot	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates									
									Planned dates									
									Actual dates									
71		ভিডিআইপি কমপ্লেক্স ব্যবহারের জন্য উন্নতমানের কার্পেট।	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates									
									Planned dates									
									Actual dates									
72		হাআবি'র টার্মিনাল ভবনে ফায়ার হাইড্রেন্ট বক্সগুলো রং করা, মেরামত করা সহ মেন্টেনেন্স করা।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates									
									Planned dates									
									Actual dates									
73		বিভিন্ন দ্রব্যাদি/ মালামাল হাজি ব্যাগে বহনের ছবি সম্বলিত সাইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates									
									Planned dates									
									Actual dates									
74		সিএবি'র আবারিক এলাকায় স্থাপনের জন্য ফায়ার এক্সটিংগুইশার হ্যাংগার বক্স। ষ্ট্রলের ভৈরী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
75		ফ্লোরোসেন্ট ট্যাপ ভিডিআইপি বিমান কর্তন করার জন্য।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates									
									Planned dates									
									Actual dates									
76		Breathing Apparatus Cylinder with full set.	Lot	1	LTM	CAAB	CAAB	BA40.00 EC40.00	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টারস ও সাপ্লাই)
হাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
77		উইয়ের চিপি অপসারণ, রানওয়ে ও টেন্ডিংয়ে তৎসংলগ্ন এলাকা সমূহ এবং উইয়ের চিবিতে উই নিধনের জন্য ক্যামিকেল ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									
78		নিরাপত্তা পাশ শাখায় ব্যবহারের জন্য Real Color ID card printer ribbon.	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates									
									Planned dates									
									Actual dates									
79		নিরাপত্তা শাখার জন্য পোলারয়েড পাউচ ২৫০ মাইক্রন, ডিভিসি কার্ড সাদা রং ও পোলারয়েড ক্লিপ পিপিং সহ, অস্থায়ী পাসের লেমিনেটিং পাউচ ১০০ মাইক্রন।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates									
									Planned dates									
									Actual dates									
80		সিএবি'র আবারিক এলাকায় স্থাপনকৃত ফায়ার এক্সটিংগুইশার হ্যাংগার বজ্র মেরামত ও রং করন।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates									
									Planned dates									
									Actual dates									
81		হাআবি'র সকল কর্মকর্তা ও কর্মচারীদের পাশ কুলানোর কাজে ব্যবহারের জন্য ID ribbon হিট ম্যানিয়ার্ড রিং ও ছক।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates									
									Planned dates									
									Actual dates									
82		বিমানবন্দরের বোর্ডিংব্রিজের সামনে যাত্রীদের তথ্যসেবা নিশ্চিত করনের জন্য ১ টি তথ্য কেন্দ্র স্থাপন।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
83		Power point Projector with full set for fire Section & Others.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
84		ট্রেনিং রুম, ফায়ার অফিসার ও ডিএফএল রুমের জন্য দরজা জানালার পর্দা	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates									
									Planned dates									
									Actual dates									
85		হাআবি'র এটিএম শাখায় ব্যবহারের জন্য মার্শালিং পোশাক, ইলেকট্রিক কেটলী, রেইনকোট, গামবুট, মার্শালিং টর্চ, মার্শালিং টর্চ এর ব্যাটারী এবং ফ্লোরোসেন্ট জ্যাকেট ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									

Estimated Cost Tk : 1236.90


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাআবি, ঢাকা।




Md. Kamrul Islam, BPP, acsc, psc. PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
67		Supply of Dry-Chemical Portable fire extinguisher 6 kg Cap.for Import & Export Cargo area at HSIA.	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
68		ফায়ার এক্সটিংগুইশার ২ কেজি ক্যাপার	Each	35	LTM	CAAB	CAAB	BA1.20 EC1.20	Plan dates Planned dates Actual dates									
69		সেমাই সিস্টেম সিনথেটিক প্যাম্প।	Lot	1	LTM	CAAB	CAAB	BA4.99 EC4.99	Plan dates Planned dates Actual dates									
70		ষ্ট্রীলের শ্রেণী মেশিন, মাল্টিপ্লাগ ও ইলেকট্রিক তার -৭২০	Lot	1	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates Planned dates Actual dates									
71		ভিভিআইপি কমপ্লেক্স ব্যবহারের জন্য উন্নতমানের কার্পেট।	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates Planned dates Actual dates									
72		হাশাআবি'র টার্মিনাল ভবনে ফায়ার হাইড্রেন্ট বস্তুগুলো সংকলন করা, মেরামত করা সহ মেনটেনেন্স করা।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
73		বিভিন্ন প্রকল্প/ মালমাল হাত ব্যাগে বহনের ছবি সঞ্চালিত সাইনবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates Planned dates Actual dates									
74		সিএবি'র আবাসিক এলাকায় স্থাপনের জন্য ফায়ার এক্সটিংগুইশার হ্যাংগার বস্তু। ষ্ট্রীলের তৈরী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
75		ফ্লোরোসেন্ট ট্যাপ ভিভিআইপি বিমান কর্তন করার জন্য।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates Planned dates Actual dates									
76		Breathing Apparatus Cylinder with full set.	Lot	1	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dnaka-1229.

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
77		উইয়ের ডিপি অপসারণ, রানওয়ে ও টেক্সটাইল তৎসংলগ্ন এলাকা সমূহ এবং উইয়ের ডি টে উই নিধনের জন্য ক্যান্সেল করা।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
78		নিরাপত্তা পাশ শাখায় ব্যবহারের জন্য Real Color ID card printer ribbon.	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates Planned dates Actual dates									
79		নিরাপত্তা শাখার জন্য পোলারয়েড পাউচ ২৫০ মাইক্রন, ডিভিসি কার্ড সাদা রং ও পোলারয়েড ক্রিপ স্পিং সহ, অস্থায়ী পাশের সেমিমেটিং পাউচ ১০০ মাইক্রন।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates Planned dates Actual dates									
80		সিএবি'র আর্থিক এলাকায় স্থাপনকৃত ফায়ার এন্ডটিং&ইসার হ্যাংগার বস্তু মেরামত ও রং করণ।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates									
81		হাশাআবি'র সকল কর্মকর্তা ও কর্মচারীদের পাশ ফুল্যানোর কাজে ব্যবহারের জন্য ID ribbon. হিট র্যানিয়র্ড রিং ও হুক।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates Planned dates Actual dates									
82		বিমানবন্দরের বোর্ডিংব্রিজের সামনে যাত্রীদের তথ্যসেবা নিশ্চিত করনের জন্য ১ টি তথ্য কেন্দ্র স্থাপন।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
83		Power point Projector with full set. for fire Section & Others.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
84		ট্রেনিং রুম, ফায়ার অফিসার ও ডিএফএল রুমের জন্য দরজা জানাশার পর্দা	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
85		হাশাআবি'র এটিএম শাখায় ব্যবহারের জন্য মার্শালিং পোশাক, ইলেকট্রিক কেটলী, রেইনকোট, গামবুট, মার্শালিং উর্চ, মার্শালিং উর্চ এর ব্যাটারী এবং ফ্লোরোসেন্ট ল্যাম্পের ট্যাকট ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates Planned dates Actual dates									

Eastimated Cost Tk : 1216.90

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও শপ্পাই)
হাশাআবি'র কার্যালয়

M Kamrul Islam, BPP. add.
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**



Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code:


Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Providing and Installation of work station for different Navigational Equipment at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
2		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode etc. and testing equipment for DVOR, DME, ILS etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
3		Providing and Installation of Dehumidifier for DVOR/DME, LLZ-14 and GP-14 hut at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 4.0 EC 4.0	Plan dates Planned dates Actual dates									
4		Providing, fitting and fixing of sun shade for localizer-32 and GP-32 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
5		Supply of Computers with Monitor, Printer and accessories for official work at Nav-Aids.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
6		Providing, fitting & fixing of Telephone cables, Network Cable, POE Managed Switch, Networking Rack and other accessories of IP PABX at different office room of FSR division of Old HQ building.	Lot	1	LTM	CAAB	CAAB	BA10.0 EC 10.0	Plan dates Planned dates Actual dates									
7		Supply of Rosette Box, Line cord, Spiral cord, Connector etc. including different accessories of Communication & IT equipment and different types cables at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
8		Extension of Network & Connectivity of IP PABX System to different position of Cargo complex, Fire Station, P&D QS and other necessary area.	Lot	1	LTM	CAAB	CAAB	BA 25.0 EC 25.0	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুম্মাজাবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9		Providing, fitting and fixing of different types of rechargeable/backup batteries for different equipment of PABX and RADAR Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA6.0 EC 6.0	Plan dates Planned dates Actual dates									
10		Supply and Painting (weather proof) of RADAR Antenna System at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
11		Supply of different types of Accessories /Modules (Power supply, Hard Disk, Monitor, Mother board, LAN Switch, Dual ports NIC, Graphics Card, Media Converter, Fans, Cables etc. and other related Accessories) for TOPSKY System of RADAR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.0 EC 12.0	Plan dates Planned dates Actual dates									
12		Supply of different types of Cards/Modules/ Accessories for MSSR (Mono pulse Secondary Surveillance RADAR) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 100.0 EC 100.0	Plan dates Planned dates Actual dates									
13		Supply & Installation of CCTV Camera (IP) System including NVR, Work station, Network switch and necessary accessories for RADAR Station.	Lot	1	LTM	CAAB	CAAB	BA15.0 EC 15.0	Plan dates Planned dates Actual dates									
14		Supply of Aero shell Fluid 5M for Antenna Drive Motor of RADAR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates Planned dates Actual dates									
15		Providing of Power Supply & Hard Disk for Voice Recorder & Voice Recorder Terminal of ECR.	Lot	1	LTM	CAAB	CAAB	BA 3.0 EC 3.0	Plan dates Planned dates Actual dates									
16		Providing, fitting, fixing of 08 nos. display unit & 01 no. power supply unit for Jorton Transceiver at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুশাআবি, ঢাকা।


 M Kamrul Islam, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**



Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17		Supply, Installation & Commissioning of VHF Transmitter & Receiver for Secondary Frequencies of Control Tower, Ground Control, RADAR Control, Area Control Upper & Lower (Ground to Air) Voice Communication on turnkey basis.	Lot	1	LTM	CAAB	CAAB	BA 120.0 EC 120.0	Plan dates Planned dates Actual dates									
18		Up gradation of Eventide voice recorder to establish & increase IP Telephone recording facility up to 32 lines.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates Planned dates Actual dates									
19		Supply of Printer- Model: Epson LQ310 and Epson LQ300+II of AMHS.	Lot	1	LTM	CAAB	CAAB	BA7.0 EC 7.0	Plan dates Planned dates Actual dates									
20		Supply of 01 ply roll paper for Dot Printer of AMHS Section.	Lot	1	LTM	CAAB	CAAB	BA10.0 EC 10.0	Plan dates Planned dates Actual dates									
21		Supply of Printer Ribbon, Printer Head, Key Board, Mouse, Monitor with other accessories for Communication operation purpose of AMHS Section.	Lot	1	LTM	CAAB	CAAB	BA5.0 EC 5.0	Plan dates Planned dates Actual dates									
22		Providing, fitting and fixing of different types of Rechargeable/ Backup Batteries for different Equipment of Nav.-Aids, AMHS, ECR& Transmitting Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
23		Supply, Installation & Commissioning of On line & Off line UPS (1 KVA, 3 KVA & 5 KVA etc.) for different Equipment of RADAR, Nav.-Aids, AMHS, ECR & PABX Section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.0 EC 15.0	Plan dates Planned dates Actual dates									
24		Emergency Maintenance work for different Equipment of RADAR, Nav.-Aids, AMHS, ECR, PABX, Transmitting Station etc..	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :


Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
25		Supply, Installation & Commissioning of 30 KVA On line UPS with necessary accessories for RADAR Antenna System of HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates										
									Planned dates										
									Actual dates										
26		Supply of different types of Cards/Modules/ Accessories for DVOR, DME, ILS etc at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 60.0 EC60.0	Plan dates										
									Planned dates										
									Actual dates										
27		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode, microphone, spiral cable etc. and testing equipment for VCCS, VHF Transmitter/ Receiver etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates										
									Planned dates										
									Actual dates										
28		Supply of platform height double mast aluminum power source (AC/DC) vertical lift / uplift for Export Cargo Complex at HSIA	Lot	1	LTM	CAAB	CAAB	BA 33.0 EC 33.0	Plan dates										
									Planned dates										
									Actual dates										
29		Supply of Installalltion of Computer (interactive) GSAT system at HSIA.	Lot	1	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates										
									Planned dates										
									Actual dates										
30		বিমানবন্দরে ইটিডি মেশিনের জন্য কনজুমাবল আইটেম ও খুচরা যন্ত্রাংশ সংগ্রহ	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates										
									Planned dates										
									Actual dates										
31		ডুয়েল ভিউ কেবিন ব্যাগেজ স্ক্যানিং মেশিন প্রকল্পে জেনারেটর সংগ্রহ Smiths	Lot	1	LTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates										
									Planned dates										
									Actual dates										
32		ডুয়েল ভিউ হোল্ড ব্যাগেজ স্ক্যানিং মেশিনের প্রকল্পে জেনারেটর সংগ্রহ Smiths	Lot	1	LTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates										
									Planned dates										
									Actual dates										
33		Providing of Cable TV Service and 300 Mbps bandwidth IP PABX system, Head Quarter Wi-Fi & Intercom System, Data Connectivity etc. at new HQ of CAAB	Lot	1	LTM	CAAB	CAAB	BA 12.0 EC 12.0	Plan dates										
									Planned dates										
									Actual dates										

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renewal Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Un it	Qty	Procur ement Metho d & Type	Contact Approvi ng Authorit y	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificat ion of Award	Signatur e of Contact	Total time to contact signature	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
34*		Extension of network & connectivity of IP PABX System installed at new HQ to different position of HSIA, CATC, Old HQ, MT etc. area of CAAB and other related accessories.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates Planned dates Actual dates									
35		Hazrat Shahjalal International Airport Export Cargo Complex has two EDS (Brand Rapiscan, Model RTT 110, CHS (Cargo Handling System) and two scanning machine rooms for scanning perishable items and new PA systems are installed in the existing PA system.	Lot	1	LTM	CAAB	CAAB	BA2.50 EC 2.50	Plan dates Planned dates Actual dates									
36		Supply of Hand Fork Lift, Steel Sheet for Shifting of Scanning & Other Machine Scanning Machine Passenger Preparation Desk and Barcode Reader at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.21 EC 12.21	Plan dates Planned dates Actual dates									
37		Supply of Havical apron pass stiker, Havical land side pass stiker, vehicle stiker application form for security control and different post use in AC SP, EDD SOP, EDS SOP, EDS RTT, RA2, SPI Spiral Binding with 4(four) color print for AVSEC & Security section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.722 EC 2.722	Plan dates Planned dates Actual dates									
38		Supply of detector board, x-ray Generator , X-ray control unit (XRC), operator control panel (key board) and PI (peripheral interface) board for 5 and 6 Nos Scanning Machine brand Smiths Detection, Model 100100T-2is at HSIA	Lot	1	LTM	CAAB	CAAB	BA87.46 EC 87.46	Plan dates Planned dates Actual dates									
39		Supply of X-ray Generator, Computer Power Supply, Monitor, Diode Array Board, Cooling Fan and Thermistor for ULD Scanning Machine (Rapiscan 638DV) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA98.38 EC 98.38	Plan dates Planned dates Actual dates									
40		Supply of Different types of goods for installing Smart Interactive Board Stand in NOTAM Office at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 0.86 EC 0.86	Plan dates Planned dates Actual dates									
41		Relocation the UVSS system to the newly constructed house of Export Cargo Complex from existing position which was installed main gate of the Export Cargo Complex of HSIA.	Lot	1	LTM	CAAB	CAAB	BA 3.83 EC 3.83	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুশাজাবি, ঢাকা।


=


M. Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procur ement Metho d & Type	Contact Approvi ng Authorit y	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Good s	Invite/ Adverti se Tender	Tende r Openi ng	Tende r Evalu ation	Approv al to award	Notific ation of Award	Signatur e of Contact	Total time to contact signatur e	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
42		Supply and Installation of Backup Rechargeable Batteries for installed GP/LDME-32 both instruments at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 0.60 EC 0.60	Plan dates									
									Planned dates									
									Actual dates									
43		Repairing of 2 (two) Un-serviceable Single View Hold Baggage Scanning Machine Model Rapiscan 628XR at Hazrat Shahjalal International Airport.	Lot	1	LTM	CAAB	CAAB	BA 42.01 EC 42.01	Plan dates									
									Planned dates									
									Actual dates									
44		HP SAS Hard disk 300GB 10K with SAS to SATA adapter , fitting, fixing of AMHS Software into supplied Hard disk , configure with RAID setup	Lot	1	LTM	CAAB	CAAB	BA 4.50 EC 4.50	Plan dates									
									Planned dates									
									Actual dates									
45		Painting of DVOR counterpoise and outer locator mast.	Lot	1	LTM	CAAB	CAAB	BA 1.00 EC 1.00	Plan dates									
									Planned dates									
									Actual dates									
46		Supply and Installation of Photocopy machine, Compuer, IT accessories etc. for CNS Store at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 4.18 EC 4.18	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশ্মাবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
47		Supply of Battery, Charger & Antenna of Walkie Talkie	Lot	1	LTM	CAAB	CAAB	BA 5.75 EC 5.75	Plan dates Planned dates Actual dates									
48		Supply of different items and Repair and maintenance of modules/Equipment at Terminal equipment section HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
49		Supply of X ray generator and other modules for Hold Baggage scanning machine Rapiscan.	Lot	1	LTM	CAAB	CAAB	BA 45.00 EC 45.00	Plan dates Planned dates Actual dates									
50		Supply of X ray generator and other modules for Cabin Baggage scanning machine Rapiscan.	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates Planned dates Actual dates									
51		Supply of different types of consumables & spare parts of ETD machine Implant science.	Lot	1	LTM	CAAB	CAAB	BA 60.00 EC 60.00	Plan dates Planned dates Actual dates									
52		Supply of different types of consumables & spare parts of ETD machine Morpho	Lot	1	LTM	CAAB	CAAB	BA 35.00 EC 35.00	Plan dates Planned dates Actual dates									
60		Supply of different types of consumables & spare parts of ETD machine Smiths	Lot	1	LTM	CAAB	CAAB	BA 90.00 EC 90.00	Plan dates Planned dates Actual dates									
61		Supply of different spare parts & repair maintenance of UVSS	Lot	1	LTM	CAAB	CAAB	BA 60.00 EC 60.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুশাআবি, ঢাকা।


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
62		Supply of different spare parts & repair maintenance of Flap Barrier.	Lot	1	LTM	CAAB	CAAB	BA 30.0 EC 30.0	Plan dates									
									Planned dates									
									Actual dates									
63		Supply of Hand Held Metal Detector at HSIA	Lot	1	LTM	CAAB	CAAB	BA 7.0 EC 7.0	Plan dates									
									Planned dates									
									Actual dates									
64		Supply of different accessories & goods for maintenance of CCTV system of terminal Equipment section.	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates									
									Planned dates									
									Actual dates									
66		Supply and installation of conveyer belt of scanning machine.	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
67		Supply of different accessories & goods for security ID pass system.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
68		Supply of different types of UPS and UPS battery at Terminal equipment section, HSIA	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates									
									Planned dates									
									Actual dates									
69		Providing fitting fixing of different items and relocation of CCTV camera and FIDS monitor.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
70		Supply and installation of NVR, IP CCTV camera and other accessories.	Lot	1	LTM	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates									
									Planned dates									
									Actual dates									
71		Supply of Boomlift for PABX , HSIA	Lot	1	OTM/ LTM	CAAB	CAAB	BA 30.00 EC 30.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Kamrun Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qt y	Procure ment Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite / Advertise Tender	Ten der Opening	Tender Evaluat ion	Approv al to award	Notificat ion of Award	Signatur e of Contact	Total time to contact signatur e	Time for Compl etion of contrac t
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
72		Supply of different goods, moduls, spares for emergency purpose.	Lot	1	LTM	CAAB	CAAB	BA 60.0 EC 60.0	Plan dates Planned dates Actual dates									
73		Reinstallation of UVSS Work station and related Cables from Old room to New room at Export Cargo.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
74		Supply & installation of CCTV System at Non RA3 area, Dismantle and Installation of old CCTV Camera at export cargo, HSIA	Lot	1	LTM	CAAB	CAAB	BA 25.0 EC 25.0	Plan dates Planned dates Actual dates									
75		Supply and installation of PA System at Export Cargo Main Gate .	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
76		Supply of different spare parts of ULD scanning Machine (Rapiscan,Model:368DV)	Lot	1	LTM	CAAB	CAAB	BA 80.00 EC 80.00	Plan dates Planned dates Actual dates									
77		Supply of different spare parts of Dual view scanning Machine (Smiths, Model: 100100T-2is) at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates Planned dates Actual dates									
78		Supply of different spare parts of UVSS & Flap Barrier at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
79		Supply of Monitor, portable monitor and different accessories for maintenance of CCTV system at Export Cargo,HSIA .	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
80		Providing, fitting and fixing of conveyer belt of scanning machine and Supply of different types of chain ,curtain lead,WD40 for maintenance of x-ray scanning machine at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates Planned dates Actual dates									
								1781.002										

Approved

M Kamrul Islam, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258105
 Project/Programming Name & code :


Budget : Revenew Tk : 7.50 Crore
 Budget Allocation for FY 2022-2023


S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
81		Supply of rechargeable 12 Volt (7A,9A,12A) battery for UPS and variable power supply (0 to 36 VDC and 0 to 10A) at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
82		Supply and installation of 6KVA/3KVA/1KVA online/off line UPS for cargo equipment section at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
83		Providing of Vacuum cleaner for dust cleaning of all scanning machine and EDS machine and different types of maintenance tools for Cargo Equipment Section at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
84		Supply of X-ray radiation Dosimeter, Digital Laser non contact Tachometer, Dehumidifier for X-ray scanning Machine at export cargo.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
85		Supply of accessories and goods for emergency maintenance of different type of equipment at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
								1836.002										

Approved








 M Kamrul Islam, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : Renewal Tk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের হিসাব(রাজস্ব) শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য অফসেট পেপার (এ-৪), বিভিন্ন নিরাপত্তা পোষ্টে ও অফিসে ব্যবহারের জন্য SOP / SPI বই উপরে প্রিন্টিং ও নিচে এডুস পেপারে স্পাইরাল বাইন্ডিং সহ	Lot	01	LTM	CAAB	CAAB	BA1.39 EC1.39	Plan dates										
									Planned dates										
									Actual dates										
2	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের নিরাপত্তা নিয়ন্ত্রণ ও পরিচালন শাখায় ব্যবহারের জন্য ডেহিক্যাল প্রপোন পাশ স্টিকার, ডেহিক্যাল ল্যান্ড সাইড পাশ স্টিকার এবং গাড়ীর স্টিকারের আবেদন ফর্ম, এডুসেক ও নিরাপত্তা শাখায় বিভিন্ন পোষ্টে ব্যবহারের জন্য AC SP, EDD SOP, EDS SOP, EDS RTT, RA3 SPI spiral binding with 4 color print	Lot	01	LTM	CAAB	CAAB	BA2.73 EC2.73	Plan dates										
									Planned dates										
									Actual dates										
3	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধিনস্থ বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার স্টেশনারী মাশামাল এবং অডিট ও বেডন সংক্রান্ত কাজে ব্যবহারের জন্য অফসেট পেপার (এ-৪) ক্রয় কাজ।	Lot	01	LTM	CAAB	CAAB	BA5.45 EC5.45	Plan dates										
									Planned dates										
									Actual dates										
4		Vehicle Land Side Sticker, Vehicle In Side Sticker, Apron Vehicle Sticker, Different types forms, Spyril binding book	Lot	01	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates										
									Planned dates										
									Actual dates										
5		Supply of auto seal & ink for Export Cargo Village at HSIA	Lot	02	LTM	CAAB	CAAB	BA40.00 EC40.00	Plan dates										
									Planned dates										
									Actual dates										

Approved


মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হ্যাঙ্গার, ঢাকা।




M Kamrul Islam, B.Phil, M.Sc, psc. PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract							
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
6	P1	Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form, Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form, X-Ray Operator Log Sheet, 100 Page Form, Daily Occurrence Log, 100 Page Form, Explosive Trace Defector (ETD) Aileron Log, 100 Page Form, Explosive Trace Defector (ETD) Screening Log, 100 Page Form, CAAB Level 4 bag Screening log 100 page form, Cabin Baggage Search logo 100 page form. Ramp information, 100 page form.	Lot	01	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates																
									Planned dates																
									Actual dates																
7		Vehicle gate pass sticker (gate-8), Vehicle gate pass sticker (gate-10), Rules of Vehicle movement Sticker & Pen,	Lot	01	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates																
									Planned dates																
									Actual dates																
8		ফাইল কভার, ফাইল বোর্ড, ডায়েরি ক্রম প্রান্তিকের বুক, পাঞ্চ মেশিন, ক্রিপ বোর্ড, কাগজ কাটার ছুরি, স্যান্ডো বল পেন, স্ট্যাম্পের স্টেম, স্ট্যাম্পার মেশিন, কাঠ পেপার, নাম ছোট, বড়।	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates																
									Planned dates																
									Actual dates																
9		সেপার ক্রিপ, মেইল ফোল্ডার, কসমো ফাইল, পাইলট-১০, ডি-৭, ডি-৫, বঙ্গ ফাইল, লেটার ফাইল, ড্রাকট প্যাড ছোট ও বড়, মার্কার পেন- ৭০৭, ৩০৩, ৭৪৭, হেয়াইট বোর্ড মার্কার।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates																
									Planned dates																
									Actual dates																

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হুশাআবি, ঢাকা।




M Kamrul Islam, B.Sc. psc. PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		Apron driving Card & Plastic cover for Avsec.at HSIA.	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
11		হাঙ্গারিং এর এটিএস শাখায় বিমান উড্ডয়ন ও অবতরণ কাজে ব্যবহারের জন্য বেসিক প্যাড (সিএ-২১৩)।	Lot	01	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates Planned dates Actual dates									
12		Emergency and contingency works for different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA30.00 EC30.00	Plan dates Planned dates Actual dates									
13		স্ট্যাম্প প্যাড, স্ট্যাম্প প্যাডের কালি, স্ট্যাম্পার মেশিন, স্ট্যাম্পার পিন, জেমস ক্রিপ, বলপেন, ইরেজার, ষ্ট্যাম্পের ফেন, কাঠের কেস, চাকুরি কাগজ কাটা, কলাম দানী, এন্টি-কাটার, বাইন্ডার ক্রিপ।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
14		ফায়ার শাখায় ব্যবহারের জন্য ফায়ার এঞ্জিনিয়ারের জন্য টালি কার্ড, ডায়ালিটি স্টিকার, সিগুট ব্যবহারবিধি স্টিকার, ডিসিপি ব্যবহারবিধি স্টিকার, সার্ভিস এবিপিটি ট্যাপ, ডেইলি আই ও ইউ রিপোর্ট ফরম, ডেইলি চেকলিস্ট ফরম, ডেইলি ইকুইপমেন্ট চেক লিস্ট ফরম, ডেইলি ভেহিক্যাল স্টার্টার রিপোর্ট ফরম সহ বিভিন্ন প্রকার মালামাল।	Lot	01	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates Planned dates Actual dates									
15		Talocard, Tender opening register, Sop Book, paper Double A Size-A-4 & Lugal etc at HSIA.	Lot	01	LTM	CAAB	CAAB	BA5.50 EC 5.50	Plan dates Planned dates Actual dates									

Approved

(Signature)

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাঙ্গারিং, ঢাকা।

(Signature)

M Kamrul Islam, BSc, BEd, MSc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
16		অফসেট পেপার, লিথোগ্রাফি সাইজ। Double - A,80 GSM,ইন্ডিয়া রেজিস্টার, ডায়েরী রেজিস্টার,শেপনারী টোয় পেনসিল,বর্ডার,বাল পেন,হাই লাইট মার্কার,ড্রাম্প প্যাডের কালি,সিল- গালা,সেটার ফাইল,ফচ টেপ মাথারী,সিএএফ-২৫০।	Lot	01	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates										
									Planned dates										
									Actual dates										
17		হরত শাহজালাল আঞ্চলিক বিমান বন্দরে স্থাপিত মুজিব কর্ণারে ব্যবহারের জন্য বিভিন্ন প্রকার বই।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates										
									Planned dates										
									Actual dates										
18		১০ নং গেটের গাড়ীর আবেদন ফরম,এপ্রোন ড্রাইভিং পারমিট ফরম, অতিরিক্ত কর্তব্য জভার বিবরণী ফরম,বোর্ডিংগীজ সফরম,এটিসি জব ট্রেনিং রিপোর্ট ফরম,এয়ারক্রাফট মুভমেন্ট রিপোর্ট ফরম,পি এফ আই ইউ মুভমেন্ট রেজিস্টার,হাজিরা বিবরণী ফরম।	Lot	01	LTM	CAAB	CAAB	BA 5.60 EC 5.60	Plan dates										
									Planned dates										
									Actual dates										
19		হশাআবিবির রাজস্ব শাখায় ব্যবহারের জন্য নগদ রাজস্ব আদায়ের রশিদ বই, চেক- পেঅর্ডারের মাধ্যমে রাজস্ব প্রাপ্তির রশিদ বই,বাংক বুক(চেক,বড়), গ্যাস, পানি,বিদ্যুৎ বিল ও বাসা ভাড়া আদায়ের বিল ফরম,	Lot	01	LTM	CAAB	CAAB	BA 8.60 EC 8.60	Plan dates										
									Planned dates										
									Actual dates										
20		অফসেট পেপার এ-৪ সাইজ (Double - A,80 GSM), অফসেট পেপার এ- ৪ সাইজ। পেপার টেক(ফটোকপি জন্য)	Lot	01	LTM	CAAB	CAAB	BA 9.00 EC 9.00	Plan dates										
									Planned dates										
									Actual dates										

Approved

মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবিব, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : Renewal Tk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
21	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের রক্তানি কার্গো ডিপোজে Screening Unit RA3 & Non RA3 এলাকার সকল মেশিনে ব্যবহারের জন্য বিভিন্ন প্রকার বই, নিরাপত্তা অডিট উপলক্ষে ব্যবহারের জন্য SOP এবং ASP বই, হিসাব শাখার জন্য বেতন ও ভাতাদি রেজিস্টার বহি এবং বিভিন্ন শাখায় ব্যবহারের জন্য নোট বুক। ছোট সাইজ। সিএএবি মনোগ্রাম সঞ্চলিত ক্রয় কাজ।	Lot	01	LTM	CAAB	CAAB	BA 5.79 EC 5.79	Plan dates										
									Planned dates										
									Actual dates										
22		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের স্যাটে অফিসে ব্যবহারের জন্য গাড়ীর আবেদন ফরম,এগোন ড্রাইভিং পারমিট ফরম,অতিরিক্ত কর্তব্য ডায়ারি বিবরণী ফরম,বোর্ডিংকার্ড ফরম, ATC JOB ট্রেনিং রিপোর্ট ফরম,হাজিরা বিবরণী ফরম,এফ.আই.সি এয়ার ক্রাফট মুভমেন্ট রেজিস্টার ও পি.এফ. আই এয়ারক্রাফট মুভমেন্ট রেজিস্টার ক্রয় কাজ।	Lot	01	LTM	CAAB	CAAB	BA 1.07 EC 1.07	Plan dates										
									Planned dates										
									Actual dates										
23		হাশআবি'র এটিএম (স্যাটের) দস্তাবে ব্যবহারের জন্য ফ্যানফোল্ড পেপার,ম্যাসেজ ফরম, বার্তা রেজিস্টার, নৈমিত্তিক ছুটির রেজিস্টার,সুই,ডিসিও ডাইরী,অপারেটর ডাইরী,ক্যালকুলেটর, ডেভমর	Lot	01	LTM	CAAB	CAAB	BA 5.50 EC 5.50	Plan dates										
									Planned dates										
									Actual dates										
24		হাশআবি'র মুজিব কর্ণার লাইব্রেরিতে জাতীয় জনক শেখ মুজিবর রহমান সম্পর্কে বিভিন্ন প্লেথকের বই সরবরাহকরণ	Lot	01	LTM	CAAB	CAAB	BA 5.50 EC 5.50	Plan dates										
									Planned dates										
									Actual dates										

Estimated Cost Tk : 196.63

Approved

Ru

MS
মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও মাপ্রাই)
হাশআবি, ঢাকা।

Ru

M Kamrul Islam, BPP, accs, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :


APP Budget : Renew Tk : 350.00
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হুইল সাবান (১২৫ গ্রাম), লাঙ্গ সাবান (১০০ গ্রাম)।	Lot	1	LTM	CAAB	CAA B	BA9.00 EC9.00	Plan dates									
									Planned dates									
									Actual dates									
2		এয়ারফেশনার (ফে/ এনজিলক) ৩০০ এম.এল। এয়ারফেশনার (ড্রাফে) ৩৭৫ এম.এল।	Lot	1	LTM	CAAB	CAA B	BA9.00 EC9.00	Plan dates									
									Planned dates									
									Actual dates									
3		Maintanance & servicing work for RO System water purifier at HSIA.	Job	1	LTM	CAAB	CAA B	BA20.0 0 EC20.0 0	Plan dates									
									Planned dates									
									Actual dates									
4		Supply of emergency and contingency item for CTO, FWO,PNS-1,2,Security, Fire, Raddar,M.T & other section	Lot	1	LTM	CAAB	CAA B	BA30.00 EC 30.00	Plan dates									
									Planned dates									
									Actual dates									
5		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে মশা ও বিভিন্ন ধরনের পোক-মাকড় নিধনের জন্য Pest control of different places at HSIA	Lot	2	LTM	CAAB	CAA B	BA25.00 EC 25.00	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

APP Budget : Renew Tk : 350.00
Budget Allocation for FY 2022-2023

S/N	Package No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
6		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts, fire, PNS-1,2,Sato, Store, Avsec, road cleaning and other section	Lot	1	LTM	CAAB	CAA B	BA40.00 EC40.00	Plan dates											
									Planned dates											
									Actual dates											
7		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও দাপ্তরিক কাজের স্বার্থে ব্যবহারের জন্য মশার কয়েল, হারপিক, জেট পাউডার, ডাটার জোয়ালে, ফুলের স্ফাউ, মপছপ, ওয়াশিং ক্রপ, গামছা, বাড়ুর শলা, ডিম পাউডার ক্রয়।	Lot	3	LTM	CAAB	CAA B	BA17.00 EC17.00	Plan dates											
									Planned dates											
									Actual dates											
8		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও দাপ্তরিক কাজের স্বার্থে ব্যবহারের জন্য টয়লেট টিস্যু, টিস্যু বস্ত্র, নৈপকিন টিস্যু, কিচেন টিস্যু রোপার টিস্যু) ক্রয়।	Lot	3	LTM	CAAB	CAA B	BA5.00 EC5.00	Plan dates											
									Planned dates											
									Actual dates											
9		বিমানবন্দরের যাত্রীদের সুপেয় পানির ব্যবস্থা নিশ্চিত করণের জন্য ৪ টি RO System পানি বিতরণ করন যন্ত্র ক্রয় ও সংস্থাপন করন।	Lot	1	LTM	CAAB	CAA B	BA10.50 EC10.50	Plan dates											
									Planned dates											
									Actual dates											
10		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে করোনা প্রতিরোধের নিমিত্তে Face mask, hand sanitizer etc.	Lot	2	LTM	CAAB	CAA B	BA25.00 EC25.00	Plan dates											
									Planned dates											
									Actual dates											

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

APP Budget : Revenew Tk : 350.00
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধিনস্ত বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টারিক কাজের স্বার্থে ব্যবহারের জন্য হ্যাডগোয়াশ পুশ সিস্টেম, মপসপ ব্রাশের সূতা, মপসপ ব্রাশের শারি, টিন্ডু বক্স(ফ্রেশ/বসুন্ধরা, স্যাডলন, রিমোট ব্যাটারী ও জেট পাউডার।	Lot	2	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
12		Supply of Ro system water purifying machine for drinking pure water Use for Fire Section & Ansar Camp at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates Planned dates Actual dates									
13		ভিভিআইপি মুভমেন্টের সময় লাগ গাশিচার উপরে ব্যবহারের জন্য লাগ গ্যাভাডিন কাপড়,বেভসিট ও সামা সীটকভার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
14		Supply & Installation of Automatic hand Sanitizing station ,protection at HSIA	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates Planned dates Actual dates									
15		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের সেনিটেশন শাখায় ব্যবহারের জন্য এরোসল (এসিআই/ এরুপেল) ৪৭৫ এম.এল.	Lot	1	LTM	CAAB	CAAB	BA11.50 EC11.50	Plan dates Planned dates Actual dates									
16		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধিনস্ত বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টারিক কাজের স্বার্থে ব্যবহারের জন্য হ্যাডগোয়াশ, ট্রিক্স, গ্রাসট্রিনার স্যাডলন, লাইজল, নব, ডিমবার, হারপিক পাউডার, পেসীল ব্যাটারী ও রিমোট ব্যাটারী	Lot	1	LTM	CAAB	CAAB	BA8.50 EC8.50	Plan dates Planned dates Actual dates									

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হশাআবি, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

APP Budget : Renewal Tk : 350.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time of completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
17		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ভিআইপি/ভিআইপি ব্যক্তি বর্গের আপ্যায়ন এর জন্য উন্নতমানের ফ্রোকারিজ সামগ্রী।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates											
									Planned dates											
									Actual dates											
18		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভিনন্দন বিভিন্ন ইউনিটের অপারেশনাল ও দাপ্তরিক কাজের যাবতীয় ব্যবহারের জন্য তৈরিতে বড় ও জয়নামাজ।	Lot	1	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates											
									Planned dates											
									Actual dates											
19		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভিনন্দন বিভিন্ন ইউনিটের অপারেশনাল ও দাপ্তরিক কাজের যাবতীয় ব্যবহারের জন্য কাপ-পিরিচ, কাচের গ্লাস, প্রাস্টিক বালতি, প্রাস্টিক বেলচা, ও ফাস।	Lot	2	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates											
									Planned dates											
									Actual dates											
20		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts, fire, PNS-1,2,Sato, Store, Avsec, road cleaning and other section	Lot	1	LTM	CAAB	CAAB	BA80.00 EC00.00	Plan dates											
									Planned dates											
									Actual dates											

Estimated Cost Tk : 340.60


মোহাম্মদ কামরুল ইসলাম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
তশাআবি, ঢাকা।




Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Revenew Tk : 250.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	PI	Soft land scaping & plantation nursing securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	LTM	CAAB	CAAB	BA83.00 EC83.00	Plan dates											
									Planned dates											
									Actual dates											
2	PI	Different types of Summer seasonal flower plant summer beautification of vip & vvip & Domestic garden of HSIA.	Lot	1	LTM	CAAB	CAAB	BA18.50 EC18.50	Plan dates											
									Planned dates											
									Actual dates											
3		Supply of emergency and Contingencyworksfor fire, security,Avsec,ATS,VIP, VVIP,horticulture,Aviation bhabon1 & 2 etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates											
									Planned dates											
									Actual dates											
4		Different types Winter seasonal flower plant & other goods for winter beautification of vip,vvip and other garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates											
									Planned dates											
									Actual dates											
5		Different types of flower plant,flower tub, different types of paint,cowdung,viti- mati,different type of Insecticide mosquito kelling machine,gas,stainless steel dust-bin etc for Aviation bhabon garden.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates											
									Planned dates											
									Actual dates											

Approved

মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
পকিউরমেন্ট, স্টোরস ও সাপ্লাই
হানাআবি, ঢাকা।

(Signature)

(Signature)
M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :


Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন বাগানে ফুলের চারা লাগানোর জন্য মাটির টব ও মাটির প্লেট সাইজ- ৮ ইঞ্চি, ১০ইঞ্চি, ১২ইঞ্চি, ১৪ইঞ্চি ও প্লেট ১২ ইঞ্চি এবং রাসায়নিক সারঃ ইউরিয়া, টিএসপি, এমপি, দস্তা সার ও ডিএপি সার, পোবরসার, ভিটিমাটি, সিরিয়ার সৈল, হাডের গুড়া। ও প্রাকৃতিক পাইপ, টিএসপি, এমপি, দস্তা সার।	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
7		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের ইনডোর প্লাস্টে মাঝারী সাইজের হিরিকা পাম গাছ, বিভিন্ন জাতের পাতা বাহার, সাদা মোসেডা ফুল সহ টবের গাছ, অন্যান্য ফুল সহ টবের গাছ, ফুল সহ গোলাপের টব, ঝাউগাছ ৪-৪.৫ ফুট লম্বা।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
8		কার্পেট, ঘাস বড় প্যাকেট, নরিকেলের পাপোষ (বড়, ছোট), সোলাপ ফুলের চারা টব সহ ১ নং আম বাগান জামে মসজিদের জন্য।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									
9		ভিডিআইপি ব্যাক্লির্পের বিদেশ সফর ও আগমন উপলক্ষে ভিডিআইপি মুভমেন্টকালীন সময় ভিডিআইপি লাউজ সাজানোর জন্য ফুলের সুড়ি, শ্রীমকালীন ফুল গাছের বেডে ব্যবহারের জন্য গোবর সার, ভিটিমাটি ও ইউরিয়া সার সহ বিভিন্ন মালামাল ক্রয়।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates									
									Planned dates									
									Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
পকিউরমেন্ট, স্টোরস ও সাপ্লাই
হ্যাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		প্রাঙ্গিক পাইপ-৩/৪" মার্টির টব-৮" মার্টির টব-১০" মার্টির টব-১২" মার্টির টব-১৪" ও মার্টির প্রেট-১২"।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
11		লাল রং, সাদা রং, খিনার রং করার ব্রাশ-৪", ২", পান্না মা, নিডনী, কোদাল, কোদালের হাতল, পাটের সুতলী, টুকরী, গার্ডেন সিঁজার, বরাক বাশ, লোহার আচড়া, আচড়ার কাঠের হাতল।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
12		ওয়াটার ক্যান, কটন জুট, ওয়াশিং রুথ, প্রাঙ্গিক ড্রাম, জিআই তার, মোটা মা, হাত করা ত, সি কেসার।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
13		ওয়াটার পেপার, ড্রেন কাটার, ড্রেন ব্রাশ, প্রাঙ্গিক পাইপ, স্ট্রলের কুল ব্রাশ, ধুমাণান ঙ্গে ও কমেড কভার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
14		ভিডিআইপি /ডিআইপি বাগানে বেড তৈরী, ফুল গাছ রোপন ও পরিচর্যা, বিভিন্ন ক্যানেল ও ড্রেনের ময়লা পরিষ্কার এবং পুকুরের কচুরিপানা সহ অন্যান্য ময়লা আবর্জনা পরিষ্কার কাজ।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC 12.00	Plan dates Planned dates Actual dates									
15		টাপ্পার, ও মাইট, ইজেক্টিল, বেবি স্টোন, কটজেট, কনটাপ, কুস্তজিট, মাইক্রো থয়েন, রিপকট, নিটসিন, বোরন	Lot	1	LTM	CAAB	CAAB	BA350 EC 3.50	Plan dates Planned dates Actual dates									
16		Supply of emergency and Contingency item for different flower garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই
গণাধারি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Renew Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
17		হাশাআবি'র ইনডোর প্রাক্টে ইপনের জন্য মাঝারী সাইজের টব সহ ইরিকা পাম গাছ,বিভিন্ন জাতের পাতাবাহার টব সহ গাছ,সাদা মোসেকা ফুল সহ টবের গাছ,আলমডা ফুটন্ত ফুল সহ টবের গাছ,বিভিন্ন জাতের ফুটন্ত ফুল সহ টবের গাছ,ফুটন্ত ফুল সহ গোলাপের টবের গাছ এবং আউ গাছ ৪ থেকে ৫ ফুট লম্বা গাছ।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates										
18		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ডিভিআইপি,ডিআইপি বাগান সহ বিভিন্ন বাগানে শীতকালীন ফুলের চারা হিসাবে লাগানোর জন্য ইনকা গাঁদা কলি সহ গাছ,ইনকা গাদা ছোট চারা পলি ব্যাগে,স্যালভিয়া কলি সহ গাছ,স্যালভিয়া ছোট চারা পলি ব্যাগে,পিটুনিয়া কলি সহ গাছ,পিটুনিয়া ছোট চারা পলি ব্যাগে,ডায়াক্সাসকলি সহ গাছ,ডায়াক্সাস ছোট চারা পলি ব্যাগে, চন্দ্রমল্লিকা ফুল সহ গাছ, চন্দ্রমল্লিকা ছোট চারা গাছ পলি ব্যাগে,নয়নতারা (মাশি কাগার)ফুল সহ গাছ,নয়ন তারা ছোট চারা পলি ব্যাগে,ডালিয়া ফুল সহ গাছ,ডালিয়া ছোট চারা পলি ব্যাগে,জাম্বু গাদা ফুল সহ গাছ,জাম্বু গাদা ছোট চারা পলি ব্যাগে ও ফুল ছোট চারা পলি ব্যাগে।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC 12.00	Plan dates Planned dates Actual dates										

Approved


মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
'প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই'
হাশাআবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Revenew Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
19		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ডিভিআইপি, ডিআইপি বাগান সহ বিভিন্ন বাগানে গ্রীষ্মকালীন ফুলের চারা হিসাবে লাগানোর জন্য ক্যানা ফুলের গাছ, নরনতারা ছোট চারা পলি ব্যাগে, মোরগফুল ছোট চারা পলি ব্যাগে, গ্যালাপারিয়া ছোট চারা পলি ব্যাগে, পটুন্দিকা ছোট চারা পলি ব্যাগে, গম্পেনিয়া ছোট চারা পলি ব্যাগে, জিনিয়া ছোট চারা পলি ব্যাগে, মিনি টপ্পর/হলুদ মিন্ডি, দোপাটি ছোট চারা পলি ব্যাগে, সূর্যমুখী ছোট চারা পলি ব্যাগে, কসমস ছোট চারা পলি ব্যাগে।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates										
20		Supplying winter season flower and plantation of all flower garden in front of P.T.B	Lot	1	LTM	CAAB	CAAB	BA 9.00 EC 9.00	Plan dates Planned dates Actual dates										
21		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ডিভিআইপি বাগান, ডিভিআইপি এগ্রোনের দক্ষিণে ডেকোরেশন মেয়াদ সংলগ্ন বাগান এবং ডিআইপি বাগানে গ্রীষ্মকালীন মৌসুমী ফুলের বীজ, চারা রোপন ও পরিচর্যার জন্য এপ্রিল ২০২২ হতে সেপ্টেম্বর-২০২২ পর্যন্ত ৬ মাসের জন্য ৫ জন দৈনিক লেবার নিয়োজিত করণ।	Lot	1	LTM	CAAB	CAAB	BA70.00 EC70.00	Plan dates Planned dates Actual dates										

Approved


মোহাম্মদ কামরুল ইসলাম
সহকারি পরিচালক
পকিউরমেন্ট, স্টোরস ও সাপ্লাই
হাওয়াবি, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :


Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023


S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22		Supply of Summer seasonal flower plant with blossom flower	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
23		হাশাআবিব বোর্ডিং-৪, অন্যান্য বোর্ডিং এবং ভিআইপি মুভমেন্ট উপলক্ষে ফুপের টবে স্থাপনের জন্য পিতলের ড্রাম, পিতলের পাতিল (ছোট, বড়)	Lot	1	LTM	CAAB	CAAB	BA4.98 EC 4.98	Plan dates									
									Planned dates									
									Actual dates									
									Plan dates									
									Actual dates									

Estimated Cost Tk : 414.98

Approved


মোহাম্মদ কামরুলজামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাগ্রাই)
হাশাআবিব, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB,3258104 (471-571)

Budget : Renewal Tk : 39.00


Budget Allocation for FY 2022-2023


Project/Programming Name & code


:

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালের ভিতরে উন্নতমানের রেকসিন দ্বারা সোফা সেট ও চেয়ার মেরামত করণ।	job	1	LTM	CAAB	CAAB	BA20.50 EC 20.50	Plan dates Planned dates Actual dates									
2		Repair of computer PC, printer, UPS & other official equipment.	job	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
3		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের হিসাব ও রাজস্ব শাখায় ব্যবহৃত পুরাতন কাঠের ও ষ্টীলের আসবাবপত্র মেরামত, রং ও পলিশিং করণ।	job	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
4		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রেরণ কেন্দ্রে ব্যবহৃত পুরাতন কাঠের ও ষ্টীলের আসবাবপত্র মেরামত, রং ও পলিশিং করণ।	job	1	LTM	CAAB	CAAB	BA2.20 EC2.20	Plan dates Planned dates Actual dates									
5		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অভ্যন্তরীণ টার্মিনালের ভিতরে উন্নতমানের রেকসিন দ্বারা সোফা সেট মেরামত করণ।	job	1	LTM	CAAB	CAAB	BA2.40 EC 2.40	Plan dates Planned dates Actual dates									
6		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্যাসেঞ্জার লাউজে ব্যবহৃত তিন সিটের লাউজ চেয়ার এর রোলিং, ফোম পরিবর্তন করে মেরামত করণ কাজ।	job	1	LTM	CAAB	CAAB	BA20.00 EC 20.00	Plan dates Planned dates Actual dates									
7		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের এটিএম(অপস:) শাখার বিভিন্ন কক্ষে ব্যবহৃত পুরাতন ও ষ্টীলের কেবিনেট মেরামত ও রং করণ।	job	1	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates Planned dates Actual dates									

Estimated Cost Tk : 57.10


মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হ্যাঙ্গার, ঢাকা।




M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCURMENT PLAN
FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258101.
Project/ Programming Name & code :

Budget : Development
Budget Allocation for FY 2022-2023

S/N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	1	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Spark Plug, Back light, Silencer box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorbs, Idle arm, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump, A.C filter, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Rocky Jeep No. Dhaka Metro- Gha - 11- 0490. Out Lander Jeep No.13- 6051, Terious Jeep No. 3495 & 3496, Pajero Jeep No. D.M. Gha-11-2113.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 20.00 EC 20.00											
									Plan dates										
									Planned days										
									Actual dates										

Approved

মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
গম্টি গুল মহলের শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।

মোঃ রফিক উল্লাহ ভূইয়া
মোটর ট্রান্সপোর্ট কর্মকর্তা
হযরত শাহজালাল আন্তঃ বিমানবন্দর
সি.এ.বি, কুমিল্লা, ঢাকা-১২২৯।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

2	2	Supply of Spare parts -Air cleaner filter, A.C Pump Filter, Mobil filter, Clutch cable, Iridium Plug, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm, Self Starter, Fan belt, A.C filter, A,C Belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass handle motor, Becon Light, Seat & Back rest cover, Engine overhauling items,Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Nissan sunny car No.D.M-kha-12-1000 & 1001.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 06.00 EC 06.00	Plan dates																
									Planned days																
									Actual dates																

Approved

মোঃ শফিকুল ইসলাম
কারখানা উত্তরাধায়ক
এমটি পল হযরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।

মোঃ রফিক উল্লাহ ভূইয়া
মেট্রি ট্রান্সপোর্ট কর্তৃক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
সি.এ.এবি, কুমিল্লা, ঢাকা-১২২৯।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

3	3	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Plug iridium, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, A.C filter, A.C Pump Assy, A.C Pump Motor, A.C Pump filter, Carbon Brush Holder, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine over hauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Micro bus No. D.M-Cha-53-7410, 7017, 2417, 2418, 1985, 1178	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates																
									Planned days																
									Actual dates																

Approved

মোঃ শফিকুরুল ইসলাম
কানখানা উত্তরাবধায়ক
এমটি পুন হযরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।


মোঃ রফিক উল্লাহ উইয়া
সেটিং ট্রান্সপোর্ট কর্মকর্তা
হযরত শাহজালাল আন্তঃ বিমানবন্দর
সি.এ.এবি, কুমিল্লা, ঢাকা-১২২৯।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

4	4	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A.C filter, Diesel filter, Alternator, Wiper Arm Assy, Horn, Glass Handle, Flashing Beacon Light, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For D. M -Tha -11- 3130, 2084, 1313, 0360, 4499, 4500, 3310. For Nissan Pick up (NAVA RA) No. D.M. Tha 15-1788, 1789 ,1791, 1792.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates																
									Planned days																
									Actual dates																

Approved


মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
১৭টি পলি হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দর
কুমিল্লা, ঢাকা।


মোঃ রফিক উল্লাহ ভূঁইয়া
মোটর ট্রান্সপোর্ট কর্মকর্তা
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।




Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

5	5	Supply of Spare parts-Air cleaner filter, Fuel Pump Assy, Mobil filter, Diesel Filter, Air Buster, Brake Buster Head, Back light, Head light, Side indicator light, Silencer Box, Front Wild shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Alternator Assy, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Window glass, Channel Beet, Seat Foam Rexin as required. Water Pump, Turbo Charger Assy. Seat & Back rest cover, Engine overhauling items, Gear box items Denting & Painting Materials etc. For TATA Bus D.M-Sa-11-0180, 0182.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates																
									Planned days																
									Actual dates																

Approved

মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
এমটি গুল হযরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।

মোঃ সফিক উল্লাহ ভূইয়া
মেট্রিক ট্রান্সপোর্ট কর্মকর্তা
হযরত শাহজালাল আন্তঃ বিমানবন্দর
সি.এ.বি, কুমিল্লা, ঢাকা-১২২৯।

Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

7	7	Supply of Spare parts-Air cleaner filter, Petrol Filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Spark plug, Back light, Silencer Box, Front Wind shield glass, Back Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A,C filter, A,C pump Assy, Wiper Arm Assy, Horn, Glass Handle, Carburetor Assy, Beacon Light, Seat & Back rest cover, Engine overhauling items Gear box items, Denting & Painting Materials etc. For Ambulance No. D.M- Cha- 71-0099, Cha- 71-0101, Cha- 75-0146, Cha- 75-0147.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates															
									Planned days															
									Actual dates															
8	8	Supply of Spare parts-Air cleaner filter, Mobil filter, Diesel Filter, Hydraulic High Compressor Pipe, Beacon Light, Trolley Wheel Assy, Trolley Bearing, Oil seal, For Runway Sweeper No.-4.	Lot	01	EGP (LTM/OTM)	CAAB	CAAB	BA 13.00 EC 13.00	Plan dates															
									Planned days															
									Actual dates															

Approved



মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
৭মি পল হবরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।



মোঃ রফিক উল্লাহ ভূঁইয়া
মেট্রিক ট্রান্সপোর্ট কর্তৃক
হবরত শাহজালাল আন্তঃ বিমানবন্দর
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।




M Kamrul Islam, BPP, acsc, psc. PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

9	9	Supply of Spare parts- Mobil filter, Diesel Filter, Trolley Wheel, Trolley Wheel bearing, Fan belt Trolley grass Cutting Blade Assy, Propeller Shaft Assy, Beacon Light, Trolley Gear Box, Trolley repair for Grass Cutter Machine- No.3,4,5,6. And Whole Complete Serviceable Repair & Maintenance Spare parts For Grass Cutter Machine- No. 3,6.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates															
									Planned days															
									Actual dates															
10	10	Supply of Beacon Light, Seat & Back rest cover, Shock absorber, Tie Rod end, Ball Joint, Steering Box, Wheel Hubs, Wheel Rim, Wheel,Control Box and others Spare Parts. For Electric Vehicle No. 1, 2, 3 & 4.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 02.00 EC 02.00	Plan dates															
									Planned days															
									Actual dates															

Approved


মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
এমটি পল হবেরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।


মোঃ রফিক উল্লাহ ভূইয়া
যেটন ট্রাকপেটি কর্মকর্তা
হবেরত শাহজালাল আন্তঃ বিমানবন্দর
সি.এ.ও.বি, কুমিল্লা, ঢাকা-১২২৯।





M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

11	11	Supply of Spare parts Different Vehicle for Store Stock as required.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 23.00 EC 23.00	Plan dates																
									Planned days																
									Actual dates																
12	12	Supply of Different Types Tyre-Tube & Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 3310, 1985, 0490, 1788, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0101, 0146, 0147 R.S No. 4 TAFE Tractor No.1, 2, 3, 4, 5 & 6 Electric Vehicle No.1, 2, 3 & 4. Supply of Spare parts Different Vehicle for Store Stock as required. Repair of Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 32.50 EC 32.50	Plan dates																
									Planned days																
									Actual dates																
13	13	Seat and Back rest Cover Washing for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 00.50 EC 00.50	Plan dates																
									Planned days																
									Actual dates																

Approved

Blh

মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
গাণি পল হবরড পাহেলান আফ্রা বিমান বন্দর
কুমিল্লা, ঢাকা।

Blh

মোঃ রফিক উল্লাহ ভূইয়া
মোটর ট্রান্সপোর্ট কর্তৃকর্তা
হযরত শাহজালাল আফ্রা বিমানবন্দর
সি.এ.ডি. কুমিল্লা, ঢাকা-১২২৯।


Blh

Blh

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

14	14	Repair and Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 07.00 EC 07.00	Plan dates																
									Planned days																
									Actual dates																
15	15	Supply of Tools & equipment for M.T. Pool Workshop & Fire Section.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 05.00 EC 05.00	Plan dates																
									Planned days																
									Actual dates																
16	16	Supply of High Quality Generator & L.E.D Light for Follow me & Lighting Vehicle No. D.M. Tha-13-3310, 13-0360 & 15-1792.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 04.00 EC 04.00	Plan dates																
									Planned days																
									Actual dates																
Total : 204.0 Lac																									

Approved


মোঃ শফিকুল ইসলাম
কারখানা তত্ত্বাবধায়ক
৩৩টি প্লস হযরত শাহজালাল আন্তঃ বিমান বন্দর
কুমিল্লা, ঢাকা।


মোঃ রফিক উল্লাহ ডুইয়া
মেট্রিক ট্রাঙ্কপোর্ট কর্তৃক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।






M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

ANNUAL PROCURMENT PLAN
FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258102.
Project/ Programming Name & code :

Budget : Development
Budget Allocation for FY 2022-2023

S/N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time To contact signature	Time for Completion Of contract.
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ADVANCE WORK-BILL DUE (PRIORITY-1)																		
1	1	Supply of Octane, Petrol, Diesel & Lubricants, Power Oil, Hydraulic Oil, etc.	Each	36	e-GP (LTM/OTM/DPM)	CAAB	CAAB	412.00 Lac	Plan dates									
									Planned days									
									Actual dates									
Total Amount (Tk. In Lac)									412.00									


মোঃ রফিক উল্লাহ হুইয়া
মোটর ট্রান্সপোর্ট কর্তৃকর্তা
হযরত শাহজালাল আন্তঃ বিমানবন্দর
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।





M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

Approved

ANNUAL PROCUREMENT PLAN


FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3211107.
 Project/ Programming Name & code :


Budget : Revenue Tk :
 Budget Allocation for FY 2022-2023

S/ N	Lot. No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion Of contract.	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1		Rent of Costar for AVSEC.	Each	03	OTM	CAAB	CAAB	BA 88.00 EC 88.00	Plan dates										
									Planned days										
									Actual dates										
2		Rent of different types of vehicles (Bus / Mini bus) for Anser & Caab Stuff Bus Gazipur.	Each	03	OTM	CAAB	CAAB	BA 97.00 EC 97.00	Plan dates										
									Planned days										
									Actual dates										
3		Rent of different types of vehicles (Microbus) for AVSEC & General Shift.	Each	07	OTM	CAAB	CAAB	BA 85.00 EC 85.00	Plan dates										
									Planned days										
									Actual dates										
4		Rent of different types of vehicles (Microbus) for magistrate Court.	Each	02	OTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates										
									Planned days										
									Actual dates										
Total Amount (Tk. In lac)									320.00										

Approved


 মোঃ রফিক উল্লাহ ভূইয়া
 মেট্রি ট্রান্সপোর্ট কর্মকর্তা
 হযরত শাহজালাল আন্তঃ বিমানবন্দর
 সি.এ.বি, ফর্মিটোলা, ঢাকা-১২২৯।




 M Kamrul Islam, BPP, ACS, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB,3258311
 Project/Programming Name & code :

Budget: Revenew Tk : 85.00
 Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Emergency Security & rescue Exercise for Security Development-2023 at HSIA	Lot	1	LTM	CAAB	CAB	BA45.00 EC45.00	Plan dates									
									Planned dates									
									Actual dates									
2		Emergency Fire fighting & rescue exercise at HSIA	Lot	1	LTM	CAAB	CAB	BA40.00 EC40.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Estimated Cost Tk: 85.00

[Handwritten Signature]

[Handwritten Signature]

M Kamrul Islam, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3231302 (স্থানীয় প্রশিক্ষণ)
Project/Programming Name & code :

Budget: Renew Tk :
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে স্থানীয় প্রশিক্ষণ ২০২২-২০২৩।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									

Estimated Cost Tk: 10.00

Approved

[Handwritten Signature]

[Handwritten Signature]
M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258108
Project/Programming Name & code :

Budget : Renewal Tk : 1375.00
Budget Allocation for FY **2022-2023**


S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ক্রিনিং কাজ	job	1	OTM	CAAB	CAAB	BA1375.00 EC 1375.00	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									
									Actual dates									


Estimated Cost Tk : 1375.00

Approved



মোহাম্মদ কামরুজ্জামান
সহকারি পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাপ্লাই)
হাশাআবি, ঢাকা।





M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255103
Project/Programming Name & code :

Budget : Revenew Tk : 0.95
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1		পেমেন্ট ভাউচার বাইন্ডিং	job	1	LTM	CAAB	CAAB	BA0.95 EC 2.00	Plan dates											
									Planned dates											
									Actual dates											
2		রেভিনিউ রিসিপ ভাউচার বাইন্ডিং	job	1	LTM	CAAB	CAAB	BA0.95 EC 2.00	Plan dates											
									Planned dates											
									Actual dates											
3		ব্যাংক বুক, ক্যাশ বুক এবং অন্যান্য রেজিঃ / অডিট ডকুমেন্টস বাইন্ডিং	job	1	LTM	CAAB	CAAB	BA0.95 EC 2.00	Plan dates											
									Planned dates											
									Actual dates											

Eastimated Cost Tk : 6.00

Approved

মুহাম্মদ কামরুলজামান
প্ৰক্ৰিয়া নিয়ন্ত্রণ
পেমেন্ট, স্টোরস ও সাপ্লাই)
শাহজালাল, ঢাকা।

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.