

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
P&D/QS CIRCLE, KURMITOLA, DHAKA.

CUMILLA AIRPORT , CUMILLA.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT
&

REVENUE BUDGET

2021-2022

Approved


WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- CUMILLA AIRPORT , CUMILLA.

Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	3	350.00	135.00
3258133	2	7.00	5.00
3258104	0	0.00	0.00
3258106	3	16.00	5.00


কুমিল্লা বিমানবন্দর, কুমিল্লার ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।


২১/০৬/২১


বিমানবন্দর ব্যবস্থাপক
কুমিল্লা বিমানবন্দর, কুমিল্লা।


২১/০৬/২১


নিবাহী প্রকৌশলী
সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।


২০/০৬/২১


পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)
সিএএবি, সদর দপ্তর ঢাকা।


২১/০৬/২১

তত্ত্বাবধায়ক প্রকৌশলী
পিএন্ডডি/কিউএস সার্কেল, সিএএবি, ঢাকা।


১২/৮

প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর ঢাকা।


২৬/০৬/২১

সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর ঢাকা।

Approved



চেয়ারম্যান
সিএএবি, সদর দপ্তর ঢাকা।

CIVIL AVIATION AUTHORITY , BANGLADESH
P&D/QS CIRCLE, KURMITOALA, DHAKA

Executing Division: Civil Division-3
Name of the Airport:- Cumilla Airport.

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Construction of boundary wall around the DVOR area with guard room in/c. Other allied works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA- 105.00 EC- 110.00	Planned dates									
										Actual dates									
2		101	Water Proofing work at PTB in/c. Other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA- 30.00 EC- 40.00	Planned dates									
										Actual dates									
3			Construction of Newly APM office in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 200.00	Planned dates									
										Actual dates									
									BA- 135.00 EC- 350.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]
28/8/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

CIVIL AVIATION AUTHORITY , BANGLADESH
P&D/QS CIRCLE, KURMITOALA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258133)

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
O & M Code No-3258133: (Budget Allocation : 5.00 Lakh)																			
1		Re-excavation of kutchra drain & cutting light jungle and shrubs within operational area in/c. other allied works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates									
								EC-	5.00	Planned days									
Actual dates																			
2		Emergency unseen works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates									
								EC-	2.00	Planned days									
Actual dates																			
Sub Total: Code No.3000 BA-Tk.								5.00											
								EC-Tk.	7.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]
23/8/21

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

CIVIL AVIATION AUTHORITY , BANGLADESH
P&D/QS CIRCLE, KURMITOALA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258104)

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
																			Budget Sl. No.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
O & M Code No-3258104; (Budget Allocation : 0.00 Lakh)																			
1			Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates									
								EC-	0.00	Planned days									
										Actual dates									
Sub Total: Code No.3002 BA-Tk.								0.00											
								EC-Tk.	0.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]
23/8/21
এ কে এম য়নজুব আহমেদ
পরিচালক (পরিচালনা), সিএএবি

CIVIL AVIATION AUTHORITY, BANGLADESH
P&D/QS CIRCLE, KURMITOALA, DHAKA

Executing Division: Civil Division-3
Name of the Airport:- Cumilla Airport, Cumilla.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258106)

Sl. No.	Pac No. Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract	Time for completion of	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
O & M Code No-3258106: (Budget Allocation : 5.00 Lakh)																			
1		Repair and maintenance of G-type & tin shade quarter in/c. other allied works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	2.00	Planned dates									
								EC-	10.00	Planned days									
										Actual dates									
2		Supple of sanitary & hardwire materials for daily maintenance of Passenger Terminal Building & Residential quarter	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	3.00	Planned dates									
								EC-	3.00	Planned days									
										Actual dates									
3		Emergency operational works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates									
								EC-	3.00	Planned days									
										Actual dates									
					Sub Total: Code No.3004 BA-Tk.			5.00											
								EC-Tk.	16.00										

২৩/৪/২১
 এ কে এম মাহজুব আহমেদ
 পরিচালক (পরিষ্করণ), সিএএবি

Approved